



Projects

April 2021

Prepared by Transportation Planning
Missouri Department of Transportation

I-270 North Partnering Meetings with Utility Companies

<https://youtu.be/20Xb9H5zt08>

Description and Benefit

Typically, during the design-build procurement process, MoDOT and the proposing design-build teams have weekly or biweekly meetings to discuss the progression of designs, proposals, and language within contract. In addition to this, MoDOT doesn't usually allow the teams to meet with or contact other companies to discuss potential issues or concepts without involving MoDOT. Aiming to improve this process, the I-270 North Design-Build team implemented a partnering week for the proposing design-build teams in pursuit of the contract to meet with various utility companies to evaluate and mitigate potential high risk issues that could pose challenges for the completion of the proposals and the project in the end. This was the first time implementing this within Design-Build, but given the magnitude of the project, the I-270 North team determined the need to have strong partnerships with as many companies as possible was necessary to minimize utility risks.

For More Information Contact

St. Louis District

Sheron Thomas at Sheron.Thomas@modot.mo.gov or 314-624-8621.