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SECTION 101
DEFINITION O F TERMS

Wherever the following abbreviations, terms or descriptive words are used in the plans, specifications or
other contract documents, the intent and meaning shall be interpreted as follows:

101.1 Abbreviations.

AASHTO American Association of State Highway and Transportation Officials

AISC American Institute of Steel Construction
AGC Associated General Contractors of America
ANSI American National Standards Institute
AREA American Railroad Engineering Association
ASME American Society of Mechanical Engineers
AST™ ASTM International

AWG American Wire Gauge

AWPA American Wood-Preservers’ Association
AWS American Welding Society

AWWA American Water Works Association

CFR Code of Federal Regulations

CS Commercial Standards, U. S. Department of Commerce
CSR Code of State Regulations

COE Corps of Engineers

CUF Commercially Useful Function

DBE Disadvantaged Business Enterprise

EEI Electrical Engineer’s Institute

EEO Equal Employment Opportunity

EPA Environmental Protection Agency

EPG Engineer Policy Guide

ESAL Equivalent 18-kip Single Axle Load

FCC Federal Communications Commission
FHWA Federal Highway Administration
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GGBFS Ground Granulated Blast Furnace Slag

GRI Geosynthetic Research Institute

ICEA Insulated Cable Engineers Association
IMSA International Municipal Signal Association
ITE Institute of Transportation Engineers
LED Light Emitting Diode

MASH AASHT O Manual for Assessing Safety Hardware

MDC Missouri Department of Conservation

MDNR Missouri Department of Natural Resources

MGS Midwest Guardrail System

MHTC Missouri Highways and Transportation Commission

MoDOT Missouri Department of Transportation
MSDS Material Safety Data Sheet
MUTCD  Manual on Uniform Traffic Control Devices

NCHRP 350 National Cooperative Highway Research Program (NCHRP) Report 350, Recommended
Procedures for the Safety Performance Evaluation of Highway Features

NEC National Electrical Code

NEMA National Electrical Manufacturers Association

NESC National Electrical Safety Code

NFPA National Fire Protection Association

NRCS Natural Resources Conservation

NRMCA National Ready Mixed Concrete Association

NTPEP National Transportation Product Evaluation Program

OSHA Occupational Safety and Health Administration

PAL Pre-Acceptance List

PS U.S. Product Standard, U.S. Department of Commerce
PWL Percent Within Limits

QA Quality Assurance

QcC Quality Control

REITMA  Radio Electronics Television Manufacturer’s Association
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RSMo

SAE

SHPO

SSPC

SWPPP

ucp

UL

USA

USACE

USC

USCG

USFW

vocC

Revised Statutes of the State of Missouri
Society of Automotive Engineers

State Historic Preservation Office
Society of Protective Coatings
Stormwater Pollution Prevention Plan
Unified Certification Program
Underwriter’s Laboratory

United States of America

United States Army Corps of Engineers
United States Code

United States Coast Guard

United States Fish and Wildlife

Volatile Organic Compound

101.1.1 Unit Symbols.

h

ppm

rpm

ypm

cf

cy

ft

psi

sf

Sy

hour

parts per million
revolutions per minute
vibrations per minute
cubic feet

cubic yards

degrees Fahrenheit
foot/feet

inch/inches

pound/pounds

linear foot/feet

pounds per square foot

pounds per square inch

square foot/square feet

square yard/square yards
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101.2 Definitions of Terms.

Advertisement. The public announcement, as required by law, inviting bids for work to be performed or
material to be furnished.

Appreciable Error. Any of the following will be considered an appreciable error: an error resulting in a
change in quantity of 10 percent from the original contract quantity of an item; an error resulting in a
monetary change of at least $5,000 from an original contract item amount; or an error in the calculation

of a contract item quantity based on the finite dimensions shown on the plans.

Auxiliary Lane. The portion of the roadway adjoining the traveled way and designated for speed change,
or for other purposes supplementary to through traffic movement.

Award. The action of the Commission accepting the bid of the lowest responsible bidder for the work,
subject to the execution and approval of a satisfactory contract therefore and bond to secure the

performance thereof, and to such other conditions as may be specified or as required by law.

Bid. The written offer submitted by the bidder in the required manner on the bid to perform the work
provided in the bidding documents at contract bid prices.

Bid Guaranty. The security furnished with a bid to ensure that the bidder will enter into the contract if
the bid is accepted.

Bid Records. All writings, working papers, computer printouts, charts and all other data compilation that
contain or reflect information, data or calculations used by the bidder to determine each contract unit price
in the bid submitted, including but not limited to material relating to the determination and application of:

labor rates

equipment rates

home and field overhead rates and related time schedules

efficiency or productivity factors

arithmetic extensions

subcontractors, truckers and material supplier quotations

profit

contingencies

Any manuals standard to the industry that are used by the bidder in determining the bid shall be included in
the bid records by reference and shall show the name and date of the publication and the publisher.

Bidder. Any individual, partnership, corporation, joint venturer or other entity submitting a bid to
perform the contemplated work.

Bidding Documents. The documents furnished by the Commission comprising the Request for Bid, plans,
Missouri Standard Plans for Highway Construction, addenda, Supplemental Specifications and General
Provisions, Missouri Standard Specifications for Highway Construction and all other documents included in
or referred to in those documents.

Bridge. A structure having a clear span greater than 20 feet measured on a horizontal plane along the
centerline of roadway; also a multiple span structure where the total length of spans is in excess of 20 feet.
For both single and multiple span bridges, the clear span shall be construed to mean the total distance from
stream face to stream face of end bents or outer walls of the structure.
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Business Day. A day that MoDOT is open for business, excluding holidays, Saturdays and Sundays.
Calendar Day. Any day of the calendar year, including holidays, Saturdays and Sundays.

Central Laboratory. The central testing laboratory of the Commission for inspecting and determining
the suitability of material.

Change Order. A written order from the engineer to the contractor, as authorized by the contract,
directing changes in the work as made necessary or desirable by unforeseen conditions or events discovered
or occurring during the progress of the work.

Change in the Work. An item of work not provided for in the contract as awarded, but found essential to
the satisfactory completion of the contract. Contract adjustments for changes in work related to differing
site conditions shall be determined in accordance with the contract provisions relating to differing site
conditions.

Claim. A written request or demand for adjustment to the compensation due or time of performance of
the contract made within the time, in the form, and pursuant to the provisions for such contract
adjustments specified elsewhere in the contract documents of which these specifications are a part.

Commission. The Missouri Highways and Transportation Commission.

Contract. The written agreement between the Commission and the contractor covering the performance
of the work for the proposed construction. The contract will include all contract documents. The contract
may cover a single project or a combination of projects awarded as a single unit.

Contract Bond. The form of security approved by the Commission, furnished by the contractor and
surety or sureties, guaranteeing complete performance of the contract and the payment of all legal debts
pertaining to the construction of the project, or arising from the contract and the duties thereunder, and
conditioned as may be required by the laws of the State of Missouri.

Contract Documents. Notice to Contractors, all Bidding Documents, Contract Bond, Contract
Agreement, Acknowledgment, Contractor Questionnaire, Notice to Proceed, and all Change Orders.

Contract Time or Completion Date. The number of working days or calendar days shown in the bidding
document as the time allowed for the completion of the work contemplated in the contract. If a calendar
date for completion is shown in the bidding document, the contemplated work shall be completed by that
date.

Contractor. The individual, partnership, corporation or joint venture undertaking performance of the
work under the terms of the contract, and acting directly or through the contractor or contractor’s agents,
employees or subcontractors.

Controversy. A dispute or disagreement between a contractor and the Commission related to
interpretation of contract documents or the engineer’s decision under contracts entered into by the
contractor with the Commission made in writing and in compliance with the requirements for resolutions
of controversies under the contract, but which is not a claim under the contract, all as provided elsewhere
in the contract documents of which these specifications are a part.

Cost. Cost will mean the actual cost incurred, as distinguished from forecasted cost and determined in
accordance with prevailing principles applicable to public contracts including Contract Cost Principles and
Procedures, 48 CFR, Part 31 and Government Auditing Standands, as published by the Comptroller General
of the United States.

Crashworthy End Terminal. This term will apply to both crashworthy end terminals and crash cushions.

Culvert. A structure not classified as a bridge that provides an opening under any portion of a roadway.
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Days. Days as used in the contract documents will mean calendar days, unless specified otherwise.

Delay. Any event, action, force or factor that causes the established contract time to be exceeded for
performance of the contract.

(a) Compensable Delay. An excusable delay for which the contractor may be entitled to additional
monetary compensation

(b) Excusable Delay. A delay to the contract or milestone completion date that was beyond the
contractor’s control and not caused by the contractor’s fault or negligence and for which a
contract or milestone time extension may be granted.

(c) Noncompensable Delay. An excusable delay for which the contractor may be entitled to an
extension of time, but no additional monetary compensation.

(d) Nonexcusable Delay. A delay to the contract or milestone completion date that was reasonably
foreseeable and within control of the contractor, for which no monetary compensation or time
extension will be granted.

Differing Site Conditions. Subsurface or latent physical conditions at the site differing materially from
those indicated in the contract, or unknown physical conditions of an unusual nature differing materially
from those ordinarily encountered and generally recognized as inherent in the work

Disadvantaged Business Enterprise, or DBE. A contracting firm certified to participate in U.S.
Department of Transportation financial assistance programs as a DBE by MoDOT or by the Missouri
Unified Certification Program (UCP) pursuant to Title 49 CFR, Part 26, and pursuant to Title 7 CSR
Division 10, Chapter 8, governing MoDOT ’s DBE Program.

Divided Highway. A highway with separated traveled ways for traffic in opposite directions. Traveled
ways separated by painted medians will not be considered divided.

Drainage Ditch. An open depression constructed for the purpose of carrying off surface water.

Engineer. The chief engineer or any other authorized representative of the Commission. Where the term
chief engineer is used, the term shall mean the chief engineer in person. MoDOT pursues its mission
through the functional units defined by law. Where a functional unit is stated in the contract documents, it
will mean the engineer of the functional unit or designee.

Equitable Adjustment. An adjustment to the time or price specified in the contract based upon
contractor’s actual and reasonable costs to perform the work for the reasons and determined by the
methods specified elsewhere in the contract documents.

Extent of the Federal Share. The percentage of federal participation in the costs of the project agreed
to between USDOT, FHWA and MHTC before the project is awarded. It does not mean, with regard to

contract adjustments, an amount of additional federal participation to be provided regarding the project.

Gender Related Terms. No gender restrictions or limitations are intended or suggested by the use of
terms “he”, “him”, “his”, “it” or “its” in these specifications.

Highway. A public way for purposes of vehicular travel, including the entire area within the right of way.
Holidays. Missouri public legal holidays are:

January 1 - New Year’s Day

Third Monday in January - Martin Luther King Day

February 12 - Lincoln’s Birthday
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Third Monday in February - President’s Day

May 8 - Truman’s Birthday

Last Monday in May - Memorial Day

July 4 - Independence Day

First Monday in September - Labor Day

Second Monday in October - Columbus Day

November 11 - Weterans Day

Fourth Thursday in November - Thanksgiving Day

December 25 - Christmas Day
When any of the above holidays fall on a Sunday, the holiday will be observed on the following Monday;
when any of the above holidays fall on a Saturday, the holiday will be observed on the immediately
preceding Friday.

Laboratory. The Central Laboratory or any other testing laboratory that may be designated by the
engineer for inspecting and determining the suitability of material.

Lead Workers. Hourly employees in direct charge of the specific operations on a project. Formerly
referred to as the foremen.

Local Traffic. Traffic that has either its origin or its destination at some point within the limits of the
project. Local traffic will also include that traffic on all side roads that lead into the project where such
traffic does not have a satisfactory outlet over a public road or street.

Major and Minor Items of Work. Any item having an original value in excess of 10 percent of the
original contract amount will be considered as a major item or items. All other original contract items will
be considered as minor. Where major contract items are not identified, the original contract item of
greatest total cost, computed from the original contract price and estimated quantity, and such other
original contract items next in sequence of lower total cost, computed in like manner, necessary to show a
total cost at original prices and quantities of no less than 60 percent of the original contract cost will be
considered as a major item or items.

Median. The portion of a divided highway separating the traveled ways for traffic in opposite directions.
Notice of Bid Opening. The notification provided prospective bidders, containing a description of the

proposed work, instructions, information and the reservation of the right of the Commission to reject any
and all bids.

Notice to Contractors. The document contained in the bidding document describing the work to be
performed and including information and requirements for the submission of bids.

Notice to Proceed. The written notice from the engineer notifying the contractor of the date on or
before which prosecution of the work is to begin.

Outer Roadway Or Service Road. A roadway auxiliary to and located on the side of the throughway for
service to abutting property and adjacent areas.

Pay Item. An item of work specifically described and for which a price, either unit or lump sum, is

provided. It includes the performance of all work and the furnishing of all labor, equipment and material
contemplated or described on the plans or in the text of the specification item included in the contract.
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Plans. Detailed construction drawings or reproductions thereof, which show the location, character and
details of the work. When referenced in the contract documents, plans will include both the project specific
drawings and the standard drawings.

Project. The specific section of the highway, including all appurtenances and construction to be performed
thereon under the contract.

Request for Bid. The document furnished by the Commission that includes a complete set of bidding
forms and appendices, and certain contract terms, which are made a part of the bidding document by
reference.

Right of Way. Land acquired by the Commission for the construction and maintenance of a highway.

Roadbed. The graded portion of a highway between the outside shoulder lines, including the base course,
surface course, shoulders and median.

Roadway. The portion of the highway within the limits of construction, including bridges and other
structures.

Road User Cost. Includes a combination of both road user delay costs and work zone accident costs.

Sec. Refers to sections in the standard and supplemental specifications unless specified otherwise in the
contract documents.

Shoulder. The portion of the roadway contiguous with the traveled way for accommodation of stopped
vehicles, for emergency use, and for lateral support of base and surface courses.

Shall. When used in the contract documents, states a mandatory duty on the part of the contractor.
Significant Change in the Work. When the character of the work, as altered, (1) differs materially in
kind or nature from that involved or included in the original proposed construction or (2) when a major
item of work as defined elsewhere in the contract is increased in excess of 125 percent or decreased below
75 percent of the original contract quantity.

Specifications. The compilation of provisions and requirements for the performance of prescribed work.

(a) Standard Specifications. A book of specifications approved for general application and
repetitive use.

(b) Supplemental Specifications. Approved additions and revisions to the standard specifications.

(c) Special Provisions. Revisions to the standard and supplemental specifications applicable to an
individual project.

State. The State of Missouri, acting by and through the Commission.

Subcontractor. Any individual, partnership, corporation, joint venture or other entity to whom the
contractor, with the written consent of the engineer, sublets any part of the work under the contract.

Substructure. That part of a bridge structure below the bearings of simple and continuous spans; all
buttresses and piers below the skewbacks of arches; all parts of rigid frames, or integral bents below tops of
footings or tops of caissons; and also, all parts of the abutments, backwalls and wingwalls, except handrails
and handrail posts.

Superstructure. All parts of a bridge structure not defined as substructure.

Surety. A corporate body duly authorized to do business in the State of Missouri, and which has executed a
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bid bond with the bidder or a contract bond with the contractor.

Temporary Structures. Structures required for the use of traffic while construction is in progress and not
designated to remain a part of the permanent roadway.

Throughway. A general term denoting a highway primarily for through traffic, usually on a continuous
route.

Through Traffic. Traffic which has neither its origin nor its destination within the limits of the project.

Traveled Way. The portion of the roadway for the movement of vehicles, exclusive of shoulders and
auxiliary lanes.

Unbalanced Bid, Materially. A bid that generates a reasonable doubt that award to the bidder submitting
a mathematically unbalanced bid will result in the lowest ultimate cost to the Commission.

Unbalanced Bid, Mathematically. A bid containing lump sum or unit bid items that do not reflect
reasonable actual costs plus a reasonable proportionate share of the bidder’s anticipated profit, overhead
costs and other indirect costs.

Will. When used in the contract documents, states a mandatory duty on the part of the engineer or
department or on the part of both the engineer or department and the contractor, which is indicated by the
context of use.

USA. Any of the 50 states, the District of Columbia, Puerto Rico and any other territories and possessions
of the United States of America.

Work. The furnishing of all labor, material, equipment and other incidentals necessary or convenient to
the successful completion of the project and the carrying out of all of the duties and obligations imposed by
the contract.

Working Drawings. Stress sheets, shop drawings, erection plans, falsework plans, framework plans,

cofferdam plans, bending diagrams for reinforcing steel or any other supplementary plans or similar data
which the contractor will be required to submit to the engineer for approval.
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SECTION 102
BIDDING REQ UIREMENTS AND CONDITIONS

102.1 Notice of Bid Opening. After the date is fixed for the receipt of bids, the notice of bid opening
will be posted on MoDOT ’s website and published as required by law. The notice of bid opening will contain
a description of the proposed work, instructions and information to the potential bidder regarding bid
forms, plans, specifications, combination bids and the reservation of the right of the Commission to reject
any and all bids.

102.2 Contractor Questionnaire. Each prospective bidder, including a joint venture, shall file a
contractor questionnaire on the form furnished by the Commission, which is available on MoDOT’s
website. The contractor questionnaire shall be furnished to the Commission as a separate document apart
from any other document submitted. A bid will not be opened and read unless a fully responsive contractor
questionnaire is on file with the Commission at least seven days prior to the time set for the opening of the
bids. A new contractor questionnaire shall be filed annually, except the Commission reserves the right to
request a contractor questionnaire from any contractor as of any date if the Commission has shown reason
to believe that the contractor’s experience data may have changed from that shown on the questionnaire
on file. This document shall include a record of the bidder’s experience data. The Commission will use this
information as an aid to determine in each instance the lowest responsible bidder and nothing contained
herein shall be construed as depriving the Commission of the Commission’s discretion in the matter of
determining the lowest responsible bidder.

102.2.1 At any time prior to award, as a condition of award and for a period of three years after the date of
final acceptance, the Commission may request true copies of the bidder’s financial data, including the
bidder’s balance sheet, profit and loss statement and similar financial data, as of the close of the bidder’s
most recent fiscal year prior to submission of the bid, and for each fiscal year between the contract award
and final acceptance of the contract work. Unless specified otherwise by the Commission, financial data
shall be prepared by an accountant and audited financial data shall be provided if it is available to the bidder
for the fiscal period requested. A bidder who has not closed the first fiscal year prior to the date of the
request shall supply the last periodic balance sheet, profit and loss statement and similar data.

102.2.2 The contractor questionnaire contains an affidavit of labor standards compliance. Each
prospective bidder shall execute the affidavit, stating that such bidder will fully comply with all written
requests by the Missouri Department of Labor and Industrial Relations, Division of Labor Standards, to
provide information for the purpose of establishing a prevailing wage.

102.2.3 The prospective bidder, if a corporation, shall submit with the contractor questionnaire, a copy of
the bidder’s current annual registration report or initial registration report if a new corporation, on file
with the Corporation Division of the Missouri Secretary of State’s Office. Each corporation that is a party
to a joint venture shall submit the same required report with the corporation’s joint venture contractor
questionnaire.

102.2.4 A prospective bidder doing business in the State of Missouri under a fictitious name shall furnish to
or have on file with the Commission a certified copy of the prospective bidder’s registration of the
fictitious name issued by the Missouri Secretary of State, as an enclosure with the contractor questionnaire.
No contract will be executed by the Commission until such a certificate is furnished by the bidder.

102.2.5 All prospective bidders who are corporations organized in states other than Missouri or countries
other than the USA shall furnish, at the prospective bidder’s cost, a certified copy of a current certificate
of authority to do business in Missouri, with said certificate to remain on file with the Commission. Such a
certified copy may be secured from the corporation supervisor in the Office of the Secretary of State,
Jefferson City, Missouri. The prospective bidder agrees to cause the prospective bidder’s authority to do
business as a foreign corporation to be continued and extended throughout the life of any contract awarded
and until all claims thereon and thereunder shall have been finally settled. All prospective bidders shall have
a valid certificate of authority to transact business in Missouri at the time of bid opening as a condition of
responsiveness.

102.3 Bidding. All bids shall be submitted electronically using the BidExpress® website. Any bid not
submitted electronically will be considered irregular in accordance with Sec 102.8
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102.3.1 MoDOT uses the BidExpress® website (www.bidx.com) as the official depository for electronic bid
submittals. MoDOT will ensure that this electronic bid depository is available for a two-hour period prior to
the deadline for submission of bids. In the event of disruption of national communications or loss of
services by www.bidx.com during this two-hour period, MoDOT will delay the deadline for bid submissions
to ensure the ability of potential bidders to submit bids. Notifications and instructions of delay will be
communicated to potential bidders.

102.3.2 The Commission will make the bidding documents available to the prospective bidder. The
documents will state the location, description and requirements of the contemplated construction and will
show the estimate of the various quantities and types of work to be performed or material to be furnished,
and will have a schedule of items for which unit bid prices are invited. The bidding documents will state the
time in which the work shall be completed, the amount of the bid guaranty and the date, time and place of
the opening of bids.

102.3.3 Bidders that submit bids via the internet shall have on file with the Commission an “Electronic
Signature Agreement”, a copy of which can be found on MoDOT’s website. This agreement shall be
initiated by the prospective bidder and submitted to the Commission. A bid will not be opened and read
unless a fully executed agreement is on file with the Commission at least seven days prior to the time set
for the opening of the bids.

102.3.4 The Missouri Standard Specifications for Highway Construction, Missouri Standard Plans for
Highway Construction, including all revisions of these documents, and other items referenced in the bidding
documents, whether attached or not, will be considered a part of the bid. A prospective bidder will be
expected to obtain the current edition of the Missouri Standard Specifications for Highway Construction
and the Missouri Standard Plans for Highway Construction, including all revisions of these documents,
which can be found on MoDOT ’s website.

102.3.5 Bidders will be responsible for any additional fees associated with submitting bids using
AASHT OWare Project Bids® Electronic Bidding System software and the BidExpress® website.

102.3.6 It will be conclusively presumed that all of the bidding documents are in the bidder’s possession and
that these documents have been reviewed and used by the bidder in the preparation of any bid submitted.
The effective dates of the General Provisions & Supplemental Specifications and the Supplemental Plans
for Highway Construction will be specified in the contract documents. A copy of the latest version of these
documents is available on MoDOT’s web site.

102.4 Interpretation of Quantities in Bid Schedule. The quantities appearing in the bid schedule are
estimated only and are prepared for the comparison of bids. Payment to the contractor will be made only
for the actual quantities of work performed and accepted in accordance with the contract, except where
final measurements are not made, as hereinafter provided. The quantities of work to be done and material
to be furnished may each be increased, decreased or omitted as hereinafter provided.

102.5 Examination of Plans, Specifications, Special Provisions and Site of Work. The engineer
will provide plans and specifications to the contractor providing direction on the work required. Conditions
indicated on the plans and in the bidding documents represent information available from surveys and
studies. The bidder is expected to carefully examine the proposed work site and bidding documents before
submitting a bid. Submission of a bid will be considered proof that the bidder has made an examination and is
satisfied with the conditions to be encountered in performing the work.

102.5.1 Other documentary information, consisting of boring logs and other factual subsurface information
that does not constitute part of the contract or contract documents, will be provided with project plans
that contain cross sections, or they will be available from the engineer upon the bidder’s written request.
This information, used for project design and quantity estimation purposes, was not obtained to determine
actual subsurface conditions, actual quantities of subsurface material or appropriate construction methods,
nor shall this information be considered a representation of actual conditions to be encountered during
construction. Furnishing this information does not relieve a bidder from the responsibility of making an
investigation of conditions to be encountered, including but not limited to site visits, and basing the bid on
information obtained from these investigations and the professional interpretation and judgment of the
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bidder. The bidder shall assume the risk of error if the information is used for any purposes for which the
information was not intended. The Commission makes no representation as to the accuracy of the logs or
other subsurface information, since the accuracy of this information is limited by the equipment used, the
personal judgment of the persons making the investigation, and by the limited number of samples taken.
Records indicate conditions encountered only at the times and the specific locations shown. Ground water
observations are not routinely recorded in all boring logs. The absence of such data does not mean ground
water will not be encountered. An indication of ground water constitutes no representation or warranty as
to where ground water will be found, nor its volume or artesian character, during the project work. Any
assumptions a bidder may make from this data is at the bidder’s risk; none are intended by the Commission.

102.5.2 Certain other documents in the Commission’s possession relating to subsurface investigations are
not included in the records made available to bidders under Sec 102.5.1. These documents include
correspondence and reports containing interpretations, opinions and recommendations that may or may
not be factual, accurate or consistent with design decisions. Any such information that does not constitute
part of the contract or contract documents is available, at a nominal cost, from the engineer upon specific,
written request by the prospective bidder. The bidder is cautioned that any and all such interpretations,
conclusions and recommendations are not represented or warranted to be accurate or reliable and the
Commission cannot be bound by them, whether or not the Commission may appear to have “relied” on
them. These subjective findings, opinions or assumptions have not been confirmed or shown to be reliable
and the bidder assumes the sole risk of liability or loss if the bidder does rely on these documentary
interpretations and conclusions to its detriment, delay or loss.

102.5.3 The bidder assumes all risks that may be encountered in basing the order of work, equipment or
personnel determinations, time of performance, cost of performance, working days needed, item bid prices
or any other element of the work, on documents that the bidder obtains from the Commission, which are
not expressly warranted.

102.5.4 Unless stated specifically and expressly in the bidding documents, no project involving excavation,
which may include either borrow or the disposal of excess material, is represented or warranted to be a
“balanced” job or project, regardless of whether the bidding documents use terms such as “balance points”
or other terms that could be interpreted to suggest balance. Whether or not such projects involving
excavation contain bid items for borrow or disposal of excess material, the bidder should assume that either
is possible and investigate those possibilities accordingly in determining a bid.

102.5.5 Utilities are often in the process of relocation at the time a project is bid. Regardless of what
utilities are shown in the bidding documents and utility locations listed, the bidder shall contact each area
utility to determine the presence and location of utility lines. The bidder shall determine and shall assume
the risk as to whether utilities that are to be relocated by the utility companies have in fact been relocated
and if not, when the utility company anticipates the relocation shall be completed. The bidder shall
independently determine the reliability of the information received from the utility companies and shall
make the determination as to the sequence and timing of utility relocations in determining a bid.

102.5.6 The bidder and contractor has an affirmative duty to inquire and obtain from the National Oceanic
and Atmospheric Administration (NOAA), National Climatic Data Center (NCDC), from the USACE and
any other cognizant government agency, historic weather and water stage information which the bidder
may consider important as guides for bidding and scheduling the work. Some of that information may be
contained among the bidding documents solely as a convenience and is not warranted nor represented to
any degree to be complete and accurate historic data. No warranty or representation whatsoever is made or
intended by the Commission of future weather conditions during the project. Water stages and depths of
water at any place or at any time within the area of the project are acknowledged to be beyond control of
the Commission and dependent upon future weather conditions and actions by other governmental bodies,
such as the government of the USA or third parties. The Commission makes no representation that other
governmental bodies or third parties will not take action during the period of the contract or any extended
time of contract performance, which will affect water stages or depths. Bidders are put on notice that the
bidder’s operations may be affected by water flows, siltation and other causes over which it is acknowledged
the Commission has no control

102.6 Sales and Use Taxes. The Commission will issue a sales tax exemption certificate as described in
Section 144.062 RSMo to contractors for the Commission. The tax exemption will apply to the prime
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contractor, any subcontractors, or suppliers for materials and supplies incorporated or consumed during the
construction of the Commission project.

102.7 Preparation of Bidding Documents

102.7.1 Bids submitted shall be prepared using the latest version of AASHT OWare Project Bids® and be
submitted using the BidExpress® website. Each bidder shall specify in the bid, in figures, a unit price for
each of the separate items listed. The bidder shall not enter zero in any “Unit Price” field unless zero is the
intended bid for that item. A unit price left blank will be considered a zero by the Commission. In case of
alternate items, unit prices shall be entered for only one alternate, unless otherwise specified in the bidding
documents.

102.7.2 A bidder may submit a separate bid on any or all projects, except that bids shall be submitted for all
projects in a required combination. Bidders not having the ability to simultaneously execute all contracts
for bids submitted during a bid opening may state, in one of the bids, the maximum total value of contract
awards the bidder is willing to accept for that bid opening. Only one statement of “Maximum Monetary
Value of Awards Accepted this Bid Opening” shall be completed per bid opening. In the event a bidder
submits multiple statements of maximum award, the lowest value stated will be used. The Commission
reserves the right to select and award the combination of bids, not exceeding this maximum, that will be to
the best interest of the State, provided these bids are in conformance with the requests for bids. Any
corrected bid that exceeds the lowest specified maximum award may be declared non-responsive.

102.7.3 Bids submitted shall have the digital ID of an individual authorized to sign bids for their respective
company. The individual must be identified as an officer for the company on the contractor questionnaire.

102.7.4 The bid by a partnership or joint venture, including individuals doing business under fictitious
names or corporations, shall only submit one bid for the partnership or joint venture.

102.7.5 The bid by a corporation, whether acting alone or as a joint venturer, shall show the address and
name of the corporation exactly as shown on the contractor questionnaire, and shall include the signature
or digital ID and title of a person authorized by its board of directors to bind the corporation.

102.7.6 Each bidder shall submit with each bid a sworn statement, executed by or on behalf of the bidder to
whom a contract may be awarded, certifying that the bidder has not, either directly or indirectly, entered
into any agreement, participated in any collusion or otherwise taken any action in restraint of free
competitive bidding in connection with the bid or any contract that may result from its acceptance.

102.7.7 A bid will not be accepted or considered if the bid is the product of collusion among bidders, if the
bidder is disqualified or determined not responsible or if the bid is irregular in accordance with Sec 102.8.

102.7.8 Subcontractor disclosure. For contracts of more than $2,000,000 each bidder shall submit with
each bid a disclosure of the subcontracts that have a subcontract value that is equal to or greater than
twenty percent of the total project bid or subcontracts that are greater than or equal to $2,000,000. The
disclosure of subcontracts must include the name of each subcontractor, the category of work that each
subcontractor will perform (e.g. asphalt, concrete, earthwork, bridges...) and the dollar value of each
subcontract. The information shall be disclosed on the form provided in the bidding documents. If that
information is not available at the time of bid the bidder shall submit the “Subcontractor Disclosure Form”
pages with MoDOT on or before 4:00 p.m. of the third business day after the bid opening date, directly to
the Design Division, Missouri Department of Transportation, 105 W. Capitol Avenue, P.O. Box 270,
Jefferson City, Missouri 65102-0270. Telefax transmittal to MoDOT will be permitted at fax no. 573-522-
2281. Failure to disclose this information may result in a bid being declared non-responsive. The complete
signed original documents do not need to be mailed to MoDOT, but the bidder shall have it available if
requested by the Design Division or the engineer.

102.8 Irregular Bids. Bids that are not completed in accordance with the bidding documents, that show
any omissions, false statements or certifications, alterations of form, additions not called for, conditional
or alternate bids unless called for, irregularities of any kind, or that are declared non responsive to the
request for bids may be rejected. Bids combining or otherwise tying sections or projects not listed in the
bidding documents as being in combination will be deemed irregular bids and will be rejected. Any comment
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in the bid limiting or qualifying the reserved right of the Commission to make awards that will be to the
best interest of the State will constitute an irregular bid.

102.8.1 A bid will be considered irregular and may be rejected if any of the unit bid prices are
mathematically or materially unbalanced to the detriment of the Commission.

102.9 Bid Guaranty. No bid will be considered unless accompanied by a certified check or cashier’s check
on any bank or trust company insured by the Federal Deposit Insurance Corporation, payable to the
Director of Revenue, Credit State Road Fund, for no less than five percent of the amount of the bid, or by a
bid bond secured by an approved surety or sureties in accordance with Secs 103.4.2 and 103.4.3, for no less
than five percent of the amount of the bid. Bidders may submit a bid bond for each project bid or an annual
bid bond that would cover all projects bid for a twelve-month period beginning July 1 and ending June 30 of
each state fiscal year. Annual bid bond forms shall be submitted by June 15 of each year. Forms delivered by
US Mail should be mailed to: Missouri Highways and Transportation Commission, Attention: Annual Bid
Bond, PO Box 270, Jefferson City, MO 65102. Forms delivered by parcel delivery services, (such as UPS,
Fed Ex, DHL etc) should be shipped to Missouri Highways and Transportation Commission, Attention:
Annual Bid Bond, 105 West Capitol Avenue, Jefferson City, MO 65102. The Commission will notify the
bidder by letter that the annual bid bond form is approved.. Bid bonds shall be submitted on forms furnished
by the Commission, which are available on MoDOT’s website. Bid bond forms will be furnished to the
prospective bidder upon request. Electronically produced copies of the bid bond form may be utilized,
however, the exact wording used on the Commission furnished form shall be included in full and without
deviation. Bid bond forms shall be complete and correct at the time of submittal or the bid may be
considered non-responsive. Only the version of the bid bond form provided with the request for bid shall be
submitted, unless the Request for Bid or Notice of Bid Opening authorizes the use of alternate bid bond
forms. The bid bond power of attorney shall be an original document, not a facsimile. Bids accompanied by
bid guaranties that are not in accordance with this section or accompanied by bid bonds that are not issued
by an approved surety will be rejected.

102.9.1 Bidders may choose to submit a paper or electronic bid guaranty in accordance with Sec 102.9.

102.9.1.1 The electronic bid bond shall be part of the digitally signed bid and be verified via digital
encryption by the bonding agent.

102.9.1.2 If utilizing an annual bid bond as a bid guaranty, it is the responsibility of the bidder to verify that
each bid submittal does not exceed the annual bid bond limit. If a bid security maximum amount is specified
for the annual bid bond and the bidder chooses to submit bids exceeding the maximum, it is the
responsibility of the bidder to contact the surety for an increased annual bid bond or separate bid bond. The
Bidder may choose to submit a project-specific bid bond in addition to an existing annual bid bond already
on file with MoDOT.

102.10 Bids shall be submitted via the internet using the latest version of AASHT OWare Project Bids®,
and be submitted using the BidExpress® website. All bids shall be filed prior to the time specified in the
notice to contractors. BidExpress® will not accept any bids submitted after that time.

102.11 Any request for withdrawal of a bid submitted electronically shall be completed through Bid
Express® prior to the time set for opening bids. The bidder may submit multiple electronic bids on the
same project, however, the last bid received supersedes all previous submittals.

102.12 Combination Bids. Combination bids for two or more projects may be required or permitted and
will be designated as such in the bidding documents.

102.12.1 On required combinations, the bidder shall complete the bid for each project included in the
combination.

102.12.2 On permitted combinations, the bidder will be allowed to combine all projects in the combination
or bid each project separately. The Commission reserves the right to determine the combination and make
awards of the bids, that will be to the best interest of the State, provided they are in conformance with the
request for bids and the bids submitted.
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102.12.2.1 The bidder shall leave the project’s bid items blank for all projects not bid in the permitted
combination.

102.12.2.2 To combine all projects in a permitted combination, the bidder shall enter a complete bid for
each project and mark the “All or None” box in the Bid. By marking “All or None” and combining all the
projects, the bidder will be awarded all the projects in the combination or none of the projects.

102.12.2.3 If the bidder does not combine all of the projects, bids for the individual projects will be
considered separately. The bidder shall complete the bid for each project the bidder desires to bid.

102.12.3 Two or more projects awarded in combination will be considered to be covered by a single
contract. If during construction an item for which a unit price has not been bid is encountered in one
project of a combination, the unit price bid for the same item in another project of the combination will
apply, unless there is conclusive proof that conditions are changed significantly to effect a definite increase
or decrease in the cost of the operation.

102.13 Bids will be opened and the bid totals made public.

102.14 Disqualification of Bidders. Any one or more of the following reasons may be considered as
being sufficient for the disqualification of a bidder and the rejection of the bid or bids:

(a) More than one bid is received for the same work from an individual, firm or corporation under
the same or different name, or from different firms or corporations having common ownership,
control or “Principals” that are affiliated, as described in Sec 108.13. However, a bidder may
submit a bid as principal and as a subcontractor to some other principal or may submit a bid as a
subcontractor to as many other principals as the bidder desires and by so doing will not be liable to
disqualification in the intent of this specification.

(b) There is reason for believing that collusion exists among the bidders. Participants in such
collusion will receive no recognition as bidders for any future work of the Commission until any
such participant has been reinstated.

(c) The bidder or any officer, sharcholder, owner or director of the bidder, has been terminated,
debarred or suspended as an eligible contractor or bidder by any agency of the USA, the State of
Missouri or any other state or any city, county, municipal corporation or other political
subdivision.

(d) The Commission has determined or finds that the bidder is not responsible.

(e) The bidder is a person or firm not a resident of Missouri and has failed or refused to comply
with the Missouri laws relating to nonresident or transient employers or is prohibited by Section

285.230 RSMo from contracting for or performing labor on a Missouri public works project.

102.15 Right to Reject Bids. The Commission reserves the right to reject any bid and also the right to
reject all bids. All bids may be rejected for, without limitation, the following reasons:

(a) If in the opinion of the majority of the members of the Commission, the lowest bid or bids are
excessive.

(b) The advertised bidding or contract documents are inadequate, ambiguous or otherwise deficient
in any respect.

(c) The construction of all or any part of the project is no longer required.

(d) The bids received indicate that the quality requirements in the bidding or contract documents
were overstated.

(e) The bidding and contract documents did not include all of the intended evaluation factors.
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(f) The bids were not independently arrived at in open competition.
(g) There are indications that any of the bids were collusive or were submitted in bad faith.
(h) The bids received did not provide sufficient competition to ensure adequate price.

102.16 Opportunity to Partner. The successful bidder may enter into a cooperative partnership
agreement with the Commission for the contract. The objective of this agreement will be the effective
completion of the work, on time and to the standard of quality that will be a source of pride to both the
Commission and the contractor. The “Partnering” agreement will not affect the terms of the contract.
The agreement will only establish an environment of cooperation between the parties.

102.16.1 Partnering objectives can be achieved on an informal basis, the preferred method, or if a formal
partnering agreement is desired, a initial training session is recommended to initiate the formal partnership
agreement. The cost of this training will be borne equally between the Commission and the contractor.

102.16.2 Participation in “Partnering” will be voluntary and will not be required of the contract. The costs
associated with “Partnering” shall not be included in the bid.

102.17 Disadvantaged Business Enterprise Program Bidding Requirements. Refer to the General
Provisions for DBE Program Requirements.

102.18 Certifications. The bidder makes the following certifications by signing and submitting the bid.

102.18.1 Certification Regarding Affirmative Action and Equal O pportunity. If the bidder does not
meet all requirements set forth in sub-paragraphs (a), (b) and (c) of this section, then the bidder shall submit
a statement indicating which elements the bidder has complied with and those elements that are not in fact
true and correct. The statement shall be on company letterhead, signed by the bidder and inserted inside the
submitted bid. The bidder shall provide the following elements:

(a) The bidder has developed and has on file at each of the bidder’s establishments affirmative
action programs pursuant to 41 CFR Part 60-2.

(b) The bidder has participated in a previous contract or subcontract subject to the equal
opportunity clause set forth in 41 CFR 60-1.4 and Executive Order No. 11246.

(c) The bidder has filed with the Joint Reporting Committee, the Director of the Office of Federal
Contract Compliance Programs or the Director’s designate or the EEO Commission, all reports
due under the applicable filing requirements contained in 41 CFR, Part 60-1.

This certification applies to and shall be executed by each bidder or proposed subcontractor if the proposed
contract or subcontract on this project will equal or exceed $10,000.00. This certification will also apply
to any contractor or subcontractor that has contracts or subcontracts on federally assisted projects in any
12-month period that have or can reasonably be expected to have an aggregate total value exceeding
$10,000.00, 41 CFR 60-1.5(a)(1). The prime contractor shall assure that each of the subcontractors that
meet the criteria will also execute and submit this certification to the Commission.

102.18.2 Certification Regarding Disbarment, Eligibility, Indictments, Convictions or Civil
Judgments. The president or authorized official of the bidder, under penalty of perjury under the laws of
the USA, shall certify that, except as noted in the exceptions, the company or any person associated
therewith in the capacity of owner, partner, director, officer, principal investor, project director, manager,
auditor or any position involving the administration of federal funds:

(a) Is not currently under suspension, debarment, voluntary exclusion or determination of
ineligibility by any federal agency.

(b) Has not been suspended, debarred, voluntarily excluded or determined ineligible by any federal
agency within the past three years.
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(c) Does not have a proposed debarment or suspension pending.

(d) Has not been indicted, convicted or had a civil judgment rendered against any of the listed
parties by a court of competent jurisdiction in any matter involving fraud or official misconduct
within the past three years.

102.18.2.1 If there are any exceptions, the bidder shall submit the exceptions on company letterhead,
signed by the bidder and inserted inside the bid submitted.

102.18.2.2 Exceptions will not necessarily result in denial of award, but will be considered in determining
bidder responsibility.

102.18.2.3 For any exception noted, the bidder shall indicate to whom it applies, the initiating agency, and
dates of action.

102.18.2.4 Providing false information may result in criminal prosecution or administrative sanctions.

102.18.3 Certification Regarding Anti-Collusion. In accordance with 23 USC 112, the bidder shall
certify, under penalty of perjury, that the bidder has not, either directly or indirectly, entered into any
agreement, participated in any collusion or otherwise taken any action in restraint of free competitive
bidding in connection with this contract.

102.18.4 Certification Regarding Lobbying Activities. In accordance with 31 USC 1352, the bidder
shall certify that:

(a) No federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or employee of
any federal agency, a member of Congress, an officer or employee of Congress or an employee of
a member of Congress in connection with the awarding of any federal contract, the making of any
federal grant, the making of any federal loan, the entering into of any cooperative agreement and
the extension, continuation, renewal, amendment or modification of any federal contract, grant,
loan or cooperative agreement.

(b) If any funds other than federal appropriated funds have been paid or will be paid to any person
for influencing or attempting to influence an officer or employee of any federal agency, a member
of Congress, an officer or employee of Congress or an employee of a member of Congress in
connection with this federal contract, grant, loan or cooperative agreement, the bidder shall
complete and submit Standard Form-LLL, “Disclosure Form to Report Lobbying,” in accordance
with the instructions.

102.18.4.1 This certification shall be a material representation of fact upon which reliance was placed
when this transaction was made or entered into. Submission of this certification shall be a prerequisite for
making or entering into this transaction imposed by 31 USC 1352. Any person who fails to file the
required certification will be subject to a civil penalty of no less than $10,000 and no more than $100,000
for each such failure.

102.18.4.2 The bidder also agrees by submitting a bid that the bidder shall require that the language of this
certification be included in all subcontracts that exceed $100,000, and that all such subrecipients shall
certify and disclose any lobbying activities accordingly.

102.18.5 Certification Regarding Missouri Domestic Products Procurement Act. This certification
will only apply to state-funded projects as noted on the cover of the Request for Bid. The bidder’s
attention is directed to Sections 34.350 through 34.359 RSMo 2000, which requires all manufactured goods
or commodities used or supplied in the performance of the contract or any subcontract to be manufactured,
assembled or produced in the USA. Sections 34.350 through 34.359 RSMo will not apply if the total bid is
less than $1,000.00.

102.18.5.1 Section 34.355 RSMo requires the vendor or bidder to certify compliance with Section 34.353
RSMo and, if applicable, Section 34.359 RSMo at the time of bidding and prior to payment. Failure to

33



comply with Section 34.353 RSMo during performance of the contract and to provide certification of
compliance prior to payment will result in nonpayment for those goods or commodities.

102.18.5.2 The bidder shall certify that all the specified goods or products for which this bid was solicited
are manufactured, assembled or produced in the USA. If there are any exceptions, the bidder shall submit a
list of the exceptions on company letterhead, signed by the bidder and attached to the inside of the bid
submitted. The list shall include the pay item number and the location where the item is manufactured. The
bidder shall identify any of the exceptions in the list that are specified goods or products that are treated as
manufactured, assembled or produced in the USA under an existing treaty, law, agreement or regulation of
the USA regarding export/import restrictions and international trade.

102.18.5.3 The bidder shall notify the contact listed in the Request for Bid of any specified goods or
products that cannot be manufactured, assembled or produced in the USA in sufficient quantities or in time
to meet the contract specifications.

102.18.5.4 The bidder shall certify that the bid complies with all provisions of Section 34.350 et seq
RSMo.

102.19 Preference for Missouri Products. By virtue of statutory authority, a preference will be given,
on projects other than federal aid projects, to material, products, supplies, provisions and all other articles
produced, manufactured, made or grown within the State of Missouri, where same are of a suitable character
and can be obtained at reasonable market prices in the state and are of a quality suited to the purpose
intended and can be secured without additional cost over foreign products or products of other states.
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SECTION 103
AWARD AND EXECUTION OF CONTRACT

103.1 Consideration of Bids. After bids are opened and the bid totals read, the bids will be compared on
the basis of the summation of the products of the approximate quantities shown in the bid schedule
multiplied by the unit bid prices. The results of such comparisons will be immediately available to the
public.

103.2 Award of Contract.

103.2.1 The contract will be awarded by the Commission to the lowest responsible bidder as soon as
practical after the opening of the bids. The responsibility of the contractor will be determined by the
Commission based on, but not limited to, previous work, financial standing and record for the payment of
the contractor’s obligations. No contract will be executed by the Commission unless the contractor has on
file with the Commission a valid contractor questionnaire in accordance with Sec 102.2. The successful
bidder will be notified by letter mailed to the address shown on the bid that the bid has been accepted and
the contract has been awarded.

103.2.2 The Commission may make a contingent award to the second lowest responsible bidder. If the low
bidder fails to execute the contract in accordance with this section, the contract will be offered to the
second lowest responsible bidder in accordance with the contingent award made by the Commission within
25 days after the original award date. The second low bidder shall then be bound by the same requirements
as specified for the lowest responsible bidder. The Notice to Proceed may be extended by the number of
days between the original Commission award and the day the contract has been mailed to the second lowest
responsible bidder. If the contract time for completion of the work is set solely by completion date, then
the completion date may be extended by the number of days between the original Commission award and
the day the contract was mailed to the second lowest responsible bidder. The new contract will be adjusted
to reflect these changes, if appropriate.

103.2.2.1 If the second low bidder is not able to perform the work at the unit prices bid by the second low
bidder due solely to the fact that the low bidder is unable to perform as a subcontractor in accordance with
Sec 103.6, and the second low bidder based its bid upon an offer by the low bidder to perform subcontract
work for the second low bidder, the second low bidder will not be required to forfeit its bid bond, providing
the second low bidder submits to the Commission proper documentation that its bid was based on the low
bidder’s quote. Proper documentation shall include, but is not limited to, a letter to the Commission
describing the work that was to be performed by the low bidder as a subcontractor, all quotes the contractor
received and all documentation for the work in question.

103.2.2.2 When the second low bidder is required to execute the contract and the low bidder was a DBE
firm that was identified on the second low bidder’s Identification of Participating DBE’s, the second low
bidder shall attempt to replace the low bidder with another DBE firm. If the second low bidder is
unsuccessful in attaining another DBE firm for that work, the second low bidder shall certify that a good
faith effort was made in accordance with 49 CFR 26.53. The DBE goal will be adjusted accordingly.

103.2.3 When the tabulated lowest bids are equal in all respects, including price, the successful bidder will be
determined by a formal drawing of lot limited to the tied bidders. Tied bidders will be notified of the
location and time of the drawing and have the opportunity to attend, but attendance will not be required.

103.2.4 Alternate Bids. In making the award, if alternate bids have been requested, that alternate that will
be in the best interest of the Commission will be used.

103.2.5 Federal Concurrence. If the USA or any agency thereof is paying all or a portion of the cost of
construction of the project, the award made by the Commission will be tentative until proper federal
concurrence therein has been received.

103.3 Return of Bid Guaranty. The bid guaranty, whether check or bid bond, of the low bidder will be
retained until the contract has been executed by the successful bidder, all insurance requirements have been
met and a satisfactory contract bond furnished. The check of the low bidder will then be returned. The bid
guaranty of the second low bidder will be returned when the Commission has determined that award will not
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be made to that firm. If errors or irregularities appear in the bid of either of the two lowest bidders that
creates doubt as to the status of such a bid, the bid guaranties of other bidders may be retained. When the
two lowest bidders have been definitely established, the checks of the other bidders will be returned. Any bid
bond furnished as a bid guaranty will be returned only upon request of the bidder furnishing the bid bond. If
an award is not made, all checks will be returned to the bidders.

103.4 Contract Bond Required.

103.4.1 The successful bidder shall, at the time of the execution of the contract, furnish a contract bond in
a sum equal to the contract price. The bond shall be to the State of Missouri, in a form and with surety or
sureties acceptable to the Commission, to ensure the proper and prompt completion of the work in
accordance with the provisions of the contract, the contractor’s compliance with all of the terms and
conditions of the contract, all obligations on the contractor’s part to be performed and payment of all
obligations to the Commission by the contractor, including any indebtedness, liquidated or unliquidated, for
any reason relating to or arising from the contract, and to ensure payment for all labor performed and
material consumed or used in the work. The bond, if executed by a surety that is a corporation organized in
a state other than Missouri, shall be signed by an agent or broker licensed by the Missouri Department of
Insurance. All bids shall be submitted on the basis of furnishing a contract bond executed by an approved
surety or sureties, as herein set out. The surety’s liability under the contract bond and contract shall not be
limited to the penal sum as set forth in the contract bond. The surety shall be liable and responsible to the
Commission for the contractor’s entire performance and of all obligations arising under or from the
contract, which shall include, but is not limited to any change orders issued under the contract that increase
the cost of the contract.

103.4.2 Certificate of Authority. Any surety company that proposes to execute a bond as required by
the contract shall have on file with or furnish to the Commission a certified copy of the surety’s certificate
of authority to transact business in the State of Missouri.

103.4.3 Surety Acceptability. A surety will be acceptable to the Commission if the surety is listed in the
current United States Department of the Treasury, Fiscal Service, Department Circular 570, Companies
Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring
Companies. Individual contract bonds may not be in excess of the underwriting limitation listed in the
circular.

103.5 Execution of Contract. The individual, partnership, corporation or joint venturer awarded the
contract shall return the prescribed copies of the contract and bond, properly executed, to the office of the
Commission within 15 days after the unexecuted contract has been mailed to the bidder. No bid shall be
considered binding upon the Commission until the contract has been awarded by the Commission, and until
the successful bidder has executed and returned the contract and a satisfactory bond. No contract will be
effective until the contract has been executed by all parties.

103.6 Failure to Execute Contract. Failure to execute the contract or to file an acceptable contract
bond within 15 days after the unexecuted contract has been mailed to the bidder will be just cause for the
cancellation of the award and the forfeiture of the bid guaranty. A bidder failing to file an acceptable bid or
contract bond from an approved surety or failing to execute the contract within the time provided resulting
in a cancellation of the award to that bidder, disqualifies that bidder, and any other firm having common
ownership or control with that bidder, from performing any work on the Commission project or projects
that are the subject of that bid, as a prime contractor, a subcontractor or a supplier.
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SECTION 104
SCOPEOF WORK

104.1 Intent of Contract. The contractor shall complete the work described and furnish all resources
required to complete the work under the contract.

104.2 Differing Site Conditions. If differing site conditions are encountered during the progress of the
work, the discovering party shall promptly notify the other party in accordance with Sec 104.4. No further
disturbance of the site or performance of the affected work shall be done after the alleged differing site
conditions are noted, unless otherwise directed in writing by the engineer.

104.2.1 Upon written notification, the engineer will investigate the conditions, and if it is determined that
the conditions materially differ and cause an increase or decrease in the cost or time required for the
performance of any work under the contract, an adjustment, excluding anticipated profits, will be made and
the contract modified in writing accordingly. The engineer will notify the contractor whether or not an
adjustment of the contract is warranted.

104.2.2 No contract adjustment that results in a benefit to the contractor will be allowed unless the
contractor has provided the required written notice as specified in Sec 104.4.

104.2.3 No contract adjustment will be allowed under this section for any effects caused on unchanged
work.

104.2.4 Payment will be determined in accordance with Sec 109.4 and adjustments in contract time will be
determined in accordance with Sec 108.14.

104.3 Changes in the Work. When considered necessary to satisfactorily complete the project, the
engineer reserves the right to provide written notice to the contractor, at any time during the contract, to
change quantities or make other alterations for which there are no provisions included in the contract. Such
changes in quantities and alterations in the work will not invalidate the contract, require consent of the
surety, nor release the contract surety, and the contractor agrees to perform the work as altered.
Alterations of plans or of the nature of the work will not involve work beyond the termini of the proposed
construction, except as may be necessary to satisfactorily complete the project.

104.3.1 If the alterations or changes in quantities do not cause a significant change in the work to be
performed under the contract, payment for the altered work will be determined in accordance with Sec
109.3 for all work for which a contract unit price exists, and Sec 109.4 for all other work. The basis for the
adjustment for work for which no unit price exists shall be agreed upon prior to the performance of the
work. If a basis cannot be agreed upon, then an adjustment will be made either for or against the contractor
in such amount as the engineer may determine to be fair and equitable. If the directed changes require
additional time to complete the contract, adjustments in the contract time will be determined in accordance
with Sec 108.7.

104.3.2 If the alterations or changes in quantities cause significant change in the work under the contract
as defined in Sec 101, an adjustment will be made to the contract. This adjustment will occur whether such
alterations or changes are in themselves a significant change in the work or by affecting other work,
causing such other work to become significantly different. Payment will be determined in accordance with
Sec 109.3 or Sec 109.4. The basis for the adjustment shall be agreed upon prior to the performance of the
work. If a basis cannot be agreed upon, then an adjustment will be made either for or against the contractor
in such amount as the engineer may determine to be fair and equitable. If the directed changes require
additional time to complete the contract, adjustments in the contract time will be determined in accordance
with Secs 108.7 or 108.14, as appropriate.

104.4 Notification of Differing Site Conditions and Changes in the Work. The contractor shall
promptly notify the engineer of alleged changes to the contract due to differing site conditions, altered
work beyond the scope of the contract, or actions taken by MoDOT that changed the contract terms and
conditions. Within five business days of the date the alleged change or action was noted, the contractor
shall provide the following information to the engineer in writing:
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(a) The date of occurrence and the nature of circumstances of the occurrence.

(b) The name, title and activity of MoDOT personnel having knowledge of the matter.

(c) The identity of any documents and the substance of any oral communications involved.
(d) The basis for a claim of accelerated schedule performance.

(e) The basis for a claim that the work is not required by the contract.

(f) The particular elements of contract performance for which additional compensation,
compensable or excusable delay may be sought under this section including:

(1) Pay items that have been or will be affected.

(2) Labor or material, or both, that will be added, deleted or discarded and what equipment
will be idled, extended or required on the project.

(3) Delay and disruption in the manner and sequence of performance that has been or will
be caused.

(4) Estimated adjustments to contract prices, delivery schedules, staging and contract
time.

(5) Estimate of the time within which MoDOT must respond to the notice to minimize
cost, delay or disruption of performance.

104.4.1 For good cause the engineer may extend the time for the contractor to provide any part of the
above information.

104.4.2 The failure of the contractor to provide notice and other information in accordance with the
procedures of Sec 104.4 will constitute a waiver of any and all claims that may arise as a result of the
allegations.

104.5 Response to Notification of Differing Site Conditions and Changes in the Work. Following
submission of the Sec 104.4 notification to the engineer, the contractor shall continue diligent prosecution
of the work not affected by the notification, unless directed otherwise in writing by the engineer. Within
ten business days after receipt of notification, the engineer will respond in writing to the contractor to:

(a) Confirm or deny that a change occurred and specify future action to be performed by the
contractor and the engineer, or

(b) Advise the contractor that specific additional information is needed and the date the
information is to be received by the engineer for further review. For good cause, the engineer may
extend the time for the contractor to provide any of the additional information. The engineer will
respond within ten days of receipt of additional information from the contractor. Any adjustments
made to the contract will not include increased cost or time extensions for delay if the contractor
fails to provide the information required in the notice or the requested additional information by
the date specified.

104.6. Value Engineering Proposals. A \alue Engineering Change Proposal (VECP) shall provide a
product of equal or improved quality that will reduce the project cost, improve safety or decrease the time
required to complete the project. A Practical Design Value Engineering Change Proposal (PDVECP) may
provide a product of lesser value, use an existing item in place or underrun contract items. The PDVECP
shall not adversely affect safety or function of the final product. The contractor is encouraged to submit to
the engineer, in writing, VECP’s and PDVECP’s for modifying the plans, specifications or other
requirements of the contract. Proposed modifications shall not impair, in any manner, essential functions
or characteristics of the project, including but not limited to, service life, economy of operation, ease of
maintenance, desired appearance, design or safety standards, and shall not significantly delay the
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completion of the project. Proposals shall be submitted to the engineer in advance of the work to be
performed with sufficient time allowed for review. The Commission will not be liable to the contractor for
failure to accept or act upon the proposal nor for any delays to the work attributable to any such proposal.

104.6.1 Submitting Proposals. Value engineering proposals shall be submitted on the proper form,
available on MoDOT ’s web site, and shall contain the following information:

(a) A description of both the existing contract requirements for performing the work and the
proposed changes.

(b) A detailed estimate of the cost of performing the work under the existing contract and under
the proposed change.

(c) A statement of the time within which the engineer must make a decision thereon, including the
probable effect the proposal will have on the contract completion time.

(d) An itemized list of the contract items of work affected by the proposed changes, including any
quantity variation attributable thereto.

(e) A description of any previous use or submission of the same proposal by the contractor,
including dates, job numbers, results, and/or outcome of proposal if previously submitted.

104.6.2 Conditions. The engineer will only consider VECP’s that meet the following conditions.

104.6.2.1 Contractors may submit value engineering proposals that propose changes in the basic design of
a bridge or a pavement, except for pavement and shoulder type. Value engineering proposals will be
considered only when the proposal will not significantly delay the completion of the project.

104.6.2.2 The contractor shall continue to perform the work in accordance with the requirements of the
contract until a change order incorporating the value engineering proposal has been approved, unless
otherwise directed by the engineer. If a change order has not been approved by the date upon which the
contractor’s value engineering proposal specifies that a decision thereon should be made, the proposal shall
be deemed rejected, unless the time allowed for a decision has been extended by mutual agreement of both
parties.

104.6.2.3 The Commission expressly reserves the right to adopt a value engineering proposal as standard
practice for use on other contracts administered by the Commission. If an accepted value engineering
proposal is adopted as design policy, only contractors submitting such a proposal will be eligible for
compensation pursuant to this section until the proposal is incorporated into design policy, and in that
case, only as to those contracts awarded to the contractor prior to submission of the accepted value
engineering proposal. Value engineering proposals identical or similar to previously submitted proposals will
be eligible for consideration and compensation under the provisions of Sec 104.6 if the identical or similar
previously submitted proposals were not adopted as design policy by the Commission, or included in the
present contract. Subject to the provisions contained herein, the state or any other public agency will have
the right to use all or any part of any submitted value engineering proposal without obligation or
compensation of any kind to the contractor, except as noted in Sec 104.6.2.4.

104.6.2.4 The contractor may request the return of information submitted with a value engineering
proposal if the proposal is rejected, provided this request is in writing and submitted with the proposal. If
the proposal is accepted, this request will be void, and the Commission may use or disclose in whole or in
part any information necessary to utilize the proposal.

104.6.2.5 Prior to approval, it may be necessary for the engineer to modify a proposal, with the
concurrence of the contractor, to make the proposal acceptable. If any modification increases or decreases
the net savings resulting from the proposal, the contractor’s share will be determined on the basis of the
proposal as modified.

104.6.2.6 Four copies of the complete proposal shall be submitted to the engineer for review. The
contractor may submit a conceptual proposal for approval stating the basic proposal and approximate cost
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savings in order to provide the contractor with the opportunity to submit an idea without large initial
development costs if the proposal is rejected. Approval or disapproval of proposals will be granted within
ten days of receipt of the proposal.

104.6.2.7 A proposal will be disqualified if additional information is not provided at the request of the
engineer. This will include design computations, field investigations, results, surveys, etc.

104.6.2.8 Reimbursement for modifications to the proposal to adjust field or other conditions will be
limited to the total amount of the contract bid prices. Rejection, limitation or reimbursement shall not be a
basis for any claim against the Commission.

104.6.2.9 The contractor will have no claim to additional costs or delays, including development costs, loss
of anticipated profits, or increased material or labor costs, if the proposal is rejected.

104.6.2.10 The engineer will decide whether or not to consider a proposal. The basis for proposal
rejections will include excessive review requirements, evaluation or investigation, or if the proposal is
inconsistent with project design policies or criteria.

104.6.3 Payment. Payment will meet the following conditions:

104.6.3.1 The engineer will be the sole judge of the acceptability of a value engineering proposal and of the
estimated net difference in construction costs from the adoption of all or any part of such a proposal. The
engineer may adjust contract prices if, in the judgment of the engineer, such prices do not represent a fair
measure of the value of work to be performed or to be deleted.

104.6.3.2 If the contractor’s cost reduction is accepted in whole or in part, such acceptance will be by a
change order, which will specifically state that the change order is executed in accordance with Sec 104.6.
Such change orders will incorporate the changes in the plans and specifications necessary to permit the
value engineering proposal or any part of the proposal that has been accepted, to be put into effect, and
will include any conditions upon which the Commission’s approval thereof is based, if the approval of the
Commission is conditional. The change order will also set forth the price for performing those items of
work affected by the change order and the estimated net savings in the cost of performing the work
attributable to the value engineering proposal in the change order, and will further provide that the
contractor will be paid 50 percent for VECP’s or 25 percent for PDVECP’s of the actual net savings of the
construction costs at the completion of the work affected by the change order. All reasonable documented
engineering costs incurred by the contractor to design and develop a value engineering proposal will be
reimbursed and subtracted from the savings of the construction costs. All costs incurred by MoDOT to
review and implement the VECP will be at the Commission’s expense.

104.6.3.3 The amount and time specified in the change order will be considered full compensation to the
contractor for the value engineering proposal and for the performance of that work.

104.6.3.4 Only the contractor may submit proposals and be reimbursed for savings, however the contractor
may submit proposals for any approved subcontractor.

104.7 Maintenance of Traffic Operations During Construction.

104.7.1 The contractor shall maintain the flow of all traffic over the project, at the contractor’s expense,
unless otherwise specified in the contract. Provisions for local traffic, including bicycle and pedestrian
traffic, shall be made by the contractor, at the contractor’s expense, at all times during construction, unless
otherwise specified in the contract.

104.7.2 If detours for through traffic are to be provided by the Commission at the Commission’s expense
or designated on the plans to be constructed and maintained by the contractor around the entire project or
any major portion of the work during construction, the engineer may open for use by traffic any
uncompleted portions of the project, and will have the option either to maintain such portions with
Commission forces or to require the contractor to maintain the detours. If the contractor is required to
maintain such opened portions, the contractor will be reimbursed for the cost of such maintenance in
accordance with Sec 109.4. However, when the time set for completion, including any authorized extension
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of time, has elapsed, the contractor will be responsible for all further costs of maintaining such opened
portions, whether the open portions are maintained by the contractor’s forces and equipment or by
Commission forces.

104.7.3 If the contractor is required to maintain the flow of traffic over the project, including constructed
detours or bypasses, such maintenance shall be construed to mean the satisfactory handling of all traffic to
maintain safe and substantially uninterrupted flow. The contractor shall maintain the roadbed substantially
free of ruts, holes and detrimental surface deformations. The contractor shall control the height of
vegetation for traffic safety, and shall provide and maintain in a safe condition approaches, crossings and
intersections with abutting property to the highway, railroads, trails, roads and streets. Such maintenance
shall be performed as necessary from the day the contractor starts construction operations under the
contract. Snow removal will not be required of the contractor.

104.7.4 When it is to the advantage of the Commission, projects involving pavement may be opened to
traffic as soon as the surface has been sufficiently cured, even though the shoulders and other items of work
may not be completed. Such projects or portions of projects will be inspected and a partial acceptance
made as to the work completed, and the contractor will be required to complete any remaining construction
items under traffic.

104.7.5 When the engineer opens for use by traffic any unfinished portions of the project as provided
under Secs 104.7.2 or 104.7.4, the contractor will be compensated in accordance with Sec 109.4 for any
documented actual additional costs approved by the engineer. Any documented inefficiencies, delays or
other time related effects approved by the engineer will be an excusable delay only as provided by Sec
108.14.

104.8 Surfacing for Temporary Use. Surfacing for the temporary use of traffic shall, when directed by
the engineer, be applied to areas necessary to provide satisfactory ingress and egress to private property,
across the project or along the roadway. Such surfacing will be authorized if traffic cannot be handled
satisfactorily by the contractor maintaining a reasonably smooth and drainable earth surface in accordance
with Sec 104.7. The quantity, quality and type of surfacing will be designated by the engineer. Acceptance
of the material will be based on visual examination.

104.8.1 Measurement of material furnished for temporary surfacing will be made in accordance with Sec
310.5, excluding any deductions for moisture.

104.8.2 The quantity of surfacing for temporary use authorized and accepted will be paid for at the
contract unit price. Regardless of overruns or underruns, no adjustment will be made in the price for this
material.

104.8.3 Preparing a subgrade, spreading or laying surfacing for temporary use, maintaining the surfacing,
future removal or scarifying, if necessary, shall be at the contractor’s expense.

104.9 Rights In and Use of Material Found on the Work. The contractor, with written approval from
the engineer, may use in the construction of the project any stone, gravel or sand found in the excavation
that conforms to the requirements of the specifications for material. The Commission will not pay for
damages or for anticipated profits on account of the expected use of any material shown on the plans as
existing and later found to be nonexistent or unfit for use. Payment will be made to cover the removal of
such material at the contract unit price for excavation of the classification under which the excavation
properly belongs. If such material is used instead of material that was to have been furnished at the expense
of the contractor under the terms of the contract, the contractor shall furnish sufficient suitable material,
at no additional expense to the Commission, to complete the roadway. Unless authorized in writing by the
engineer, the contractor shall not excavate or remove from within the right of way any material that is not
within the excavation limits as indicated by the slope and grade lines.

104.10 Mailboxes, Signs and Markers.
104.10.1 Mailboxes. Mailboxes within the limits of the project that will interfere with operations shall be

removed by the contractor before work is begun. Mailboxes shall be set temporarily where the mailbox will
be accessible to both the carrier and the patron, and shall be properly reset by the contractor at designated
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locations before final acceptance of the work by the Commission. Mailboxes damaged by the contractor
shall be replaced by the contractor at the contractor’s expense. All mailbox supports set by the contractor
shall be in accordance with AASHTO guidelines. Mailboxes may be reset by the contractor using only
approved supports furnished either by the postal patron or by the engineer. No direct payment will be made
for the removal, relocation or replacement of mailboxes or supports.

104.10.2 Signs and Markers. Signs and markers within the limits of the project that will interfere with
operations shall be removed by the contractor before work is begun. All such signs and markers required for
safe control and guidance of traffic shall be temporarily reset, readily visible to traffic, and shall be
maintained in a satisfactory condition. If the nature of the work makes temporary relocation impractical,
the signs shall be placed on movable supports and maintained in accordance with Sec 616. Stop and yield
signs at intersecting roadways shall be maintained where signs are readily visible to traffic at all times.
Other individual signs may be moved aside only when signs interfere with actual operations. All required
signs and markers shall be properly located to control traffic at all times. Final removal of signs and
markers will be permitted only when permanent signs and markers have been installed. All signs and
markers will remain the property of the Commission and shall, after final removal, be delivered without
damage to locations within the project limits as directed by the engineer. No direct payment will be made
for removal, relocation, temporary supports, maintenance or final removal and delivery of signs and
markers.

104.10.3 Right of Way Markers and Plaques. All right of way marker posts or markers damaged by the
contractor’s operations shall be replaced at the contractors’ expense, and installed in accordance with Sec
602 and the standard drawings. Replacements for damaged right of way marker plaques will be furnished by
the Commission.

104.11 Final Clean Up.

104.11.1 Before final acceptance, the contractor shall restore to a condition equal to or better than that
existing prior to construction all property, both public and private, within, adjacent to and beyond the
limits of construction that have been disturbed or damaged by prosecution of the work. Restoration work
shall be at the contractor’s expense.

104.11.2 When specified in the contract, the contractor shall open and clean all existing channels and
culverts from all excess mud or silt, drift, brush or debris of any kind. Any material excavated in cleaning
existing channels will be paid for as roadway excavation of like classification. Any material excavated in
cleaning out culverts that are used in place will be paid for at the contract price per each structure.
However, only the initial excavation will be paid for, and any subsequent cleaning required prior to final
acceptance shall be at the contractor’s expense.

104.12 Requirements for Projects Involving Work On Railroad Right of Way.

104.12.1 All work on, over or under railroad right of way shall be performed by the contractor without
damage to the facilities and property of the railroad or the railroad’s lessees, and in strict observance of
requirements of the engineer and railroad for the safety of railroad property and operations. The
contractor shall maintain the existing or proposed depth and section of the ditches along the tracks of
railroads through the limits of construction. Any sediment resulting from new construction shall be
promptly removed.

104.12.2 The contractor shall indemnify the railroad for any loss or damage to the railroad property, right
of way, tracks and other facilities, hereafter referred to as property, caused by acts or omissions of the
contractor, or any of the contractor’s subcontractors, in performing work on a project, whether on, over,
under or in the vicinity of railroad property. In the event the contractor fails to restore railroad property
immediately to a condition acceptable to the railroad when any such loss or damage to railroad property is
called to the contractor’s attention by the railroad, then the railroad may perform such corrective work at
the contractor’s cost.

104.12.3 Prior to beginning any work on, over or under railroad right of way, the contractor shall furnish

to the railroad’s engineer evidence of “Commercial Auto Liability Insurance,” “Commercial General
Liability Insurance” and “Railroad Protective Liability Insurance” in accordance with the contract
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documents and special provisions, which will establish the limits of each type of insurance.

104.12.4 The term “loss or damage” as used in Sec 104.12 will include, but not be limited to, the erosion
and silting of, water damage to, and the accidental or intentional placing or dropping of objects on railroad

property.

104.12.5 Work performed on, over or under railroad right of way will be subject to the inspection of
railroad representatives.

104.12.6 The Commission will make provisions for any temporary removal of railroad or railroad lessees’
facilities that are to be moved.

104.12.7 The contractor shall in no way hold the Commission liable for delay caused by securing the
railroad company’s approval of construction features involved in placing any grade separation structure,
the removal of any structures over the railroad’s right of way, shoring plans that could affect the railroad’s
facilities or operation or any changes from the design plans that appear desirable during construction.

104.12.8 Construction requirements for projects involving work upon railroad right of way will be as
follows.

104.12.8.1 Fiber optic, communications, control systems and other types of cable may be buried on
railroad property. Before beginning work, the contractor shall contact the railroad to determine if cable
systems are buried on the railroad property to be used by the contractor.

104.12.8.2 The contractor shall provide a minimum construction vertical clearance of 21 feet 6 inches
above the top of rails and a minimum construction lateral clearance of 10 feet from the center line of
track to the nearest temporary construction falsework. The contractor shall provide the minimum final
lateral and vertical clearances as shown on the plans.

104.12.8.3 The contractor shall arrange with the railroad for installation of any temporary crossings.

104.12.8.4 The contractor shall notify the railroad and shall arrange for adequate protection of railroad
property and operations under the following situations and conditions:

(a) When performing any work or operations closer to railroad tracks than the minimum
construction clearances specified in Sec 104.12.8.2 and set forth in schedule of rates in Sec
104.12.9.

(b) When performing work on those portions of the structure located over or under railroad
tracks.

(¢) When using any temporary crossing of railroad tracks and right of way.

104.12.8.5 Arrangements for flagging shall be made in accordance with the contract documents and special
provisions.

104.12.8.6 When performing work near the railroad tracks, the contractor shall, at the end of each work
day, inspect the track area and clean up any debris. When the project is completed, the contractor shall
remove any debris or material dropped on the railroad from the railroad right of way.

104.12.9 Requirements for projects involving rates of pay and other related costs for protective services
required by the railroad will be as follows.

104.12.9.1 The services of one track foreman or other railroad employees qualified to protect railroad
operations in accordance with railroad’s rules, will be required during any construction operations involving
direct interference with railroad tracks or traffic, the fouling of railroad operating clearances or reasonable
probability of accidental hazard to railroad traffic. Services of additional railroad personnel for flagging
protection will be required whenever such protection is needed when required by the railroad’s authorized
railroad representative.
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104.12.9.2 The rate of pay per hour for each flagger shall be the prevailing hourly rate for the class of
employee used in accordance with labor agreements and schedules in effect at the time the work is
performed.

104.12.9.3 One and one-half times current hourly rate shall be paid for overtime, Saturdays and Sundays.
Two and one-half times current hourly rate shall be paid for holidays.

104.12.9.4 Wage rates are subject to change at any time by law or by agreement between the railroad and
railroad employees, and may be retroactive as a result of negotiations or a ruling of an authorized
governmental agency. Additional charges, such as labor surcharges, are also subject to change. If the wage
rates or additional charges are changed, the contractor shall pay on the basis of the new rates and new
charges.

104.12.10 Requirements for projects involving reimbursement for work upon railroad right of way will be
as follows.

104.12.10.1 The contractor shall reimburse the railroad for all costs of installation, maintenance and
removal of any temporary crossings.

104.12.10.2 The contractor shall reimburse the railroad for all costs of protective services, such as
flaggers, required by the railroad for the protection of railroad property and operations in accordance with
Sec 104.12.9. All such costs shall be determined on the basis of rates of pay and other related costs actually
in existence at the time protective services are furnished. Payments will be made by deduction of funds
from the contractor’s periodic progress payments.

104.12.10.2.1 Reimbursement shall cover the full eight hour day during which any flagger is furnished,
unless the flagger can be assigned to other railroad work during a portion of such day, in which event
reimbursement will not be required for the portion of the day during which the flagger is engaged in other
work.

104.12.10.2.2 Reimbursement will be required for any day not actually worked by said flagger following
assignment to work on the project for which the railroad is required to pay the flagger and that could not
reasonably be avoided by the railroad by assignment of such flagger to other work, even though the
contractor may not be working during such time.

104.12.10.3 The contractor shall reimburse travel expenses to the railroad in addition to the rate of pay
indicated in Sec 104.12.9.

104.12.10.4 The railroad shall have the right to bring an action directly against the contractor to recover
any loss or damage sustained by the railroad by reason of the contractor’s breach of agreements contained
in Sec 104.12.

104.12.10.5 In addition to such remedies of the railroad, the Commission will withhold from final payment
due to the contractor the amount reasonably necessary to reimburse the railroad for such loss or damage, or
for performing such work.

104.12.11 All costs incurred by the contractor in complying with Sec 104.12 will be considered covered by
the contract unit price for various items of work included in the contract.

104.13 Warranty of Electrical and Mechanical Equipment.

104.13.1 On all contracts requiring the contractor to furnish and install electronic, electrical or mechanical
equipment, the contractor shall obtain, assign and furnish to the Commission written manufacturer’s
warranties for all such equipment consistent with those provided as customary trade practice. Additionally,
a contractor’s warranty providing for satisfactory in-service operation shall be provided for a minimum

period of six months from the date of project acceptance.

104.13.2 If the equipment fails to perform satisfactorily for the specified length of time, the manufacturer
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or the contractor shall replace or repair the equipment as necessary to restore required performance.
MoDOT labor costs resulting from equipment replacement will not be charged to the manufacturer or the
contractor.
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SECTION 105
CONTROLOF WORK

105.1 Authority and Duties of Commission in Contract Administration. The Commission is
subject to comply with and to have the power and authority provided in, among others, the following laws
in execution of the Commission’s authority over all state transportation programs and facilities:

(a) 226.130 RSMo providing for Commission to have supervision of highways and bridges constructed,
improved and maintained, in whole or part, by the aid of state monies and of highways constructed in
whole or in part by the aid of monies appropriated by the United States government, so far as such
supervision is consistent with the acts of Congress relating thereto, to let all contracts for the construction
or improvement of state highways;

(b) 226.150 RSMo to comply with acts of Congress and with any of the rules or conditions made by the
federal agencies to secure funds allocated to this state;

(c) 227.030 RSMo to have power to make all final decisions affecting the work provided for therein;

(d) 227.100 RSMo, to furnish and prescribe contracts for construction of the work provided for in that
Chapter;

(e) 227.107 RSMo to prescribe the form of contracts and make all final decisions concerning the
performance of work under a design-build highway project contract including claims for additional time and
compensation;

(f) 23 USC §112 to have supervision over construction of certain projects funded in whole or part by
monies appropriated by the United States Government;

(g) 23 USC §302 to have adequate powers to discharge to the satisfaction of the Secretary of
Transportation of the United States Government the duties required by Title 23 of the United States Code
and;

(h) 23 CFR §1.3 providing that the Commission shall be authorized by the laws of the State of Missouri to
make all final decisions for the state in all matters relating to contracts and agreements and to take such
other actions on behalf of the state as may be necessary to comply with the federal laws and regulations in
Part 23 of the CFR.

105.1.1 Authority of the Engineer. The engineer will decide all questions that may arise as to the
quality, quantity and acceptability of material furnished and the work performed, and as to the rate of
progress of the work; all questions that may arise as to the interpretation of the plans and specifications;
all questions as to the acceptable fulfillment of the contract on the part of the contractor; all questions of
classification; the proper compensation for the performance or breach of the contract; and all claims or
controversies of any character whatsoever in connection with or growing out of the construction, whether

claimed under the contract, under force account, under quantum merit or otherwise. The engineer’s
estimates and decisions shall be final, binding, and conclusive upon all parties to the contract.

105.1.2 Suspension of Work. The engineer may suspend the work wholly or in part in accordance with
these provisions. The suspension may be given verbally, but will be followed in writing immediately.

105.1.2.1 The engineer may suspend the work wholly or in part for the contractor’s failure to:
(a) Correct conditions unsafe for the project personnel or general public.

(b) Carry out provisions of the contract.

(c) Carry out orders of the engineer.

105.1.2.2 Suspensions in accordance with Sec 105.1.2.1 will be nonexcusable and noncompensable.
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105.1.2.3 Work may also be wholly or partially suspended for:

(a) Periods necessary due to unsuitable weather.

(b) Conditions considered unsuitable for the prosecution of the work.
(¢) Any condition or reason determined to be in the public interest.

105.1.2.4 Suspensions in accordance with Sec 105.1.2.3 may be excusable and may be compensable as
determined by the engineer in accordance with Sec 108.

105.2 Plans and Working Drawings. The plans will be supplemented by such working drawings as are
necessary to adequately control the work. Working drawings for structures shall be furnished by the
contractor and shall consist of such detailed plans as may be required to adequately control the work and
which are not included in the plans furnished by the Commission. Required working drawings must be
accepted by the engineer, and such acceptance shall not relieve the contractor of any responsibility under
the contract for the successful completion of the work.

105.3 Conformity with Contract Documents. All work performed and all material furnished shall be in
accordance with the lines, grades, cross sections, dimensions and material requirements, including
tolerances, shown in the contract documents.

105.3.1 If the engineer finds the material or the finished product in which the material was used is not in
accordance with the contract documents, but that reasonably acceptable work has been produced, a
determination will be made if the work will be accepted and remain in place. In this event, the engineer will
document the basis of acceptance by contract modifications that may provide for an appropriate
adjustment in the contract price for such work or material as deemed necessary to conform to the
determination based on engineering judgment.

105.3.2 If the engineer finds the finished product to be unacceptable as a result of the contractor’s method
of operation or the use of unacceptable material, the work shall be removed and replaced or otherwise
corrected by the contractor at the contractor’s expense.

105.4 Coordination of Contract Documents. The contract documents are essential parts of the
contract, and a requirement occurring in one shall be as binding as though occurring in all. Contract
documents are intended to be complementary and to describe and provide for a complete work. In case of
discrepancy among contract documents, the governing ranking will be:

(a) Job Special Provisions

(b) Project Specific Drawings

(c¢) General Provisions

(d) Supplemental Specifications

(e) Standard Specifications

(f) Standard Drawings

(g) Bid Items or Quantities

In case of discrepancies, calculated dimensions will govern over scaled dimensions.

105.4.1 All contractors, including subcontractors, shall not take advantage of any apparent error or
omission in the contract documents. If an error or omission is discovered, the engineer shall be notified

promptly so corrections and interpretations necessary to fulfill the intent of the contract can be made. A
failure to give notice shall render the effects of any error or omission noncompensable and any delay
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nonexcusable.

105.5 Cooperation by Contractor. The contractor shall maintain one set of contract documents at the
work site at all times.

105.5.1 The contractor shall give the work the constant attention necessary to facilitate the progress
thereof and shall cooperate with the engineer and other contractors in every possible way.

105.5.2 The contractor shall have at the work site at all times, as the contractor’s agent, a competent
individual capable of reading and thoroughly understanding the plans and specifications and thoroughly
experienced in the type of work being performed, whom shall receive instructions from the engineer. That
individual shall have full authority to execute orders or directions of the engineer without delay and to
promptly supply material, equipment, tools, labor and incidentals as may be required.

105.6 Cooperation Between Contractors. The Commission reserves the right at any time to contract
for and perform other or additional work on or near the project limits covered by the contract.

105.6.1 If separate contracts are awarded within the limits of any one project, each contractor shall
conduct work so as not to interfere with or hinder the progress or completion of the work being performed
by other contractors. Full cooperation of the contractors involved, in careful and complete coordination of
their respective activities in the area, will be required.

105.6.2 Each contractor and surety involved shall assume all liability, financial or otherwise, in connection
with the contract and shall indemnify and save harmless the State, the Commission, and the Commission’s
agents, employees and assigns from any and all damages or claims that may arise because of inconvenience,
delay or loss experienced, caused or contributed to by the contractor because of the presence and
operations of other contractors working within the limits of the same project.

105.6.3 The contractor shall schedule and conduct work and shall place and dispose of material being used
so as not to interfere with or cause unnecessary inconvenience or delay to the operations of other
contractors within the limits of the same project. The contractor shall join work with other contractors as
required by the contracts or in a manner acceptable to the engineer and shall perform the work in proper
sequence with the work of the other contractors. When necessary for proper prosecution of work, each
contractor shall permit the other contractors access through overlapping construction areas and shall
permit the use of any access or haul roads.

105.7 Cooperation With Utilities. All utility facilities and appurtenances within the project limits shall
be installed or relocated by the utility owner, unless specified otherwise. Utility installation and relocation
shall be made in accordance with 7 CSR 10-3, Utility and Private Line Location and Relocation.

105.7.1 The contractor shall cooperate with utility owners and the engineer in the installation and
relocation of utility facilities to minimize effects on the contractor’s work, interruption to utility service
and duplication of work by the utility owners. Facilities or appurtenances that are to remain in place during
construction shall be accounted for and protected by the contractor’s work procedures.

105.7.2 The contractor shall notify Missouri One Call (800-344-7483) with its intent to excavate, as
described in Chapter 319 RSMo. Locations of all utility facilities and appurtenances within the project
limits will be provided by utility owners and may not be exact, particularly with regard to underground.

105.7.3 The contractor shall proceed in a safe and prudent manner to prevent damage to all public and
private utilities. Repairs to damaged utilities caused by negligent or wrongful acts or omissions on the part
of the contractor shall be corrected at the contractor's expense. Damaged facilities shall be restored to a
condition similar or equal to that existing before the damage occurred.

105.7.4 In the event of any damage, dislocation or disturbance of any underground facility in connection
with any excavation, the contractor shall immediately notify Missouri One Call and cooperate with the
utility owners until their facilities have been restored. Work shall not begin around any fire hydrants until
provisions for continued service have been made and approved by the local fire authority.
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105.7.5 The contractor shall be solely responsible and liable for incidental and consequential damage to any
utility facilities or interruption of the service caused by it or its subcontractor's operation. The contractor
shall hold and save harmless the Commission from damages to any utility facility's interruption of service
by it or its subcontractor's operation.

105.7.6 The contractor agrees that any effects of the presence of the utilities, their relocation,
contractor’s coordination of work with the utilities and any delay in utility relocation shall not be
compensable as a suspension of work, extra work, a change in the work, as a differing site condition or
otherwise including but, without limitation, delay, impact, incidental or consequential damages. The
contractor’s sole remedy for the effects of the presence of utilities, delay in their relocation or any other
effects shall be an excusable delay as provided in Sec 105.7.6.1. The contractor waives, for itself, its
subcontractors and suppliers the compensability of the presence of utilities, delay in their relocation and
any cost to the contractor, it’s subcontractors and suppliers in any claim or action arising out of or in
relation to the work under the contract.

105.7.6.1 When the failure of the owners of utility facilities to cooperate and coordinate their work with
that of the contractor results in actual delay to the contractor in the overall completion of the
contractor’s work, such delay will be considered in the count of working days or date specified for
completion as contractor’s sole compensation from the Commission, provided the contractor notified the
engineer in writing of the delay at the time the delay occurred.

105.7.7 Should there be located within the right of way any public or private utility facilities that are to
remain in place and that will interfere with the contractor’s proposed methods of operation, the
contractor, in cooperation with the engineer, shall make all necessary arrangements with the owner for any
temporary or permanent removal or relocation of such facilities desired for the contractor’s convenience.
Any cost involved shall be at the contractor’s expense.

105.7.8 If utility facilities or appurtenances are found that are not noted in the contract documents and
could not be discovered in accordance with Sec 102.5, the engineer will determine whether relocation of the
utility is necessary to accommodate construction. If relocation is necessary, the engineer will make
necessary arrangements with the utility owner and the contractor. Compensability and excusability will be
determined under Secs 104 and 108.

105.8 Construction Stakes, Lines and Grades. Surveying, project layout and setting of construction
stakes will be performed by the contractor in accordance with Sec 627.

105.9 Authority and Duties of Resident Engineer. As the immediate representative of the
Commission, the resident engineer has direct charge of the engineering details of each construction project
and is delegated commensurate authority for the administration of the project. The resident engineer may
reject defective material and suspend and reject any work that is being improperly performed. The resident
engineer will have no authority to modify the contract except in accordance with the contract documents
or when expressly authorized by the Commission.

105.10 Inspection of Work. All material and each part or detail of the work will be subject to inspection
by the engineer. The engineer shall be allowed unlimited access to all parts of the work and shall be
furnished with such information and assistance by the contractor as is required to make a complete and
detailed inspection.

105.10.1 If requested by the engineer, the contractor, at any time before acceptance of the work, shall
remove or uncover such portions of the finished work as may be directed. After examination, the
contractor shall restore said portions of the work to the standards required by the contract documents. If
the work thus exposed or examined proves acceptable, the uncovering, the removing, recovering or making
good the parts removed will be paid for in accordance with Sec 109. If the work so exposed or examined
proves unacceptable, the uncovering, removing, recovering or making good the parts removed shall be at
the contractor’s expense.

105.10.2 Any work done or material used without inspection by an authorized Commission representative
may be ordered removed and replaced at the contractor’s expense.
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105.10.3 If any unit of government or political subdivision pays all or a portion of the cost of the work
covered by the contract, the unit’s respective representatives shall have the right to inspect the work.

105.10.4 When any work is being done on, over or under railroad right of way or adjustments are being
made to any public or privately-owned utility facility, the respective representatives shall have the right to
inspect the work.

105.10.5 Inspections authorized in Secs 105.10.3 and 105.10.4 will not make any of these agencies a party
to the contract or affect the rights of the parties to the contract.

105.10.6 Adequate provisions for lighting, meeting the prior approval from the engineer, shall be provided
by the contractor to permit satisfactory construction and inspection of all work done and material
produced.

105.10.7 Final Inspection. Upon presumptive completion of the entire project, the engineer will make
an inspection. If all construction contemplated by the contract has been completed to the engineer’s
satisfaction, that inspection will constitute the final inspection. The engineer will make the acceptance for
maintenance upon completion of the final inspection. The engineer will notify the contractor in writing of
acceptance for maintenance as of the date of the final inspection, with the exception of items covered by
item specific performance bonds. Final acceptance will take place within a maximum of 30 days of receipt
of final documentation from the contractor.

105.10.7.1 Following the final inspection, the contractor, subcontractors and suppliers will be relieved of
any new or additional liability to third parties for personal injury, death or property damages which may be
alleged to result from the design or construction of the work, unless additional work on the right of way will
be required by the engineer.

105.10.7.2 Nothing in Sec 105.10.7 shall be deemed to excuse the contractor of liability or responsibility
for any personal injury, death or property damages which may have occurred prior to the final inspection
of the work.

105.11 Unauthorized and Defective Work.

105.11.1 All changes in the work or departures from the plans, except those due to reclassification of
excavation material, will be considered unauthorized and at the contractor’s expense unless, before
proceeding with the work, the contractor has a copy of an order record signed by the engineer, or a change
order signed by all parties whose signatures are provided for, except the federal engineer. These forms will
contain complete detailed instructions regarding the proposed changes. Any departure from the instructions
contained in such a written order will be considered unauthorized.

105.11.2 The engineer may order unauthorized work removed and replaced at the contractor’s expense.

105.11.3 All construction and materials that have been rejected or declared unsatisfactory shall be remedied
or removed and replaced in an acceptable manner by the contractor at the contractor’s expense. Upon
failure of the contractor to remedy or remove and properly dispose of rejected material or work, or to
replace them immediately after receiving written notice from the engineer, the engineer may employ labor
to rectify the work, and the cost of rectification will be deducted from any payment due or which may
become due the contractor.

105.12 Load Restrictions.

105.12.1 The contractor’s movement of equipment and vehicles over bridges and pavements within the
limits of the project will be subject to the load limit regulations for highways as prescribed by state statutes
in effect when the movement occurs, and the contractor shall acquire special permits from the Commission
prior to the movement of any such equipment or vehicles with a gross weight in excess of the load limits
permitted by statute. All costs of obtaining special permits shall be at the contractor’s expense, unless the
special permit will be required by a restriction first imposed after the contractor has submitted the bid on
the project. Outside of project limits, width, length, height and weight limitations as prescribed by state
statutes shall be adhered to by the contractor during the movement of equipment and vehicles over any
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part of the state highway system, to include project exceptions, and the contractor shall not move or
operate any such equipment or vehicles that exceed any statutory limitation without special permits from
the Commission. All costs of obtaining special permits shall be at the contractor’s expense. Material
receipts issued by the engineer will not indicate compliance with any weight restriction regulations. All
permits required for movement over highways other than those that are state owned or maintained shall be
obtained by the contractor from the respective authority at the contractor’s expense.

105.12.1.1 Special permits will not be required for the movement of construction equipment over any part
of a bridge or pavement that is constructed or rehabilitated in the contract.

105.12.1.2 All movement will be subject to the same conditions and regulations established by the
Commission for movements under special permits with the following additional requirements:

(a) Bridge decks shall be protected by planking of uniform thickness for the full tread width of track.
(b) All concrete in the bridge shall have achieved design strength.

(c) No more than one unit at a time may be moved over the structure.

(d) Equipment shall be centered on centerline of structure during movement.

(e) Adequate provisions shall be made to prevent marring of the pavement surface or the loss of surface
texture.

(f) Portland cement concrete pavement shall have achieved the strength required for opening to all traffic.
(g) Adequate provisions shall be made to assure uniform load distribution at the edges of the pavement.
(h) All movements shall be made under the supervision of the resident engineer.

105.12.1.3 Movement of equipment over bridges or pavement not constructed under the contract, but
located within the limits of the contract, will be subject to all requirements of this section, and a special
permit will be required.

105.12.2 Track or crawler-type equipment having a gross weight of 40,000 pounds or less, evenly
distributed over the treads, may be moved over bridges not posted for lesser loads or over rigid-type
pavements without special permits. Such equipment having a gross weight in excess of 40,000 pounds shall
have a special permit before moving. Crawler-type equipment having a gross weight in excess of 75,000
pounds will not be permitted on bridges or rigid type pavements unless authorized by the engineer.

105.12.3 Track or crawler-type equipment that is subject to unequal distribution of weight, such as cranes
and paving mixers and which have a gross weight in excess of 18,000 pounds but less than 40,000 pounds ,
may be operated upon bridges not posted for lesser loads and rigid type pavements, provided special
precautions satisfactory to the engineer are taken to distribute the weight evenly over the treads. Such
equipment in excess of 40,000 pounds will require a special permit from the Commission.

105.12.4 The contractor shall not move or operate any type of equipment of such weight or so loaded that
the equipment will cause damage to highway facilities either being constructed or in existence. Equipment
and vehicles with steel lugs will not be permitted to operate directly on bridges or pavements at any time.

105.12.5 When it is required that material from roadway or borrow excavation be hauled across existing
pavement, the contractor may move the material across the pavement with equipment that results in
overweight loading, provided the following requirements are met at the contractor’s expense:

(a) The contractor and the engineer shall select the location or locations where the crossing over the
existing pavement is to be made. The width of the crossing shall be clearly marked on the pavement by
painted lines and the contractor’s equipment will be required to operate within the limits of the marked
crossing.
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(b) The contractor shall obtain written permission, including the description of the location of the
crossing, from the engineer prior to movements of overweight loads across the existing pavement.

(¢) The existing pavement shall be kept open at all times for highway traffic except for short periods of
time when individual pieces of equipment are crossing the pavement. The pavement shall be kept
reasonably free from earth or other material during hauling operations and shall be cleaned off and kept
clean during periods when no hauling across the pavement is in progress.

(d) The pavement and shoulders within the crossing area shall be maintained by the contractor in a
condition satisfactory to the engineer.

(e) The contractor shall provide signs and flaggers to direct traffic when hauling across the pavement.

(f) If any hauling across the pavement is done at night, the contractor shall provide adequate lighting to
illuminate the crossing.

(g) If the existing pavement at the crossing is to be used in place after the contract is completed, the
contractor shall, upon completion of the hauling operations, remove the existing shoulders, pavement and
base between the limits of the crossing and replace the pavement with the same type, width and thickness
of shoulders, pavement and base existing prior to the beginning of hauling operations.

(h) The contractor shall construct and maintain all necessary bypasses or temporary connections required
for the proper handling of traffic during removal and replacement of the pavement in the crossing area.

105.12.6 The contractor shall not store or stockpile any materials on a bridge without approval from the
engineer.

105.12.7 Nothing contained herein or in any special permit will relieve the contractor of liability for any
damage caused to highway facilities from the movement or operation of equipment and vehicles over the
highway system.

105.13 Maintenance of the Work. The contractor shall maintain the work during construction until the
work is accepted. This maintenance shall be prosecuted such that the roadway or structures are kept in

satisfactory condition at all times.

105.13.1 In the case of a contract for placing a course upon a course or subgrade previously constructed,
the contractor shall maintain the previous course or subgrade during all construction operations.

105.13.2 No direct payment will be made for maintenance of the work before the work is accepted.

105.14 Failure to Maintain Roadway or Structure. If the contractor’s performance at any time fails
to comply with the provisions of Sec 105.13, the engineer will notify the contractor of such non-
compliance. If notice is provided verbally, notice will be promptly confirmed in writing. If the contractor
fails to remedy unsatisfactory maintenance within 24 hours after receipt of such notice, the engineer may
immediately proceed to maintain the project, and the entire cost of this maintenance will be deducted from
monies due or to become due the contractor.

105.15 Acceptance.

105.15.1 Partial Acceptance. The contractor may request that the engineer inspect the following
completed sections of work for acceptance at any time during the prosecution of the project:

(a) Any section 0.5 mile or more in length.
(b) Any section 0.5 mile or more in length in one direction of a divided highway.
(c) A complete bridge.

(d) An intersection traffic signal system. Partial acceptance may be made for signal equipment prior to the
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30 day testing period though any required performance tests and/or guarantees shall remain applicable.

(e) Devices intended to be used for traffic safety and control. Acceptance of traffic safety devices is limited
to guardrail, impact attenuation barriers, traffic signal items, signs, delineators, lighting, concrete barrier
walls, concrete bridge parapet, bridge railing, guard cable, crash cushions and fence, which are permanently
installed in their final position in accordance with the contract documents.

105.15.1.1 If the contract contains seasonal items, such as sodding, painting or such items as might delay
the final completion of the project, a partial acceptance of the completed portion may be made prior to
completion of the entire project. If the engineer finds upon inspection that the completed work is in
acceptable condition, the contractor will be notified in writing and after such notice has been given, the
contractor will be relieved of the duty of maintaining and protecting that work to the extent provided in
the notice.

105.15.1.2 Nothing in the contract shall be construed to relieve the contractor of full responsibility for
making good any non-latent defect in work or material found on any section of work prior to final
acceptance of the entire project, to alter in any manner the method of payment prescribed in the contract
or to constitute a waiver of any claim the Commission might have against the contractor on the entire
project.

105.15.2 Final Acceptance. Upon receipt by the engineer of all project documentation required by the
contract and verification by the engineer that all material incorporated into the work has been properly
inspected, the engineer will make the final acceptance upon completion of the final inspection and
acceptance for maintenance in accordance with Sec 105.10.7.

105.15.2.1 When required by the contract, project documentation shall consist of the following:
Contractor’s Affidavit Regarding Settlement of Claims (Form C-242), Final Change Order, DBE
Participation List and Final Werification, Affidavit — Compliance with the Prevailing Wage Law.

105.15.2.2 Final acceptance will not excuse the contractor’s liability or responsibility to the Commission
for any latent defects in the work or material incorporated into the work, or for claims relating to any
work or material incorporated into the work.

105.16 Controversies and Claims for Adjustment.

105.16.1 The contractor shall follow the requirements of Sec 104.4 for written notification of differing
site conditions or significant changes in the character of work and Sec 108.15 for suspensions of work
directed by the engineer. If, after receiving a written reply from the engineer the contractor considers
additional compensation is due, the contractor shall file a written notice of claim for additional
compensation within 60 days after completing the work in question. The procedure for filing a claim shall
be as described in Secs 105.16.6 through 105.16.8.2.

105.16.2 If the contractor considers additional compensation may be due for work or material not clearly
covered in the contract or not ordered in writing by the engineer as change in the work, the contractor
shall notify the engineer in writing of the intention to make a claim before beginning the work in question.
If notification is not given and the engineer is not afforded proper facilities by the contractor to provide
necessary inspection and for keeping strict account of actual costs, the contractor agrees to waive any
claims for additional compensation. Notice by the contractor and the fact that the engineer has kept
account of the costs shall not be construed as substantiating the validity of the claim. The contractor shall
file a written notice of claim for additional compensation within 60 days after completing the work in
question. The procedure for filing the claim shall be as described in Secs 105.16.6 through 105.16.8.2.

105.16.3 Claims for additional time or compensation under Sec 104 shall be filed within 60 days after
completing the work in question. Claims for additional time or compensation in accordance with Sec 108
shall be filed within 60 days after receipt of the engineer’s determination. The procedures for filing and the
disposition of the claim or controversy shall be in accordance with Secs 105.16.3 through 105.16.9.
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105.16.4 If the contractor has any claim against the Commission arising out of the provisions of the
contract or the performance or non-performance thereunder, and is not within the scope of Sec 105.16.1
through 105.16.3, the claim shall be filed within the earlier of:

(a) 90 days after the date of final inspection under Sec 105.10.7.
(b) 60 days after the date of declaration of default or termination of the contract under Sec 108.
(c) As provided in Sec 108 upon a termination of the contract for convenience of the Commission.

105.16.5 If the Commission has a claim against the contractor that in any way arises out of the provisions
of the contract or the performance or non-performance thereunder, the claim will be filed within 90 days
after the date of final inspection under Sec 105.10.7, except for claims of a differing site condition or
defects in work or material under Sec 105.15.2.2.

105.16.6 If the claim is against the Commission, the written claim shall be personally delivered or sent by
certified mail to the Office of the Secretary of the Commission in Jefferson City, Missouri. If the claim is
against the contractor, the written claim will be personally delivered or sent by certified mail to the
contractor at the address shown under the signature on the contract. If the claim is against an assignee, the
written claim will be personally delivered or sent by certified mail to the assignee at the address shown on
the accepted notice of assignment.

105.16.6.1 This provision shall not extend the claim filing time limits of the contractor or the
Commission in the case of a differing site condition or a suspension of the work under Sec 108.

105.16.6.2 This provision will not limit the Commission’s claim filing time for defects in work or material
not discovered within 90 days after the date of final inspection under Sec 105.10.7 or other claim rights
not discovered within 60 days of filing of any claim by the contractor, or as to any work covered by a
separate or continuing performance bond specified to survive project final acceptance.

105.16.7 Claim submittals on the contractor’s part shall be in sufficient detail, as specified in this section,
to enable the engineer to determine the basis for additional time or compensation. The following minimum

information shall accompany each claim submitted:

(a) A detailed factual statement of the claim, providing all necessary dates, locations and items of work
affected by the claim.

(b) The date actions resulting in the claim occurred or conditions resulting in the claim became evident.
(c) A copy of the notice of claim filed by the contractor for the specific claim.

(d) The name, title and activity of each MoDOT employee knowledgeable about facts that gave rise to
such claim.

(e) The name, title and activity of each contractor or subcontractor employee knowledgeable about facts
that gave rise to such claim.

(f) The specific provisions of the contract supporting the claim, and a statement why the provisions
support the claim.

(g) The identification of any pertinent documents, and the substance and date of any material oral
communication relating to the claim.

(h) A statement whether the additional compensation or extension of time is based on the provisions of
the contract, including breach of contract, or other basis in law outside the contract, with detailed support
of the basis a claim may be made outside the terms of the contract.

(i) If an extension of time is also sought, the specific days for which the extension is sought and the basis

for such a claim as determined by an analysis of the construction schedule.
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(j) The amount of additional compensation sought with an itemized accounting of that amount.

105.16.8 Required Certification of Claims. The claim submittal shall include the contractor’s written
certification, under oath, attesting to the following:

(a) The claim is made in good faith.
(b) Supporting data is accurate and complete to the contractor’s best knowledge and belief.

(¢) The amount requested includes all costs related to the specific claim and that no additional related
claims will be submitted.

(d) The amount of the claim accurately reflects the contractor’s actual cost incurred. To comply with this
requirement, the contractor shall file a notarized statement with the claim, in which the statement includes
at least the following:

AFFIDAVIT FOR CLAIM

State of ( )
Ss.

County of ( )

(Name of the Person Making this Affidavit), the (State Your Title or Position in the Firm) [hereinafter
“the Affiant”], of (State the Name of the Firm Submitting the Claim), [hereinafter “the Claimant”], being
first duly sworn upon his or her oath, states as follows:

1. This Affidavit is made upon the personal knowledge of the Affiant, and is authorized by the Claimant to
be made in behalf of the Claimant.

2. The Claim being submitted by the Claimant to the Missouri Highways and Transportation Commission
at this time on (Route), (County), (Job No.), is made in good faith. The Affiant has the requisite knowledge
of the Claim, and the facts and supporting data, to be able to make this Affidavit and accurately attest to
the facts herein.

3. The amount requested includes all costs related to the claim or controversy and that no additional claim
will be submitted.

4. All documents, records, charts, schedules, computer programs and printouts, and other data of any nature
or description, which are submitted in support of this Claim pursuant to Sec 105.16.7 of the Missouri
Standard Specifications for Highway Construction are accurate and complete in all respects, to the best
knowledge and belief of the Affiant and the Claimant.

5. Under all applicable penalties of state or federal law for perjury, submitting a false affidavit or statement,
fraud, stealing or other falsification, the Affiant hereby certifies that this Claim for extra compensation
and time, if any, submitted herewith by the Claimant for work performed on this contract, is a true and
accurate statement of the Claimant’s actual costs incurred and time sought in performing the contract
work, and is fully documented and supported under and pursuant to the contract described above between
the Claimant and the Missouri Highways and Transportation Commission.

6. This Affidavit is given in compliance with Sec 105.16 of the Missouri Standard Specifications for
Highway Construction, which forms a part of that contract.

(Type or Print Name of the Claimant)
By:
(Affiant’s Legal Signature)

Subscribed and sworn to before me, a notary public, on this day of , (year).

Notary Public
My commission expires:

105.16.8.1 The person signing the claim and affidavit under oath shall be the owner if the contractor is a
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sole proprietorship, shall be a general partner if the contractor is a partnership, shall be an authorized agent
if the contractor is a limited liability company or joint venture, or shall be an authorized officer or member
of the board if the contractor is a corporation.

105.16.8.2 No claim shall be deemed filed under the contract by a contractor until:

(a) Every item of information provided for in Sec 105.16.7 has been provided or the contractor makes an
affirmative, unequivocal statement as part of its claim that no record, document or information provided
for by a specific provision of that section exists, and

(b) The sworn certification precisely as set forth in Sec 105.16.8 has been made and delivered to the
Secretary of Commission.

105.16.9 Duty to Supply Records and Information Regarding a Claim or Controversy. The
Commission is subject to a legal duty to pay no additional sum to a contractor after a contract has been
entered into and performed in whole or part, or any claim under any agreement or contract made without
express authority of law. The Commission is under the further legal duty to pay only those claims that are
supported, which have a basis in the terms of the contract and applicable state law as fairly construed and
which are in accordance with prevailing principles of public contract law. The Commission is obligated by
law to set forth both the contractual basis and the cost data, supported by audit, of actual costs incurred by
the contractor to substantiate any amount paid.

105.16.9.1 Record Retention. From and after the date the contractor determines a cause has occurred for
a possible contract adjustment, and notwithstanding any policy the contractor may have regarding record
retention, the contractor shall retain all files, records and data, in whatever form, that relate to the
contractor’s bid and performance of the contract relevant to the possible contract adjustment.

105.16.9.2 Duty to Supply Information. During the review of the claim, the contractor and the
contractor’s subcontractors and suppliers shall cooperate with MoDOT and shall provide, if requested,
access to the documents that contain the below information, to the extent requested by MoDOT and
MoDOT s attorneys or consultants. Request for some, but not all, of the following information will not
preclude MoDOT ’s right to request the same or additional information at another time:

(a) Job site superintendent and foreman diaries, daily time sheets and daily reports of all types.

(b) Any union agreements applicable to the work, including any amendments.

(c) Insurance, welfare and benefits records.

(d) Earnings records of salaried and hourly personnel charged as costs of the work.

(e) Payroll tax and withholding returns.

(f) Material invoices, purchase orders, and all material and supply acquisition contracts.

(g) Material cost distribution worksheets.

(h) Records for all equipment whose use was included either in the bid or which was charged to the project.
This should include internal equipment rates used for both purposes, as well as equipment leased from third
parties and from affiliates and related parties. All lease or rental agreements shall be provided.

(i) Vendor rental agreements and contracts with subcontractors and suppliers.

(j) Payment records and invoices for subcontracted work.

(k) Canceled checks (payroll and vendors).

(1) Job cost reports, both periodic and final, and both the summary and supporting reports, for all costs
charged to the contract and for any changes to the work, including any reports that compare estimated
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with actual costs.

(m) General ledger, general journal (if used) and all subsidiary ledgers and journals, including all supporting
documentation pertinent to entries made in these ledgers and journals, whether paper or computer-
maintained.

(n) Financial statements with all footnotes and attachments for all years in which the contractor
performed work on the project.

(0) Depreciation records on all company equipment, and all documents used to develop the actual cost of
owning and operating equipment used in the work.

(p) All documents that reflect the contractor’s actual profit and overhead during the time the work was
being performed, and for each of the two years prior to the beginning of the project.

(q ) All bid records related to the preparation of the contractor’s bid, including the final calculations on
which the bid was determined.

(r) Worksheets, working papers and all other records used in or the product of preparation of the claim.
This includes those showing the cost components claimed and how the amounts claimed were computed.
Without limitation, this is intended to include personnel and equipment production analysis, schedule
analysis, all data inputs used or developed for computer analysis or generation of the claim.

(s) Projected and actual personnel and equipment loading plans.
(t) Any internal budget for the project.

105.16.9.3 Confidentiality of Records. The contractor and, if applicable, the contractor’s
subcontractors and suppliers, shall deliver to MoDOT and MoDOT’s attorneys or consultants, all
information and documents requested, notwithstanding any claim of confidentiality or proprietary interest
in the records. MoDOT and MoDOT’s attorneys and consultants will affirmatively act to protect the
records and information from disclosure beyond those persons having a need to know the information for
the purpose of making a decision regarding the claim, or for law enforcement purposes. The contractor
shall identify and segregate any documents or information that the contractor considers particularly
sensitive.

105.16.10 On any claim for additional compensation for work on the project, whether claimed under the
contract, for a differing site condition, as a change in the work, for breach of the contract, for a positive
representation by which the contract was induced or otherwise, the following items shall never be allowable
or claimed directly or indirectly:

(a) Attorney fees, consultant or claims preparation costs, or costs related to litigation.

(b) Any item that would not be eligible for federal-aid participation under the provisions of 23 CFR
635.124, regardless of whether the project is one approved by the FHWA.

(c) Any item that would be an expressly unallowable cost under the provisions of 48 CFR Part 31, Subparts
31.1 and 31.2, or as it may be amended, superseded or replaced during the life of the contract.

105.16.11 Any claim, controversy or item of any claim or controversy not included in the writings
required to be filed in Sec 105.16, or any claim included but not clearly defined and specifically set out,
itemized and supported, or any notice or claim not filed within the time and in the manner provided in Sec
105.16, shall be forever waived, and shall neither constitute the basis of nor be included in any legal action,
counterclaim, defense, set-off, arbitration or other alternative dispute resolution procedure mutually agreed
upon between the parties.

105.16.11.1 The omission of any claim or of the detail required to be in a claim in accordance with Sec
105.16.7 will not be subject to cure by making the claim or supplying the details in any later court or
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alternative dispute resolution proceeding.

105.16.11.2 MoDOT has established a written procedure for handling contractor claims and controversies
that provides the process for resolution of all claims and the engineer’s final decision. The completion of
that process and the engineer’s final decision will be a condition precedent to any legal action,
counterclaim, defense, set-off or arbitration concerning the matters claimed. Any claim or controversy, or
any portion thereof that has not been presented for handling in accordance with MoDOT’s contractor
claims and controversies procedure will not be subject to resolution in an alternate dispute resolution
process.

105.16.12 MoDOT ’s review of a claim pursuant to Sec 105.16 will be in addition to the right or duty of
MoDOT or the Commission to conduct audits or other reviews of a claim or contractor’s books of account
or operations otherwise provided by federal or state laws or the rules of civil procedure.

105.17 Venue. Any action concerning any matter, thing or dispute arising out of or relating to the terms,
performance, non-performance or otherwise of the agreement, shall be filed in the Circuit Court of Cole
County, Missouri. The parties agree that the contract is entered into at Jefferson City, Missouri, and
substantial elements of the contract’s performance will take place or be delivered at Jefferson City,
Missouri, by reason of which the contractor consents to venue of any action by or against the contractor
in Cole County, Missouri. The contractor shall cause this provision to be incorporated in all of the
contractor’s agreements with, and to be binding upon, all subcontractors in the performance of this
agreement.

105.18 Arbitration.

105.18.1. Purpose. By adoption of 226.096 RSMo (L. 2003, HB 668), certain controversies or claims to
which the Missouri Department of Transportation is a party that arises out of or relates to a contract
awarded pursuant to subdivision (9) of subsection 1 of 226.130 (RSMo) subject to certain limits and
preconditions are subject to, “be settled (sic) by arbitration administered by the American Arbitration
Association under its Construction Industry Arbitration Rules, except as provided, in 226.096”. Under the
provisions of Chap. 435 RSMo arbitration is the subject of agreement between the parties to a contract.
This section provides for incorporation of the, American Arbitration Association’s, Construction Industry
Arbitration Rules and Mediation Procedures (AAA Rules), amended and effective on the date arbitration is
demanded and for their modification and revisions as permitted by the AAA Rules and Chap. 435 RSMo.

105.18.2. Incorporation. The AAA Rules are incorporated as part of the contract except as amended or
excluded. The AAA Rules are further expressly amended or excluded as provided herein and as provided

directly or indirectly by 226.096 RSMo (L. 2003, HB 668) and Chap. 435 RSMo.

105.18.3 Regular Track Procedures. The AAA Construction Industry Arbitration Rules, Regular Track
Procedures, October 1, 2009 are amended as follows:

105.18.3.1 R-1. Agreement of Parties and Designation of Applicable AAA Rules. Not revised.
105.18.3.2 R-2. AAA and Delegation of Duties. Not revised.

105.18.3.3 R-3. National Panel of Construction Neutrals. Shall be replaced with the following:

In cooperation with the National Construction Dispute Resolution Committee the AAA shall establish and
maintain a National Roster of Construction Arbitrators (“National Roster”) and shall appoint arbitrators as
provided first by the provisions of Missouri law, including 7 CSR 10-26, and then as provided in these rules.
The term “arbitrator” in these rules refers to the arbitration panel, constituted for a particular case,
whether composed of one or more arbitrators, or to an individual arbitrator, as the context requires.
105.18.3.4 R-4. Filing Requirements Under an Arbitration Agreement in a Contract. Not revised.

105.18.3.5 R-5. Filing Requirements under a Submission Agreement. Not revised.

105.18.3.6 R-6. Changes of Claim or Counterclaim. Shall be replaced with the following:
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The contract between the parties provides for a Notice of Controversy or a Claim for adjustment to the
contract prior to any demand for arbitration. Arbitration demands, issues, nature or amount of relief
sought, shall not differ or be additional to that in the Notice of Controversy or Claim for contract
adjustment provided for in the contract. There may not be a revision of the issues, nature of relief sought
or increase in relief during or by way of any presentation of evidence during the arbitration. No award may
be upon different issues or basis of relief or provide relief different in nature or greater in amount than
contained in the Notice of Controversy or Claim given under the contract and stated in the demand for
arbitration. No new or different controversy, claim or counterclaim may be submitted to the arbitrator
except with the consent of both parties and the arbitrator and any consent must be clearly expressed,
written and signed by the parties. There will be no amendments by implication.

105.18.3.7 R-7. Consolidation or Joinder. Shall be replaced with the following:

If Commission expressly agrees in writing with regard to multiple disputes arising under a particular
contract, multiple demands may be consolidated so long as the relief sought in total does not exceed
$409,123 in the principal relief sought, as adjusted on an annual basis effective January first of each year in
accordance with the Implicit Price Deflator for Personal Consumption Expenditures as calculated pursuant
to subsection 5 of section 537.610, RSMo. See http://insurance.mo.gov/industry/sovimmunity.php.
Demands to which Commission is not a party in direct privity of contract will never be joined. The issue of
consolidation of claims and joinder of parties will not be arbitrable. Nothing in this section shall prohibit
more than one demand for arbitration pursuant to the same contract, provided that each demand for
arbitration arises from a separate claim based upon facts supporting a separate right of relief, filed with the
Department and accepted by the department under the Missouri Department of Transportation’s
“Contractor Claims and Controversies Procedures”. Neither shall a prime contractor be prohibited from
filing a demand for arbitration arising from work, which was subcontracted provided that; (a) the claim was
initially accepted by the department under “Contractor Claims and Controversies Procedures.” and (b)
would provide a right to contract adjustment separate from any claimed or which could be claimed by the
prime contractor for its sole benefit. However, subcontractors shall have no right to file a demand for
arbitration with the Commission.

105.18.3.8 R-8. Interpretation and Application of Rules.
105.18.3.9 R-9. Jurisdiction. Not revised.

105.18.3.10 R-10. Mediation. Not revised.

105.18.3.11 R-11. Administrative Conference. Not revised.
105.18.3.12 R-12. Fixing of Locale. Not revised.

105.18.3.13 R-13. Date, Time and Place of Hearing. Not revised.

105.18.3.14 R-14. Arbitrators Appointment from National Construction Panel. Delete paragraphs
(a), (b), (c), (d) and (e) and replace with the following:

Arbitrators will be selected and appointed in accordance with 7 CSR 10-26.
105.18.3.15 R-15. Direct Appointment by a Party. Not revised.

105.18.3.16 R-16. Appointment by a Chairperson by Party-Appointed Arbitrators or Parties. Not
revised.

105.18.3.17 R-17. Nationality of Arbitrator in International Arbitration. Not revised.
105.18.3.18 R-18. Number of Arbitrators. Not revised.

105.18.3.19 R-19. Disclosure. Not revised.
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105.18.3.20 R-20.

105.18.3.21 R-21.

105.18.3.22 R-22.

105.18.3.23 R-23.

105.18.3.24 R-24.

105.18.3.25 R-25.

105.18.3.26 R-26.

105.18.3.27 R-27.

105.18.3.28 R-28.

105.18.3.29 R-29.

105.18.3.30 R-30.

105.18.3.31 R-31.

105.18.3.32 R-32.

105.18.3.33 R-33.

105.18.3.34 R-34.
Not revised.

105.18.3.35 R-35.

105.18.3.36 R-36.

105.18.3.37 R-37.

105.18.3.38 R-38.

105.18.3.39 R-39.

105.18.3.40 R-40.

105.18.3.41 R-41.

Disqualification of Arbitrator. Not revised.
Communication with Arbitrator and the AAA. Not revised.
Vacancies. Not revised.

Preliminary Management Hearing. Not revised.

Exchange of Information. Not revised.

Attendance at Hearings. Not revised.

Representation. Not revised.

Oaths. Not revised.

Stenographic Record. Not revised.

Interpreters. Not revised.

Postponements of Hearings. Not revised.

Arbitration in the Absence of a Party or Representative. Not revised.
Conduct of Proceedings. Not revised.

Evidence. Not revised.

Evidence by Affidavit and Posthearing Filing of Documents or Other Evidence.

Inspection or Investigation. Not revised.
Interim Measures. Not revised.

Closing of Hearing. Not revised.
Reopening of Hearing. Not revised.
Waiver of Rules. Not revised.
Extensions of Time. Not revised.

Serving of Notice. Paragraphs (a) and (b) shall be replaced with the following:

(a)Any papers, notices, or process necessary or proper for the initiation or continuation of an arbitration
under these rules; for any court action in connection therewith, or for the entry of judgment on any award
made under these rules, may be served on a party by mail addressed to the party or its representative at the
last known address with return receipt or by personal service, in or outside the state where the arbitration is
to be held, provided that reasonable opportunity to be heard with regard thereto has been granted to the

party.

(b)The AAA, the

arbitrator and the parties may also use overnight delivery with return receipt or

electronic facsimile transmission (fax) to give the notices required by these rules. Facsimile transmission
must require an acknowledgment that an entire legible transmission was received. Where all parties and the
arbitrator agree, notices may be transmitted by electronic mail (email), or other methods of

communication.
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(¢) Not revised

105.18.3.42 R-42. Majority Decision. Not revised.

105.18.3.43 R-43. Time of Award. Not revised.

105.18.3.44 R-44. Form of Award. Paragraph (b) shall be replaced with the following:
(a) Not revised.

(b) The arbitrator shall provide a concise, written breakdown of the basis of the award and a written
explanation and justification for the awarded amount.

(c¢) Not revised.

105.18.3.45 R-45. Scope of Award. Not revised.

105.18.3.46 R-46. Award upon Settlement. Not revised.
105.18.3.47 R-47. Delivery of Award to Parties. Not revised.
105.18.3.48 R-48. Modification of Award. Not revised.
105.18.3.49 R-49. Release of Documents. Not revised.
105.18.3.50 R-50. Withdrawal of Claims or Counterclaims.

105.18.3.51 R-51. Applications to Court and Exclusion of Liability. Paragraph (c) shall be replaced
with the following:

(a) Not revised.
(b) Not revised.

(c) Parties to these rules shall be deemed to have consented that judgment upon the arbitration award shall
be entered as provided by 226.096, RSMo (L. 2003, HB 668).

(d) Not revised.

(e) Not. revised.

105.18.3.52 R-52. Administrative Fees. Not revised.

105.18.3.53 R-53. Expenses. Not revised.

105.18.3.54 R-54. Neutral Arbitrator’s Compensation. Not revised.
105.18.3.55 R-55. Deposits. Not revised.

105.18.3.56 R-56. Remedies for Nonpayment. Not revised.

105.18.4 Fast Track Procedures. The AAA Construction Industry Arbitration Rules, Fast Track
Procedures, October 1, 2009 are amended as follows:

105.18.4.1 F-1. Fast Track Applicability. Not revised.

105.18.4.2 F-2. Answers and Counterclaims. Not revised.
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105.18.4.3 F-3. Limitation on Extensions. Not revised.
105.18.4.4 F-4. Changes of Claim or Counterclaim - Shall be replaced with the following:

The contract between the parties provides for a Notice of Controversy or a Claim for adjustment to the
contract prior to any demand for arbitration. Arbitration demands, issues, nature or amount of relief
sought, shall not differ or be additional to that in the Notice of Controversy or Claim for contract
adjustment provided for in the contract. There may not be a revision of the issues, nature of relief sought
or increase in relief during or by way of any presentation of evidence during the arbitration. No award may
be upon different issues or basis of relief or provide relief different in nature or greater in amount than
contained in the Notice of Controversy or Claim given under the contract and stated in the demand for
arbitration. No new or different controversy, claim or counterclaim may be submitted to the arbitrator
except with the consent of both parties and the arbitrator and any consent must be clearly expressed,
written and signed by the parties. There will be no amendments by implication.

105.18.4.5 F-5. Appointment and Qualification of Arbitrator. Shall be replaced with the following:

The provisions of 7 CSR 10-26 and the procedures for regular track arbitrator selection, apply
to fast track procedure arbitrations.

105.18.4.6 F-6. Serving of Notice for Hearing — Shall be replaced with the following:

(a) Any papers, notices, or process necessary or proper for the initiation or continuation of an arbitration
under these rules; for any court action in connection therewith, or for the entry of judgment on any award
made under these rules, may be served on a party by mail addressed to the party or its representative at the

last known address with return receipt or by personal service, in or outside the state where the arbitration is
to be held, provided that reasonable opportunity to be heard with regard thereto has been granted to the

party.

(b) The AAA, the arbitrator and the parties may also use overnight delivery with return receipt or
electronic facsimile transmission (fax) to give the notices required by these rules. Facsimile transmission
must require an acknowledgment that an entire legible transmission was received. Where all parties and the
arbitrator agree, notices may be transmitted by electronic mail (email), or other methods of
communication.

105.18.4.7 F-7. Preliminary Telephone Management Hearing. Not revised.

105.18.4.8 F-8. Exchange of Information. Not revised.

105.18.4.9 F-9. Discovery. Not revised.

105.18.4.10 F-10. Date, Time, and Place of Hearing. Not revised.

105.18.4.11 F-11. The Hearing. Not revised.

105.18.4.12 F-12. Time Standards. Not revised.

105.18.4.13 F-13. Time of Award. Not revised.

105.18.4.14 F-14. Neutral Arbitrator’s Compensation. Not revised.

105.18.5 Form of Award — Shall be added as follows:

The arbitrator shall provide a concise, written breakdown of the basis of the award and a written
explanation and justification for the awarded amount.

105.19 Electronic Signatures. The contractor may utilize a verifiable electronic signature to sign

contract documents. The electronic signature shall be verified by a recognized independent third party or
the Construction and Materials Divisions.
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SECTION 106
CONTROL OF MATERIAL

106.1 Source of Supply and Quality Requirements.

106.1.1 All material needed in the work shall be furnished by the contractor, unless otherwise stated in the
contract. The contractor shall assume full responsibility for ordering material of the required quality and
quantity. The contractor shall be responsible for the delivered costs of all material ordered.

106.1.2 The material used in the work shall meet all quality requirements of the contract, and shall be
obtained from supply sources that meet the approval of the engineer. If a uniform product is not being
furnished from a supply source or if for any reason, the product from any source at any time proves to be
unsatisfactory, the contractor may be required to furnish approved material from other sources. The
engineer may reject the entire output of any source where it is impractical to secure a continuous flow of
uniformly satisfactory material.

106.1.3 Any work incorporating material having no prior approval from the engineer shall be performed
at the contractor’s risk and may be considered unacceptable and unauthorized and, if so considered, will not
be paid for. If a change in source will affect the control or appearance of the work, the use of any one kind
or class of material for a specific project from more than one source will be prohibited, except as approved
by the engineer. If approved, the engineer will set forth the conditions under which the change may be
made.

106.1.4 Material will be subject to inspection or test at any time during production or manufacture or at
any subsequent time prior to or after incorporation into the work. The points of inspection will be
determined by the engineer. Material for sampling will be selected by the engineer. Material provided by the
source solely as a sample of that material for testing verification will not be permitted. Initial inspection,
testing and approval or rejection will be made as early as practical. The engineer may waive any of the
requirements regarding determination of quality and accept material on certification or visual inspection if,
in the judgment of the engineer, the quantity involved is too small or the material use is not sufficiently
important to warrant tests.

106.1.5 To expedite the inspection and testing of material, the contractor shall submit a list of proposed
sources of material to the engineer at the pre-construction conference or two weeks prior to beginning
work, whichever is earlier. The list shall be in a format acceptable to the engineer. At the option of the
engineer, material may be approved at the source of supply before delivery is started.

106.2 Local Material Sources.

106.2.1 Designated Sources. The Commission may acquire the right and make available to the
contractor the right to take material from sources designated on the plans or described in the contract
including the right to use designated property if so specified, for plant site, stockpiles and haul roads. In
general, the quality of material contained in such sources will be considered acceptable, but the contractor
shall determine the method of operation, equipment and work required to produce a material meeting the
specifications from the source. Designation of a source for material will not be a representation of the
quantity of acceptable material obtainable or the method, equipment or work required to obtain material
from the source. It is not feasible to ascertain from samples the limits for an entire deposit, and variations
will be considered as usual and are to be expected. The engineer may order procurement of material from
any portion of a deposit and may reject portions of the deposit as unacceptable.

106.2.2 Contractor Furnished Sources. If sources of material are not designated on the plans or
described in the contract, or if the contractor desires to use material from sources other than those
designated, the contractor shall acquire the necessary rights to take material from the sources and shall pay
all costs related thereto, including any that may result from an increase in length of haul. All costs of
exploring, meeting environmental requirements and developing such other sources shall be at the
contractor’s expense. Environmental compliance documentation shall follow MoDOT requirements for
contractor furnished borrow, as described in Sec 203.3, and shall be submitted to the engineer for review and
approval. The use of material from other than designated sources will not be permitted until representative
samples taken by the contractor in the presence of the engineer have been approved and written authority
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is issued for the use thereof. If sources of material or material deposits are provided by the contractor, the
engineer will test the samples and determine the suitability of the material.

106.2.3 Operation of Sources. Whether sources of material are acquired and made available by the
Commission or are furnished by the contractor, activities shall be in compliance with all federal and state
laws and the areas shall be excavated or worked in such a manner to comply with the current MoDOT
Pollution Prevention Plan and minimize siltation of streams, lakes, ponds and reservoirs.

106.2.4 Final Condition of Sources. Unless otherwise permitted, pits and quarries shall be excavated
such that water will not collect and stand therein. Sites from which material has been removed shall be left
in such a condition to avoid or minimize siltation of streams, lakes, ponds and reservoirs, and shall be left
in a neat and presentable condition upon completion of the work.

106.3 Samples, Tests and Cited Specifications. Samples for tests will be taken and shipped to the
laboratory in accordance with MoDOT’s Engineering Policy Guide (EPG) 106.3.1. There shall be no
direct charge to the Commission for material taken as samples, either for field tests or for laboratory tests.
If a specification of a recognized national standard agency (AASHTO, ASTM, AWS, AWWA, etc.) is
designated, the material shall meet either the designated specification if a date is indicated or the latest
revision thereof in effect at the time of bid opening. Tests of samples of material will be conducted by the
engineer in accordance with the methods specified in the contract or in accordance with the latest methods
in effect at the time of bid opening, as prescribed by the national standard agency. Such national standard
specifications and methods of tests will include those designated as tentative, interim or amended and
officially approved and published by the sponsoring agency. If appropriate methods have not been so
prescribed, tests shall be performed in a manner determined by the engineer.

106.4 Plant Inspection. The engineer may inspect material at the source. If plant inspection is
undertaken the following conditions shall be met.

106.4.1 The engineer shall have the cooperation and assistance of the contractor and the producer of the
material.

106.4.2 The engineer shall be permitted unlimited access to all parts of the plant as required for adequate
inspection of the plant equipment and for selection of samples. Facilities shall be furnished for the
procurement of samples, performance of the tests and for the protection of testing equipment and supplies
when tests are conducted at the source of production.

106.4.3 If bituminous shipments are considered by the engineer to justify testing at the source, laboratory
facilities and testing equipment meeting requirements of the prescribed methods shall be provided by the
supplier. The space and equipment shall be adequate for the orderly and proper testing of material without
interference to or by the refinery personnel.

106.4.4 When requested, a Type 1 field laboratory shall be furnished at the aggregate source in accordance
with Sec 601.

106.4.5 The Commission will refuse to provide plant inspection at sources where adequate safety measures
are not provided and maintained.

106.4.6 The Commission reserves the right to inspect plant equipment and to retest all material prior to or
after incorporation into the work and to reject all material which, when retested, do not meet the

requirements of the specifications.

106.5 Storage of Material. The contractor shall be responsible for proper storage and handling of all
material to ensure preservation of required quality and shall be arranged such as to facilitate inspection.

106.6 Handling Material. All material shall be handled in such a manner as to preserve the material’s
quality and fitness for the work. Aggregate shall be transported from the storage site to the work in tight

vehicles constructed to prevent loss or segregation of material after loading and measuring.

106.7 Unacceptable Material. All material not in accordance with the specifications, when initially
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inspected and tested, will be considered defective, and all such material, whether in place or not, will be
rejected and unless remedied, shall be removed from the site of the work. Any approved material that, in
the judgment of the engineer, is no longer specification compliant will be rejected. Defective material,
including any material furnished by the Commission that has been damaged by the contractor after delivery,
shall be replaced or reconditioned by the contractor at the contractor’s expense. Rejected material that has
been reconditioned or corrected such that the material satisfactorily meets the specifications shall not be
used without the engineer’s written approval.

106.8 Material Furnished by the Commission. If any material is to be furnished by the Commission,
special provisions designating such material will be included in the contract documents. The cost of
handling and placing such material after delivery to the contractor will be considered as part of the contract
price for that material or work. The contractor shall be responsible for all material upon receipt, and
deductions will be made from any monies due to the contractor to make good any shortages and
deficiencies, from any cause whatsoever, for any damage that may occur after such delivery and for any
demurrage charges.

106.9 Buy America Requirement. On all federal-aid projects, the contractor’s attention is directed to
Title 23, CFR, titled Buy America Requirements. Where steel or iron products are to be permanently
incorporated into the contract work, steel and iron material shall be manufactured in the USA except for
“minor usage” as described herein. Furthermore, any coating process of the steel or iron shall be performed
in the USA. The use of pig iron and processed, pelletized and reduced iron ore manufactured outside of the
USA will be permitted in the domestic manufacturing process for steel or iron material.

106.9.1 Any sources other than the USA as defined will be considered foreign. The required domestic
manufacturing process shall include formation of ingots and any subsequent process. Coatings shall include
any surface finish that protects or adds value to the product.

106.9.2 “Minor usage” of foreign steel, iron or coating processes will be permitted, provided the cost of
such products does not exceed 1/10 of one percent of the total contract cost or $2,500.00, whichever is
greater. If foreign steel, iron or coating processes are used, invoices to document the cost of the foreign
portion, as delivered to the project, shall be provided and the engineer’s written approval obtained prior to
placing the material in any work.

106.9.3 For each domestic permanent steel or iron item, the contractor shall furnish to the engineer for
approval, a manufacturer’s certification identifying the item and certifying that the manufacturing
processes for the product occurred in the USA, including the coating process if applicable. For foreign
items, a statement of the specific foreign manufacturing location(s) shall be provided.

106.9.4 Upon completion of the project, the contractor shall certify to the engineer that all steel, iron and
coating processes for steel or iron incorporated into the contract work were in accordance with this
specification, except as noted. All exceptions and associated costs shall be listed in the same document.

106.9.5 When permitted in the contract, alternate bids may be submitted for foreign steel and iron
products. The award of the contract when alternate bids are permitted will be based on the lowest total bid
of the contract based on furnishing domestic steel or iron products or 125 percent of the lowest total bid
based on furnishing foreign steel or iron products. If foreign steel or iron products are awarded the contract,
domestic steel or iron products may be used; however, payment will be at the contract unit price for foreign
steel or iron products.

106.10 Missouri Domestic Products Requirement. For state funded projects, as noted on the cover of
the contract, material shall be in accordance with Sec 102.18.5.

106.11 Units.

106.11.1 Equipment. Equipment such as scales, concrete and asphalt plants, and placement equipment
shall be scaled in or measured in English units. Equipment requiring calibration will be calibrated using the

L

equipment’s “as manufactured” units.

106.11.2 Material. All material shall be furnished quantified in the specified units of measure for
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dimensions and other physical aspects. Any cost of re-design due to use of material with units of measure
other than as specified by the contract shall be at the contractor’s expense.

106.11.3 Project Documentation. All project tickets, paperwork for measurement, certifications or
reporting of material shall be in English units.

106.12 Pre-Acceptance List of Material and Sources.

106.12.1 Pre-Acceptance List Description. A PAL will indicate material products or sources that have
complied with all pre-approval requirements for a specific material and indicates a source has committed to
continued compliance with applicable contract requirements.

106.12.1.1 Pre-Acceptance List Material. For material acceptance based on PAL approval, Sec 106.12
will govern over all other applicable specifications. All material shall be in full compliance with Sec 106
and all other applicable contract documents, and shall be certified as such by the source of the material.
Random sampling of the material will be conducted by the engineer to verify that the material is in
compliance with the applicable specifications. Material on a PAL may be used on a project by the
contractor prior to the engineer receiving random sample test results.

106.12.1.2 Unavailable PAL Material. If there are no PAL materials or suppliers for a specific PAL
listing, or during the transition of a material to the PAL, the material may be accepted following sampling,
testing and documentation review of each shipment in accordance with the specifications for that material.

106.12.2 Definition of Terms. The following definitions will apply only to Sec 106.12 and subsections:

(a) Source. The manufacturer, supplier, fabricator, source or any other entity that is listed on a
PAL as the provider of that specific material or product.

(b)Intermediate Agent. A supplier of a PAL material, but who is not listed as the source of that
specific material or product on the PAL.

106.12.3 Application for Placement on the PAL. A source may propose a material for PAL inclusion by
submitting the information required in these specifications and other applicable contract documents, along
with any required samples to Construction and Materials. Consideration of a material for PAL inclusion will
be based on compliance with this specification or other applicable contract documents, the material’s
history and any other applicable criteria. Submittal of a request for PAL inclusion will not guarantee
approval. The application shall include the following in a written document with attachments as needed:

(a) A completed, original Product Listing/New Product Evaluation Request Form (M-PAL Form).

(b) A completed, original PAL Program Inclusion Certification and Guarantee Statement Form (M-
STMNT Form).

(c) A complete description of the material and how the material may be identified.
(d) Alist of all MoDOT specifications applicable to the material.

(e) All documentation required by applicable MoDOT specifications or any other contract
document.

106.12.4 Material Term on a PAL. Upon approval, the material will remain on a PAL for three years,
provided the material’s name, formulation and properties have not changed, the specification requirements
have not changed, or the material or source has not been removed from the PAL for non-compliance
reasons.

106.12.4.1 Material Reapplication on a PAL. During the last 12 months of a material’s term on a PAL,

the source shall reapply for placement on the PAL in accordance with Sec 106.12.3. No term expiration
notification will be sent to the source, and the source shall be responsible for initiating reapplication.
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106.12.4.2 Material Updates. Any name, source, or physical or chemical property changes to the
material shall be submitted in writing and approved by Construction and Materials prior to use of the
revised material. All physical or chemical changes to a material required to meet new or updated
specifications shall be accompanied by identifiable name or identification changes, including revisions of
any pertinent product information and certifications affected by the change. This information shall be
provided in addition to the documentation required under Sec 106.12.3. When an update is properly
submitted and approved, the update will be considered the same as a PAL reapplication, and the expiration
date will be extended for three years from the date the changes were approved.

106.12.5 Material Removal from a PAL. Any material proposed for use after removal from a PAL,
including use on existing contracts, will not be accepted by PAL methods. Unless stated otherwise, material
removed from a PAL for reasons other than failure to re-apply will not be considered for reinstatement
until one year after the date of removal. A material may be removed from a PAL for any of the following
reasons.

106.12.5.1 Material and sources may be removed immediately from a PAL based on the discretion of
Construction and Materials, for reasons including, but not limited to, failure of material to meet
specifications, falsification of documentation, not providing required documentation or notification, lack
of response to engineers’ inquiries by the material’s approved source, unsatisfactory performance in the
field or other reasons indicating lack of consistent material quality or suitability.

106.12.5.2 Material that fails more than one random sample test in any 12-month period, for whatever
reason, including improper manufacture, improper sampling, or improper supplier or contractor handling,
will be subject to removal immediately from the PAL without recourse.

106.12.5.3 If a reapplication in accordance with Sec 106.12.4.1, as determined by postmark, is not
received prior to the material’s termination date, the material will automatically be removed from the PAL
at the end of the material’s term. For reinstatement of these materials to a PAL, the source shall submit an
application in accordance with Sec 106.12.3.

106.12.5.4 Material that has not been documented as being used on MoDOT projects in any three
consecutive years will be removed from a PAL. Once removed, a material will not be reinstated until
substantial evidence of recent satisfactory use is provided and specific intended use on MoDOT work is
established. No other time suspension will apply for considering reinstatement of these requests.

106.12.5.5 Any material or source removed from a PAL twice for any reason in any two-year period will
be subject to permanent removal, with a minimum suspension of three years.

106.12.5.6 If a source has more than two materials removed from a PAL in any three-year period, all
material from that source may be subject to removal from all PALs.

106.12.6 Reinstatement of a Material on a PAL. Consideration for reinstatement of a material once
removed from a PAL will be no sooner than specified under Sec 106.12.5, will require a written document
from the source stating the reasons for removal of the material from a PAL, the action taken to correct
those deficiencies, written concurrence from Construction and Materials that the cause has been suitably
addressed, followed by an application in accordance with Sec 106.12.3 for PAL approval.

106.12.7 Source Certification and Guarantee. Material to be accepted by the engineer under PAL
approval shall include a source’s certification, which may include certified test results, and a guarantee in
accordance with the applicable material specification in the contract documents. The written
documentation shall also certify that the material provided is similar in all aspects to the material
originally approved and placed on the PAL, and shall indicate the specific date of approval. An
intermediate agent shall furnish a manufacturer and supplier’s certification identifying the material, and
stating that the material meets all contract document requirements for the specified intended use. Required
documentation shall be retained by the manufacturer and each intermediate agent for a period of two years
from the date of shipment of the material. The documentation shall be traceable to the destination or
destination project and shall be immediately available to the engineer when requested.

106.12.8 Notification of PAL Material Delivery. Prior to delivery to the job site, the source,
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intermediate agent, shipper or contractor’s representative shall notify Construction and Materials by mail,
fax or electronically of the impending shipment of PAL material. The source shall ensure that any
intermediate agent of the source’s approved PAL material carries out the required notification. This
notification shall include, at minimum, the following:

(a) The specific contract number.

(b) Line number for which the material will be used.
(c) Type and quantity of material.

(d) Date of expected delivery to the job site.

(e) Brand and manufacturer name of the material.

106.12.8.1 All of the above information shall have been received by Construction and Materials five
working days prior to delivery of the material to the job site. Additional material may be considered part of
the original shipment when the ordered quantity was underestimated or material was lost or damaged.
Construction and Materials shall be notified prior to the shipment of additional material. No material shall
be used on a project until Construction and Materials approves such use.

106.12.8.2 Upon approval, the entity providing the notification of material delivery will be informed that
the material was approved and an identification number for that specific material will be provided. This
identification number shall be written on an orange tag or approved alternate label and shall be attached to
the material prior to presentation for use at the job site. Requests for alternate PAL labeling shall be
submitted to Construction and Materials for approval. Material without the identification number attached
will not be permitted for use on a project.

106.12.9 Sampling of Material. The source for a material shall ensure all users are adequately informed
and monitored to ensure proper material sampling and usage. The source shall provide instructions for
proper sampling of the material, and sampling shall be performed under the observation of the engineer.
The source shall be solely responsible for proper sampling, unless stated otherwise by Construction and
Materials.

106.12.9.1 Additional material may be requested by the engineer at the time of shipment to allow random
sampling of the material at the project site without creating a material shortage.

106.12.9.2 Sample size and sampling frequency will be at the discretion of the engineer.
106.12.10 Intermediate Agent Responsibilities.

106.12.10.1 Any intermediate agent supplying PAL material to a supplier or contractor shall be responsible
for proper handling, storage, sampling (if required to be performed by the agent) and delivery in accordance
with applicable specifications and the source’s recommendations, including notification of PAL material in
accordance with Sec 106.12.8. If the intermediate agent is negligent in performing any of these specified
tasks, the intermediate agent may be immediately denied as an intermediate agent for the PAL material
without recourse and may be held responsible for material failure in accordance with Sec 106.12.13. If an
intermediate agent is disapproved by Construction and Materials, that agent will not be reconsidered as an
intermediate agent of any PAL material until one year after the date of removal as an intermediate agent
of PAL material. Reinstatement will require a written document from the intermediate agent stating the
reasons for removal as an intermediate agent for PAL material, the action taken to correct those
deficiencies, and written concurrence from Construction and Materials that the problem has been suitably
addressed and that the agent is approved as an intermediate agent of PAL material.

106.12.10.2 An intermediate agent will be allowed to request PAL inclusion for a product manufactured by
a separate company that does not have substantial business interest in applying for PAL or for a product
that is only used in small quantities. If PAL inclusion is granted, the intermediate agent shall be responsible
for any material provided that does not meet the applicable specifications. The intermediate agent shall
assume all penalties for non-compliant material, including removal from a PAL in accordance with Sec
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106.12.5.

106.12.11 Contractor PAL Use. The source for PAL material shall be listed on the PAL at the time the
material is incorporated into the project. The contractor bears the risk that material on the PAL at the
time of bidding is no longer on the PAL at the time of incorporation. The contractor may obtain a list of
PAL material by contacting Construction and Materials or from MoDOT ’s website. Use of PAL material
shall not relieve the contractor or supplier of any responsibility to provide an inspected and approved
material meeting all requirements of the contract documents.

106.12.12 Testing of Material. Test results from any sample will be considered representative of the
material, and a final determination of specification compliance will be made on the basis of that sample.

106.12.13 Responsibility for Material Failure. When material has been incorporated into the project
and fails any specified tests, Sec 106.7 will apply. The use of this material on all other projects shall be
suspended until notified otherwise by Construction and Materials.

106.13 Quality Control/Quality Assurance. For material or work governed by QC/QA specifications,
quality control performed by the contractor will determine acceptance of the material when test results are
confirmed by the engineer’s sampling, testing and assessment. When the engineer’s sampling, testing or
assessment do not support the contractor’s results, work shall be suspended and any material in place will be
subject to rejection following a review by the engineer. Final acceptance of the material, work or process
will be based on the engineer’s sampling, testing and assessment.

106.13.1 Access to Contractor QC Testing. The engineer shall be allowed to witness contractor QC
testing at any time.

106.14 Proprietary Items. In the event a proprietary item included in a contract becomes unavailable
during the term of the contract, the contractor shall promptly provide documentation to the engineer
substantiating that the proprietary item is unavailable. Price or credit terms demanded of the contractor by
the supplier will not constitute sufficient reason to substitute for the specified proprietary item. As part of
the documentation, the contractor shall propose an alternative source or item that meets the performance
requirements of the original proprietary item included in the contract. Any adjustment in the contract unit
price shall be made in accordance with Sec 109.4. If an acceptable alternative item cannot be located, the
proprietary item and any associated work may be underrun from the contract.
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SECTION 107
LEGAL RELATIONS AND RESPONSIBILITY
TO THE PUBLIC

107.1 Laws to be Observed. The contractor shall know, observe and comply with all federal and state
laws, local laws, codes, ordinances, orders, decrees and regulations existing at the time of or enacted
subsequent to the execution of the contract that in any manner affect the prosecution of the work, except
as specified in the contract or as directed by the engineer. The Contractor shall also ensure that any
subcontractor know, observe and comply with all federal and state laws, local laws, codes, ordinances,
orders, decrees and regulations as outlined above. The contractor and surety shall indemnify and save
harmless the State, the Commission, the Commission’s agents, employees and assigns from any claim or
liability arising from or based on the violation of any such law, code, ordinance, regulation, order or decree,
except any local regulations, decrees, orders, codes or ordinances that the contract or the engineer has
specifically directed that the contractor need not obey.

107.1.1 Contract and Legal Inconsistency. The engineer shall be notified immediately in writing if any
discrepancy or inconsistency is discovered between the contract and any law, ordinance, regulation, order or
decree.

107.1.2 Local Building and Zoning Codes or Ordinances. The projects of the Commission are not
typically subject to local building or zoning codes or ordinances. Therefore, the contractor usually need not
obtain a local building or zoning permit or variance for work done exclusively as the Commission's
contractor on the Commission's project and the Commission's right of way. Other local codes or ordinances
may not apply to the Commission, and thus to the contractor as well. If any questions arise concerning
whether the contractor shall comply with a local code, ordinance, decree or order of any type, the
contractor shall advise the engineer of the problem immediately, for resolution by the engineer. This
provision will not exempt the contractor from the requirement of thoroughly researching and determining,
before submitting a bid on the contract and from complying with, all federal, state or local laws,
regulations, codes, ordinances, decrees or orders that may apply to the contract work. The Commission will
not be responsible for the contractor's failure to be informed before bidding as to the federal, state and local
laws, regulations, codes, ordinances, decrees or orders that may govern the contract work, or for the
contractor's failure to determine before bidding which of these do not govern the contract work.

107.1.3 Authentication of Certain Documents. If plans, plats, detailed drawings or specifications for
falsework, cofferdams or any other work are required to be submitted to the engineer, the documents shall
be signed, sealed and stamped in accordance with the laws relating to the practice of architecture and
professional engineering in the State of Missouri (Chapter 327, RSMo).

107.2 Permits, Licenses and Taxes. Except as otherwise provided in the contract, the contractor shall
procure all permits and licenses, shall pay all charges, fees and taxes, and shall give all notices necessary and
incidental to the due and lawful prosecution of the work. No direct payment will be made for the cost of
complying with this requirement.

107.3 Patented or Copyrighted Devices, Material and Processes. If the contractor is required or
desires to use any design, device, material or process covered by letters, patent, copyright, service or
trademark, the contractor shall arrange and provide for such use by suitable agreement with the patentee or
owner, and a copy of the agreement may be required by the Commission. The contractor and surety shall
indemnify and save harmless the State, the Commission, the Commission’s agents, employees and assigns
from any suits, claims or damages arising from the infringement upon or use of any patented, copyrighted
or registered design, device, material, process or mark.

107.4 Safety and Sanitary Provisions. The contractor shall at all times take necessary precautions to
protect the life and health of all persons employed on the project or, who at the direction of the
contractor are present on the right of way. The contractor shall be familiar with the latest accepted
accident prevention methods and shall provide necessary safety devices and safeguards accordingly. The
Commission will refuse to provide inspection services at plants or work sites where adequate safety
measures are not provided and maintained.

107.4.1 Apparel. All workers within highway right of way shall wear approved ANSI/ISEA 107
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Performance Class 2 or 3 safety apparel and more specifically as follows:

107.4.1.1 During daytime activities, flaggers shall wear a high visibility hard hat, safety glasses, a
Performance Class 3 top OR a Performance Class 2 top, and safety footwear. Hard hats other than high
visibility orange or green shall be covered with a high visibility covering.

107.4.1.2 During daytime activities, workers shall wear a hard hat, safety glasses, a Performance Class 3
top OR a Performance Class 2 top, and safety footwear.

107.4.1.3 During nighttime activities, flaggers shall wear a high visibility/reflective hard hat, safety glasses,
a Performance Class 3 top AND Class E bottoms, OR Performance Class 2 top AND Class E bottoms, and
safety footwear. Hard hats shall be reflective or covered with a high visibility covering.

107.4.1.4 During nighttime activities, workers shall wear a hard hat, safety glasses, a Performance Class 3
top OR Performance Class 2 top AND Class E bottoms, and safety footwear.

107.4.2 The contractor shall provide and maintain in a neat and sanitary condition, such accommodations
for the use of employees as may be necessary to comply with the requirements and regulations of any
agency having jurisdiction over public health and sanitation. The contractor shall permit no public or
private nuisance.

107.4.3 All sanitary facilities and safety devices shall be furnished free to employees and no direct payment
will be made for such facilities or devices.

107.5 Public Convenience and Safety. The contractor shall conduct the work in a manner that will
ensure, as far as practical, the least obstruction to traffic and shall provide for the convenience and safety
of the general public and residents along and adjacent to the highway in an adequate and satisfactory
manner.

107.5.1 Obstructions Prohibited. Fire hydrants on and adjacent to the highway shall be kept accessible
to fire fighting apparatus at all times, and no obstruction shall be placed within 15 feet of any such hydrant.
Footways, gutters, sewers, outlets, inlets and portions of highways adjoining the work under construction
shall not be obstructed. Pavements over which hauling is performed shall be kept clean of spilled or
tracked-on material at all times when in use by traffic.

107.5.2 Objects Potentially Affecting Navigable Airspace. The contractor shall comply with all
federal regulations pertaining to constructing, erecting or installing any object, temporary or permanent,
which could potentially affect navigable airspace.

107.5.3 Material and Equipment. During construction hours, equipment, material and vehicles utilized in
construction of the project will only be permitted on shoulders, medians or pavements where the locations
are closed to traffic, properly signed and occupied by ongoing construction operations, unless otherwise
approved by the engineer. Except in cases of emergency, construction equipment, material and vehicles will
not be permitted on pavements or shoulders being utilized by traffic. If the contract specifies time periods
the contractor will not be permitted to perform work, construction equipment or vehicles shall not enter
or leave the construction area via the pavements handling traffic nor be operated on the pavements
handling traffic within the construction area during the restricted time periods. During non-construction
hours, construction equipment, material and vehicles will not be permitted within 30 feet of the edge of the
pavement or shoulders carrying traffic unless the equipment, material and vehicles are located in a properly
protected area, an off-site storage area or as otherwise directed by the engineer.

107.6 Bridges over Navigable Waters. All work on navigable waters shall be conducted such that free
navigation of the waterways will not be interfered with and that existing navigable depths will not be
impaired except as allowed by permit issued by the USCG or the USACE.

107.7 Use of Explosives. All blasting operations shall be conducted under the direct supervision of a
licensed blaster as required by the Missouri Blasting Safety Act. When explosives are used in the
prosecution of the work, the contractor shall use the utmost care to prevent bodily injury and property
damage. The contractor shall be responsible for damage resulting from the use of explosives. The engineer
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will have the authority to suspend any unsafe blasting operation. The contractor shall be familiar and
comply with the rules and regulations of any city, county, state or federal agency or any other agency that
may have jurisdiction in the handling, loading, transporting, storage and use of explosives. All places used
for explosives storage shall be marked clearly "DANGERO US EXPLO SIVES".

107.7.1 Before beginning work, the contractor shall furnish the engineer letters of approval for the
proposed operation from the appropriate regulating agencies. The contractor shall notify in writing the
appropriate fire protection jurisdiction of the intent to store, transport or use explosives and shall provide
proof of notice to the engineer. The contractor shall provide the engineer with copies of all permits,
blasting logs and seismic monitoring data.

107.7.2 The contractor shall notify in advance each property owner, tenant and public utility company
having structures or facilities close to the work of any intention to use explosives.

107.7.3 Removal of any item or material of any nature by blasting shall be done in such a manner and at
such time as to avoid damage affecting the integrity of the design and to avoid damage to any new or
existing structure, whether on Commission right of way or private property, included in or adjacent to the
work. Unless the contract documents or the engineer restricts such operation, the contractor shall be
responsible for determining a method of operation to ensure the desired results and the integrity of the
completed work.

107.7.4 The contractor and surety shall indemnify and save harmless the State, the Commission, the
Commission’s agents, employees and assigns from any claim related to the possession, transportation,
storage or use of explosives.

107.8 Preservation of Monuments and Artifacts.

107.8.1 Monuments. The contractor shall not disturb or damage any land monument or property
landmark unless authorized by the engineer.

107.8.2 Human and Archaeological Remains. The contractor shall report to the engineer the
discovery of human remains, artifacts, fossils and other items of historical, archaeological or geological
significance discovered within the right of way during construction. Such items will remain in the
Commission's custody and shall not be removed from the site unless directed by the engineer. The
preservation and handling of such items shall be in accordance with Sec 203.4.8.

107.9 Forest and Park Protection. Environmental and sanitary laws and regulations regarding the
performance of work within or adjacent to state or national forests or parks shall be obeyed. The
contractor shall keep the project site in an orderly condition, dispose of all refuse, obtain permits for the
construction and maintenance of all construction camps, stores, warchouses, residences, latrines, cesspools,
septic tanks and other structures in accordance with the regulations and instructions issued by the forest or
park supervisor. The contractor shall require employees and subcontractors, independently, and at the
request of forest officials, to prevent and suppress forest fires, and to notify a forest official of the location
and extent of any fire.

107.10 Environmental Protection. The contractor shall comply with all federal, state and local laws and
regulations controlling pollution of the environment. Pollution of streams, lakes, ponds and reservoirs with
fuels, oils, bitumens, chemicals or other harmful material and pollution of the atmosphere from particulate
and gaseous matter shall be avoided.

107.10.1 Fording of streams and fill for temporary work not specified on design plans will not be permitted
unless the plan for such operation is authorized by the Corps of Engineers, meets the approval of the
engineer, complies with the current MoDOT Pollution Plan and results in minimum siltation to the stream.
Temporary stream crossings shall not be constructed unless specifically designated as a condition of the
Corps of Engineers Section 404 permit or a permit is obtained, and the temporary stream crossing is in
accordance with Sec 806.

107.10.2 When work areas or pits are located in or adjacent to streams, the areas shall be separated from
the main stream by a dike or barrier to keep sediment from entering the stream. Care shall be taken during
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the construction and removal of such barriers to minimize siltation of the stream.

107.10.3 Disposal of Portland cement concrete residue and wash water, water from aggregate washing or
other operations resulting in sediment shall be treated by filtration, settling basins or other means sufficient
to reduce the sediment concentration to applicable limits established by MDNR.

107.11 Responsibility for Claims for Damage or Injury. The contractor and insurance company shall
indemnify and save harmless the State, the Commission, the Commission’s agents, employees and assigns
from all claims or suits made or brought for bodily injury, death or property damage, arising from
performance of the work to the extent of:

(a) The negligent acts or omissions of the contractor, subcontractors, suppliers or their respective
officers, agents or employees.

(b) The creation or maintenance of a dangerous condition of or on the Commission's property or
right of way, which condition occurred due to the acts or omissions of the contractor,
subcontractors, suppliers or their respective officers, agents or employees or for which the
contractor had knowledge of or could have had knowledge of the condition in time to warn of or
repair said condition.

(¢) The failure of the contractor, subcontractors, suppliers or their respective officers, agents or
employees, to perform the work in accordance with the plans and specifications.

107.11.1 The contractor will not be required to defend, indemnify or hold harmless any other person,
including the State, the Commission, or the Commission’s agents, employees or assigns for any acts,
omissions or negligence of other persons.

107.11.2 Neither the Commission nor the contractor, by execution of a contract, shall intend to or create
a new or enlarge an existing cause of action in any third party. This provision shall not be interpreted to
create any new liability that does not exist under the statutory limited waiver of sovereign immunity, or to
waive or extinguish any defense that either party to this contract or their respective agents and employees
may have to an action or suit by a third party.

107.12 Contractor's Responsibility for Work. From the earlier of the date of commencement of the
work or the effective date of the notice to proceed, and until any work is accepted by the engineer, the
work shall be in the custody and under the charge and care of the contractor. Issuance of a payment
estimate on any part of the work done will not be considered as final acceptance of any work completed up
to that time.

107.12.1 Damages to any portion of the work before the work is completed and accepted, caused by the
action of the elements or from any other reason, shall be repaired or replaced at the contractor's expense.
The contractor, at the contractor’s option, may insure against any such damages. The Commission may, in
its discretion, make such a payment, determined in accordance with Sec 109.4, for damage to the work due
to unforeseeable causes beyond the control of, and without fault or negligence on the part of the
contractor, unless the contractor has been reimbursed for such damages by the contractor’s insurer. Prior to
reimbursement, the contractor shall furnish documentary evidence of all efforts to recover such repair
costs.

107.12.2 The contractor shall immediately give written notice to the engineer of any pedestrian or
vehicular accident. The contractor may be directed by the engineer to repair permanent Commission
facilities that have been damaged by events that are beyond the control of the contractor. Reimbursement
will be provided by the Commission, determined in accordance with Sec 109.4, for the actual direct cost of
labor, equipment and material, exclusive of overhead, indirect or consequential costs of profit. The
Commission may elect to make such repairs in lieu of the contractor.

107.13 Insurance Requirements. The contractor shall procure and maintain at the contractor’s
expense until acceptance of the project by the engineer, insurance for all damages and losses imposed by
law and assumed under the contract, of the kinds and in the amounts specified in Secs 107.13.1 through
107.13.4. Before the contractor begins the work, the contractor shall require the insurance company or
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companies to furnish to the engineer evidence of such insurance showing compliance with these
specifications. All insurance required in Sec 107.13 shall be occurrence policies in a form acceptable to the
engineer, and shall remain in force until all work required to be performed under the terms of the contract is
satisfactorily completed as evidenced by formal acceptance by the engineer. Each policy or policy’s
declaration pages shall provide that the policy shall not be materially changed or canceled until the
engineer has been given at least 30 days advance notice in writing. If any policy is canceled before the
contract work is complete, a satisfactory replacement policy shall be in force, with notice and evidence of
insurance submitted to the engineer, prior to the effective date of cancellation of the former policy. All
evidence of insurance and notices shall be submitted to: Construction and Materials, MoDOT, 105 W.
Capitol Avenue, P.O. Box 270, Jefferson City, Missouri 65102-0270. Upon request, the contractor shall
promptly furnish the engineer with a complete copy of the policy. Failure to furnish evidence of proper
insurance, or complete insurance policies when requested, will result in the temporary suspension of work as
provided in Sec 108, and may result in other claims or actions for breach of contract or otherwise, as may
be recognized at law or in equity.

107.13.1 Workers' Compensation Insurance. The contractor shall furnish evidence to the engineer
that, with respect to the operations the contractor performs, the contractor carries workers' compensation
insurance, or is qualified by the Missouri Division of Workers’ Compensation as self-insured, and carries
insurance for employer’s liability sufficient to comply with all obligations under state laws relating to
workers' compensation and employer’s liability. The contractor shall require each subcontractor on the
project to furnish the same evidence to the engineer. This evidence shall be furnished to and approved by
the engineer prior to the time the contractor or subcontractor commences work on the site of the project.

107.13.2 Contractor's Liability Insurance with Additional Insured Parties.

107.13.2.1 Commercial Liability Insurance. The contractor shall carry commercial general liability
insurance and commercial automobile liability insurance from a company authorized to issue insurance in
Missouri. Each such policy shall name the Commission, and the Missouri Department of Transportation
and its employees, as additional named insureds, in amounts sufficient to cover the sovereign immunity
limits for Missouri public entities as calculated by the Missouri Department of Insurance, Financial
Institutions and Professional Registration, and published annually in the Missouri Register pursuant to
Section 537.610, RSMo. These amounts are $392,734 for any one person in a single accident or
occurrence and $2,618,230 for all claims arising out of a single accident or occurrence. Each policy shall be
endorsed to cover liability arising from blasting if applicable, other inherently dangerous activities, and
underground property damage. Each policy shall be endorsed to include broad form general liability,
contractual liability and completed operations coverage.

107.13.2.2 Annual Updates. The contractor shall cause the insurer to update the contractor's liability
insurance coverage minimums annually to correspond to the statutory limits as adjusted on an annual basis
effective January 1st, and published in the Missouri Register as provided for in section 537.610 RSMo. If a
statutory limit of liability for a type of liability specified in this section is repealed or does not exist, the
Commission shall set reasonable limits for that insurance coverage which shall be subject to adjustment
periodically, in a written notice from the Commission to the Contractor.

107.13.2.3 Subcontractor's Coverage. If any part of the contract is subcontracted, each subcontractor,
or the contractor on behalf of that subcontractor, shall obtain the same commercial general liability
insurance and commercial automobile liability insurance coverage. The commercial general liability
insurance shall name the same entities specified in Sec 107.13.2.3 as additional insureds, and shall have the
same separation of insureds conditions.

107.13.3 Navigable Waters Insurance Protection.

107.13.3.1 Description. Any contractor performing contract work on or adjacent to the Missouri and
Mississippi rivers, and any other waters classified as "navigable waters of the United States" by the USACE,
shall obtain insurance coverage in accordance with these specifications. The contractor may also obtain
this insurance coverage for any subcontractor who will perform contract work under that contract.
Employees of contractors or subcontractors that perform marine construction work on or near a waterway
that is a navigable water of the United States may be subject to maritime law liability for injuries to
employees working from vessels in waterways or working from nearby facilities in relation to construction
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on or over such waterways. Contractors and subcontractors for such work on these navigable waters of the
United States shall purchase coverages as required in
Secs 107.13.3.2.1 and 107.13.3.2.2.

107.13.3.2 Insurance Requirements. Jones Act Insurance, Longshore and Harbor Workers'
Compensation Act Insurance, and Maritime Law Liability Insurance will apply as provided in Secs
107.13.3.2.1 and 107.13.3.2.2.

107.13.3.2.1 Jones Act Insurance. Insurance shall be purchased by any contractor or subcontractor
performing work on or near the Missouri or Mississippi Rivers, or any other navigable waters of the United
States, for exposures under the Jones Act, 46 USC, with a minimum limit of $2,000,000 per occurrence and
in the aggregate, or as may be specified by law, whichever amount is higher. The contractor or
subcontractor may obtain insurance covering employees under the Jones Act for any other project for
which the contractor’s insurer deems there is exposure. Insurance under this section covers any employee
deemed by the courts as masters or members of crews of vessels who are entitled to seek recovery as
“seamen” for injury or death under the Jones Act, or general maritime law. Such coverage may be provided
through appropriate endorsements to the contractor’s or subcontractor’s workers’ compensation policy.

107.13.3.2.2 US Longshore and Harbor Workers’ Compensation Act Insurance. Insurance shall be
purchased by any contractor or subcontractor performing work on or near the Missouri or Mississippi
Rivers, or any other navigable waters of the United States, for exposures under the US Longshore and
Harbor Workers” Compensation Act, USC, Title 33, with a minimum limit of $2,000,000 per occurrence,
and in the aggregate, or as may be specified by law, whichever amount is higher. The contractor or
subcontractor may obtain insurance covering employees under the US Longshore and Harbor Worker’s Act
as defined in this section for any other project for which the contractor’s insurer deems there is exposure.
Insurance under this section covers any employees who do not qualify as masters or members of a crew of a
vessel, but perform work in loading or unloading vessels or work from docks, barges or other platforms, and
who may be deemed by the courts as entitled to seek compensation for injury or death under the US
Longshore and Harbor Workers’ Compensation Act. Such coverage may be provided through appropriate
endorsements to the contractor’s or subcontractor’s workers’ compensation policy.

107.13.4 Railroad Protective Liability Insurance. In addition to other forms of required insurance, the
contractor shall carry railroad protective liability insurance when any of the contractor’s work is to be
performed within any railroad right of way. The policy shall be written using one of the following
combinations of Insurance Services Office (“1SO”’) Form Numbers: CG 00 35 01 96 and CG28 31 10 93, or
CG 00 3507 98 and CG 28 31 07 98. The name or names of the railroad companies to be insured will be
specified in each contract. The minimum limits of the insurance will be established in the contract
documents and provided to the contractors prior to the opening of bids. The contractor shall submit the
original policy in its entirety and one duplicate to the Commission for review and transmittal to the
railroad. No work will be permitted within any railroad’s right of way until the railroad involved has
reviewed and approved the insurance policy. Any day upon which the contractor cannot perform work due
to such a policy not being approved by the railroad will not be counted as a working day under Sec 108.7.
Subcontractors for any part of the work that is sublet will not be required to obtain railroad protective
liability insurance or provide evidence thereof, if the contractor’s insurance for that purpose covers
subcontractors.

107.13.5 Insurance with Other Than Missouri Companies. Any insurance policy required as specified
above, if written by an insurance company organized in a state other than Missouri, shall be signed by an
agent or broker licensed by the State of Missouri. In the case of policies written by companies organized in
a state other than Missouri, the evidence of insurance submitted as authorized in the contract shall be
signed by an agent or broker licensed by the State of Missouri. Nothing in this provision limits or waives
the requirement that each insurance policy shall be issued by a company authorized to issue such insurance
in Missouri.

107.13.6 Combinations. Employer’s liability insurance, commercial general liability insurance and
commercial auto liability insurance and insurance under the Jones Act or Longshore and Harbor Workers
Compensation Act or Maritime Law Liability requirements, as required by this section, may be arranged
under a single policy for the full limits required or by a combination of underlying policies and an excess
liability policy, or “umbrella” coverage, which follows the form of the underlying policy.
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107.14 Third Party Liability. Neither the State of Missouri, including the Commission, nor the
contractor, by execution of the contract including these specifications, intend to create a right of action in
a third party beneficiary, except as specifically set out in these specifications and the contract. It is not
intended by any required contractual liability in the contract or in these specifications that any third party
beneficiary has a cause of action arising out of the condition of the project when completed in accordance
with the plans and accepted by the Commission.

107.15 Personal Liability of Public Officials. There shall be no personal liability upon the Chief
Engineer, or any member, employee or agent of the Commission in carrying out any of the provisions of
the contract or in exercising any power or authority granted to the individual, it being understood that in
such matters the individual acts as an agent and representative of the State, with official and public duty
doctrine immunity. If any provision of the contract appears to impose a duty on such an individual, the
duty will remain exclusively that of the Commission and will not be a personal duty or obligation of the
individual.

107.16 Contractors That Are Not Resident In Missouri. Any contractor that is not a permanent
resident of or domiciled in Missouri shall provide to the Commission proof of compliance with the
Missouri "nonresident employers" financial assurance laws at

Sections 285.230 to 285.234, RSMo, before the contractor performs any work on a project.

107.16.1 A nonresident contractor that is a "transient employer" as that term is defined in Section
285.230.1, RSMo, and 12 CSR 10-2.017(1)(A), shall file with the Commission a photocopy of the
contractor’s current transient employer's certificate of registration issued by the Missouri Department of
Revenue before performing any work on a project. A nonresident contractor that is not classified by the
Missouri Department of Revenue as a "transient employer" because the nonresident contractor has
properly registered with the Missouri Department of Revenue and the Missouri Division of Employment
Security, and has filed and paid Missouri state income taxes for more than 24 consecutive months, shall file
with the Commission a photocopy of the contractor’s certificate of registration, issued by the Missouri
Department of Revenue, that it is not a "transient employer" before performing any work on a project.

107.16.2 The contractor shall require a nonresident subcontractor to file with the Commission a
photocopy of the subcontractor’s current transient employer's or alternate certificate of registration, as
issued by the Missouri Department of Revenue, before that subcontractor performs any work on a project.

107.16.3 Any nonresident contractor or subcontractor that fails to file the financial assurance forms with
the Missouri Department of Revenue as required by Missouri law will be prohibited from contracting for or

performing labor on any project for a period of one year.

107.17 Basis of Payment. No direct payment will be made for compliance with Sec 107, except as
provided by Sec 618.
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SECTION 108
PROSECUTION AND PRO GRESS

108.1 Subletting of Contract.

108.1.1 The contractor shall not sublet, sell, transfer, assign or otherwise dispose of the contract or
contracts or any portion thereof, or of any right, title, or interest therein, without written consent of the
engineer. Requests for permission to sublet, assign or otherwise dispose of any portion of the contract shall
be in writing and accompanied by evidence that the organization that will perform the work is particularly
experienced and equipped for such work. In case such consent is given, the contractor will be permitted to
sublet a portion thereof, but the contractor's organization shall perform work amounting to no less than 40
percent of the total contract cost. Certification or classification of a contractor by type of work
performed or consent to a subcontract shall not constitute the Commission's endorsement of the
qualifications of the subcontractor or that the particular subcontractor’s work will constitute compliance
with any other provisions of the contract.

108.1.2 The value of the work sublet will be the amount designated in the contractual agreement between
the contractor and the subcontractor. The subcontractor shall perform the work described in the
subcontract agreement. No subcontracts, or transfer of contract, will in any case release the contractor's
liability under the contract and bonds. Consent to a subcontract will not create a direct contractual
relationship between the subcontractor and the Commission.

108.1.3 The contractor shall furnish to the Commission a complete copy of the signed subcontract, and all
revisions upon request.

108.1.4 A contractor, at the discretion of the engineer, may make a substitution for a subcontract that was
disclosed with the bid in accordance with Sec 102.7 or may add a subcontract that would have required
disclosure in accordance with Sec 102.7. The contractor shall submit the name of the new subcontractor,
the category of work, the dollar value of each subcontract and the reason for the substitution or addition in
writing to the engineer for consideration.

108.2 Notice to Proceed. The notice to proceed will stipulate the date the contractor is expected to begin
work. The Commission will issue the notice to proceed by stipulating the date on the notice of award sent
to all successful bidders, or on a separate form for this purpose. Prior to the stipulated date, the contractor
shall execute and file the prescribed number of copies of the contract and bond and shall furnish to the
Commission satisfactory evidence of having complied with insurance requirements.

108.3 Prosecution of Work. The contractor will be expected to start work on the date stipulated by the
notice to proceed. If all contract requirements have been met in accordance with Sec 108.2 the contractor
may start work before the date stipulated by the notice to proceed, provided the engineer is notified in
writing at least three days prior to the date on which the contractor expects to begin.

108.3.1 The contractor shall continuously and diligently prosecute the work in such order and manner as
will ensure the completion of the work within the specified time, and the contractor shall be fully
responsible for the prosecution and coordination of all work being performed under the contract.

108.3.2 The work in progress shall receive the personal attention either of the contractor or of a
competent and reliable representative of the contractor who shall have full and final authority to act for
the contractor. If authority is delegated to a representative of the contractor, the contractor shall notify
the engineer in writing, stating the name of the person authorized to act as the contractor’s representative,
and stating the name or names of persons authorized to sign the various documents such as weekly reports,
change orders, force account statements, labor payrolls and any other documents that may be required
during the progress of the work. If progress at any time is not adequate to meet the contractor's schedule
and the contract completion time, the contractor shall take all steps necessary to complete the work in the
time and manner specified in the contract.

108.3.3 Prior to beginning any work on contracts involving a joint venture, the joint venturers shall

appoint and maintain a single representative having full and final authority to act for the joint venture.
The engineer shall be notified in writing of the name of this representative and of any replacements.
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108.4 Progress Schedules. The contractor shall submit a progress schedule to the engineer for review
prior to or at the pre-construction conference. The progress schedule shall be used to establish construction
operations and to monitor the progress of the work, although the engineer's determination of the then
major operation or controlling item of work will always prevail. The progress schedule shall be in the form
specified in Sec 108.4.1, unless the contract contains different requirements. The progress schedule shall be
based on the number of working days, calendar days or other increments as set forth in the contract that
the contractor expects to require in completing the project, recognizing the capabilities of labor,
equipment, arrangements for material, mobilization, shop drawing preparation and approvals, and other
relevant items. If an electronic computer software program is used to generate the schedule, the initial and
any revised schedules shall be accompanied by a disk containing the schedule files in the native format of
the software program used to create the schedule. The disk shall be labeled with the contract ID, route,
county, date of revision, and the name of the software program used. The contractor will not be required to
provide any copies of the software program.

108.4.1 Form and Contents of Progress Schedule. The progress schedule shall contain an activities
schedule bar chart and may, at the contractor's option, include a written narrative that breaks down into
detail the time in working days, calendar days or completion date involved in performing all construction
activities for the duration of the project, and which is in a suitable scale as to indicate the percentage of
work scheduled for completion at any time. The schedule shall indicate all interdependencies between
activities. The progress schedule shall also clearly outline the intended maintenance of traffic, work
phasing provided by the contract and such other information, as required by the contract.

108.4.2 Preparation of Initial Schedule. The contractor shall complete development of a progress
schedule and present a copy to the engineer prior to or at the pre-construction conference.

108.4.2.1 The construction time, as indicated by the progress schedule, for the entire project or any
milestone, shall not exceed the specified contract time. If any milestone date or contract completion date
is exceeded in the schedule, time estimates on the progress schedule shall be revised. The controlling
activity shall be clearly shown for each day of the schedule. A controlling activity will be defined as that
part of a progress-controlling item or items that must be performed before the next progress-controlling
item of work can be started. Following a review of the progress schedule by the engineer, the engineer and
contractor will meet for a joint review, correction and adjustment of the schedule, if necessary.

108.4.2.2 If necessary this process will be repeated. However, the schedule shall be finalized by the
contractor within seven days after request for correction and adjustment to the schedule.

108.4.3 Cost and Intent of Progress Schedules. The review by the engineer of any progress schedule
will not constitute a determination that the schedule is reasonable, that following the schedule will result in
timely completion, or that deviation will result in a delayed completion. The progress schedule, and any
updates provided, is not a part of the contract. If the schedule reflects a completion date different than
that specified in the contract, that does not void the completion date or working days specified in the
contract. If any schedule reflects a completion time earlier than that specified in the contract, the
contractor specifically understands that no claim for additional contract time or compensation will lie
against the Commission if the work is not completed by the earlier time shown on the schedule. It will be
the contractor's responsibility to determine the most feasible order of work consistent with the
requirements of the contract.

108.4.3.1 No direct payment will be made for furnishing progress schedules or revisions.
108.4.3.2 If the contractor fails to comply with the requirement to supply an initial or any revised
progress schedule, the engineer may withhold progress payments until a schedule has been submitted and

reviewed.

108.4.4 Revised Progress Schedules. The contractor shall provide a revised progress schedule, which
will then become the current progress schedule:

(a) When departure from the existing progress schedule makes it apparent to the engineer or the
contractor that the project will not be completed in the time provided in the contract.
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(b) When the engineer or the contractor determines that the progress schedule requires revisions
for any reason.

108.5 Labor, Methods and Equipment. The contractor shall at all times employ sufficient labor,
methods and equipment for prosecuting the work to full completion in the time and manner required by the
contract.

108.5.1 All workers shall have sufficient skill and experience to properly perform work assigned. The
engineer may demand the dismissal of any person employed by the contractor in, about or upon the work,
who engages in misconduct, is incompetent or negligent in the due and proper performance of assigned
duties, or who neglects or refuses to comply with any proper directions given. Such a person shall not again
be employed thereon without the written consent of the engineer. Should the contractor continue to
employ or re-employ any such person, the engineer may suspend the work until the contractor complies
with such orders.

108.5.2 All equipment used on the work shall be of sufficient size and in such mechanical condition to meet
requirements of the work and to produce satisfactory work. The condition or use of equipment on any
portion of the project shall not cause damage to the roadway, adjacent property or other highways, or
injury to any person.

108.5.3 The intent of the contract is to provide performance-type specifications to the extent consistent
with producing finished work meeting the intent of the contract documents. Therefore, the methods and
equipment to be used by the contractor in accomplishing the work will not be prescribed in the contract,
and the contractor is free to use any method or equipment that will accomplish the contract work in
conformity with the requirements of the contract. The failure of the engineer to object to contractor's
equipment or methods will never constitute agreement that the equipment or methods used are appropriate.

108.5.4 If the contract specifies that the construction be performed by the use of certain methods and
equipment, such methods and equipment shall be used unless otherwise authorized by the engineer. If the
contractor desires to use a method or type of equipment other than those specified in the contract,
authority shall be requested from the engineer. The request shall be in writing, including a full description of
the proposed methods and equipment to be used and an explanation of the reasons for making the change.
If approval is given, the contractor shall be fully responsible for producing work in conformity with the
contract. If the engineer determines that the work produced does not meet contract requirements after use
of the substitute method or equipment, the contractor shall discontinue the use of the substitute method or
equipment and shall complete the remaining construction with the methods and equipment specified in the
contract. The contractor shall remove deficient work and replace the work as specified in the contract, or
take such other corrective action as directed by the engineer. Except as provided in Sec 104, no change will
be made in the basis of payment for the construction items involved or in contract time as a result of
approving any method or equipment change.

108.6 Temporary Suspension of Work. The engineer has authority to suspend any or all of the work in
accordance with Sec 105 for such time as necessary. If it becomes necessary to stop work for an indefinite
period, the contractor shall store all material in a manner that will protect the material from theft or
damage, shall not unnecessarily obstruct traffic, shall take every precaution to prevent damage to or
deterioration of work performed, shall provide suitable drainage of the roadway by opening ditches,
shoulder drains, etc. and shall erect temporary structures where necessary. The contractor may suspend
work for reasonable cause upon written approval from the engineer. During such a period in which work is
suspended, liquidated damages will not accrue unless such suspension is due to the contractor's failure to
comply with the contract. If work has been suspended, the contractor shall notify the engineer in writing at
least 48 hours before resuming operations.

108.7 Contract Time for Completion of the Work. The time for the completion of the work is
specified by calendar days, calendar date or working days in the contract. Time is an essential element of

the contract, and it is therefore important that the work be pursued vigorously to completion.

108.7.1 Completion by Calendar Days or Calendar Date. Any computation of time by calendar days
or calendar date will be based on the seasonal importance of days on the basis of weighted time tables on
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file in the Office of the Secretary of the Commission and available on the MoDOT website. If a change in
the work is directed by the engineer, the contractor will be allowed an extension of contract time based on
the weighted time tables and the ratio of the cost of such additional work to the contract price, unless it
can be established that the additional work required more time than is indicated. In such cases, the actual
time required, as determined by the engineer, may be allowed.

108.7.1.1 If the notice to proceed is not issued and effective within 35 days after the award or the later
date specified in the contract due to any failure of the Commission, the contractor will be given an
extension of contract time equal to the number of calendar days after the 35th day or the later date
specified in the contract, until the notice to proceed is effective. Such a delay in the effective date of the
notice to proceed will be an excusable, noncompensable delay.

108.7.1.2 The contractor will not be entitled to any extension of contract time because of unsuitable
weather conditions or the effects of weather conditions unless authorized in writing by the engineer as an
excusable, noncompensable delay under Sec 108.14.1.

108.7.2 Completion by Working Days. If the time for the completion of the work is based on working
days, this time will be specified in the contract. A working day will be defined as any day when, in the
judgment of the engineer, soil and weather conditions would permit the major operation of the project for
six hours or more, unless other unavoidable conditions prevent the contractor's operations. If conditions
require the contractor to stop work in less than six hours, the day will not be counted as a working day.

108.7.2.1 December 15 to March 15, both dates inclusive and Saturdays, Sundays, and holidays established
by law will not be counted as working days.

108.7.2.2 The count of working days will start on the date the contractor starts construction operations,
or the effective date of the notice to proceed, whichever is earlier. The engineer will determine when a
working day is to be charged. The engineer may make allowance for working days lost due to causes
justifying their elimination from the count of working days. No allowance will be made for delay or
suspension of the prosecution of the work due to fault of the contractor. On each contractor pay estimate
the engineer will give the contractor written notice of the number of working days charged since the
preceding pay estimate. Any objection by the contractor to the number of working days so charged shall be
made in writing within five days, setting forth the contractor's objections and specifying the reasons
therefore, or those objections shall be forever waived and will not constitute the basis for an excusable or
compensable delay.

108.7.2.2.1 Where projects specify signal or lighting equipment as the major work items, working days will
not begin until 104 calendar days after the date of the Notice to Proceed or until such time as the signal or
lighting equipment is available to the contractor, or until the contractor begins work, whichever date is the
earliest, to allow time for the fabrication and delivery of signal posts and lighting poles.

108.7.2.3 In case the final value of all work performed exceeds the original contract amount, an extension
in the working days will be granted the contractor. The extension will be made by increasing the contract
time by the ratio of the total final cost of all work performed under the contract to the total amount of
the original contract. Incentive/disincentive, bonus or deduction adjustments will not be used in this
computation. For a combination of projects awarded as a single contract, the extension will be made in a
similar manner. If it can be established that the extra work required more time than indicated, the actual
number of working days required, as determined by the engineer, may be allowed.

108.8 Liquidated Damages for Failure or Delay in Completing Work on Time.

108.8.1 If the contractor or, in case of default, the surety fails to complete the work within the time
specified in the contract, or within such extra time as may be allowed in the preceding sections, a deduction
of an amount specified in the contract will be made for each day that the contract remains incomplete
after the time allowed for completion. The amount specified in the contract is agreed upon, not as a
penalty, but as liquidated damages for loss to the Commission and the public. This amount will be deducted
from any money due the contractor. The contractor and surety will be liable for all liquidated damages.
Permitting the contractor to continue the work after the expiration of the specified time or any extension
of time will not constitute a waiver by the Commission of any contractual rights.
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108.8.1.1 The liquidated damages shown in the contract will be listed separately as contract administrative
costs and project road user costs. A combination of projects awarded as a single contract will be considered
as one unit for the determination and assessment of the administrative liquidated damages. The road user
costs will be specified independently for each project in the contract and will be assessed independently for
each project not completed within the time specified in the contract.

108.8.1.2 The Commission may waive the road user cost as may accrue if the work is deemed to be
significantly complete. A project will be considered significantly complete when all necessary signing,
pavement markings in accordance with Sec 620, guardrail, signals, all permanent traffic control devices and
other safety appurtenances have been installed and are operational. At a minimum, traffic must have
complete use of the roadways and shoulders, with no delays due to construction activity. The suspension of
the road user cost by the engineer will not constitute a waiver by the Commission of any contractual rights,
and its application will be contingent upon the discretion of the engineer in completing the remaining
items of work.

108.8.1.3 Regardless of the method used to specify contract time for completion of the work, liquidated
damages will not be charged as follows:

(a) From December 15 through March 15, both dates inclusive.
(b) For Saturdays, Sundays, and holidays established by law.

(c) During any period of sod maintenance, as specified in Sec 803, if such maintenance is the only
work remaining and the contractor can perform the maintenance without inconveniencing the
traveling public.

(d) During the final 15 consecutive day test period for a signal system, as specified in Sec 902,
provided all other work has been completed.

108.8.2 The Commission will not be required to file a claim or counterclaim under Sec 105.16.5 or any
other provision, to assess or retain liquidated damages.

108.8.3 The contractor and surety shall be liable for liquidated damages chargeable under the contract when
the work is completed after default of the contract, unless the delay is caused by the Commission. A delay
in the work or the final completion of the project caused by the Commission shall not void the provisions
of the contract as to liquidated damages and will be considered an excusable, noncompensable delay.

108.9 Signal and Lighting Malfunctions. If the engineer invokes the option under Secs 901, 902 or
903 to have MoDOT personnel or a third party correct a lighting, signal or sign lighting malfunction, the
contractor will be charged for the service. If MoDOT personnel make the correction, the charge will be
computed as five times the cost for all replacement parts, equipment rental, salaries and fringe benefits. If a
third party makes the correction, the contractor will be charged 1.2 times the charges billed the
Commission by the third party. However, in no case will the charge be less than $100.

108.10 Default of Contract. After notice and an opportunity to remedy, the engineer may declare the
contractor in default, if the contractor:

(a) Fails to begin the work under the contract within the time specified to begin work.

(b) Fails to perform the work with sufficient resources to assure the timely completion of the
work.

(c) Fails to perform the work in accordance with the contract requirements, or neglects or refuses
to remove and replace rejected material or unacceptable work.

(d) Discontinues the prosecution of the work.

(e) Fails to resume work that has been discontinued within a reasonable time after notice to do so.
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(f) Becomes insolvent, is declared bankrupt or commits any act of bankruptcy or insolvency,
allows any final judgment to remain unsatisfied or makes an assignment for the benefit of
creditors.

(g) Fails to comply with contract requirements regarding prevailing wage payments, DBE or EEO
requirements.

(h) Is a party to fraud.

108.10.1 The engineer will give notice in writing to the contractor and surety of the condition described in
Sec 108.10, and advise the contractor and surety of the actions required for remedy. If the contractor does
not proceed to remedy the condition within ten days of receipt of this notice, the engineer may declare the
contractor in default. The declaration of default will be made in writing to the contractor and the surety.

108.10.2 If within ten days after receipt of the declaration of default, the surety does not proceed to
assume the contract for completion under the direction of the engineer, the Commission has full power and
authority, without impairing the obligation of the contract or the bond:

(a) To take over the completion of the work.
(b) To appropriate or use any or all project material and equipment that is suitable and acceptable.
(c) To enter into agreements with others.

(d) To use such other methods as in its judgment may be required for the completion of the
contract in an acceptable manner.

108.10.3 Liability for Costs. The contractor and surety shall be liable for all costs and expenses incurred
in completing the work, and for all liquidated damages in conformity with the contract. The contractor and
surety are obligated to comply with all change orders and directives of the engineer to the same extent, and
for the same compensation, if any, as the contractor would have been in the absence of default. In case the
sum of such liquidated damages and the expense so incurred is less than the sum that would have been
payable under the contract if the work had been completed by the contractor, the contractor or surety will
be entitled to receive the difference. If the sum of such expense and such liquidated damages exceeds the
sum that would have been payable under the contract, the contractor and surety will be liable and shall pay
the amount of such excess. This provision will apply regardless of whether the surety or the Commission
completes the contract work. The contractor and surety will solely be liable for the costs and expenses of a
completing contractor, laborers and suppliers with which either has contracted.

108.10.4 If it is determined after termination of the contractor's right to proceed that the contractor was
not in default, the rights and obligations of the parties will be the same as if the termination had been issued
for the convenience of the Commission under Sec 108.11. Sums to which a contractor may be entitled as a
result of the contract termination will be limited to amounts determined under Sec 108.11.

108.10.5 Sureties' Continued Acceptability. A surety failing to proceed within ten days after the
written declaration of default by the engineer under Sec 108.10 may be required to show cause to the
Commission why the surety should continue to be accepted for future bonds.

108.11 Termination of Contract for Convenience of the Commission. The Commission may
terminate the entire contract, or any portion thereof, if the engineer determines that a termination is in
the Commission's best interest. The engineer will deliver to the contractor and surety a notice of
termination specifying the extent of termination and the effective date. A termination of the contract for
convenience may be directed at any time after the Commission has made a determination to award a
contract. The bidding documents may provide for a termination of the contract for convenience under this
section upon the occurrence or nonoccurrence of a specified event after bid opening.

108.11.1 Submittals and Procedures. After receipt of a notice of termination, the contractor shall
immediately proceed with the following obligations:
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(a) Stop work as specified in the notice.

(b) Place no further subcontracts or orders for material, supplies, services or facilities, except as
necessary to complete the portion of the contract that has not been terminated.

(c) Terminate all subcontracts to the extent they relate to the work terminated.
(d) Settle with subcontractors and suppliers all outstanding liabilities arising from the termination.

(e) Transfer title and deliver to the Commission, work in progress, completed work, supplies and
other material produced or acquired for the work terminated, and completed or partially completed
plans, drawings, information and other property that, if the contract had been completed, would be
required to be furnished to the Commission.

(f) Complete performance of the work not terminated.

(g) Take any action that the engineer directs to protect and preserve contract-related property
that is in the possession of the contractor in which the Commission has or may acquire an
interest.

108.11.2 Settlement Provisions. When the Commission orders termination of all or a part of the
contract effective on a certain date, completed items of work as of that date will be paid for at the contract
unit price. Payment for partially completed work will be made either at agreed prices or under the
provisions below. When items are eliminated in their entirety by such termination, the contractor will be
paid for actual work done and actual costs incurred before notification, including mobilization of equipment
or material.

108.11.2.1 Additional Costs. Within 60 days of the effective termination date, the contractor shall
submit any request for additional damages or costs not covered in Sec 108.11 or elsewhere in the contract.
Such a request may include only such cost items as: mobilization, overhead expenses proven to be
attributable to the project or the part terminated and not paid for under work not terminated,
subcontractor costs not otherwise paid for, actual idle equipment and idle labor cost only for any time the
work is stopped in advance of the termination date, guaranteed payments for private land usage as part of
the original contract, and any other actual cost for which the contractor feels reimbursement should be
made.

108.11.2.1.1 Anticipated profits, including anticipated earnings on usage of owned equipment, and impact,
delay or other direct or indirect costs resulting from this termination that are not expressly authorized, will
not be compensable as part of any settlement.

108.11.2.1.2 The contractor and the engineer may agree upon the whole or any part of the amount to be
paid because of the termination. The amount may include a reasonable allowance for profit on work done.
The agreed amount may not exceed the total contract price as reduced by the amount of payments
previously made and the contract price of work not terminated. The contract will be amended and the
contractor paid the agreed amount.

108.11.2.2 Additional Cost Review. If the contractor and the engineer fail to agree on the whole amount
to be paid the contractor because of the termination of work, the Commission will pay the amounts

determined as follows, but without duplication of any amounts agreed upon in Sec 108.11.2.1:

(a) For contract work performed before the effective date of termination, the total, without
duplication of any items of:

(1) The actual cost of work performed.
(2) The cost of settling and paying termination settlements under terminated subcontracts

that are properly chargeable to the terminated portion of the contract if not included in
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(3) A sum for profit on the actual cost of work performed as determined by the engineer
to be fair and reasonable. The engineer will allow no profit under this section if the
contractor's costs incurred on work performed exceed the contract prices paid.

(b) The reasonable costs to settle the work terminated, including:

(1) Internal accounting and clerical expenses reasonably necessary for the preparation of
termination settlement proposals and support data, including expenses for termination
and settlement of subcontracts.

(2) Storage, transportation and other costs incurred, reasonably necessary for the
preservation, protection or disposition of the termination inventory.

(¢) For normal spoilage and to the extent that the engineer expressly accepts the risk of loss. The
engineer will exclude the fair value of property that is destroyed, lost, stolen or damaged so as to
become undeliverable to the Commission or to the buyer.

108.11.2.2.1 In arriving at the amount due the contractor under this clause, there will be deducted:

(a) All advanced payments for mobilization, services or facilities, or other payments to the
contractor under the terminated portion of the contract.

(b) Any claim that the Commission has against the contractor under the contract.

(c) The agreed price for or the proceeds from the sale of material, supplies or other items acquired
and sold by the contractor, and not recovered by or credited to the Commission.

(d) Any costs saved as a result of the termination.

108.11.2.2.2 If the termination is partial, the contractor may file a proposal with the engineer for an
equitable adjustment of the price or prices of the continued portion of the contract. The engineer will
make any equitable adjustment agreed upon. Any proposal for an equitable adjustment under this clause
shall be requested within 60 days from the effective date of termination unless extended in writing by the
engineer.

108.11.2.2.3 The contractor shall maintain and make available all project cost records to the engineer for
audit to the extent necessary to determine the validity and amount for each item requested. This will
include, but is not limited to, all items described in Sec 105.16. These records and documents shall be made
available to the engineer at the contractor's office at all reasonable times, without any direct charge. If
approved by the engineer, photographs, microphotographs or other authentic reproductions may be
maintained instead of original records and documents.

108.11.3 Effect of Termination. Termination of the contract or portion thereof will not relieve the
contractor of contractual responsibilities for the work completed, nor will termination relieve the surety of
the surety’s obligation for and concerning that part of the contract not terminated or any just claim arising
out of the work performed.

108.12 Notice to Contractor and Surety. Notice to the contractor, in case of default or termination of
the contract, shall be deemed to be served when delivered to the person in charge of any office used by the
contractor, the contractor's representative at or near the work or by certified mail addressed to the
contractor's last known place of business. Notice to the surety shall be deemed served when mailed to the
surety's address as shown in the contract by certified mail.

108.13 Termination of Contract for Misconduct. For the purposes of the following provision, "state"
will include the State of Missouri and any other state, commonwealth or territory of the United States. The
Commission may declare the contract to be terminated at any time after the contract is awarded and prior
to final acceptance of the project, for any one or more of the acts set forth below, if the act occurred after
the bid opening or within two years immediately preceding the date of the bid opening, unless the act is a
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basis for an adverse action under 49 CFR, Part 29 in which case the time limit will not apply, on any
Commission or other federal, state or local government or privately awarded contract:

(a) Receiving or giving any currency or item of value in order to influence the competitive bidding
process or the award of a competitively bid contract; bid-rigging, collusion or any similar act or
communication with any person or firm in restraint of competitive bidding on a contract; or to
obtain or grant an advantage in obtaining the award of such a contract.

(b) Fraud, dishonesty or a material misrepresentation or omission of fact in any request for
proposal or bid submitted to a private firm or governmental agency, or in any contract documents
submitted to such a firm or agency.

(c) Making or receiving kickbacks or payments of currency or any item of value in order to obtain
or retain any contract or payment thereunder, or in return for an agreement to make or for the
making of any false statements or material misrepresentations or omissions of fact to any federal,
state or local governmental agency or private firm relevant to contract compliance.

(d) Suspension, debarment or other disqualification of the contractor, or determination that the
contractor is not a responsible bidder for public contracting purposes, by any federal, state or local
governmental agency, regardless of whether the sanction is still in effect at the time of the bid or
contract award by the Commission.

(e) Conviction or adjudication of guilt in any criminal proceeding in a federal or state court,
regardless of whether sentence was suspended or executed, for any act an element of which is fraud,
dishonesty or moral turpitude, which conduct is relevant to a determination of the responsibility
of the contractor.

(f) Commission of any act or failure to act, such that the contractor is subject to the
determination that the contractor is not a responsible bidder under the contract or under applicable
Missouri or federal law.

108.13.1 The acts, omissions and liabilities of persons or firms affiliated with the contractor or of persons
that are principals of the contractor, are those of the contractor, unless the circumstances clearly negate
that conclusion. Persons or firms are "affiliates" of each other if, directly or indirectly, either one controls
or has the power to control the other or a third person controls or has the power to control both.
Examples of control include, but are not limited to: interlocking management or ownership, identity of
interests among family members, shared facilities and equipment, common use of employees on projects or
a new business entity organized following the determination of ineligibility or non-responsibility of a
person or firm which has the same or similar management, ownership or principal employees as the
ineligible person. A "principal” will be defined as an officer, director, owner, partner or other natural person
within a firm with primary management, supervisory or contracting responsibilities.

108.13.2 The Commission will not declare the contract terminated pursuant to this section if the
contractor made a full and complete disclosure of the acts and circumstances described in Sec 108.13 to the
Commission in the bid or in writings submitted with the bid and the Commission did not determine the
contractor to be non-responsible prior to making the award of the contract. The Commission will not be
precluded from terminating the contract under this section if the information provided by the contractor
did not constitute a full and complete disclosure of all facts and circumstances pertinent to the issue of the
responsibility and integrity of the contractor.

108.13.3 The procedures for notice of the proposed termination of the contract and the contractor’s right
to be heard regarding that proposed action will be those in accordance with a proposed disqualification or
suspension under the provisions of 7 CSR 10-18. After notice and an opportunity to be heard, upon a
finding of the existence of a basis to terminate a contract under this section, the Commission may
terminate the contract immediately or at the occurrence of some specific date or event in the future, prior
to project completion, upon delivery of a written notice to the contractor by actual service or by certified
mail, return receipt requested, sent to the address of record of the contractor. Effective with the contract
termination date, the contractor shall discontinue further work on the project and shall instruct
subcontractors and suppliers to do the same, other than to remove promptly the contractor’s personnel,
equipment and supplies from the project site. The contractor will be paid for all completed work to that
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date at the contract price. At the option of the engineer, the Commission may assume the possession and
cost of any specially fabricated material or supplies for the project that have been ordered prior to notice
of termination, but have not been installed on the date of termination. The contractor and surety will be
liable to the Commission for all costs and expenses incurred by the Commission in completing the project,
including, but not limited to, the Commission's costs to redraft and rebid the project, which costs and
expenses exceed the total of the contractor's bid price plus additional expenses allowed by the engineer
during the contractor's work on the project, less the amount paid to the contractor by the Commission.
The Commission will not be liable for damages for breach of contract or in any other action or respect for
declaring a default if one exists under this section and for terminating the contract prior to completion by
the contractor.

108.13.4 The satisfactory performance of a contract, prior to the notice to the contractor of the intent to
terminate the contract for misconduct, will not be a basis to determine whether the contract may be
terminated for misconduct under this section.

108.13.5 The contractor shall file any claim the contractor has against the Commission within 60 days
after the effective date of termination, pursuant to the procedures of Sec 105. The Commission will file
any claim the Commission has against the contractor or surety within

60 days of the date of final acceptance of the project, whether or not it is renumbered or redesigned, and
whether completed by the surety, by a successor contractor retained by the Commission, or by the
Commission itself. Any Commission claim will be filed pursuant to the procedures of Sec 105.

108.14 Determination of Compensation and Contract Time Extension for Excusable,
Noncompensable and Compensable Delays. An extension of the contract time may be granted under
the following conditions provided documentation has been given to the engineer in accordance with Secs
108.14.3 through 108.14.5. Strict adherence to the provisions of this section will be a condition precedent
to the contractor's entitlement to an extension of contract time or compensation because of project
delays.

108.14.1 Excusable or Noncompensable Delay. Contract time allowed for the performance of the work
may be extended for delays caused by acts of God, acts of the public enemy, fires, floods, earthquakes,
epidemics, quarantine restrictions, strikes, freight embargoes, unusually severe weather or other delays not
caused by the contractor's fault or negligence.

108.14.2 Compensable Delay. Contract time allowed for performance of the work may be extended for
delays caused by the Commission. The contractor may be granted an extension of time and additional
compensation only as provided by Sec 109.

108.14.3 Notification of Delay. Within seven days of the occurrence of a delay to the prosecution of any
phase of the work, the contractor shall notify the engineer in writing of such a delay and indicate that a
request for delay consideration will be filed. Delay costs incurred prior to notifying the engineer that
operations have been delayed will be noncompensable.

108.14.4 Procedures Following a Delay. The contractor shall keep daily records of all non-salaried
labor, material costs and equipment expenses for all operations affected by the delay.

108.14.4.1 The contractor shall maintain a daily record of each operation affected by the delay and the
station location of the operations affected. Daily records of the operations and stations will also be
maintained by the engineer. Each Monday, the contractor shall compare the previous week's daily records
with the records kept by the engineer. The contractor shall also prepare and submit written reports to the
engineer each Monday containing the following information:

(a) Number of days behind schedule due to the delay.
(b) A summary of all operations that have been delayed or will be delayed.
(¢) In the case of a claimed compensable delay, the contractor shall explain how the Commission's

act or omission delayed each operation and estimate the amount of time required to complete the
project.
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(d) An itemized list of all extra costs incurred, including:

(1) How the extra costs relate to the delay and how the costs are being calculated and
measured.

(2) The identification of all non-salaried project employees for whom costs are being
compiled.

(3) A summary of time charges for equipment, identified by manufacturer's year and
model and the contractor's number, for which costs are being compiled.

108.14.4.2 The contractor shall provide written notice to the engineer within seven days of the results of
the comparison of the detailed reports performed each Monday and shall define any disagreements between
specific records.

108.14.4.3 Failure to meet to review the engineer's records or to report disagreements between the records
will be considered conclusive evidence that the engineer's records are accurate.

108.14.5 Procedures Following Completion of Work Allegedly Delayed. Within the earlier of 15
days of completion of any phase of work allegedly delayed, or of project completion, the contractor shall
submit a report to the engineer containing the following information:
(a) A description of the operations that were delayed and the documentation and explanation of
the reason for the delay, including all reports prepared by or for the contractor.

(b) An as-built chart or other graphic depiction of how the operations were delayed based on the
contractor's most recent progress schedule prior to the delay event.

(¢) An item by item measurement and explanation of extra costs requested for reimbursement due
to the delay.

108.14.5.1 All costs shown in the report submitted to the engineer must be directly caused by the delay
event and shall reflect the actual costs incurred as shown on the contractor's project cost records kept in
the ordinary course of business.

108.14.5.2 The engineer will review the contractor's submission and any reports prepared for the engineer.
A written decision will be provided to the contractor within 60 days of the receipt of the complete
contractor's submission. This time may be extended if the engineer requires additional information. The
contractor shall state affirmatively in writing when the contractor has made a complete submission of
information regarding a delay event.

108.14.5.3 In the case of compensable delays, if the engineer determines that the Commission is
responsible for delays to the contractor's operations, the engineer's written decision will reflect the nature
and extent of any resulting equitable adjustment to the contract in accordance with Sec 109.

108.15 Suspension of Work Directed by the Engineer.

108.15.1 If the performance of all or any portion of the work is suspended or delayed by the engineer for
an unreasonable period of time not originally anticipated, customary or inherent to the construction
industry, and the contractor believes that additional compensation or contract time is due as a result of such
suspension or delay, the contractor shall submit to the engineer in writing a request for adjustment within
seven days of receipt of the notice to resume work. The request shall set forth the reasons and support for
such an adjustment. The procedures of Secs 108.14.4 and 108.14.5 will apply to requests for additional
compensation or time claimed by the contractor as a result of a suspension of work directed by the
engineer under this section.

108.15.2 Upon receipt, the engineer will evaluate the contractor's request. If the engineer agrees that the
cost or time required for the performance of the contract has increased as a result of such a suspension and
the suspension was caused by conditions beyond the control of and not the fault of the contractor, suppliers
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or subcontractors, and not caused by weather, the engineer will make an adjustment, excluding profit, and
modify the contract in writing accordingly. The engineer will notify the contractor of the engineer's
determination whether or not an adjustment of the contract is warranted.

108.15.3 No contract adjustment will be made unless the contractor has submitted the request for
adjustment within the time prescribed.

108.15.4 No contract adjustment will be allowed under this clause to the extent that performance would

have been suspended or delayed by any other cause, or an adjustment is provided for or excluded under any
other term or condition of the contract.
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SECTION 109
MEASUREMENT AND PAYMENT

109.1 Measurement of Quantities. All work completed under the contract will be measured by the
engineer according to United States standard measure or will be paid for on a contract quantity basis as set
out elsewhere in these specifications. The method of measurement and basis of payment will be made to
the nearest whole number unless specified otherwise. When the contract quantity of any item is found to
include appreciable errors, or when an authorized revision of the plans is made, the quantity will be
corrected before making final payment. The method of measurement and computations to be used in
determination of quantities of material furnished and of work performed under the contract will be those
methods generally recognized as conforming to good engineering practice.

109.2 Scope of Payment.

109.2.1 Compensation. The contractor shall receive and accept compensation provided for in the
contract as full payment for performing all work under the contract in a complete and acceptable manner,
and for all risk, loss, damage or expense arising from the work or the prosecution thereof subject to Sec
109.8.

109.2.2 Completed Improvements. The payment of any current or final estimate, or the acceptance of
any portion of the work as provided in the specifications, will not affect the obligation of the contractor
to submit for final acceptance a completed improvement in accordance with the contract.

109.3 Compensation for Altered Quantities. When the accepted quantities of work vary from the
quantities in the contract, the contractor shall accept payment at the original contract unit prices for the
accepted quantities of work done. No allowance will be made for any increased cost, except as provided in
Sec 104 and Sec 108.

109.4 Differing Site Conditions and Changes in the Work. Contract adjustments to compensate for
changes in the work or extra work caused by differing site conditions or changes in the work performed in
accordance with Sec 104 will be determined by use of one of the following methods, in order of precedence

109.4.1 Contract Unit Prices. Where contract unit prices exist, the contract unit price will always be
applied without deviation, unless the effect of a differing site condition or a significant change in the
character of the work requires an equitable adjustment to a contract unit price under the terms of this
contract. Equitable adjustments will exclude any anticipated profits.

109.4.2 Unit Prices or Lump Sum Amount Agreed Upon in the Change Order Authorizing the
Work. Where contract unit prices do not exist for the work to be done, the parties may agree to such unit
prices or a lump sum price for that work. Where an equitable adjustment to a unit price is required, the
parties may agree to the adjustment to be made to the contract unit price, excluding any anticipated
profits. Prior to agreeing upon such unit or lump sum prices, the engineer may require from the contractor
any information to which the engineer is authorized under Sec 104.

109.4.3 Equitable Adjustment. In all other cases, except work ordered to be performed under force
account, the engineer will make an equitable adjustment to or determination of the affected contract prices
for the work, based on the contractor's actual costs to perform the work. This determination will be
consistent with the contractor's other proven costs to perform the contract work, as shown in the
contractor's bid computations and project cost records, produced and kept in the ordinary course of
business. Prior to making an equitable adjustment, the engineer may require from the contractor any
information relevant to that determination, including the information authorized under Sec 104. The
condition precedent to determination of contractor entitlement and amount of any contract adjustment
and Commission liability will be that the adjustment:

(a) Is supported by demonstrated actual excess costs incurred, including by an audit of the actual
costs, unless expressly waived by FHWA on federal aid projects.;

(b) Has a basis in the terms of the contract;
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(c) Has a basis in terms of applicable Missouri law and,;
(d) Is in accordance with prevailing principles of public contract law.

109.4.4 Application of Force Account. Force account, as computed under Sec 109.5, will apply to
determine the amount of compensation for a contract adjustment under Sec 109.4 only when expressly
directed to be used in writing by the engineer and in no other instance whatsoever for any determination of
contract adjustments for any work performed on the project, whether claimed under the contract, for
breach of the contract, arising from a claimed representation by which the contract was induced or any
other basis.

109.5 Force Account Computation.

109.5.1 Labor. For all lead workers and laborers, the contractor will receive the rate of wage paid for each
hour that said lead workers and laborers are engaged in the force account work.

109.5.1.1 The contractor will receive the actual costs paid to, or on behalf of, employees for subsistence
and travel allowances, health and welfare benefits, pension fund benefits or other benefits, if such amounts
are required by the collective bargaining agreement or employment contract applicable to the classes of
labor employed on the work.

109.5.1.2 An amount equal to 20 percent (5 percent profit and 15 percent overhead) of the sum of the
above items will also be paid the contractor.

109.5.2 Insurance and Taxes. For property damage, liability and worker's compensation insurance
premiums, unemployment insurance contributions and social security taxes on the force account work, the
contractor will receive the actual cost paid, to which 20 percent (5 percent profit and 15 percent
overhead) will be added.

109.5.3 Material. For material accepted by the engineer and used, the contractor will receive the actual
cost of such material delivered on the work, including transportation charges paid (exclusive of equipment
rentals as hereinafter set forth), to which cost 20 percent (5 percent profit and 15 percent overhead) will
be added. For all material used in connection with, but not entering permanently into the work, reasonable
depreciation will be allowed.

109.5.4 Equipment. The Contractor will be reimbursed for its costs for providing equipment at the rates
listed in “Cost Recovery” as posted by EquipmentWatch™ | hereafter referred to as the Rental Rate Blue
Book, for contractor-owned equipment necessary to accomplish the force account work, including all fuel
and lubricants, tires and repairs. The contractor will be allowed an hourly rate equal to the monthly rental
rate divided by 176 hours as set out in the Rental Rate Blue Book http://equipmentwatch.com/blue-book-
cost-recovery/ at the time the force account is ordered. The allowed rates will be the rate adjustment factor
multiplied by the bare hourly rates multiplied by the regional adjustment factor, plus the estimated
operating cost per hour. The allowed time will be the actual operating time on the work. For the time
required to move the equipment to and from the site of the work and any authorized standby time, the rate
will be 50 percent of the hourly rate after the actual operating costs have been deducted. All allowed time
shall fall within the authorized working hours for such extra work. No payment will be allowed for time
clapsed while equipment is broken down or being replaced. The hourly rental rates will apply only to
equipment that is already on the job. If the actual unit of equipment to be used is not listed in the schedule,
the rate listed for similar equipment with the approximate same initial cost shall be used. Equipment to be
used and all prices shall be agreed upon in writing before such equipment is used. An amount equal to 20
percent (5 percent profit and 15 percent overhead) of the sum of these items will also be paid to the
contractor. Whenever it is necessary for the contractor to rent equipment, the rental and transportation
costs of the equipment plus five percent for overhead will be paid. In no case shall the rental rates exceed
those of established distributors or equipment rental agencies. All prices shall be agreed upon in writing
before such equipment is used.

109.5.5 Miscellaneous. No additional allowance will be made for general superintendence, the use of
small tools or other costs for which no specific allowance is herein provided. Jobsite and home office
overhead expenses shall be considered fully compensated by the payments provided in Sec 109.5.
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109.5.6 Subcontracted Work. For administration and all overhead costs in connection with approved
subcontract work, the Prime contractor will receive an amount equal to five percent of the actual cost of
the subcontracted work. The engineer has the authority to require alterations in the equipment and labor
force assigned to force account work, to limit authorization of overtime work to that normally used on a
project for work of similar nature or to require overtime work when an emergency exists, and to require the
cessation of force account work when adverse conditions seriously limit productivity.

109.5.7 Statements. No payment will be made for work performed on a force account basis until the
contractor has furnished the engineer with duplicate itemized statements of the cost of such force account
work detailed as follows:

(a) Name, classification, date, daily hours, total hours, rate and extension for each laborer and
foreman.

(b) Designation, dates, daily hours, total hours, rental rate and extension for each unit of
machinery and equipment.

(c) Quantities of material, prices and extensions.
(d) Transportation of material.

(e) Cost of property damage, liability and worker's compensation insurance premiums,
unemployment insurance contributions and social security.

109.5.7.1 Statements shall be accompanied and supported by receipted invoices for all rental equipment,
material used and transportation charges.

109.5.7.2 If material used on the force account work is not specifically purchased for such work but is
taken from the contractor's stock, then in lieu of the invoices, the contractor shall furnish an affidavit
certifying that such material was taken from contractor's stock, that the quantity claimed was actually used,
and that the price and transportation claimed represent the actual cost to the contractor.

109.5.8 Compensation. Each day the contractor's representative and the engineer shall compare records
of the cost of work done as ordered on a force account basis. Two copies of these records will be made by
the engineer on forms provided by the Commission, and the copies shall be signed at the end of each day by
both the engineer and the contractor, one copy to be retained by the engineer, and one copy to be retained
by the contractor. The total payment made, as provided in Sec 109.5, shall constitute full compensation
for such work.

109.6 Method of Payment. Payment to the contractor for furnishing all material and performing all
work under the contract will be deposited electronically in an account number and financial institution
designated by the contractor on form MO 300-1278.

109.7 Partial Payments.

109.7.1 Payment Estimates. The engineer will make semi-monthly payment estimates in writing for the
material in place and the work performed during the semi-monthly interval and the value thereof at the
contract unit bid prices. For partially complete items, the proper percentage with relation to completion
will be allowed.

109.7.2 Material Allowance. The engineer may, in any payment estimate, include the value of any non-
perishable material that will be finally incorporated in the completed work. The material shall be in
conformity with the plans and specifications in the contract, and shall not have been used at the time of
such estimate. The value of such material in a single submission from one supplier shall be no less than
$10,000.00. The material shall be delivered to the project or other location that is approved by the
engineer. Any storage area not within the right of way shall be leased at the contractor's expense with
provisions for right of entry by the engineer during the period of storage. Invoices for material payment
shall be submitted to the engineer at least four days prior to the estimate date. Receipted invoices for all
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material payments previously allowed on the estimate shall be submitted to the engineer within 42 days of
the date of the estimate on which material allowance was made or such material allowance will be deducted
from future payments. The amounts paid for such material shall reduce the amount of other partial or final
payments due the contractor for the work performed as the materials are fabricated or incorporated in the
completed work.

109.7.2.1 No partial payment will be made for living or perishable plant material until planted.

109.7.2.2 The engineer may also, on contracts containing 100 tons or more of structural steel, include in
the estimate prepared for partial payment, the value of structural carbon steel or structural low alloy steel,
or both, which is to form a part of the completed work and which has been produced and delivered by the
steel mill to the fabricator.

109.7.2.2.1 The required receipted mill invoice, billing, title or assignment documents or other documents
furnished by the contractor shall include certified mill test reports as described in Sec 1080, containing
complete material description, identification, weights, dimensions, heat and unit numbers, and cost data.

109.7.2.2.2 The structural steel shall be stored separately and used only for the fabricated structural steel in
the contract.

109.7.2.2.3 The weight of the structural steel considered for partial payment shall not exceed the contract
quantity.

109.7.2.3 The engineer may also include in any payment estimate an amount not to exceed 90 percent of
the invoice value of any inspected and accepted fabricated structural steel items, fabricated structural
aluminum sign trusses, structural precast items and permanent highway signs providing the total invoice
value of these items is no less than $25,000 for each storage location for each project.

109.7.2.4 All material furnished for the work as noted in these specifications will be subject to shop
inspection by the engineer.

109.8 Final Acceptance and Payment. When the project has been accepted as provided in Sec 105, the
engineer will prepare the final tabulation of the quantities of work performed. All prior partial estimates
and payments will be subject to correction in the final tabulation and payment. The contractor will be paid
the entire sum found to be due after deducting all previous payments and all amounts to be retained or
deducted under the provisions of the contract. The contractor shall submit the following for file with the
Commission:

(a) An affidavit, on the form prescribed by the Commission, to the effect that all payments have
been made and all claims have been released for all material, labor and other items covered by the
contract bond.
(b) The written consent of the surety to such payment is required if retainage was held.
(c) Any other documents that may be required by the contract.
109.8.1 Final Payment and Claims. If said affidavit regarding subcontractor and third party debts and
claims cannot be given because of a dispute as to the amount or legality of a claim, the engineer, with the

consent of the surety, may consent to and make payment of all of the final amounts due the contractor if:

(a) The engineer is of the opinion that the claim has not been paid solely because the contractor
is, in good faith, questioning the legality of said claim or its amount.

(b) The engineer is further satisfied that there is good and sufficient bond to fully protect said
claimant.

(c) The contractor's affidavit clearly sets out the facts as to the name and address of the unpaid

claimant or claimants, the amount of the disputed claim, and a brief statement of the cause of the
dispute.

92



109.8.2 Corrections. Final acceptance will not prevent the Commission from correcting any
measurement, estimate or certificate made before or after completion of the contract. The Commission
will not be prevented from recovering, from the contractor or surety, or both, overpayments made or costs
sustained by the Commission for failure of the contractor to fulfill the obligations under the contract. A
waiver on the part of the Commission of any breach of any part of the contract shall not be held to be a
waiver of any other or subsequent breach.

109.8.3 Defects. The contractor and surety shall be liable to the Commission for latent defects, fraud or
such gross mistakes as may amount to fraud, or as regards the Commission's rights under any warranty or
guaranty without prejudice to the terms of the contract.

109.9 Retained Percentage.
109.9.1 Withholding of Retained Percentage.

109.9.1.1 Retainage may be initiated during contract performance if the engineer determines that certain
events have occurred, including:

(a) Events where federal or state law applicable to the contract require payments be withheld to
enforce a contract obligation.

(b) Events where the contract otherwise specifically provides for withholding payments to secure
performance.

(c) The occurrence of a cause for withholding payment specified in the Missouri Prompt Pay Act,
34.057 RSMo. Retainage withheld under these circumstances will be as allowed by that statute.

(d) When projects are being charged liquidated damages or when it is determined by the engineer
that assessment of liquidated damages is probable and imminent.

109.9.1.2 If retainage is initiated during contract performance, then the greater of the amount allowed
under 34.057 RSMo or five percent will be deducted from the total amount of remaining work items of
each estimate. The retained percentage will be released as provided in these specifications. The net amount
due on the estimate will be certified to the Commission for payment. This method of retained percentage
will not apply to Sec 808.6.

109.9.2 Release of Retained Percentage. As soon as practical after final acceptance of the work, and
after final quantities have been computed or computations have reached a point where final quantities may
be closely estimated, the retained percentage will be paid to the contractor. A portion of any retained
percentage may be released after the project is open to all through traffic, or the work has been essentially
completed. Prior to release of any retained percentage the contractor shall file with the Commission:

(a) An affidavit, on the form prescribed by the Commission, to the effect that all payments have
been made and all claims have been released for all material, labor and other items covered by the
contract bond.
(b) The written consent of the surety to such payment.
(c) Any other documents which may be required by the contract.
109.9.3 Release with Pending Claims. If said affidavit cannot be given because of a dispute as to the
amount or legality of a claim, the engineer, with the consent of the surety, may consent to and make

payment of all of final amounts and percentage due the contractor if:

(a) The engineer is of the opinion that the claim has not been paid solely because the contractor
is, in good faith, questioning the legality of said claim or its amount.

(b) The engineer is further satisfied that there is good and sufficient bond to fully protect said
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claimant.

(¢) The contractor's affidavit clearly sets out the facts as to the name and address of the unpaid
claimant or claimants, the amount of the disputed claim, and a brief statement of the cause of the
dispute.

109.10 Assignments. Neither the contract, nor any duties or obligations or rights of the contractor or
the contractor’s surety arising under, from or relating to the contract, or to be performed as required by the
contract, and whether present or prospective, including, without limitation, money due at any time or any
claim of any character arising from or relating to performance or nonperformance of the contract,
whether for breach or otherwise, shall be assigned or transferred to any other person so as to bind or affect
the Commission absent the express written consent of the surety and the Commission and upon a written
request and compliance with such requirements as the engineer or Commission may provide.

109.11 Compensation for Project Delays. This provision will apply to and will control all contract
adjustments, change orders and claims for additional compensation that are time related, resulting from

compensable project delays, inefficiency, standby, extended performance or described in any other term.

109.11.1 Only the actual and documented additional costs associated with the following items will be
recoverable by the contractor as an equitable adjustment for delay.

(a) Non-salaried labor expenses.

(b) Material costs.

(c) Equipment costs.

(d) Costs of extended job-site overhead.

(e) An additional ten percent of the total of items (a), (b), (c¢) and (d) for home office overhead

and every other cost for which no specific allowance is provided.
109.11.2 All costs claimed shall be adequately documented when measuring additional equipment expenses
(i.e. ownership expenses) arising as a direct result of a delay caused by MoDOT. Actual records kept in the
usual course of business, measuring actual increased ownership expenses pursuant to generally accepted
accounting principles, may be required at the discretion of the engineer for determining equipment costs.
For delays that the engineer determines to be short-term, or when the engineer determines this method
acceptable, equipment costs shall be calculated using the provisions for authorized standby time in Sec
109.5.4, except that no increase for overhead or profit will be allowed in excess of what is established in
Sec 109.11.1.

109.11.3 The parties agree that, in any adjustment for delay costs, MoDOT will have no liability for the
following items of damages or expense.

(a) Profit in excess of that provided herein.

(b) Loss of profit.

(c) Labor inefficiencies.

(d) Equipment inefficiencies or reduced production.

(e) Home office overhead in excess of that provided in the percentage allowance in Sec 109.11.1
or herein if none of those percentages applies.

(f) Consequential damages, including but not limited to loss of bonding capacity, loss of bidding
opportunities and insolvency.

(g) Indirect costs or expenses of any nature.
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(h) Attorney's fees, claims preparation expenses or costs of litigation.

109.12 Change Orders. Except as otherwise provided for in the change order, an adjustment of the
contract price or time of contract performance in a change order constitutes compensation in full to the
contractor, subcontractors and suppliers for all costs and time effects directly or indirectly attributable to
the matter described in the change order, for all delays related thereto, for all impact, cumulative impacts
and for performance of the change within the time stated. The surety's liability under the contract bond
and contract shall not be limited to the penal sum as set forth in the contract bond. The surety shall be
liable and responsible to the Commission for the contractor's entire performance and of all obligations
arising under or from the contract, which shall include, but not be limited to, any change orders issued under
the contract that increase the cost of the contract.

109.13 Prompt Payment to Subcontractors and Suppliers. The requirements set forth in this section
will apply to all contracts where the federal government is participating in the cost of construction.

109.13.1 When the contractor receives any payment from the Commission, the contractor shall, within
the earlier of fifteen days of receipt of that payment, or the date provided by the subcontract or purchase
order, pay each subcontractor or supplier a sum, less only any retention provided by the subcontractor or
purchase order or sum withheld as allowed by Sec 109.13.3, equal to one of the following:

(a) The value of that subcontractor's work, services or material included on the contractor
payment estimate applicable to that payment.

(b) The amount of any material allowance under Sec 109.7.

(c) Such greater sum as provided by the subcontract or purchase order for work included on the
contractor payment estimate.

109.13.2 Notwithstanding any conflicting provision in a subcontract or purchase order and subject only to
the requirements of Sec 109.13.3, the contractor shall make final payment of the balance of all sums under
a subcontract or purchase order, including any retention, within 30 days of the satisfactory completion of

the subcontractor's work or services, or a supplier's final delivery of materials to be provided.

109.13.3 The contractor may withhold periodic payment or final payment to a subcontractor or supplier
only for the following causes and only if that subcontractor or supplier is directly involved:

(a) The engineer has rejected specific areas or items of work or materials as not conforming to the
contract or such areas or items of work or materials are deemed not suitable for payment.

(b) Unsatisfactory job progress.

(c) Defective construction work or materials not remedied.

(d) Disputed work, but only the disputed amount.

(e) Failure to comply with other material provisions of the contract.

(f) Third party claims filed, or reasonable evidence that a claim will be filed, but not claims
covered by a subcontractor or supplier's insurance required by Sec 107.

(g) Substantial evidence of the subcontractor or supplier's failure to make timely payments for
labor, equipment or materials; damage to the contractor or another subcontractor or material
supplier, but not such damage as is covered by a subcontractor or supplier's insurance required by
Sec 107.13.2.3.

(h) Substantial evidence that the subcontractor or supplier's work cannot be completed for the
unpaid balance of the subcontract or purchase order sum, or a reasonable amount for retention.
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109.14 Price Adjustment for Fuel. If the contractor accepts the option for fuel adjustment in the bid
proposal, the method of price adjustment for the fuel used on the items of work specified herein will be
based on "Fuel Usage Factors" The following table specifies the fuel usage factors for Production and On-
Road Hauling. The On-Road Hauling Factor is based on an average 30-mile round trip and will be used
regardless of the actual haul distance.

Fuel Usage Fl;l:lecltg:?(;g: Total Fuel
Item of Work Unit Factor for Usage
. On-Road
Production Hauli Factor
auling
Class A Excavation gal/yd3 0.20 n/a 0.20
Class C Excavation
Includes Sandstone
;(and Igneous Rock gal/yd3 0.40 n/a 040
Excavation)
Embankment in Place gal/yd3 0.35 n/a 0.35
Bituminous Construction
on Roadways, Shoulders
and Entrances. Includes
both full depth asphalt
and overlays. Includes
all asphalt mixes under gal/ton of
%g%ﬁ;ﬂr@’ total asphalt| 265 0.67 332
Bonded Asphalt Wearing mix
Surface (UBAWS).
Asphalt mixes paid by
SY will be converted to
equivalent tons using a
factor of1.98 tons/de.
Concrete Pavement
Construction on
Roadways, Shoulders
and Entrances. gal/yd2
Includes both full depth 6in. 027 022 0.49
concrete and overlays. 7 in. 0.29 026 0.55
Includes roller 8 in. 031 0.29 0.60
compacted concrete. 9 in. 033 033 0.66
Round to nearest 1 in. 10 in. 0.35 037 0.72
increment. (e.g.1f7.5” 11 in. 036 041 0.77
pavement use 8 in. 12 in. 0.39 0.44 0.83
factor). Ifless than 13 in. 041 048 0.89
6 in.,use 6 in. factor. 14 in. 042 0.52 0.94
Concrete paid by CY
will be converted to
equivalent thickness.
gal/yd?
3in. n/a 0.11 0.11
4in. n/a 0.15 0.15
Aggregate Base 5in. n/a 0.19 0.19
Construction® on 6 in. n/a 0.23 0.23
Roadways, Shoulders 7in. n/a 0.26 0.26
and Entrances. 8in. n/a 0.30 0.30
9in. n/a 0.34 0.34
gal/ton n/a 0.67 0.67
gal/yd’ n/a 135 1.35

# Includes all base in Secs 302 and 304, when hauled to the project, but

does not include material in Secs 303 or 310. Does not include any base
produced within project limits or adjacent to the project. Includes base
shown in pay limits for optional shoulder designs (e.g. A3 shoulder), but not
the portion identified as incidental base.

109.14.1 The first day of each month (excluding Saturdays, Sundays, and holidays) in which the project is
bid will be used to establish the "Starting Fuel Index" for the duration of the project. The "Starting Fuel
Index" will be the average of the values given for No. 2 fuel as reported by Platt's Oilgram - PAD 2 - St.
Louis Area.
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109.14.2 The pay items and unit prices in the contract will not change. The Commission will, on the first
day of each month (excluding Saturdays, Sundays and holidays), determine the "Monthly Fuel Index" of
No. 2 fuel from the price index as reported by Platt's Oilgram - PAD 2 - St. Louis Area, which will apply to
all payment estimates during that month regardless of the type fuel used.

109.14.3 The quantities of completed work for the payment period will be determined by the engineer and
included in the payment estimate. These same quantities will be used to determine the fuel usage for any
price adjustment.

109.14.4 The difference (£) between the "Monthly Fuel Index" and the "Starting Fuel Index" will be the
"Monthly Fuel Index Adjustment Factor". This "Monthly Fuel Index Adjustment Factor", along with the
"Fuel Usage Factor" and quantities of completed work for which payment is made will determine the fuel
adjustment payment or deduction.

109.14.5 If adjustments are made in the contract quantities, the contractor shall accept the fuel adjustment
as full compensation for increases or decreases in the price of fuel regardless of the amounts of overrun or
underrun.

109.14.6 The fuel adjustment will be computed each pay period work is performed, for the usage of fuel by
the following procedure:

Fuel Adjustment = (Fuel Usage Factor) x (Monthly Fuel Index Adjustment Factor) x (Units of Work
included in the payment estimate)

109.14.7 Payments or deductions for the fuel adjustments on the various items of work will be made on the
estimate as one "Fuel Adjustment". No change order will be required.

109.14.8 If the bidder wishes to be bound by these specifications, the bidder shall execute the acceptance
form in the proposal. Failure by the bidder to execute the acceptance form will be interpreted to mean

election to not participate in the price adjustment for fuel.

109.15 Fixed Cost Items. The following fixed prices shall be used when referenced in the specifications:

Sec Item No. Item of Work Unit |Fixed Price
20143 ]201-30.00 ] Clearing and Grubbing Acre |$3,500.00
203.9.4 |<500 cy

203-20.00 | Class C Excavation cy $25.00

>500 cy but <2000 cy

203-20.00 | Class C Excavation cy $20.00

>2000 cy

203-20.00 | Class C Excavation cy $8.00

20662 |206-36.00 | pupplemental Foundation Test 1) | g6 99

206.6.3.1 |206-10.03 | Class 1 Excavation in Rock cy $120.00
206.6.3.2 1206-20.03 | Class 2 Excavation in Rock cy $170.00
206.6.3.3 |206-31.00 | Class 3 Excavation in Rock cy $85.00
206.6.3.4 [206-34.00 | Class 4 Excavation in Rock cy $85.00
214.5.1.2 1214-20.00 | Furnishing Rock Fill cy $15.00

303.5.1.2 1303-06.00 | Furnishing Rock Base Material sy $10.00

Sample of Compacted Plant Mix
Bituminous Pavement

401.14 |401-05.00 Each | $75.00

Sample of Compacted Asphaltic
Concrete Pavement

611.30.5.11611-30.10 | Furnishing Type 1 Rock Blanket| cy $24.00
611-30.20 | Furnishing Type 2 Rock Blanket| cy $25.00

403.23.2 [403-05.00 Each | $75.00

701.7.7 |701-15.00 | Concrete Coring If $100.00
703.5.1 | Concrete Fill >2 cy

703-20.02 | Class B Concrete (Misc) cy $500.00
703.5.1 | Concrete Fill <2 cy

703-20.02 ! Class B Concrete (Misc) cy $750.00
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704.6

706-10.00 | Reinforcing Steel

[ ® |

$2.00
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SECTION 110
STATE AND FEDERAL WAGE RATES AND O THER REQ UIREMENTS

110.1 Wage Rates. The contractor will be required to pay either the state or federal prevailing hourly
wage rate for any craft or type of worker required to perform the work, except when expressly provided by
the contract documents. State wage rates, information on the required federal aid provisions, and the
current federal wage rates are available on MoDOT ’s web site. Applicable federal wage rates will be posted
on MoDOT’s web site ten days before the bid opening. These supplemental bidding documents have
important legal consequences. It shall be conclusively presumed that the documents applicable to the
contract are in the bidder's possession and have been reviewed and used by the bidder in the preparation of
any bid submitted on a project.

110.2 Federal-Aid Projects. If the federal government is participating in the cost of construction of the
project, all applicable federal laws, and the regulations made pursuant to such laws, will be applicable to and
become part of the contract, shall be observed by the contractor, and the work will be subject to the
inspection of the appropriate federal agency in accordance with Sec 105.10. Contracts with federal-aid will
require payment of the prevailing hourly wage rate for each craft or type of work required to execute the
contract as determined by the Missouri Department of Labor and Industrial Relations, and will require
adherence to a schedule of minimum wages as determined by the U.S. Department of Labor. For work
performed anywhere on the project, the contractor and the subcontractors shall pay the higher of these
two applicable wage rates.

110.3 Prevailing Wages and Records. The prevailing state wage rate, overtime and fringe benefits for
the locality of the work as determined by the Missouri Department of Labor and Industrial Relations, or by
a court decision on appeal, will be contained in the contract. The effective date for the current wage rate,
overtime and fringe benefits, for bidding purposes, will be in the bid documents by special provision. The
contractor and all subcontractors shall pay no less than the prevailing wage rate, overtime and fringe
benefits as specified or as same may be changed by a court decision on appeal, for all work performed under
the contract. Per 290.250 RSMo., the contractor shall forfeit a penalty up to $100 per day per worker for
each worker that is paid less than the prevailing rate for any work done under the contract by the
contractor or any subcontractor as determined by the Missouri Department of Labor.

110.3.1 The contractor is advised that the prevailing wage rate, overtime and fringe benefits are subject to
change during the life of the contract by court decision. No such change shall be the basis for adjustment in
the contract price.

110.3.2 The contractor and each subcontractor shall keep an accurate record showing the names and
occupation of all workers employed by the contractor, including the actual wages, overtime and fringe
benefits paid to each worker. The record shall be open to inspection at all reasonable hours by the
representatives of the Department of Labor and Industrial Relations of Missouri or the Commission. The
contractor shall submit certified copies of payrolls to the engineer each week.

110.3.3 Subsistence Deductions. The contractor shall comply with all applicable federal and state laws
for employee payroll deductions for subsistence and as specified herein:

(a) The contractor shall provide to the engineer a copy of the employee-signed agreement for
each employee that agrees to a subsistence deduction prior to that employee beginning work on
the project. If the employee does not speak English, such agreement shall be written in his/her
native language.

(b) The contractor shall document each purpose (food, lodging, travel etc.) and amount of all
subsistence deductions and provide documentation in support of each deduction to the engineer.

(c¢) The subsistence deductions shall serve the convenience and interest of the employee. No profit
or other benefit shall otherwise be obtained, directly or indirectly, by the contractor or

subcontractor or any affiliated person in the form of commission, dividend or otherwise.

110.4 Work Performed in Adjoining States. When a project requires work to be performed in both the
State of Missouri and a bordering state, the contractor will be required to pay the applicable prevailing
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hourly rate of wage for the site of the work. The contractor shall determine which rates are applicable, and
shall pay the greater of any conflicting wage rates. Additional information on obtaining wage rates and
federal wage rates for the bordering state will be contained in the contract.
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SECTION 201
CLEARING AND GRUBBING

201.1 Description. This work shall consist of clearing, grubbing, removing and disposing of items, debris
and other objectionable matter from within the limits of right of way and easement areas, except
vegetation designated to remain or to be selectively treated.

201.2 Construction Requirements.

201.2.1 General. The engineer will designate all trees, shrubs, plants and other objects that are to remain.
All designated items shall be preserved. Any damage to natural terrain, vegetation or objects designated to
remain shall be repaired or replaced, as determined by the engineer, at the contractor’s expense.

201.2.2 Clearing and Grubbing. Unless otherwise specified in the contract documents, the entire length
of the project shall be cleared and grubbed to the limits and requirements specified. Clearing and grubbing
shall include removal of all trees, stumps, roots and any objectionable matter resting on or protruding
through the surface of the original ground, except for those items designated to remain.

201.2.2.1 Clearing. The area for clearing shall be within the following limits:

(a) Highway construction areas on the right of way or right of way easements, including structures,
frontage roads, streets, ramps, approaches, ditches, channels and all other access roads,
connections and incidental items that are to be constructed. These areas shall extend 10 feet
outside of construction lines, or to the right of way limits if less than 10 feet.

(b) Material sites within the right of way or right of way easements.
(c) Areas enclosed by interchange loops and ramps.
(d) Site distance areas for intersecting routes.

201.2.2.2 Limits of Grubbing. Within the limits of the cut areas, grubbing shall be performed to a
minimum depth of 18 inches below the finished earth grade of roadways, ditches, channels, borrows and
structures. The areas below the natural ground surface shall be grubbed to a depth necessary to remove all
stumps, roots, buried logs and other objectionable material. In embankment areas, undisturbed stumps and
roots extending no more than

6 inches above the ground line may remain, provided the stumps and roots are a minimum of 4 feet below
the finished earth grade. Except in areas to be excavated, holes created by removals shall be backfilled with
suitable material and compacted to the approximate density of the adjacent area.

201.2.2.3 Selective Clearing and Grubbing. All areas outside the limits designated for clearing and
grubbing, but on the right of way, shall be free of unsightly vegetation, debris and other objectionable
matter. In lieu of grubbing, undisturbed stumps outside the slope stake limits and in mowable areas may be
cut to a maximum height of 3 inches above the ground. Low hanging, unsound or unsightly branches on
trees or shrubs designated to remain shall be removed as directed by the engineer.

201.2.3 Scalping. The contractor shall scalp all areas where excavation or embankment is to be
performed, except mowed or burned over sod may remain where the embankment to be constructed is at
least 4 feet above natural ground. Scalping shall include the removal of surface material such as sod, grass,
residue of agricultural crops, sawdust and any other vegetative matter without removing more earth than is
necessary.

201.2.4 National Forest Land. Before beginning work on a highway to be constructed over national
forest land, the contractor shall obtain information from the forest ranger in charge to determine rules and
regulations covering construction procedures and shall follow those requirements. Before any fires are set,
the contractor shall notify the forest ranger in charge, and shall secure a burning permit.

201.2.5 Removal and Disposal of Material. The contractor shall dispose of all trees, stumps, brush,
roots and all other objectionable matter removed in the clearing and grubbing process.
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201.2.5.1 Open Burning. The contractor shall not be allowed to conduct open burning except for small
quantities as approved by the engineer or as described in the contract. In lieu of open burning the
contractor shall make efforts to harvest marketable timber, utilize mulched timber for erosion control and
utilized excess mulch for composting. Open burning in incorporated areas will be permitted only under a
permit or waiver from MDNR. The contractor shall obtain all necessary permits and approvals before open
burning is initiated, and shall comply with permit conditions, MDNR regulations, and all laws in accordance
with Sec 107. A contractor representative shall be present during all burning. Measures shall be taken to
ensure that structures or vegetation on adjacent property, or items designated to remain on the right of
way, shall not be jeopardized. Fires set for the purpose of training fire fighters and industrial employees in
fire fighting methods may be permitted after coordination with MDNR or local fire departments, and shall
be in strict accordance with NFPA standards.

201.2.5.2 Disposal of Wood. Burial of stumps and debris will not be permitted on the right of way.
Products of clearing and grubbing may be removed from the right of way and disposed of out of sight from
the roadway, provided there is no conflict with governing regulations for the wasted material. A signed,
written agreement with the property owner shall be submitted by the contractor to the engineer prior to
the disposal of material on that property.

201.2.5.3 Disposal of Scalping. The products of scalping shall be deposited at the toe of embankments
where such areas are available within the limits of the roadway balance affected. If such areas are not
available, the products shall be neatly and uniformly deposited on the right of way in such a manner that no
drainage will be blocked.

201.2.5.4 Disposal of Timber. Except in national forest areas, all timber that has not been removed from
the right of way prior to construction and is not designated to remain in place shall become the property of
the contractor.

201.3 Method of Measurement. The work provided herein will not be measured for payment, but will be
considered a plan quantity. The following exceptions will be made on a measured quantity basis:

(a) An authorized change in the line or grade, or appreciable deviations in the original ground
elevations in accordance with Sec 203.8.1, significantly alters the original construction limits of
the contract.

(b) Authorized alterations or corrections to the plans provide additional work outside the original
construction limits of the contract and will materially affect the final payment quantity.

(c) Appreciable errors within the original limits of construction, if the contractor provides written
notification, and measurements of the proposed change to the engineer prior to commencing
clearing operations. The engineer will accept or reject the changes by the close of the next
business day.

201.3.1 If payment for additional work is required, a combined measurement of clearing and grubbing will
be made on an area basis to the nearest 1/10 acre . An acre will consist of 87.12 units, each unit being a
rectangular area 50 feet long and 10 feet wide.

201.3.2 The total area of the right of way, except that part secured for channel changes, inlet or outlet
easements, and borrow areas will be laid out in units beginning at the centerline of the highway with corners
at whole or half stations and extending outward until all of the right of way has been included. The total
area of the right of way secured for channel changes, inlet or outlet easements, and borrow areas will be laid
out in units in the same manner from longitudinal base lines run or designated for these areas.

201.3.3 Clearing and grubbing will be considered as one item. If additional clearing or grubbing is required,
the entire unit will be counted for measurement. Areas of mowing or scalping, removal of small trees or
brush 5 feet high or less, and all weeds, cornstalks and similar vegetation regardless of height, and the
trimming of branches on trees and shrubs designated to remain, will not be measured and will be considered
incidental to other required work. Only stumps 3 inches or more in diameter and 6 inches or more above
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the ground surface in areas where grubbing is required will be considered in the measurement of clearing and
grubbing.

201.3.4 If any clearing or grubbing is performed within any unit, the entire area of that unit, except in the
case of overlaps, will be included in the measurement. If individual trees or stumps, cause the overlapping of
units as laid out, only one unit of clearing and grubbing, as applicable, will be allowed. If a fractional unit
occurs as a result of measurement or of overlap, the fractional unit will be counted as one unit. If the
boundary line of any unit intersects a single tree or stump, counting of another applicable unit will not be
made if there is any clearing and grubbing to be paid for in the adjacent unit.

201.4 Basis of Payment.
201.4.1 Clearing and grubbing will be paid for at the contract unit price based on plan quantity.

201.4.2 If a bid item for clearing and grubbing is not included in the contract, any necessary clearing and
grubbing, including scalping, selective clearing and the removal and disposal of all the resulting material
required within the contract items specified, will be considered incidental to the contract and additional
compensation will not be made.

201.4.3 If additional clearing and grubbing in accordance with Sec 201.3 is required outside the initial
contract work, payment for that clearing and grubbing will be made per acre at the contract unit price, or if
separate payment for clearing and grubbing is not included in the contract, payment will be made in
accordance with Sec 109.
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SECTION 202
REMO VAL OF ROADWAYS AND BUILDINGS

202.1 Description. This work shall consist of the removal and disposal of all existing improvements from
the right of way and within the limits of any construction area outside the right of way, except
improvements designated or permitted to remain in place or to be removed under other items of work.
These specifications will apply to all removal work performed by the contractor.

202.2 General Requirements.

202.2.1 Disposal of Material. All improvements not designated to remain shall be removed or disposed
of by the contractor as required. The work may involve the generation of excess material, which may be
solid waste under the definitions of the MDNR Solid Waste Management Program. The contractor shall
dispose of solid waste in accordance with the Missouri Solid Waste Management Law and implementing
regulations, 10 CSR 80.

202.2.1.1 Regulated solid waste, including waste tires, shall be handled, transported and disposed of in
accordance with applicable regulations. Documentary proof of proper transport and disposal of this waste,
including transport forms, disposal forms, scale tickets, cancelled checks and receipts, shall be provided to
MDNR and to the engineer prior to acceptance of the work.

202.2.1.2 Material designated for use elsewhere shall not be removed from the project. Open burning of
material shall be conducted in accordance with Sec 201.2.5.1. Uncontaminated underground storage
facilities not requiring removal shall be dewatered, filled with sand or grout to within one foot of the top of
the facility, and crushed.

202.2.2 Damaged Items. Any item damaged by the contractor's operations that is designated to remain in
place, to be used elsewhere, or to be used by the public or an adjoining property owner, shall be repaired or
replaced at the contractor’s expense, in a manner satisfactory to the engineer in accordance with Sec
107.12.

202.2.3 Dust and Emissions Control. All operations during demolition and removal shall be adequately
controlled to prevent dust and visible emissions, unless otherwise approved by the engineer. All measures
taken shall be provided by the contractor at the contractor’s expense unless specified otherwise.

202.2.4 Salvage. All material designated in the contract to be salvaged for Commission use from existing
structures or improvements shall be removed without damage, in sections that may be readily handled,
transported and stored as approved by the engineer. Unless otherwise designated in the contract, all
coldmilled material, existing guardrail, and guard cable material designated for removal shall become the
property of the contractor. All buildings, material and equipment of any description not designated for
salvage by the Commission shall become the property of the contractor, unless owned and claimed by a
political subdivision or utility company. Salvaged material becoming the property of the contractor shall
not be stored on the right of way, nor shall any portion of the right of way or land owned by the
Commission be used by the contractor as a place of sale for salvaged material.

202.3 Construction Requirements.
202.3.1 Disposal of Material.

202.3.1.1 Clean fill, including uncontaminated soil, rock, sand, gravel, concrete, minimal amounts of wood,
metal and inert solids, as approved by rule or policy by MDNR's Solid Waste Management Program, will
not be regulated. These materials will not be considered solid waste, and may be disposed of without prior
approval from MDNR's Solid Waste Management Program.

202.3.1.2 Material that is not clean fill by definition shall be disposed of in accordance with MDNR's or
local regulations, and the contractor shall provide appropriate documentation, i.e. landfill receipts or a
private owner waiver letter or statement from MDNR, that the disposal complies with applicable laws or
regulations.
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202.3.2 Removal Requirements. Removal of pavement, curb, gutter, sidewalk and other similar
improvements, and where a portion of such improvements are to be left in place, shall be to an existing
joint or to a joint sawed full depth. Sufficient removal shall be made to provide for proper grades and
connections in the new work regardless of removal limits shown on the plans.

202.3.2.1 Removal of concrete or bituminous material shall consist of breaking up and disposing of the
material in areas furnished at the contractor’s expense, within a basement excavation where approved
backfill material over 24 inches deep is to be placed over such broken material, or within embankments
where new embankment over 24 inches is to be placed over the broken material. If concrete or bituminous
slabs are to be left within an embankment or basement, the slabs shall be broken into pieces not
exceeding 4 square feet . At locations shown on the plans where piling is to be driven, existing pavement,
sidewalks, footings, foundations, walls and all other types of removal items shall be completely removed
for a sufficient distance to permit piles to be driven. Existing improvements not removed in their entirety
shall be removed to a minimum depth of 12 inches below the finished grade section or natural ground. All
reinforcing steel extending from concrete shall be removed to the exposed face prior to placement within
water or on exposed ground surfaces.

202.3.2.2 The contractor shall remove slabs on grade more than 6 inches higher than existing street or
alley grades or surrounding low grades. All other aboveground concrete and masonry improvements, fences,
posts and other structures on the parcel shall be removed to adjacent surface grades. For any location on
the plans designated as a bridge site, the contractor shall remove all basement and foundation walls,
footings, floors, and any other incidental masonry construction prior to backfilling. All material from such
removals meeting the requirements of clean fill shall be disposed of as directed by the engineer. All other
material shall be disposed of off site at the contractor’s expense.

202.3.2.3 All sidewalk slabs over basements, arecaways, and all beams, fixtures and supports shall be
removed except slabs that are part of the public sidewalks adjacent to structures being demolished. The
contractor shall not remove coal hole covers, trap doors, sidewalk doors, gratings and similar
appurtenances that occur in the public sidewalk adjacent to buildings being demolished.

202.3.2.4 The contractor shall leave in place any walls or structures that retain adjacent property to ensure
lateral support to that property. Any wall perpendicular to and connected to the said wall or structure shall
remain in place and connected to the wall for a distance at least one-half the height of the wall. The slope
of the top of the perpendicular wall shall be 1:2 or flatter, sloping downward from the top of the wall or
structure.

202.3.3 Sewers and Drains. All sewers, drainage pipes and floor drains that have been or are to be
abandoned shall be permanently sealed at the ends with a minimum 8-inch thick bulkhead constructed of
Class B concrete, a commercial mix concrete in accordance with Sec 501.15 or brick masonry. The use of
salvaged brick will be permitted for constructing bulkheads, provided the brick is clean and sound.

202.3.4 Backfill. All trenches, holes and pits resulting from the removal of improvements, contaminated
material, soil, tanks and piping shall be backfilled and graded to shape and finish disturbed areas. Backfilling
shall be performed in accordance with applicable portions of Sec 203 and compacted in accordance with Sec
203.5 unless otherwise designated by the engineer. Material shall be placed in the same manner and
compacted to the same density required in adjoining areas and shall be done in such a manner as to ensure
proper drainage.

202.3.4.1 Backfill material may consist of previously stockpiled uncontaminated soil or may be obtained
from the right of way if approved by the engineer. Only approved material free of trees, stumps, rubbish
and any other deleterious material shall be used in the construction of backfills. Rock, broken concrete or
other solid material shall not be placed in bridge fill areas. No slope shall be steeper than 2:1 . Broken
masonry resulting from demolition of buildings or other improvements on the parcel may be used for
backfill provided the masonry meets the requirements of clean fill. In no case shall broken masonry extend
closer than 12 inches to the finished surface. In the event there is insufficient material in the immediate
vicinity, the contractor shall provide material, at the contractor’s expense, from a source obtained by the
contractor and approved by the engineer in accordance with Sec 106.

202.3.4.2 All trees, shrubs or other vegetation within the limits of the contractor’s backfilling operations
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shall be removed and disposed of in accordance with Sec 201.
202.3.5 Hazardous Material.

202.3.5.1 The contractor may encounter small quantities of hazardous material as defined by MDNR. This
material shall be recycled or disposed of in a manner that maintains the material’s qualifications as “small
quantities” in accordance with MDNR regulations.

202.3.5.2 In the event the contractor encounters what is reasonably suspected to be large quantities of
hazardous material, the contractor shall immediately cease work and notify the engineer in accordance with
the contract requirements. If the engineer determines the suspect material is not hazardous or does not
constitute a large quantity of hazardous material, the contractor will be notified to continue the work. If
the engineer determines the suspect material is hazardous or constitutes a large quantity of hazardous
material, the engineer may require the contractor to perform work necessary to abate the hazardous
material.

202.4 Basis of Payment. The accepted removal of improvements will be paid for at the contract lump
sum price. If no lump sum unit for the removal of improvements is included in the contract, the removal
of improvements required to complete the contract, or as directed by the engineer, will be considered
incidental to the work and no direct payment for the removal will be made. If additional removals are
encountered as described in Sec 202.30, payment will be accordance with Sec 104.3.

202.4.1 No direct payment will be made for the following work:
(a) Removal and disposal of abandoned fences and mailboxes.
(b) Sealing abandoned sewers, drainage pipes or floor drains.
(c) Removal and disposal of small quantities of hazardous material.

202.4.2 Payment for any additional work required for hazardous material abatement will be handled in
accordance with Sec 104.3.

SECTION 202.10 PLUGGING AND CLOSURE OF WELLS.

202.10.1 Description. This work shall consist of plugging and closing wells as shown on the plans or as
directed by the engineer.

202.10.2 Conformance Requirements. The contractor shall notify the engineer at least 24 hours in
advance of the contractor's intent to plug the well. The contractor shall be in possession of a valid MDNR
permit for well or pump installation. The abandonment procedure for wells shall be in accordance with
requirements in specific MDNR regulations for monitoring wells, heat pump wells, test holes or all other
wells, as applicable. A copy of the completed closed well registration shall be furnished to the engineer.

202.10.3 Basis of Payment. The accepted quantity of plugged and closed wells will be paid for at the
contract unit price per each. Payment will be considered full compensation for all labor, equipment and
material for plugging and closing, and the costs and fees associated with closed well registration.

SECTION 202.20 SEPTIC TANK PLUGGING AND DISPOSAL.

202.20.1 Description. This work shall consist of plugging and disposing of septic tanks shown on the
plans or as directed by the engineer.

202.20.2 Conformance Requirements. The contractor shall notify the engineer at least 24 hours in
advance of the contractor's intent to plug and dispose of the septic tank. Septic tanks shall be abandoned by
pumping the septic tank, collapsing the top of the tank, plugging incoming and outgoing laterals, and
breaking the bottom to permit drainage. The tank trench shall be backfilled with coarse gravel or rock,
agricultural lime, or sand to a depth of 2 feet below the existing ground surface. The top 2 feet shall be
backfilled with soil from the parcel and compacted in 6-inch lifts to the approximate density of the
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adjacent soil. In the event there is insufficient material in the immediate vicinity, the contractor shall
provide material meeting the approval of the engineer, at the contractor's expense. All material pumped
from septic tanks shall be properly disposed of at a permitted sewage treatment facility or other location
approved by the engineer.

202.20.3 Basis of Payment. The accepted quantity of septic tanks, plugged and disposed of, will be paid
for at the contract unit price per each. Payment will be considered full compensation for disposal of tank
contents, permits, labor, equipment and material to complete the described work.

SECTION 202.30 REMO VAL O F IMPRO VEMENTS FOR ROADWAY CONTRACTS.

202.30.1 Description. This work shall consist of removing and disposing of all existing improvements for
roadway contracts from the right of way and within the limits of any construction easement outside the
right of way, except improvements designated to remain in place or to be removed under other items of
work.

202.30.1.1 Removal of improvements shall include removing all drainage structures, pavement, surfacing
and base courses, curb, gutter, sidewalks, house walks, steps, retaining walls, foundation walls, columns,
footings, concrete floors, cisterns, catch basins, uncontaminated storage tanks, manholes, drainage and
sewer pipes, water and gas main pipes, signs, fences, scattered or piled bricks, stones, broken masonry,
rubbish, debris, outdoor advertising signs, etc., from existing improvements.

202.30.1.2 The plans may not show a complete list of all items to be removed. There may be an
undetermined number of abandoned utilities, basement or foundation walls, columns, footings or other
improvements encountered. The contractor shall determine the extent of the work to be performed under
this item.

202.30.2 Method of Measurement. This work will not be measured for payment, but will be considered a
lump sum unit. The work will include the removal of all items, regardless of whether the items are shown
on the plans or encountered during construction, unless the presence of the improvement encountered
could not have been determined by a visual inspection prior to bidding. No deductions will be made from the
quantities measured for payment of excavation where existing improvements are removed from within the
limits of the sections measured for determining pay quantities of excavation.

202.30.3 Basis of Payment. Accepted removal of improvements will be paid for at the contract lump
sum price. If no lump sum unit for the removal of improvements is included in the contract, the removal
of improvements required to complete the contract, or as directed by the engineer, will be considered
incidental to the work and no direct payment for the removal will be made. If additional removals are
encountered as described in Sec 202.30.2, payment will be made in accordance with Sec 104.3.

SECTION 202.40 DEMO LITION AND REMO VAL O F BUILDINGS.

202.40.1 Description. This work shall consist of demolishing, removing and disposing of all existing
buildings from the right of way or within the limits of any construction easement outside the right of way
as shown on the plans. Removal of buildings shall include all attached structures, existing rubbish, trash and
contents in and adjacent to the building on each parcel.

202.40.1.1 Notification of Demolition. The contractor shall provide proper notification to all
appropriate federal, state and local agencies prior to demolition. Notification is necessary for the
demolition of a building, bridge or bridge deck regardless of whether asbestos is present. The notification
procedures and forms are available from MDNR. The contractor shall provide copies of all completed and
approved forms to the engineer prior to any demolition work.

202.40.2 Schedule. The contractor shall submit a plan and schedule for demolition and removal of any
designated improvements, asbestos containing material (ACM), buildings, contaminated material, and
storage tanks on the parcel. Prior to the start of removals, the contractor shall obtain approval from the
engineer for all schedules and plans. The work shall be performed in accordance with the approved plan and
schedule unless otherwise approved by the engineer. The contractor shall complete all demolition, removal
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and disposal of buildings, other than ACM removal, within seven days after starting work on the building,
unless otherwise approved by the engineer.

202.40.3 Demolition and Removal General Requirements.

202.40.3.1 Backfilling. Backfilling operations for residential basements shall be completed within four
days after residential buildings are removed. Backfilling operations for commercial basements shall be
completed within 14 days after commercial buildings are

removed in accordance with the demolition and removal work schedule required in Sec 202.40.2.

202.40.3.2 Site Maintenance. All parcels included with each notice to remove shall be maintained by the
contractor and kept in a safe and clean condition until acceptance of the work by the engineer. All access
to the interior of buildings located on a parcel for which a notice to remove has been issued shall be closed
up and secured or otherwise covered such that the public cannot enter the buildings.

202.40.3.3 Utilities. Before beginning demolition, the contractor shall arrange for the disconnection of
utilities to buildings to be demolished in accordance with the regulations of the utility concerned. The
contractor shall take measures to prevent any material from entering storm and sanitary sewers. In the
event that utility service lines are disrupted and utility service is needed, the contractor shall provide
adequate substitute utility service, at the contractor's expense.

202.40.3.4 Site Security. Before starting demolition for each parcel, the contractor shall provide
adequate security around buildings to be demolished to protect the public and workers from operating
equipment and falling debris, and to block access to any situation that constitutes a hazard to the public

202.40.4 Removal of Asbestos Containing Material. Unless designated otherwise, the Commission will
test all buildings or structures to be removed for ACM. Testing of buildings will be limited to ACM.
Buildings will not be tested for other substances. The Commission disclaims any representation that the
buildings are hazard-free. If ACM is present in a building or structure, the ACM shall be removed and
disposed of by the contractor accordance with the contract documents. All regulated asbestos containing
material (RACM), as defined in Sec 202.40.4.5, and Category I nonfriable ACM on concrete shall be
removed from the buildings prior to demolition or salvage. Category II nonfriable ACM that does not have
a high probability of becoming crumbled, pulverized or reduced to powder in the course of demolition, and
Category I nonfriable ACM, except floor tile or sheeting on concrete, may remain in the building during
demolition. All building demolition material, including the Category II nonfriable ACM and Category I
nonfriable ACM, shall be disposed of in a licensed landfill. The contractor shall not crumble, pulverize or
reduce to powder Category Il nonfriable ACM and shall not cut, grind, sand, abrade or render the Category I
nonfriable ACM friable during demolition and transportation to the licensed landfill. If the contractor
elects to remove and dispose of Category II nonfriable ACM and Category I nonfriable ACM prior to
demolition, disposal shall be performed properly and at the contractor’s expense.

202.40.4.1 Asbestos Identification and Testing. Suspect ACM will be sampled and tested. The results of
the testing for friable and nonfriable ACM requiring removal will be made available to the contractor or
included within the contract documents. For those buildings with unknown quantities at the time of award,
results of testing for friable and nonfriable ACM requiring removal will be provided with the notice to
remove.

202.40.4.2 Licensing and Permits. The contractor performing friable asbestos abatement in accordance
with the regulations shall be registered with MDNR and certified as an asbestos contractor with the agency.
Before beginning work on any parcel, the contractor shall provide the engineer with copies of all permits,
licenses and certifications in accordance with local, state, or federal agencies.

202.40.4.3 Notification and Reporting. The contractor shall provide all information regarding asbestos
abatement to the EPA, OSHA, MDNR and local agencies in accordance with applicable regulations
concerning asbestos removal work. Notification shall be provided by the contractor to all applicable
regulating agencies for all asbestos removal before removal and demolition begins. The contractor shall
obtain any necessary authorization for the work from all applicable federal, state and local agencies. The
contractor shall provide copies of all reports and authorization information to the engineer prior to
beginning work on the project.
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202.40.4.4 On-Site Supervisor. The contractor shall provide a trained supervisor to remain on site
during all ACM removal work in accordance with EPA regulations. The contractor shall provide evidence
of the supervisor's training to the engineer before any work begins.

202.40.4.5 Regulated Asbestos Containing Material and Category I Nonfriable Asbestos
Containing Material on Concrete. The contractor shall remove, transfer and dispose of RACM and
Category I nonfriable ACM (floor tile and sheeting on concrete) specified in the contract. The following
material will be considered RACM:

(a) Friable asbestos material.
(b) Category I nonfriable ACM that has become friable.

(c) Category I nonfriable ACM that will be or has been subjected to sanding, grinding, cutting or
abrading.

(d) Category II nonfriable ACM that has a high probability of becoming or has become crumbled,
pulverized or reduced to powder by the forces expected to act on the material in the course of
demolition.

202.40.4.6 Unidentified Asbestos. If the contractor encounters suspect ACM not previously identified
in the contract, the contractor shall immediately notify the engineer in accordance with the contract
requirements. The engineer will have the suspect material sampled and tested, and the contractor shall not
remove the additional suspect ACM until directed by the engineer.

202.40.4.7 No Salvage Permitted. No salvage of items containing asbestos material will be permitted.

202.40.4.8 Airborne Asbestos Particle Testing. The contractor shall monitor and test for airborne
asbestos particles during working hours within the area of the property or fence line. The contractor shall
conduct operations to keep airborne particles beyond this area within the established regulation limits. The
contractor shall furnish the engineer copies of correspondence, test results, recommendations and other
information to document contractor's compliance with the following requirements:

(a) When asbestos removal is completed, all work shall be inspected by the contractor for the
presence of asbestos debris. Removal and cleaning shall continue until air monitoring clearance
testing indicates the level of airborne fibers meets required levels. The engineer shall be notified
when sampling is started. The contractor shall provide documentation to the engineer within 24
hours after the sampling has been completed that the level of airborne fibers meets required levels.

(b) For asbestos abatement projects requiring third party air monitoring as determined by the
engineer, the contractor shall cooperate and coordinate with the engineer and the third party air
sampler designated by the engineer to perform the third party air sampling. The contractor shall
provide to the engineer a minimum of 48 hours notice of the time when the services of the third
party air sampler will be required as a result of the contractor's work. The contractor shall arrange
work so as not to interfere with the third party air sampler's ability to conduct the necessary air
sampling. The contractor and the third party air sampler shall work cooperatively with the
engineer in a sequence such that air sampling shall be conducted in a proper and timely manner by
the third party air sampler with minimal interruption to any other party.

202.40.4. 9 Disposal. All RACM and Category I nonfriable ACM shall be disposed of within seven days of
removal from the building or structure. All RACM and ACM shall be disposed in accordance with applicable
EPA, OSHA, MDNR and local agencies’ regulations.

202.40.4.9.1 The contractor shall identify or mark hauling vehicles used to transport asbestos waste during
loading, transporting and unloading in accordance with applicable regulations for transporting asbestos
waste. The waste shall be transported in enclosed roll-offs or dumpsters, vehicles that have completely
enclosed cargo areas, or a four-sided cargo area that shall be completely covered with two layers of 6-mil
thick plastic sheeting or equivalent covering while the waste is being transported.
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202.40.4.9.2 The contractor shall provide a Waste Shipment Record to the waste site owner or operator at
the time the waste is delivered to the waste disposal site. A copy of the Waste Shipment Record shall be
provided to the engineer.

202.40.5 Removal of Buildings. Removal of buildings shall include all attached structures. Under no
circumstances shall the contractor burn, grind, pulverize or otherwise reduce any portion of the building
into fine particles without prior approval from the engineer. Any buildings or portion thereof located on
the parcel may be removed intact or substantially intact subject to the contractor's adherence to the
following conditions:

(a) The contractor shall declare, in writing, the intention to move any building or substantial
portion thereof to any other location. Such declarations shall be made within 30 days of the
issuance of the notice to remove for the building. The contractor shall submit a separate
declaration for each building.

(b) The name of the house mover or house moving company shall be included in the declaration.
The engineer reserves the right to disapprove a house mover or house moving company with no
prior performance record or based on unsatisfactory performance on previous moving jobs.
Conditional approval may be given at the discretion of the engineer for previously disapproved
house movers or house moving companies for one building at a time.

(¢) No building or portion thereof shall be removed from the parcel until the contractor has
received written approval from the engineer and other authority having jurisdiction over the area
involved in the total move by issuance of the proper permits.

(d) The contractor shall commence the removal of buildings promptly. Buildings removed shall
not be placed on other portions of state right of way for storage or for any other purpose, except
as specifically allowed by issuance of an overdimension permit from the Commission

(e) Interim storage of buildings for resale or any other purpose will be limited to areas where
zoning allows for such storage. No public lands or right of way shall be used unless a permit is
granted by the responsible agency.

(f) The contractor shall remove all components of the building to the foundation level, including
those components suspended from the main level subfloor structure. The primary components of
the building shall be removed intact as a whole structure. The contractor will not be paid for ACM
removal from these structures unless required from the disturbance of the foundation or on the
remaining foundation components after building removal, as determined by the engineer.

202.40.5.1 Demolition of Walls. All exterior walls shall be removed to the level of existing adjacent
ground, streets, alleys or sidewalks. Interior walls shall be removed to the level of existing basement floors.

202.40.5.1.1 Where joint or party walls exist between two buildings that are not being demolished at the
same time, the part of wall or walls serving both buildings shall be removed with the demolition of the last
structure. No demolition work shall damage or weaken walls or portions of walls serving adjacent buildings.

202.40.5.1.2 Remaining portions of party walls shall be left in sound condition with demolition
terminating in neat vertical and horizontal lines. Care shall be taken to ensure demolition without damage
to roofs or other parts of adjoining buildings.

202.40.5.2 Removal of Flooring. Floor construction over basements, sub-basements or cellars, and all
other floors regardless of elevation, shall be removed. All existing wood and other material attached to

concrete and masonry construction shall be removed.

202.40.5.3 Disposal of Debris. The contractor shall remove any debris resulting from demolition as work
progresses and dispose of the material in a licensed landfill.

202.40.5.4 Cooling Systems. Buildings to be demolished may have various cooling systems that contain
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freon or other refrigerants. The contractor shall identify the type of refrigerant present in each system and
properly recover the refrigerant prior to salvage or demolition of the cooling systems.

202.40.6 Removal of Appurtenances. Removal and disposal shall include all existing building
appurtenances on each parcel in the demolition and removal contracts from the right of way and within
the limits of any construction easement outside the right of way, except those items designated to remain
in place or to be removed under other items of work.

202.40.6.1 All elevated sidewalks, steps, retaining walls, basement and foundation walls, columns, footings,
concrete floors, cisterns, catch basins, uncontaminated storage tanks, manholes, signs, fences, bricks,
stones, broken masonry, rubbish, debris and any other items not covered elsewhere in Sec 202 will be
considered building appurtenances.

202.40.6.2 The plans may not show a complete list of all items to be removed. There may be an
undetermined number of basement or foundation walls, columns, footings or other improvements
encountered. The contractor shall determine the extent of the work to be performed under this item.

202.40.7 Method of Measurement.

202.40.7.1 Final measurement of removal for ACM will be made to the nearest square foot or linear foot
based on the asbestos survey test report.

202.40.7.2 Measurement for demolition and removal of buildings and appurtenances will be considered a
lump sum unit per parcel.

202.40.8 Basis of Payment.

202.40.8.1 Payment for removal of ACM will be made for field-measured quantities as approved by the
engineer at the contract unit price. If additional suspect material tests positive for the presence of asbestos,
payment will be made per the contract unit price. No direct payment will be made for recovering
refrigerant.

202.40.8.2 Payment for demolition and removal of buildings and appurtenances will be made at the
contract lump sum unit price per parcel.

SECTION 202.50 REMO VAL OF CONTAMINATED MATERIAL AND STO RAGE TANKS.

202.50.1 Description. This work shall consist of removing and disposing of designated residual material,
pavement, pump islands, all storage tanks and piping; excavation and disposal of uncontaminated and
contaminated soil as required; obtaining the necessary regulatory permits; backfilling the excavated areas
with uncontaminated soil after clean up levels have been achieved; and any incidental work or material
required to complete the job.

202.50.2 Schedule. The contractor shall submit a plan and schedule for demolition and removal of any
designated storage tanks on the parcel and shall obtain the engineer’s approval prior to starting work. The
work shall be performed in accordance with the approved plan and schedule unless otherwise approved by
the engineer.

202.50.3 Removal Requirements.

202.50.3.1 Site Inspection. The contractor shall inspect and become familiar with the proposed work
site, conditions and circumstances.

202.50.3.2 Conformance Requirements. Work shall be performed in accordance with industry
recommended practices, including the American Petroleum Institute (API) Recommended Practices, and
MDNR Underground Storage Tanks (UST) Closure Guidance (Closure Guidance).

202.50.3.3 Groundwater Monitoring Wells. The contractor shall protect all existing groundwater
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monitoring wells located within the area of underground storage tanks from damage and contamination,
except for wells in an area of contaminated soil removal.

202.50.3.4 Tank Vapor Levels. Vapor levels in each tank shall be checked for explosive potential prior to
removing the tank or piping. Non-sparking tools shall be used for gaining access to the tank atmosphere in
order to measure the vapor level. If the explosive level is above 20 percent of the lower explosive limit,
flammable vapors shall be removed in accordance with methods outlined by API Recommended Practices
until the 20 percent level is reached. The contractor shall purge vapors from a vent pipe. Gasoline tanks
shall not be purged during adverse weather conditions where vapors could accumulate at ground level and
cause a public health or fire hazard.

202.50.3.5 Tank Dewatering and Removal. The contractor shall notify the engineer prior dewatering
and removing storage tanks.

202.50.3.6 Residual Material. The contractor shall remove and dispose of all residual material in the
tanks or drums on the site identified as being a regulated quantity of hazardous waste material. All product,
sludge, and water in contact with the interior of a petroleum UST will be presumed to be hazardous waste,
unless sample test results reporting the requirements of the Toxicity Characteristic Final Rule prove
otherwise. Hazardous waste material shall be transported by a hazardous waste transporter licensed in the
State of Missouri and manifested as hazardous waste to a Resource Conservation and Recovery Act (RCRA)
treatment, storage or disposal facility. The generator's copy of the manifest shall be submitted to the
engineer. The material in tanks or drums identified as being non-hazardous shall be managed properly.

202.50.3.7 Tank Pit Surface Water. Tank pits on the site may contain contaminated surface water or
groundwater. The contractor shall remove, transport and dispose of all contaminated water from the tank
pit at an appropriate treatment, storage or disposal facility.

202.50.3.8 Soil Excavation. Soil excavation shall be performed by the contractor to segregate
contaminated soil from uncontaminated soil. Contaminated soil shall be excavated to the limits directed by
the engineer. The contractor shall use calibrated field instrumentation approved by the engineer to evaluate
approximate levels of contamination remaining in the unexcavated soil.

202.50.3.9 Hauling and Disposal of Contaminated Soil. Contaminated soil shall be hauled from the
site and disposed of in a licensed landfill, or as directed by the engineer. Disposal of contaminated soil shall
be in accordance with the Closure Guidance. The contractor shall provide the engineer with a copy of a
completed MDNR form entitled Disposal of Soil Contaminated With Virgin Gasoline or Virgin Fuel Oil.

202.50.3.10 Use of Uncontaminated Soil. Uncontaminated soil may be reused as backfill at locations
approved by the engineer.

202.50.3.11 Water Accumulated in Excavation. If stormwater accumulates in the excavated area and
requires removal prior to backfilling, the contractor shall obtain an MDNR storm water discharge permit or
approval to discharge accumulated water into a sewer system. Disposal of water removed from the
excavated area will be at the contractor’s expense.

202.50.3.12 Sample Analysis. The contractor’s work will be regulated as follows:

(a) The contractor shall sample and analyze residual material, tank pit surface water or
groundwater, and any stormwater that accumulates in the excavated area as necessary for proper
disposal.

(b) The contractor shall provide the engineer with the name, location and testing requirements of
the disposal facility for the contaminated material.

(c) The engineer will sample and analyze all soil prior to disposal; prior to beneficial reuse if
beneficial reuse is designated in the contract; and prior to backfilling. Sampling and analysis will be
done in accordance with the Closure Guidance and requirements of the Missouri Petroleum Storage
Tank Insurance Fund.
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(d) The engineer will obtain samples beneath the tank, down-gradient and around pumps and lines
in accordance with the Closure Guidance.

(e) The engineer will determine if remaining soil requires excavation and when clean up levels have
been achieved.

202.50.3.13 Backfill. The contractor shall not begin backfilling operations until directed by the engineer.

202.50.3.14 Closure Report. The contractor shall provide copies of all necessary documentation for
tank cleaning and disposal, and soil, sludge and wastewater disposal to the engineer. Documentation shall be
in accordance with the Closure Guidance and the Missouri Petroleum Storage Tank Insurance Fund. The
engineer will prepare the underground storage tank closure report in accordance with the Closure Guidance.

202.50.4 Method of Measurement. Measurement of tank removal and disposal will be made per each;
residual hazardous material removal and disposal will be measured per gallon; tank pit surface water removal
and disposal will be measured per 10 gallons; and hauling and disposing of contaminated soil will be
measured per ton based on landfill weight tickets. Measurement of excavation and backfill will be made to
the nearest cubic yard, measured from the actual excavation limits to the existing surrounding ground line.
A deduction equal to the volume of the tanks removed will be made from the volume measured for payment
of contaminated soil excavation when existing tanks are removed from within the limits of the sections
measured for determining pay volumes of excavation.

202.50.5 Basis of Payment.

202.50.5.1 The accepted quantities for removal and disposal of storage tanks will be paid for at the
contract unit price per each.

202.50.5.2 The accepted quantity of hazardous residual material will be paid for at the contract unit price.
Payment will be considered full compensation for sampling and analysis, removal of the material,
appropriate containerization and labeling, transportation and treatment or disposal. Payment will not be
made until the engineer receives a Certification of Treatment or Disposal for all material from the RCRA
treatment, storage or disposal facility.

202.50.5.3 The accepted quantity of tank pit surface water and groundwater removal and disposal will be
paid for at the contract unit price. Payment will be considered full compensation for all sampling and
analysis, transportation, disposal fees, and processing of approvals.

202.50.5.4 The accepted quantity for excavation of contaminated soil will be paid for at the contract unit
price.

202.50.5.5 The accepted quantity for hauling contaminated soil will be paid for at the contract unit price,
based on landfill weight tickets. Payment will be considered full compensation for removal from the site
and transportation for treatment or disposal.

202.50.5.6 The accepted quantity for disposal of contaminated soil will be paid for at the contract unit
price, based on landfill weight tickets. Payment will be considered full compensation for all landfill fees and

processing of landfill approvals.

202.50.5.7 The accepted quantity for backfill will be paid for at the contract unit price and will be
considered full compensation for material, transportation and compaction.

SECTION 202.60 INDIVIDUAL WASTEWATER LAGOON CLO SURES.
202.60.1 Description. This work shall consist of dewatering, sludge removal or treatment, and grading of

individual residential wastewater lagoons as shown on the plans or as directed by the engineer.

202.60.2 Construction Requirements. The contractor shall notify the engineer at least 24 hours in
advance of the contractor’s intent to dewater by pumping and apply to a vegetated area approved by the
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engineer at a rate that will not cause runoff. Residual sludge remaining in the lagoon shall be mixed with soil
on at least a one to one ratio. Lagoon berms shall be demolished and compacted over the lagoon bottom to
the approximate density of the adjacent soil. The contractor shall provide material meeting the approval
of the engineer to backfill the lagoon to the surrounding ground surface. Material required to backfill the
lagoon will be considered incidental to the work. If material is available in the immediate vicinity of the
lagoon, the engineer may authorize using on-site material. Disturbed areas shall be fertilized, seeded and
mulched. All material pumped from the lagoon shall be properly disposed of at a sewage treatment facility
unless otherwise directed by the engineer.

202.60.3 Method of Measurement. Measurement of individual residential wastewater lagoon closures will
be made per each.

202.60.4 Basis of Payment. The accepted quantity of residential wastewater lagoon closures will be paid
for at the contract unit price. Payment will be considered full compensation for removal, disposal of
lagoon contents, required backfill material, seeding, fertilizing and mulching, permits, labor, equipment and
material to complete the described work.
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SECTION 203
ROADWAY AND DRAINAGE EXCAVATION,
EMBANKMENT AND COMPACTION

203.1 Description. This work shall consist of excavating, disposing of or compacting all material
encountered within the limits of the work not being removed under some other item. This work shall be
performed in accordance with the specifications and as shown on the plans, or directed by the engineer. All
excavation will be classified as hereafter described.

203.2 Classification of Excavation.

203.2.1 Class A Excavation will consist of all roadway and drainage excavation not classified as Class C or
Unclassified. Shale, fire clay, chert broken by intermittent clayey partings or clay seams (joint flint rock),
stratified chert cemented with clay seams (hardpan), and plain or bituminous-bound bases or surface courses
of macadam, gravel, broken stone or similar material will be considered as Class A Excavation, not Class C
Excavation.

203.2.2 Class C Excavation will consist of the removal of stone, including sandstone or igneous
formations, in ledges 6 inches thick or more. Laboratory analysis will be made, if necessary, to aid in the
determination. A ledge will be considered to be a continuous deposit of rock that may or may not include
thin, interbedded seams of soft material or shale. The vertical limits of each ledge will be determined by
beds of soft material or shale greater than 24 inches thick. The beds of soft material or shale will be
included in the measurement of Class A Excavation, unless the material falls within the vertical limits
identified by Sec 203.8.2.3. Boulders or other detached stones, each having a volume of 2 1/2 cubic yards or
more, will be considered Class C Excavation.

203.2.3 Unclassified Excavation will consist of the excavation of all material not classified within the
contract.

203.3 Borrow.

203.3.1 Borrow will consist of approved material required for the construction of embankment or for other
portions of the work, and shall be obtained either from borrow areas shown on the plans or from areas
designated or approved by the engineer. The contractor shall notify the engineer sufficiently in advance of
opening any borrow areas so the necessary cross sections or measurements may be taken. Borrow will be
classified in the same manner as roadway excavation.

203.3.2 Borrow areas proposed by the contractor, other than those shown on the plans or designated by
the engineer, may be approved, provided:
(a) The material and area are equally satisfactory.

(b) The final cost to the Commission, including the cost of easements, is not greater than the cost
as originally designated.

(c) The substitution is in the best interest of the Commission.
(d) Proper environmental clearances have been obtained for use of any alternate borrow sites, with
the exception of permitted quarries and other locations that have already obtained environmental

clearances in accordance with Sec 203.3.2.5.

(e) The contractor has obtained appropriate land disturbance permits from MDNR in advance of
excavation, unless the site is already under permit by MDNR.

203.3.2.1 Proposed sites for contractor furnished material will be sampled and tested only after award of
the contract, and after a copy of the written agreement between the property owner and the contractor
authorizing use of any borrow site and access has been provided to the engineer. The agreement shall

include provisions for the final condition of the borrow site and access.

203.3.2.2 The preliminary subsurface investigations to determine depth to rock, general soil
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characteristics, etc., shall be the sole responsibility of the bidder or contractor.

203.3.2.3 The engineer shall be notified in writing sufficiently in advance of the proposed use of a borrow
site to allow six weeks for sampling under the direction of the engineer for testing.

203.3.2.4 The contractor shall furnish equipment suitable for the purpose of soil sampling, and shall make
all necessary arrangements for performing the work at a time mutually agreeable to the contractor and the
engineer.

203.3.2.5 Environmental clearances under applicable federal and state laws and regulations will include, but
are not limited to the following: Clean Water Act (COE and MDNR), the Endangered Species Act (USFW
and MDC), the National Historic Preservation Act (SHPO), the Farmland Protection Act (NRCS),
Resource Conservation and Recovery Act (MDNR), Comprehensive Environmental Response (MDNR),
Compensation, and Liability Act (MDNR) and RSMo Chapter 194, Section 194.400 Unmarked Human
Burial Sites (SHPO). Certification shall be obtained in advance of the proposed use of a borrow site and
furnished to the engineer. Certification shall include clearance letters and other evidence of coordination
from the appropriate regulatory agencies as attachments. Guidelines for obtaining environmental
clearances for contractor furnished borrow sites may be obtained from the project contact as designated in
the contract proposal.

203.3.2.6 After borrow material has been removed, the borrow site and access shall be finished in
accordance with the agreement of the property owner.

203.4 Construction Requirements.

203.4.1 General. Prior to beginning excavation and embankment operations in any area, all necessary
clearing, grubbing and stripping in that area shall have been performed. The excavation and embankment
for roadway, intersections and entrances shall be made to the designated alignment, grade and cross section.
Sideslopes, cuts and fills shall be finished to a reasonably smooth and uniform surface that will merge with
the adjacent terrain without variations readily discernible from the road. Finishing by hand methods will not
be required, except that all brush, weeds, excess mud and silt, or other debris shall be removed from culverts
and channels within the scope of the work in accordance with Sec 104.11.2, even if such structures are used
in place. Areas disturbed by the contractor outside the limits of construction shall be restored at the
contractor's expense to a condition similar to that prior to construction operations.

203.4.1.1 Field Stone. Before final project acceptance, all loose field stone greater than 4 inches in size
within the limits of the right of way shall be disposed of as directed by the engineer.

203.4.1.2 Shoulders. Earth shoulders shall be constructed of suitable material to the grade and cross
section shown on the plans and shall be compacted in accordance with Sec 203.5. The construction of
shoulders shall start when sufficient surfacing has been completed and the surfacing has attained satisfactory
strength to permit continuous shouldering operations. Equipment that will damage the surfacing will be
prohibited from operating on the surfacing during shouldering operations. Surfacing and curbs shall be
protected where equipment is crossing or turning.

203.4.1.3 Grading for Aggregate Type Surface Roadway. If a roadway to receive an aggregate-type
surface is specified in the contract, reasonable tolerance in alignment, grade and cross section will be
permitted. A reasonable tolerance in alignment will be defined as a maximum gradual deviation of 2 feet ,
free from sharp breaks, made in the interest of economy and to take advantage of favorable topography. A
reasonable tolerance in grade will be defined as a final grade that is uniform in appearance, free from sharp
breaks or humps, and within 6 inches of plan grade if such tolerance results in economy to the Commission.
Economy to the Commission will not refer to each individual cut, but to the entire project after due
consideration has been given to the need of the material removed from cuts that are below grade and to the
compensating feature of cuts that are left above grade. Loose rock on the finished subgrade over 2 inches in
size shall be removed, picked up and disposed of as directed by the engineer.

203.4.2 Maintenance. During construction, the roadway shall be maintained by the contractor in such a

condition that the roadway will be passable and well-drained at all times. Roadway ditches, channel changes,
inlet and outlet ditches, and any other ditches in connection with the roadway shall be cut and maintained
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to the required cross section. All drainage work shall be performed in proper sequence with other
operations. All ditches and channels shall be kept free of debris or obstructions. All material resulting from
slides shall be removed and disposed of as directed by the engineer.

203.4.3 Removal of Oversize Material in Subgrade. The engincer may order the contractor to
remove oversize material if the upper 4 inches of the subgrade, as tentatively completed, contains loose
rock over 2 inches in size to make the subgrade unacceptable as a roadbed for the proposed type of
surfacing in the judgment of the engineer.

203.4.4 Excavating in Rock. Excavating and undergrading in rock, that is material in accordance with the
description of Class C, whether the contract calls for classified or unclassified excavation, shall be
performed in a manner to produce material of such size as to permit placement in embankments in
accordance with the requirements. Rock shall be removed to the limits of undergrading insofar as practical
and in such manner as to leave no undrained depressions in the cut. Care shall be taken to avoid
overshooting when blasting. Any loose or shattered rock, overhanging ledges and boulders above the
roadbed that might dislodge shall be removed. If the contract provides a specific use for rock from roadway
excavation, the work shall be performed in such order and manner as may be necessary to ensure that the
desired quantity of such material may be placed as required.

203.4.4.1 Blasting Requirements. Reporting for all blasting shall be made in accordance with Sec 107.7.

203.4.4.1.1 The contractor shall submit a rock excavation blasting plan to the engineer at least 14 days
before drilling operations begin. The blasting plan shall address all trenching, presplitting and production
shots, and shall include, but is not limited to the following information: powder factor per cubic yard, hole
size, subdrill, stemming depth, drill pattern, type of explosives and detonators, and safety precautions. A
preblast survey will be required on all uncontrolled structures within 500 feet of planned blasting operations.
A separate blasting plan will be required on all locations requiring blasting within 50 feet of any roadway
structure. Any changes to blasting plans shall be provided to the engineer for review prior to performing
the work.

203.4.4.1.2 The contractor shall not exceed blasting holes larger than 4 inches in diameter. The powder
factor shall be between 0.60 to 1.35 pounds per cubic yard except for presplitting or trenching. If
stemming ejection becomes a problem, crushed stone stemmings shall be used. Subdrill shall be no more
than 30 percent of burden. The contractor shall not drill within a radius equal to the depth of the cut of a
loaded borehole. Seismic monitoring will be required when the scaled distance is less than 65 , where the
scaled distance equals the distance, in feet , divided by the square root of explosive weight, in pounds, per 8-
millisecond delay.

203.4.4.1.3 The contractor shall perform the excavation of rock cuts by the technique of presplitting,
cushion blasting or air decking to produce a neat line of the proposed excavation, with the results subject to
the approval of the engineer. Holes for presplitting shall be drilled to the full depth of the cut or to a pre-
selected bench elevation as shown on the plans or as determined by the engineer. Presplitting shall be done
according to accepted practice to produce a clean face on the excavated cut. Presplit shots shall be made
prior to production shots. Production holes shall not be drilled any closer to the presplit line than 12 times
the diameter of the production blast hole.

203.4.4.2 Undergrading. Regardless of whether the contract includes paving, the final surface for the
backfilled undergraded areas shall be of a uniform texture and grade suitable to the engineer for paving.

203.4.4.2.1 Unless specified otherwise, the final surface shall be substantially free of exposed rock
exceeding the 2 inch size that would interfere with the final preparation of the base for paving. Areas of
required undergrading, except where an aggregate-type surface is specified, shall be backfilled with one of
the following material, with preference in the order given, depending on availability:

(a) The top approximately 2 inches of the rock backfill shall consist of either rock fragments or
spalls or a 2-inch granular-type material having a plasticity index not exceeding 10, and a

gradation such that at least 50 percent of the material will be retained on the No. 4 sieve.

(b) A 2-inch maximum size granular-type material having a plasticity index not exceeding 10, and

117



a gradation such that at least 50 percent of the material will be retained on the No. 4 sieve.

(c) A material having a low plasticity index and designated by the engineer as suitable. No material
shall exceed 2 inches in size.

203.4.4.2.2 If a roadway to receive an aggregate type surface is specified in the contract, undergraded areas
shall be backfilled with material obtained from roadway excavation, and the upper 6 inches shall be free of
granular material larger than 4 inches.

203.4.4.3 Overbreak. Overbreak resulting from blasting rock below the limits of undergrading shall be
removed and backfilled with spalls or rock fragments at the contractor's expense. If spalls are not available
and if the contractor does not elect to use rock fragments, the use of either of the following will be
satisfactory.

(a) Material in accordance with Sec 1007.

(b) A granular-type material with a plasticity index not exceeding 10, and a gradation such that at
least 50 percent of the material will be retained on the No. 4 sieve.

203.4.5 Unsuitable Material. Where excavation to the finished graded section results in a subgrade or
slopes of unsuitable material, the engineer may require the contractor to remove the unsuitable material,
and backfill to the finished graded section with approved material. The contractor shall conduct the
operations in such a manner that the engineer may make the necessary measurements before the backfill is
placed.

203.4.6 Borrow. Borrow material shall not be placed until after material from roadway excavation has
been placed in the embankment, except as otherwise approved by the engineer. The contractor shall not
excavate beyond the dimensions and elevations established, and no material shall be removed prior to
staking and cross sectioning the site. If the contractor places more borrow than required, thereby causing a
waste of excavation, such waste will be deducted from the borrow volume as measured in the borrow area.
All borrow areas shall be bladed and left in such a shape as to permit taking the necessary cross sections
after excavating has been completed. The finished borrow areas shall be approximately true to line and
grade if so specified in the contract, and shall be finished, where practical, such that no water will collect or
stand therein. If it is necessary to remove fencing in order to obtain borrow material, the fencing shall be
replaced in as good condition as the fencing was at the time of removal. The contractor shall be responsible
for confining livestock when a portion of the fence is removed. Removing and replacing such a fence or
the confining of livestock shall be at the contractor’s expense.

203.4.7 Roadway Obliteration. If obliteration of existing roadways or temporary construction is
designated in the contract to be performed on a roadway excavation basis, such obliteration shall include all
operations necessary to fill the ditches and blend the old road with the natural ground to provide a pleasing
appearance. Removal of concrete pavement and concrete base course will be paid for in accordance with
Sec 202.30. The earthwork for obliteration, including bituminous surfacing, will be included as roadway
excavation.

203.4.8 Human, Criminal, Historical, Archaeological or Geological Remains. If any human
remains, or archaeological artifacts that may be of historical, archaeological or geological significance such
as arrowheads, pottery, stone tools, animal bones, or fossils, are encountered during construction, the
contractor shall stop all work within a 50-foot buffer around the human remains and/or artifacts, and then
shall notify the MoDOT resident engineer or construction inspector. The contractor shall maintain the 50-
foot minimum buffer until otherwise directed by the Engineer.

203.4.8.1 In the case of human remains, MoDOT HP staff will notify the local law enforcement and the
State Historic Preservation Office (SHPO) as per state law If the contractor is unable to contact
appropriate MoDOT staff, the contractor shall initiate this involvement by local law enforcement and the
SHPO. In this instance, a description of the contractor’s actions shall be promptly made to MoDOT.

203.4.8.2 In the case of archacological artifacts, MoDOT HP will contact the appropriate staff at the
Federal Highway Administration (FHWA) and the SHPO to report the discovery after a preliminary
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evaluation of the artifacts is made and reasonable efforts to see if the findings represent an archaeological
site which can be avoided. If MoDOT determines that the site/artifact is significant and will be adversely
affected by the contract work, MoDOT HP will immediately notify the FHWA and SHPO of this finding
and provide recommendations to minimize and/or mitigate the adverse effect.

203.4.8.3 If a temporary suspension of work under this section lasts for an unreasonable period of time, as
defined in Sec 108.15.1, and the suspension results in an actual increase in the time or cost of performance
of the contract, then this condition will be deemed a suspension of the work directed by the engineer under
Sec 108.15 and will be handled in accordance with that section.

203.4.9 Excavated Material Stockpile. During the process of excavating cuts, the engineer may order
specific excavated material placed in stockpiles in order to have suitable material available to complete the
upper portion of embankments and to backfill portions of undergraded cuts.

203.4.10 Embankment Construction. Embankment construction shall consist of constructing roadway
embankments, including preparation of the area upon which the embankment is to be placed, constructing
dikes and berms, placing and compacting approved material within roadway areas where unsuitable material
has been removed, and placing and compacting embankment material in holes, pits and other depressions
within the roadway area. Only approved material free of trees, stumps, rubbish and any other deleterious
material shall be used in the construction of embankments and backfills. Rocks, broken concrete or other
solid material shall not be placed in embankment areas where piling is to be placed or driven.

203.4.10.1 Embankments requiring surcharges, restricted loading rates, embankment control stakes or pore
pressure measurement devices shall be constructed to the design template progressively for the full height.
Failure of embankments or embankment foundations, or damage to structures that occurs when the
contractor fails to observe restricted loading rates, or fails to construct slopes initially to the design
template shall be repaired as directed by the engineer at the contractor's expense.

203.4.10.2 Construction of embankments shall not be started on foundation soil or partially completed
embankments having more than 0.2 foot of frozen soil, nor shall embankment be built of frozen material.
Frozen soil layers in partially completed embankments shall be at least 18 inches apart. No material shall
be placed on frozen soil layers encountered within 12 inches of the top of the proposed grading section.
Frozen material on foundation soil or partially completed embankment not meeting the above
requirements shall be removed before placing material for the embankment. The removal of frozen
material from the foundation of an embankment or from any layer of the embankment and the
replacement with satisfactory material shall be at the contractor’s expense.

203.4.11 Embankment on Hillsides or Against Existing Embankment. Where embankment is to be
placed on hillsides or where new embankment is to be constructed against existing embankments, existing
slopes steeper than six horizontal to one vertical measured at a right angle to the roadway shall be
continuously benched in no less than 12-inch rises over those areas as required, as the work is brought up in
layers. Benching shall be of sufficient width to permit placing and compacting operations. Each horizontal
cut shall begin at the intersection of the ground line and the vertical side of the previous bench. Existing
slopes shall also be stepped to prevent any wedging action of the embankment against structures. The
material thus cut out or compacted along with the new embankment material will be at the contractor’s
expense.

203.4.12 Scalping. Scalping shall be performed in accordance with Sec 201.2.3. Where an embankment
less than 4 feet high is to be constructed, all sod and vegetative material shall be removed from the surface
upon which the embankment is to be placed, and the cleared surface completely broken up by plowing,
scarifying or stepping to a minimum depth of 6 inches . This area shall be compacted in the same manner
as that required for the embankment placed on the area. Sod not requiring removal shall be thoroughly
disked before construction of embankment. Where an embankment less than 3 feet high is to be
constructed over a compacted road surface containing bituminous or granular material, the old road surface
shall be scarified to a depth of at least 6 inches . This scarified material shall be recompacted.

203.4.13 Embankment Against Existing Structures. If embankment is deposited on one side only of

abutments, wingwalls, piers or culvert headwalls, care shall be taken that the area immediately adjacent to
the structure is not compacted to the extent that the compaction will cause overturning of or excessive
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pressure against the structure. Equipment of such weight as may cause damage to culverts or other
structures will not be permitted to work over or immediately adjacent to such structures. The embankment
adjacent to the end bent of a bridge shall not be placed higher behind than in front of end bents until the
superstructure is in place. If embankment is to be placed on both sides of a concrete wall or box-type
structure, operations shall be conducted such that the embankment is kept at approximately the same
elevation on each side.

203.4.14 Surcharged Embankments. Surcharged embankments shall be built in accordance with the
plans and shall remain in place for such time as in accordance with the contract. The requirements for
placing and compacting will be waived on the surcharge material above the specified compacted area.

203.4.15 Excess or Unsuitable Material. All excess or unsuitable excavated material, including rock and
boulders that cannot be used in embankments, may be placed on the sideslopes of the nearest embankment
in a satisfactory manner or shall be disposed of off the right of way in areas secured by the contractor. The
contractor shall be responsible for compliance with all federal, state and local laws in the disposal of excess
or unsuitable material. Rock or boulders greater than 24 inches shall not be used routinely in constructing
sideslope embankments. A distinct shoulder line shall be maintained by keeping all such waste material at
least 24 inches below the finished shoulder elevation, and specific density control will not be required.

203.4.16 Placement of Embankment. Roadway embankment shall be placed in layers not exceeding 8
inches , an uncompacted measurement, and shall be compacted as specified before the next layer is placed.
The layers shall be placed approximately parallel to both the proposed profile grade and to the finished
roadbed. Effective spreading equipment shall be used on each lift to obtain uniform thickness prior to
compacting. Continuous leveling and manipulating will be required during compacting operations.
Construction equipment shall be routed uniformly over the entire surface of each layer. Occasional rocks
and boulders greater than 24 inches shall be dispersed to allow for uniform compaction between them.

203.4.16.1 Occasional stones or rock fragments exceeding the thickness of the 8-inch layer shall be
disposed of by being incorporated into the embankment outside the limits of the proposed surfaced traffic
lanes. The thickness of the layer in these areas may be increased if necessary to accommodate the stones,
but shall not exceed 12 inches, an uncompacted measurement. The stones or rock fragments shall be placed
such that there is no nesting.

203.4.16.2 Lifts may be increased to a maximum of 12 inches, an uncompacted measurement, for berms,
filling of old channels, waste or similar areas, and any roadway or approach for which a granular-type
surface is proposed. These areas shall be compacted by uniformly distributing all equipment movements
over the entire area, and specific density control will not be required. Compaction performed in these areas
will be at the contractor’s expense.

203.4.17 Rock Embankment. If the excavated material consists predominantly of rock fragments of
such a size that the material cannot be placed in layers of the prescribed thickness, such material shall be
placed in the embankment in layers having a thickness of the approximate average size of the larger rocks
but not exceeding 24 inches . Rocks or boulders too large to permit placing in a 24-inch layer shall be
reduced in size as necessary to permit this placement. Rock shall not be dumped in place, but shall be
distributed by blading or dozing in a manner to ensure proper placement in final position in the
embankment. Construction equipment shall be routed uniformly over the entire surface of each layer. The
spalls and smaller stone fragments shall be left on the surface of each layer as formed.

203.4.18 Rigid or Flexible Pavements. If the specified or proposed surfacing consists of a rigid or
flexible-type pavement, the top consolidated rock layer for the full width between roadbed slopes shall be
finished to the same limits as shown on the plans for undergrading in rock cuts. If rigid pavement is to be
constructed without an aggregate base, the material requirements of Sec 203.4.4.2.1 (a) or (b) shall govern
the construction of the area between the bottom of the pavement and the top of the top consolidated rock
layer. Any embankment necessary outside the limits of the pavement shall be constructed of suitable earth
or as otherwise specified in the contract.

203.5 Compaction of Embankment and Treatment of Cut Areas with Moisture and Density
Control. AASHTO T 99, Method C, replacing any material retained on a 3/4-inch sieve, as provided
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therein, or MoDOT Test Method TM 40 will be used as the Standard Compaction Test for determining the
moisture density relations of soils. The optimum moisture as determined by the Standard Compaction Test
may be used as a guide in determining the proper moisture content at which each soil type should be
compacted. Water shall be added or removed as necessary to permit obtaining the required density and
moisture control. The field density of the embankment after compaction will be determined in accordance
with AASHTO T 191 or T 205, using the total material or T 310, for wet density. The volume of the test
hole may be reduced as necessary to accommodate available testing equipment. If nuclear density methods
are used, moisture content will be determined in accordance with AASHTO T 239, except that a moisture
correction factor will be determined for each soil in accordance with MoDOT Test Method TM 35. The
calculated density obtained in a field density test will be compared with the maximum density as directed by
the Standard Compaction Test to determine the percent of compaction attained.

203.5.1 Maximum Density Compaction Requirements. If payment of Compacting Embankment or
Embankment in Place is specified as a contract pay item, compaction to at least 90 percent of maximum
density, as determined by the Standard Compaction Test, will be required in the following areas:

(a) All roadway embankments except as otherwise provided in the following sections: Secs
203.4.14,203.4.15,203.4.16.2,203.5.3,203.5.4, 203.5.5 and 203.5.7

(b) All backfilled undergraded cuts, except as modified by Sec 203.5.3.

(c) Certain portions of the roadbed in cuts specified in Sec 203.5.8, except as modified in Sec
203.5.3.

203.5.2 Moisture Control. The moisture content of the soil at the time of compaction shall be as
specified herein.

203.5.2.1 When necessary to eliminate a rubbery condition of the embankment, it may be required that
some soils have a moisture content below the optimum during compacting work, except that Class A
material having a liquid limit of 40 or more, where placed in embankments within 5 feet of the top of the
finished subgrade or where encountered in areas of cut compaction, shall be compacted at no less than the
optimum moisture content. The liquid limit determination will be in accordance with AASHTO T 89. Some
Class A material, including heavy clays and material commonly known as shales and fireclays, shall require
breaking down such that the moisture can be uniformly distributed.

203.5.2.2 Loessial soils shall have moisture controlled so as not to exceed optimum plus 3 percentage
points when placed in embankments less than 30 feet high. When placed in embankments 30 feet high or
more, such soils shall have moisture controlled such that the optimum moisture is not exceeded. If wet
foundation conditions contribute to the embankment moisture while compacting, the engineer may waive
this specified moisture content for a height not to exceed 3 feet above the embankment foundation. In the
event of conflict of provisions of this section with provisions in Sec 203.5.2.1, Sec 203.5.2.1 shall govern.

203.5.3 Top Lift Thicknesses. The upper 18 inches of the earth subgrade extending the full width between
roadbed slopes shall be compacted to at least 95 percent of maximum density.

203.5.4 Structure Approach. Roadway embankment within 100 feet of each end of a structure on which
the top slab or deck is to be used as the riding surface and the spill fill under such a structure shall be
compacted to no less than 95 percent of maximum density.

203.5.5 Rocky Fill. Density requirements will not apply to portions of embankments constructed of
material so rocky that the embankment cannot be satisfactorily tested in accordance with AASHTO T 191
or T 205. Material of a gradation having more than approximately 20 percent retained on a 3/4-inch sieve
will generally be considered too rocky for satisfactory density testing. In lieu thereof, the compactive
effort on rocky material shall consist of making four complete passes on each layer with a tamping-type
roller or two complete passes on each layer with a vibratory roller. The tamping-type roller shall have
tampers or feet protruding no less than 6 inches from the surface of the drum and shall have a minimum
load on each tamper of 250 psi of tamping area. The vibratory roller shall have a manufacturer's rating of
16 to 20 tons compacting power. During compaction, each layer shall have the moisture content
controlled such that, in the judgment of the engineer, any silt and clay fraction is in a plastic state. Simple
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diagnostic tests to establish such a plastic state will include ability to indent with a thumb or heel or to roll a
short thread of soil between the hands. Material that crumbles under pressure will be considered too dry.

203.5.6 Lift Consistency. Each layer shall be wetted or dried as necessary, and shall be compacted to the
required density. Regardless of the type of equipment used, the roadway shall be compacted uniformly and
the surface kept reasonably smooth at all times. If large pieces of heavy clay are encountered, the material
shall be broken down by suitable manipulation to permit satisfactory embankment construction. If shale is
encountered, the shale shall be broken down as much as practical and compacted at or above optimum
moisture.

203.5.7 Deep Fills. Compaction to at least 95 percent of maximum density will be required for that
portion of any embankment below an elevation 50 feet below the top of the finished subgrade. If, because
of embankment foundation conditions, the 95 percent maximum density cannot be obtained after
reasonable compactive effort has been expended, the engineer may waive the 95 percent requirement for a
height not exceeding 3 feet above the embankment foundation.

203.5.8 Compacting in Cut. Cut compaction shall be performed in all Class A material areas and in all
unclassified material areas that meet the requirements of Sec 203.2.2 after removal of the roadway
excavation material to the required section. A surface parallel to the pavement slope, 12 inches below the
bottom of the pavement or lowest base course, shall be temporarily exposed for the full width between
roadway inslopes. The exposed material shall be manipulated and compacted to no less than the required
density to a depth of 6 inches . The material above this compacted plane shall be spread in layers not
exceeding 8-inch loose thickness, each layer being wetted or dried as necessary and compacted to the
specified density. The entire volume of material so handled and compacted, including the 6-inch layer
compacted in place, will be considered as Compacting in Cut. All Class A material having a liquid limit of 40
or more, including the 6-inch layer compacted in place, shall be compacted at no less than the optimum
moisture content.

203.5.8.1 Cut compaction shall be performed to an additional depth of 12 inches for 50 feet on each side
of the intersection of the natural ground and the top of the subgrade, then uniformly graded for 30 feet to
meet the depth requirements of Sec 203.5.8 and, if necessary, Sec 203.5.8.2.

203.5.8.2 The existing ground for the full width between roadway slopes under embankments less than 18
inches high shall be treated in accordance with Sec 203.5.8 to only such depth as to ensure having 18
inches of material of the required density and moisture below the top of the finished subgrade.

203.5.9 Field Laboratory. When authorized by the engineer, the contractor shall provide a Type 2 field
laboratory in accordance with Sec 601.

203.6 Compaction of Embankment not Constructed with Density or Moisture and Density
Control. If compaction of embankment is a requirement of the contract but has not been specified as a
pay item, the compactive effort on each layer shall consist of distributing all equipment movements over
the entire embankment area and of at least three complete passes with a tamping-type roller over the
entire area to be compacted. The tamping-type roller shall have tampers or feet projecting no less than 6
inches from the surface of the drum and shall have a minimum load on each tamper of 250 psi of tamping
area. Compactive efforts shall be continued, if necessary, until the tamping feet penetrate no more than 2
inches into the layer of material being compacted. Continuous leveling and manipulating will be required
during compacting operations and the moisture content shall be adjusted as necessary, in the judgment of
the engineer, to permit proper consolidation.

203.6.1 Dumping and rolling areas shall be kept separate, and no lift shall be covered by another until
compaction complying with these requirements has been attained. Unstable areas in the embankment shall

be removed and replaced with suitable material at the contractor's expense.

203.6.2 Each layer of embankment constructed of rock or rocky material shall also be compacted by three
complete passes of the tamping-type roller. A vibratory roller may be used if approved by the engineer.

203.7 Compaction of Embankment Without Specified Compaction Results or Specified
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Compaction Equipment. If compaction of embankment is not designated by the contract, compaction
will not be required other than that attained by distributing equipment movements over the entire
embankment area.

203.8 Method Of Measurement.

203.8.1 Contract Quantity Payment. The quantities of excavation , compacting embankment, and
embankment in place for which payment will be made will be those shown in the contract for the various
items, provided the project is constructed essentially to the lines and grades shown on the plans. A partial
check of existing ground elevations will be made at the time slope stakes are set, and of the finished work
for deviations in the grade, width or slope from the authorized grade or typical section.

203.8.1.1 Final measurement will not be made of Class A Excavation, Unclassified Excavation ,
Compacting Embankment, and Embankment in Place except when:

(a) Appreciable errors are found in the original computations.

(b) An original cross section is found to have an average deviation from the true elevation in
excess of one foot.

(¢) An authorized change in grade, slope or typical section is made.
(d) Unauthorized deviations decrease the quantities on the plans.

(e) Class C excavation is encountered, unless the contract calls for unclassified excavation. If this
condition is encountered, corrections or revisions will be computed and added to or deducted from
the contract quantity.

(f) Quantities are determined by measurement as specified in Sec 203.8.2.

203.8.1.2 If the plans have been altered or when disagreement exists between the contractor and the
engineer as to the accuracy of the plan quantities of any balance, or the entire project, either party has the
right to request a recomputation of contract quantities of excavation within any area by written notice to
the other party. The written notice will contain evidence that an error exists in the original groundline
elevation or in the original computations that will materially affect the final payment quantity. If such
final measurement will be required, measurement will be made from the latest available ground surface and
the design section.

203.8.2 Measured Quantities. If payment of excavation is to be made on a measured quantity basis,
volumes of authorized excavation will be computed from cross section measurements by the average end
area method. When not attributable to carelessness of the contractor, slides in Class A Excavation and in
Unclassified Excavation will be included in such measurements. Authorized excavation of rock, shale, muck
or other unsuitable material will also be included.

203.8.2.1 Authorized excavation of rock, shale, muck or other unsuitable material below grade shall consist
of that excavation necessary to provide the designated depth of undergrading. No measurement or payment
will be made of any material removed and replaced below the design limits of undergrading. No
measurement will be made for overbreak or for the disposal of the same if such material is obtained from
outside the neat lines of the proposed backslopes in rock excavation, except that such overbreak will be
measured as Class A Excavation or Unclassified Excavation, as applicable, when all suitable authorized
excavation has been used and the overbreak material will be required for completion of the embankment. A
maximum tolerance of one foot will be permitted for rock protruding or extending within the neat lines of
the proposed backslopes.

203.8.2.2 While work involving classified excavation is in progress, the engineer will fix points of
elevation and stationing as required to establish the lines of demarcation between material of different
classification. These top points will be determined before any Class C, sandstone or igneous rock
excavation is removed, and the contractor shall notify the engineer before removing any such material.
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Any excavation removed before the engineer has been notified and given 24 hours to establish lines of
demarcation will be included in the measurement of Class A Excavation only.

203.8.2.3 Excavation may be encountered in which lines of demarcation between material of different
classifications are impractical to establish. The quantity of material classified as other than Class A
Excavation may be determined by the engineer on a percentage basis as the work progresses after the limits
of determinate classification material have been established. Where vertical or near vertical excavation
limits are indicated by the plans, all Class A Excavation material encountered within the actual Class C
vertical excavation limits will be included with Class C Excavation quantities.

203.8.2.4 Measured quantities of excavation will be used where the ground elevations shown on the plans
are found to be erroneous. No revision of contract quantities will be made if the actual ground elevations
are considered to agree generally with the ground line shown on the plans. Where the engineer authorizes a
change in grade, slope or typical section affecting the volume of excavation allowed for payment in that
particular balance or area, the revised volume will be determined by the average end area method on the
basis of the revised grade, slope or typical section. Where unauthorized deviations result in a decrease in the
contract quantities, the deviations will be measured and deducted from the contract quantity.

203.8.2.5 The quantity of Class C Excavation will be computed on a measured quantity basis. The volume
of Class A Excavation allowed for payment in roadway balances involving rock excavation will be
determined by one of the following methods, whichever in the judgment of the engineer is more applicable:

(a) Measuring and computing both the Class A Excavation and the Class C Excavation within the
limits affected or as defined by Sec 203.8.2.3.

(b) Deducting the volume of Class C, sandstone or igneous rock excavation from the total adjusted
volume of roadway excavation, regardless of classification, within the limits affected or as defined
by Sec 203.8.2.3.

203.8.2.6 Measurement will be made for unsuitable material actually excavated and removed to permit
proper compaction in cut sections and in foundations for embankment sections. No measurement will be
made of the suitable material temporarily removed and replaced to facilitate compaction in cuts or under
shallow embankments.

203.8.2.7 Borrow quantities will be determined by measuring the borrow area before and after excavating.

203.8.2.8 Excavated material stockpiled in accordance with Sec 203.4.9 will be measured in the stockpile
by the average end area method.

203.8.2.9 Only that material placed in accordance with Sec 203.5 will be included in the measurement of
Compacting Embankment and Embankment in Place. If an error has been found in the original
computations or ground elevations, or if there has been an authorized change in grade, slope or typical
section, the plan quantity for Compacting Embankment and Embankment in Place for those areas or
balances affected will be adjusted for final payment. All required compaction above the original ground line
and all compacting of material placed in undergraded cut sections will be considered as Compacting
Embankment and Embankment in Place.

203.8.2.10 Compacting in cuts will be measured to the nearest 1/10 station along the centerline of each
roadbed regardless of width, and will include any required compaction of the original ground under shallow
embankments. For the purpose of measurement, a divided highway will be considered as having two
roadbeds. Measurement of ramps will be made from or to the ramp’s gore point. Final measurement will not
be made except for authorized changes during construction or where appreciable errors are found in the
contract quantity. The revision or correction will be computed and added to or deducted from the contract
quantity.

203.8.2.11 Measurement of roadway and drainage excavation, compacting embankments and embankments
in place will be made to the nearest cubic yard .

203.9 Basis of Payment. Roadway and drainage excavation will be paid for at the contract unit price per
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cubic yard and will be considered full compensation for the following:
(a) Excavating.
(b) Hauling any distance.
(c) Placing and forming embankments.
(d) Preparation of subgrade.

(e) Shouldering, rounding slopes, obliterating existing roadbeds or temporary construction,
finishing of graded earth roadway, picking up and disposing of field stone and other rock.

(f) Disposal of excess excavation.
(g) Any work noted on the plans to be included in the contract unit price for excavation.

203.9.1 No payment will be made for any material used for purposes other than those designated, except as
approved by the engineer.

203.9.2 Payment will be made at the contract unit price per cubic yard for the applicable item of Class A
Excavation or Unclassified Excavation for each handling of stockpiled excavation approved by the
engineer.

203.9.3 No payment will be made for rock overbreak or for backfilling overbreak areas below the
undergrading limits. Payment for the material for backfilling required undergraded areas will be made under
an applicable excavation item. No direct payment will be made for backfilling around structures, the
excavation for which has been paid for as roadway excavation.

203.9.4 If the contract does not contain a contract unit price for Class C Excavation and such material is
encountered during construction, unless the project is let on an unclassified excavation basis, payment will

be made per cubic yard at the fixed contract unit price specified in Sec 109.

203.9.5 No direct payment will be made for water required in compaction work. Any costs involved in
reducing the moisture content in soils will be at the contractor's expense.

203.9.6 Payment for finishing a graded earth roadway will be considered completely covered by the
contract unit price for the various classes of excavation except as otherwise specifically noted under Sec
104.11.2 in regard to material excavated in cleaning channels and culverts used in place.

203.9.7 When removal of unsuitable material is directed by the engineer, the contractor will be reimbursed
for excavation of the unsuitable material and the excavation of the suitable replacement material. Payment
will be made for each operation at the contract unit price of Class A Excavation or Unclassified
Excavation. Payment for placement of the suitable material will be paid for at the contract unit price of

Compacting Embankment.

203.9.8 Embankment in Place will be paid for at the contract unit price per cubic yard , and will be
considered full compensation for:

(a) Furnishing and transporting material from stockpile sites or from a contractor-provided source.
(b) Placing and forming embankments.
(c) Compacting embankment or for adding or reducing the water content of the embankment.

(d) Any excavation required to provide the embankment material included under the item of
embankment in place, including mulching and seeding a borrow site.

(e) Any work noted on the plans to be included in the contract unit price for embankment in
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place.

203.9.9 Payment will be made at the contract unit price for each of the pay items included in the contract.
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SECTION 204
EMBANKMENT MO NITORING

SECTION 204.10 SETTLEMENT GAUGES.

204.10.1 Description. This work shall consist of installing settlement gauges for the purpose of obtaining
foundation settlement data during and following placement of embankment and surcharge construction. An
estimated number of settlement gauges will be indicated in the contract. The exact number and locations
will be determined by the engineer.

204.10.2 Material. A settlement gauge shall consist of the following:
(a) A plate with a galvanized riser pipe attached perpendicular to the center of the plate.

(b) Lengths, to be approved by the engineer, of 3/4-inch threaded galvanized riser pipe and
couplings.

(c) Lengths, to be approved by the engineer, of galvanized 1 1/2-inch threaded pipe and couplings
to act as a cover or guard for the riser pipe.

204.10.3 Construction Requirements.

204.10.3.1 The first section of the 3/4-inch pipe shall be firmly attached to the plate. The distance from
the top of plate to the top of pipe will be accurately measured and recorded by the engineer.

204.10.3.2 An excavation, slightly larger than the plate, shall be made to a depth approximately 18 inches
below the natural ground surface. Care shall be exercised during excavation to ensure that the bottom of the
pit is level and that the material at this location is undisturbed. The pit bottom shall be covered with a layer
of Portland cement mortar, approximately 3 inches thick, and the plate bedded therein in such position
that the riser pipe is vertical. After the mortar has set, the cover pipe, cut approximately 6 inches shorter,
shall be slipped over and centered around the riser pipe. The backfill shall then be placed in 6-inch layers
and thoroughly compacted. The contractor shall notify the engineer when the installation is complete. No
embankment shall be placed around the gauge until the elevation of the top of the riser has been
determined by the engineer.

204.10.3.3 Embankment material in the immediate vicinity of the settlement gauge pipe shall be placed
and compacted in accordance with Sec 726.3.4. When the elevation of the embankment reaches a level
approximately one foot below the top of the cover pipe, the engineer shall be notified and the next section
of riser pipe and cover pipe shall be installed in the engineer's presence. As the height of the embankment
increases, this procedure shall be repeated until the embankment and surcharge is completed, and the pipe
sections, both riser and cover, extend approximately 2 feet above the surface of the completed
embankment and surcharge.

204.10.3.4 All necessary precautions shall be taken to keep the alignment of the riser pipe and cover pipe
maintained in a vertical position at all times. The contractor shall operate equipment such that the
settlement gauges are not damaged or displaced. Protective barriers shall be erected when directed by the
engineer. Settlement gauges shall be maintained in a satisfactory operating condition until after placement
of the embankment and surcharge and until, in the judgment of the engineer, the settlement readings are no
longer necessary. Any damaged gauges shall be repaired or replaced by and at the contractor's expense.

204.10.3.5 The engineer will obtain and record all measurements and elevations necessary for accurate
determination of settlement data during and after completion of embankment and surcharge.

204.10.4 Basis of Payment. Accepted settlement gauges, complete in place, will be paid for at the
contract unit price. No direct payment will be made for any devices required to protect the gauges.

SECTION 204. 20 PORE PRESSURE MEASUREMENT DEVICES.

204.20.1 Description. This work shall consist of placing and maintaining pore pressure measurement
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devices as shown on the plans for obtaining foundation pore pressure measurements during the placement
of embankment. Pore pressure measurement devices, locations, elevations and limits of embankment
subject to control by each device will be shown on the plans.

204.20.2 Equipment. Pore pressure measuring devices shall consist of the following types:

(a) Type A. This device shall consist of a pneumatic transducer sealed within a sand chamber which
is set into the foundation to the specified elevations.

(b) Type B. This device shall consist of a 1/2-inch PVC standpipe extending to the surface of the
embankment from a sand chamber set into the foundation to the specified elevations.

204.20.2.1 The pneumatic transducer, jacketed tubing, and necessary pressurizing and gauging equipment
for Type A installations will be furnished by the Commission without cost to the contractor upon two
weeks written notice preceding the date of installation. The balance of the material for the Type A
installation shall be furnished by the contractor. All material for the Type B installation shall be furnished
by the contractor, except for the electrical sounding device.

204.20.3 Construction Requirements.

204.20.3.1 The contractor shall be responsible for the installation, furnishing all incidental material,
providing all necessary protection of the installation, and replacement in the event of damage, including
cost of any replacement equipment furnished by the Commission. In the event of damage to the
installation, the engineer may require suspension of embankment construction in the controlled area until
the contractor has restored the installation to satisfactory working order. No embankment may be placed
until the installation is complete and tested to the satisfaction of the engineer.

204.20.3.2 A hole of no less than 5 inches or no more than 8 inches in diameter shall be drilled to
Elevation “B” as shown on the plans. If necessary, casing shall be used to prevent sloughing of material
from the walls of the hole and contamination of the walls or bottom of the hole by sloughed material. The
outer diameter of the casing shall be no smaller than the diameter of the hole. The casing shall have no
externally coupled joints in the bottom 10 feet.

204.20.3.3 If casing is required, the hole shall be washed to the bottom with clean water circulated through
the bit until the discharge is clear. Clean sand shall then be poured into the hole to the approximate depth
shown on the plans. The assembled pore pressure measurement device shall then be lowered to the device’s
indicated position with care to avoid contamination with soil from the side of the hole, and additional sand
shall be placed around the device to Elevation “A” as shown on the plans. During these steps, any casing
shall be pulled ahead of the backfill in increments of 6 to 24 inches as necessary to prevent collapse or
sloughing of the hole. The hole shall be maintained full of clean water during these steps to at least the
elevation of the top of the sand chamber. The creation of pockets of soil, air or voids in the sand backfill
shall be avoided.

204.20.3.4 After sand is placed to the specified elevation, the hole shall be backfilled with wetted, plastic
bentonite clay as the casing is withdrawn, for no less than 4 feet above the top of the sand filled chamber.
If necessary, the clay shall be worked by hand into plastic balls to be dropped into the hole and tamped into
a coherent mass. An acceptable alternate is the use of preformed dry bentonite pellets. In dry installation,
dry granular bentonite may be tamped in place. The remainder of the hole shall be filled with a thick slurry
of bentonite.

204.20.3.5 At natural ground level, or as otherwise directed by the engineer, four layers of 3/4-inch
exterior grade plywood, 4 x 4 feet , nailed and clinched together with rustproof nails, and with a 3-inch
diameter hole cut at the center shall be centered over the installation after the ground is smoothed and
leveled with sand. A closet flange or other suitable receptacle shall be securely fastened to the plywood over
the 3-inch diameter hole to securely receive a 5-foot length of 3-inch iron or steel casing. Earth or sand
shall be compacted about the casing in 6-inch lifts with care to avoid misalignment after the engineer has
established the elevation of the plywood slab and the top of the casing.

204.20.3.6 Upon completion, each installation shall be tested. Type A installations shall be tested in
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accordance with recommendations of the transducer manufacturer. Type B installations shall be tested by
dropping a weighted line through the standpipe to check for possible obstructions. The standpipe shall then
be filled with water and periodic readings made of the water level in the standpipe until the level of natural
groundwater is reached. If less than a 70 percent drop in head is experienced in the first 24 hours, the
standpipe shall be flushed and retested. Records of rate of head loss shall be kept for subsequent evaluation
of possible time lags in the response of water levels to embankment placement.

204.20.3.7 The engineer may require the installation of additional pore pressure measurement devices, at
the contract unit price, within any area subject to control by such devices, at any time during construction
of the embankment. The engineer will determine the type of device, location and elevation of additional
installations. Any such additional pore pressure measurement devices shall govern the rate of construction
in the same manner as the original devices. The reference pressure levels for additional devices shall be
either that of the original devices or as determined from borcholes located outside the loaded area, as
directed by the engineer.

204.20.4 Pore Pressure Measurements and Records.

204.20.4.1 The engineer will make and record all observations and measurements required to determine
natural ground water pressures and pore water pressures induced by embankment construction. The pressure
of the natural ground water existing at the time of installation and prior to placement of any embankment
will be used as a reference to determine pore pressures induced by subsequent embankment placement. The
engineer may subsequently require borings outside the loaded area to facilitate observations to determine if
the natural groundwater table has lowered due to seasonal or climatic variations. Such observations may be
used to lower, but not raise, the initial reference groundwater pressure.

204.20.4.2 The engineer will make all records of groundwater and pore water pressures readily available to
the contractor for guidance in the planning of the contractor's work.

204.20.4.3 If foundation pore pressure, in excess of pressure from the natural water table, equals or exceeds
35 percent of the unit pressure of the embankment in place over the installation at any time, placement of
embankment shall be immediately suspended. Construction shall not resume until such excess pressure
declines to 25 percent of embankment pressure, unless otherwise authorized by the engineer.

204.20.4.4 After the embankment reaches an elevation equal to 60 percent of the maximum height, the
contractor shall control the rate of construction in such a manner that foundation pore pressure, in excess
of pressure from the natural water table, will not exceed 35 percent of the unit pressure of the embankment
in place over the installation at any time. An example of pressure relationships follows: Soil embankment
with an average wet density of 125 pounds per cubic foot is equal to twice the unit weight of water. A foot
of such embankment thus has a potential to create, at most, 2 feet of water rise in a standpipe, or a 0.87
psi increase in a Type A installation. The contractor shall anticipate the maximum possible effect of any
load to be added. Type B installations may exhibit some time lag in rate of response to a pressure
increment. Records of pore pressure response during placement of the first 60 percent of embankment
height shall be examined for evidence of such lag. The time required for dissipation of head during testing
will also be indicative of the rate of response.

204.20.4.5 When embankment has advanced to within approximately one foot of the top of the casing,
the casing and the 1/2-inch PVC pipe for the Type B installations, shall be advanced in 5-foot increments.
No extension shall be made without the engineer's approval. PVC pipe extensions shall be made using
solvent welded couplings exercising care to make smooth, squared cuts with all burrs removed, in
accordance with recommendations of the pipe and solvent cement manufacturers. Pneumatic tubing leads
used with Type A installations shall be long enough to permit extension, without connections, to the top of
the embankment or surcharge. Excess tubing shall be stored in a steel container attached to the last casing
extension as shown on the plans.

204.20.5 Settlement Records. The engineer will make and record all measurements and elevations
necessary, including elevations of the plywood plate and all casing extensions, for use in establishing a
settlement record at the site of the pore pressure measurement device. The 3-inch outer steel casing will be
used for this purpose. Care shall be taken to ensure the tightest possible coupling connections, using pipe
wrenches, without rotating the bottom pipe. Settlement records obtained in this manner may be used to
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satisfy such settlement rate requirements as may be outlined in the contract.

204.20.6 Basis of Payment.

204.20.6.1 The contract unit price shall include all effects, impacts and cumulative impacts of possible
restraints inherent in the use of these devices upon the rate of construction. No additional compensation
will be made for any impact, cumulative impacts, inefficiency or any costs incurred as a result of
compliance with this requirement.

204.20.6.2 Accepted pore pressure measurement devices, complete in place, will be paid for at the contract
unit price per each.
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SECTION 205
MO DIFIED SUBGRADE

205.1 Description. This work shall consist of modifying a subgrade to improve stability. This work shall
be performed as specified in the contract, at the contractor’s option with concurrence from the engineer or
at the direction of the engineer.

205.2 Material. All material shall be in accordance with Division 1000, Material Details, and specifically
as follows.

205.2.1 The modifying material shall be hydrated lime or other chemical material, a geogrid, a geotextile,
or other material approved by the engineer.

205.2.1.1 If hydrated lime is used, the contractor shall furnish or require the supplier to furnish with each
load certification that the product is in accordance with AASHTO M 216.

205.2.1.2 If chemical modifying material other than hydrated lime is used, the material and application
plan shall be approved by the engineer prior to use.

205.2.2 If a geogrid or geotextile is used the product type and layout plan shall be approved by the engineer
prior to use.

205.3 Construction Requirements.
205.3.1 Application.

205.3.1.1 If not directed by the engineer or specified in the contract, the contractor may determine the
locations, amount of modifying material and depth of application, within the limits of this specification
and subject to concurrence from the engineer.

205.3.1.2 Where performed, subgrade modification shall be done to all areas uniformly and laterally
between outside shoulder points plus 18 inches on each side. When the chemically modified areas are
stopped and started, there shall be a longitudinal transition zone at the rate of 30 feet per 6 inches of
modified depth. The transition may be made by reducing modifying material or by mixing depth.

205.3.1.3 Chemical modifying material shall be spread in uniform and regular patterns. No material shall be
applied if the material is being blown from the work area.

205.3.1.4 The application rate of the chemical modifying material shall be approved by the engineer.

205.3.2 Compaction. When chemically modified, the subgrade shall be uniformly mixed with the
modifying material. Mixing and compaction shall continue until the subgrade is shown to have suitable
compaction as demonstrated by the roller equipment. Density and moisture testing will ordinarily be waived
for subgrade chemically modified under this specification, except that should compaction not be
demonstrated to the engineer's satisfaction, the engineer reserves the right to run such tests as necessary to
ensure density. When stabilized with a geogrid or geotextile, the subgrade will require recompaction to the
specified density and moisture content only of it is disturbed by the goegrid or geotextile placement.

205.4 Method of Measurement. Measurement of modified subgrade will be made to the nearest square
yard, including transition areas. Subgrade meeting all other requirements, suitable for the placing of base
material and having modifying material incorporated as specified herein, will be paid for at the contract
unit price per square yard except as noted herein.

205.5 Basis of Payment.

205.5.1 If included in the contract, payment for modified subgrade will be made per square yard of modified
subgrade at the contract unit price. No direct payment will be made for the required modifying material.

205.5.2 If performed at the option of the contractor, payment for modified subgrade will be made at the

131



invoiced material cost from the supplier, and no reimbursement will be made for incorporation or for
processing.

205.5.3 If modified subgrade is not included in the contract and is directed by the engineer, payment will be
made in accordance with Sec 104.3.

205.5.4 Reimbursement for transition areas will be made at the contract unit price per square yard for 1/2
the area of the transition.

205.5.5 Reimbursement will be limited to modified areas, the width of the pavement and shoulders, plus 18
inches on each side.

205.5.6 Only one payment for modified subgrade will be made for any area, regardless of the depth of
stabilized material, number of applications or other circumstances.
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SECTION 206
EXCAVATION FOR STRUCTURES

206.1 Description. This work shall consist of the necessary excavation for the foundations of all
structures, removal and disposal of all excavated material, backfilling around the completed structures, and
all related work.

206.1.1 All removal work that might endanger the new structure shall be completed before any work on
the new structure is started. Partial removals of any structure or adjustments to any utility shall be made
with care to preserve the value of the retained portions. Work around any live utility shall be done in such
a manner that uninterrupted service is maintained.

206.1.2 Excavated material that is unsuitable for backfill and embankments, and excess material not
required for either, shall be disposed of. Excavated material shall not be dumped into the channel of a
stream.

206.2 Depth of Excavation. The elevation of the bottoms of footings as shown on the plans shall be
considered an approximate elevation, and the engineer by written order may make changes in plan
elevations and dimensions of footings as necessary to secure a satisfactory foundation.

206.3 Foundation Stabilization and Tests.

206.3.1 The contractor shall furnish and place sand, rock, gravel or other suitable granular backfill material
to replace unsuitable material encountered below box culvert slabs or below the foundation elevation of the
structures.

206.3.2 The contractor shall stabilize suitable foundation material or form the bottom of pile footings, if
necessary to obtain a stable foundation. The contractor shall assist in driving sounding rods or shall drill
test holes to permit an adequate inspection of the foundation subgrade. The depth of the excavation, the
character of the material and the condition of the foundation shall be approved by the engineer before any
concrete is placed in the footing.

206.4 Construction Requirements.

206.4.1 Foundation Excavation Protection. Methods shall be used in excavating for foundations of
structures that will ensure maintaining the stability of the material adjacent to the excavation. Sheeting,
cribbing, timbering or bracing shall be placed by the contractor where indicated on the plans and wherever
considered necessary. The contractor shall ensure the adequacy of all sheeting, cribbing, timbering or
bracing used.

206.4.2 Foundation Key. Foundations for structures and retaining walls shall be free of loose material, and
the footing shall be placed on undisturbed material. Footings shall be keyed no less than 6 inches into rock
(limestone, dolomite or other suitable material with q, > 100 ksf), and no less than 18 inches into weak
rock (shale or other suitable material with 5 ksf < q, < 100 ksf)other suitable material specified for spread
footings. Excavation in rock or weak rock for the key shall be made as near as practical to the size of the
footing, or of the key, as shown on the plans. When placing the footing, the key portion shall be cast
against the vertical, undisturbed face of the rock or weak rock. If side forms are necessary for footings, the
forms shall be removed approximately 24 hours after placing the concrete, and the excavation
immediately backfilled to the top of the footing. All cavities or crevices shall be cleaned out and filled with
concrete in accordance with Sec 703.3.3.9, or spanned with a reinforced concrete beam, as directed by the
engineer.

206.4.3 Foundation Subgrade. Care shall be taken to avoid disturbing the material below the bottom of
the footings where the structure is founded on material other than rock, and final removal to grade shall
not be made until just prior to placing concrete. Where foundation piles are required, the excavation of
each pit shall be completed before the piles are driven, and after the driving is completed, all loose and
displaced material shall be removed.

206.4.4 Culverts on Rock. If rock is encountered under a portion of the bottom slab of a concrete box-
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type structure, the rock shall be removed to at least 6 inches below the bottom of the slab and curtain walls,
and backfilled with material similar to that under the remainder of the structure.

206.4.5 Footing Construction. Concrete footings for structures shall be placed on foundation material
that is reasonably dry in the judgment of the engineer. The contractor shall perform all draining, bailing or
pumping operations, drive any sheeting, and construct any cofferdams or cribs necessary to obtain this
condition. Pumping from the interior of any foundation enclosure shall be done in a manner to preclude
the possibility of the movement of water, or other fluids or semi-fluids, through any fresh concrete. If
necessary, the footing form shall be made watertight and shall be sealed around the bottom, and all pumping
done between the footing form and the wall of the enclosure.

206.4.6 Footing Drainage. All holes, pits or sumps resulting from excavating operations shall be kept
drained or pumped out until the completion of the work. No ponding of water around footings on other
than rock will be permitted.

206.4.7 Cofferdams. In accordance with the contract, the contractor shall provide cofferdams, consisting
of sheet piling, or the contractor may propose alternate methods for the construction of the bridge
foundations. Alternate designs or methods may consist of, but are not limited to: the construction of
cofferdams, seal courses, over excavation, well point systems, dewatering and drainage diversion. The
method proposed by the contractor shall stay within the right of way limits provided in the contract. The
interior dimensions of cofferdams shall provide sufficient clearance for the construction of forms, and
ample room for a sump and for pumping outside the footing forms. Cofferdams that have been tilted or
moved laterally during the process of sinking shall be corrected to provide the necessary clearance.
Cofferdams shall be constructed to protect the work against damage from sudden rising waters and to
prevent damage to the foundation by erosion. Cofferdams shall be removed after the completion of the
substructure unit, unless specific authority is given for the cofferdam to remain in place. The contractor
shall submit the proposed method of cofferdam construction to the engineer prior to beginning work.

206.4.8 Temporary Shoring. When temporary shoring is required by the contract documents, the
contractor shall provide temporary shoring as needed, consisting of sheet piling or alternate methods for
the construction of roadway fills, mechanically stabilized earth walls or structures. The contractor shall
submit the proposed method of temporary shoring construction to the engineer prior to beginning work.

206.4.9 Seal Courses. Seal courses will be required if indicated on the plans or if conditions are
encountered that, in the judgment of the engineer, render it impractical to dewater the foundation area.
The dimensions of the seal course shall be adequate to seal the foundation area. Pumping will not be
permitted while excavating, pile driving or placing the seal course, and not until, by determination of the
engineer, the seal course has attained sufficient strength to withstand the hydrostatic pressure. If seal
courses are shown on the plans, and the engineer determines that the footings may be satisfactorily placed
without sealing, the contractor shall dewater any completed excavation for investigation purposes. The
seal course designs shown on the plans are based on the use of sheet piling in construction of the
cofferdams at the indicated water elevations. If the contractor’s proposed alternate method includes
cofferdams that are to be constructed with seal courses, the contractor shall prepare construction plans that
are properly designed for the site conditions and water elevations that may be encountered during footing
construction. These plans shall be signed and sealed by a professional engineer licensed in the State of
Missouri and shall be provided to the engineer for review a minimum of two weeks prior to the beginning of
actual footing construction. The contractor is responsible for the safety and performance of the
contractor’s proposed system.

206.4.10 Backfill. Backfill material shall be free from large or frozen lumps, wood or other extraneous
material. All spaces excavated and not occupied by the new structure or by porous backfill shall be refilled
with earth to the original ground surface or to the finished ground lines shown on the plans. The backfill at
end bents, walls or other units that fall within the limits of the roadbed shall be placed in successive 6-inch
layers and compacted to the same density required for the adjacent roadbed. Dry footings at interior bents
shall be backfilled and compacted to no less than the density of the adjacent undisturbed material.
Precautions shall be taken to prevent any wedging action against the masonry. The slope bounding the
excavation, if steeper than 6:1 shall be stepped or serrated. Backfill placed around culverts and piers shall
be kept at approximately the same elevation on opposing sides. Drains consisting of 5 cubic feet of coarse
aggregate shall be placed at weep holes, except where porous backfill is required. Backfill material shall not
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be placed against end bents of bridges, on sides of box culverts or behind retaining walls until the concrete
has attained the strength specified in Sec 703.3.2.13. Backfill material shall not be placed higher behind
than in front of end bents until the superstructure, including the bridge deck, is in place. Until the grade is in
place, drainage shall be maintained away from the end bent backwall by constructing a 6:1 or steeper slope
away from the backwall for a minimum distance of 3 feet and by providing a lateral path for all water to
flow off the roadbed section.

206.4.11 Porous Backfill. Porous backfill, in accordance with Sec 1009, shall be placed behind abutments,
wings and retaining walls where specified and shown on the plans. Porous backfill shall be placed and
consolidated in successive 12-inch layers such that the porous backfill will not become mixed with other
backfill material.

206.4.12 Flowable Backfill. Flowable backfill will be required when indicated on the plans. The
contractor may, with approval from the engineer, use flowable backfill as an alternate to compacted
backfill for structures, pipes or utility cuts. Flowable backfill intended for any other use by the contractor
shall also be approved by the engineer. Flowable backfill shall not be used to surround drainage systems such
as vertical drains or edge drains. Flowable backfill shall be in accordance with Sec 621.

206.4.13 Excavation Classification. Unless otherwise shown on the plans, excavation for structures will
be classified as Class 1 Excavation, Class 1 Excavation in Rock, Class 2 Excavation, Class 2 Excavation in
Rock, Class 3 Excavation, Class 3 Excavation in Rock, Class 4 Excavation and Class 4 Excavation in
Rock. In general, Class 1 Excavation and Class 2 Excavation will apply to excavation for bridges and large
retaining walls. Class 3 Excavation will apply to excavation for pipe culvert installations, utilities, retrofit
pipe culverts, drop inlets, and manholes. Class 4 Excavation will apply to excavation for box culverts,
small retaining walls and other miscellaneous structures. Class 1 Excavation will include all excavation
above a specified elevation indicated on the plans while Class 2 Excavation will include all excavation
below this specified elevation. The classification of excavation for all structures will be shown on the plans.

206.5 Method of Measurement.

206.5.1 Measurement of Class 1 and Class 2 Excavation will be made to the nearest 1/2 cubic yard for each
structure of that volume of material actually removed from within the limits established in this section.
The volume measured will be limited by vertical planes 18 inches outside of and parallel with the neat lines
of footings, tie beams or overhangs of structures classed as bridges or retaining walls. The upper limits of
the volume measured will be the existing ground line or the lower limits of the roadway, drainage or channel
excavation, including any allowable overbreak, whichever is lower. Where roadway spill fills are required to
be placed and compacted before driving piles or before constructing bridge substructure units, any required
additional excavation for the substructure units will be measured from the spill slope. For stream crossings,
the measured volume will not include water, but will include mud, muck and other semi-solids. The lower
limits of the volume measured will be the bottom of the footings, bottom of seal courses, or 18 inches
below the bottom of tie beams and overhangs. Excavation for columns above drilled shafts will be Class 1
Excavation, with measurement made of the volume of material actually removed above the top of the
drilled shaft. The volume measured will not exceed that of a cylinder having a diameter 36 inches greater
than that of the column above the drilled shaft. No measurement will be made of the material excavated
for the drilled shaft below the bottom of the column.

206.5.2 Final measurement of Class 3 Excavation for pipe culverts, utilities, retrofit pipe culverts, drop
inlets or manholes will not be made unless there is an authorized change from plan location resulting in a
different quantity or there is an authorized change averaging more than 6 inches in the foundation
elevation. If a revision is made or an appreciable error is found in the contract quantity, the revision or
correction will be computed and added to or deducted from the contract quantity. Measurement of Class 3
Excavation will be made to the nearest cubic yard for each structure of that volume of material actually
removed from within the area bounded by vertical planes 18 inches outside of the outer walls of the
structure. The upper limits of the volume measured, will be the existing ground line, or the lower limits of
the roadway excavation, whichever is lower. The lower limits of the volume measured will include
excavation necessary for pipe bedding.
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206.5.3 Measurement of Class 4 Excavation for box culverts classified as bridges will be made to the
nearest cubic yard for each structure of that volume of material actually removed from within the area
bounded by vertical planes 18 inches outside of the outer walls of box culverts with bottom slabs. The upper
limits of the volume measured will be the existing ground line, or the lower limits of the roadway
excavation, whichever is lower. Class 4 Excavation under embankments and in channel changes will be
measured from the original ground surface unless otherwise designated on the plans. For box culverts
without bottom slabs, measurement will be made as above except no material below plan flow line will be
included that is outside of the area bounded by vertical planes 18 inches each side of and parallel with the
neat lines of the walls or footings. Final measurement of Class 4 Excavation for box culverts not classified
as bridges, small retaining walls and miscellaneous structures will not be made unless there is an authorized
change from plan location resulting in a different quantity or there is an authorized change averaging more
than 6 inches in the foundation elevation. If a revision is made or an appreciable error is found in the
contract quantity, the revision or correction will be computed and added to or deducted from the contract
quantity. Excavation classification will not change if a substitution of a drainage structure type is approved.

206.5.4 Where concrete in footings or walls is cast against the vertical faces of the excavation, the neat
lines of the concrete footings will be considered the limits of excavation for that depth in which the
concrete is in contact with the excavation, and no measurement will be made of any excavation or
overbreak beyond the neat footing lines.

206.5.5 Final measurement of the porous backfill will not be made except for authorized changes during
construction, or where appreciable errors are found in the contract quantity. Where required, the volume of
porous backfill will be computed to the nearest cubic yard at each structure from dimensions on the plans.
Any porous backfill material placed outside the neat lines shown on the plans shall be placed at the
contractor's expense. The revision or correction will be computed and added to or deducted from the
contract quantity.

206.6 Basis of Payment.

206.6.1 Payment for additional Class 1 and Class 2 Excavation required to carry footings a maximum of 8
feet below elevations shown on the plans will be made at 125 percent of the contract unit price for that
additional excavation within the limits of Class 1, and at 150 percent of the contract unit price for that
additional excavation within the limits of Class 2 Excavation. Additional excavation required to carry
footings a depth of more than 8 feet

below plan elevations will be considered changes in the work, and will be paid for in accordance with Sec
104.3.

206.6.2 Payment for drilling test holes for foundation tests will be made per foot of hole drilled at the
fixed contract unit price specified in Sec 109.

206.6.3 Payment will not be made for removal or replacement of foundation material that became
unsuitable because of improper methods of construction by the contractor. Payment for removal of
inherently unsound material for foundation stabilization will be made at the contract unit price for
excavation for structures. No payment will be made for any costs involved in replacing the volume below
the foundations, except that the contractor will be reimbursed for the delivered cost of the granular backfill
when directed by the engineer.

206.6.3.1 If Class C Excavation material, as defined in Sec 203, is encountered in Class 1 Excavation, and
no pay item for Class 1 Excavation in Rock is included in the contract, payment for that material will be
made per cubic yard at the fixed contract unit price specified in Sec 109.

206.6.3.2 If Class C Excavation material, as defined in Sec 203, is encountered in Class 2 Excavation and
no pay item for Class 2 Excavation in Rock is included in the contract, payment for that material will be
made per cubic yard at the fixed contract unit price specified in Sec 109.

206.6.3.3 If Class C Excavation material, as defined in Sec 203, is encountered in Class 3 Excavation and

no pay item for Class 3 Excavation in Rock is included in the contract, payment for that material will be
made per cubic yard at the fixed contract unit price specified in Sec 109.

136



206.6.3.4 If Class C Excavation material, as defined in Sec 203, is encountered in Class 4 Excavation and
no pay item for Class 4 Excavation in Rock is included in the contract, payment for that material will be
made per cubic yard at the fixed unit price specified in Sec 109.

206.6.4 No direct payment will be made for placing porous backfill at weepholes in accordance with Sec
206.4.11, or for backfilling the structure.

206.6.5 The accepted quantities of excavation for structures and porous backfill will be paid for at the
contract unit price for each of the pay items included in the contract.

206.6.6 All costs for furnishing material, labor or equipment, construction, dewatering, drainage, and any
other incidental work necessary to complete cofferdam construction; and subsequent removal of any
cofferdams, berms, diversions, and any other features constructed for cofferdams as identified by the
engineer will be considered completely covered in the contract unit price per lump sum per bent, regardless
of construction method. Payment for Class | Excavation and/or Class 2 Excavation will be limited to the
volume defined in Sec 206.5. No additional payment for excavation will be made for a contractor proposed
method of cofferdam construction.

206.6.7 All costs for furnishing material, labor, equipment, construction, drainage and other incidental
work necessary to complete temporary shoring construction; and subsequent removal of any temporary
shoring, berms, diversions, and any other features as identified by the engineer will be considered
completely covered in the contract unit price per lump sum regardless of construction method.

206.6.8 No direct payment will be made for removing existing structures within the limits of excavation
for structures. Existing headwalls or culvert concrete to be removed will be paid for as removal of
improvements for roadway culverts or partial removal of culvert concrete for bridge culverts.

206.6.9 Payment for seal courses other than those on the plans will be made only with written
authorization from the engineer.

206.6.10 Any material excavated in cleaning out culverts to be used in place will be paid for at the contract

unit price per each structure. However, only the initial excavation will be paid for, and any subsequent
cleaning required prior to final acceptance shall be done at the contractor's expense.
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SECTION 207
LINEAR GRADING

207.1 Description. This work shall consist of grading work necessary to bring the roadway to the required
grade and cross section within reasonable tolerances. The work shall also include the following:

(a) Construction of all inlet and outlet ditches and ditch blocks within the linear grading limits
unless otherwise provided for in the contract.

(b) Construction of entrances and approaches.

(c¢) Breaking up and satisfactory removal or incorporation into the roadway of all gravel, macadam
or bituminous surfaces.

(d) Compaction of the roadway subgrade within linear grading limits.

207.1.1 Linear Grading, Class 1, shall consist of grading where the topography is such that the excavation
necessary to bring the roadway to the designated cross section will approximately complete the nearby
embankments with a minimum of drifting, and where it is not necessary to control the finished grade line
for purposes other than to obtain minimum cover over culverts.

207.1.2 Linear Grading, Class 2, shall consist of grading where it is necessary to excavate and haul material
approximately 200 feet to bring the roadway to the desired grade and may involve work on high banks and
side hills.

207.1.3 The class of linear grading designated on the plans will apply only to those sections that have been
specifically indicated as such on the plans and will not be subject to change unless approved by the engineer.

207.2 Construction Requirements.

207.2.1 The roadway shall be brought to the required grade and cross section within reasonable tolerances
by backsloping, ditching, removing stone and boulders from the roadbed surface, or any other work
necessary, including drifting and hauling of any excavated material. A reasonable tolerance in alignment will
be defined as a maximum gradual deviation of 2 feet, free of sharp breaks, to take advantage of favorable
topography. Gradual deviation in alignment will be permitted, if necessary to center an existing drainage
structure that is to be used in place. A reasonable tolerance in grade will be defined as a final grade that is
uniform in appearance, free of sharp breaks or humps, and within 6 inches of plan grade.

207.2.2 Stumps, roots, rubbish or any other deleterious material shall not be placed in embankments.
Where an embankment less than 2 feet high is to be constructed, all vegetative matter shall be cut and
removed from the surface upon which the embankment is to be placed. The cut-over surface shall be
thoroughly broken. All ditches, including inlet and outlet ditches, shall be cut to grades that will properly
drain. The required cross section for inlet and outlet ditches leading to or from structures shall be of a width
no less than the width of the floor or the diameter of the structure being served. Finishing operations shall
continue until the roadbed is free from sharp breaks in alignment and grade, and until the roadbed has been
shaped to the required cross section. Material considered unsuitable for the subgrade shall be disposed of on
nearby slopes or as otherwise directed by the engineer.

207.2.3 If obliteration of existing roadways or temporary construction is designated in the contract to be
performed on a linear grading basis, such obliteration shall include all operations necessary to fill the

ditches and blend the old roadbed with the natural ground to provide a pleasing appearance.

207.2.4 Any subgrade upon which a paved surface is to be placed shall be compacted in accordance with Sec
203.5.

207.3 Method of Measurement. Measurement of Linear Grading, Class 1 and Class 2, will be made to the
nearest 1/10 station.

138



207.3.1 Unless otherwise in accordance with the contract, measurement and payment for entrances and
approaches will be made as Linear Grading, Class 1. Entrances and approaches will be measured along the
centerline of each facility, regardless of the width to be constructed, beginning at the shoulder line of the
road that is being entered and extending to the point of zero cut or embankment of the entrance or
approach. Measurement will be made to the nearest 10 feet for each facility and totaled to the nearest 100
feet.

207.3.2 If material is encountered that may be classified as other than Class A Excavation as described in
Sec 203.2.1, the limits of linear grading will not be underrun. Material classified as other than Class A
Excavation will be measured and paid for per cubic yard in accordance with Sec 203.8. Where undergrading
is necessary, backfilling of the undergraded area will be considered as a part of the linear grading operation.

207.4 Basis of Payment. The accepted quantities of linear grading will be paid for at the contract unit
price for each of the pay items included in the contract, and will be considered as full compensation for all
labor, equipment, material or other construction involved to complete the described work. Removal of
concrete pavement and concrete base course will be paid for in accordance with Sec 202.30.3. The
earthwork for obliteration, including bituminous surfacing, will be included as linear grading.

139



SECTION 208
INTERCEPTION DITCH

208.1 Description. This work shall consist of all work necessary to construct an interception ditch or
levee, or both, as shown on the plans or as directed by the engineer.

208.2 Construction Requirements. Interception ditches shall be constructed in a manner to provide a
profile free from sharp breaks or irregularities. The work shall be finished to a reasonably smooth and
uniform surface. Loose rock shall be removed from the finished surfaces.

208.3 Method of Measurement. Measurement will be made to the nearest 10 feet along the flow line of
the ditch for each segment and totaled to the nearest 100 feet for the sum of all segments.

208.4 Basis of Payment. The accepted quantity of interception ditch will be paid for at the contract unit
price.
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SECTION 209
SUBGRADE PREPARATION

209.1 Description. This work shall consist of preparing the subgrade upon which a base course is to be
constructed or a surfacing placed as shown on the plans or as directed by the engineer. After a base course
has been constructed, the top of the completed base course will be considered the subgrade for the next
operation. In surfacing contracts involving only incidental grading, the contractor shall complete subgrade
compaction in accordance with Sec 210 before proceeding with this work.

209.2 Construction Requirements. The subgrade shall be substantially uniform in density throughout
the entire width of the subgrade. The subgrade shall be constructed to drain surface water to the side ditches
and all ditches shall be kept open by the contractor. Where hauling results in ruts or other objectionable
irregularities, the contractor shall reshape and reroll the subgrade before the base or surfacing is placed. If
an old roadway comprises any part of the roadbed, the contractor shall loosen the compacted portions to a
depth of at least

6 inches and shall reshape the roadbed.

209.2.1 All subgrade shall be rolled. The subgrades shall be checked after rolling and, if not at the proper
elevation at all points, sufficient material shall be removed or added and compacted to bring all portions of
the subgrade to the required elevation and density. The moisture content of the top 6 inches of the finished
subgrade at the time the base is placed, or at the time pavement is placed if no base is provided under the
pavement, shall be no less than the minimum specified for compacting in Sec 203.5.3. If the moisture
content has not been maintained, the subgrade shall be scarified, wet to the required moisture content and
compacted. A maximum deviation of 1/2 inch, plus or minus, from the required elevation will be permitted
on the surface of the finished subgrade.

209.2.2 Soft spots shall be removed to a maximum depth of 24 inches and backfilled with approved stable
material. Unsuitable material shall be removed and backfilled in accordance with Sec 203.4.5.

209.2.3 The subgrade shall be compacted and brought to true shape. Any material added shall be
satisfactorily incorporated and compacted. Care shall be taken in forming the crown and shaping the
subgrade to ensure that the specified thickness of pavement will be attained. The finished concrete
pavement subgrade at the time of paving shall be moist, but sufficiently firm to resist rutting or deforming
under construction traffic.

209.3 Basis of Payment. No direct payment will be made for subgrade preparation.

141



SECTION 210
SUBGRADE COMPACTION

210.1 Description. This work shall consist of compacting the earth subgrade on the roadbed of a
previously graded roadway. This work shall be performed prior to any work under Sec 209. The contractor
shall perform this work on the subgrade at all locations specified by the engineer. Tentative locations of
subgrade compaction will be shown in the plans, but the engineer will specify all locations and depths of this
work by written order. No contract adjustment will be made for the direct or indirect costs, incidental or
consequential costs, or effects of any overrun, or partial or complete underrun.

210.2 Construction Requirements.

210.2.1 The subgrade for the full width of the roadbed shall be scarified to a depth of at least 6 inches, and
the scarified material shall be brought to a uniform moisture content either by drying or by adding water
and manipulating. At the contractor's option, the upper 6 inches of soil may be removed and replaced with
satisfactory material, or removed and manipulated before replacing. The material shall be compacted to the
required density and within the moisture contents specified under Sec 203.5.

210.2.2 If it is determined that the required subgrade density cannot be obtained by moisture control and
compaction of the upper 6 inches, the unsuitable material shall be excavated to a maximum depth of 18
inches, and replaced with satisfactory material compacted in layers not to exceed 6 inches, except as
otherwise permitted by the engineer. Each 6-inch layer shall be processed, wetted or dried as necessary, and
compacted to the required density.

210.2.3 If the contractor’s operations cause an unsatisfactory subgrade, the contractor shall restore the
subgrade to a satisfactory condition at the contractor's expense.

210.3 Method of Measurement. Measurement will be made to the nearest 1/10 station along the
centerline of each roadbed, regardless of width, for each depth of compaction authorized and totaled to the
nearest 100 feet for the sum of all segments. For the purpose of measurement, a divided highway will be
considered as having two roadbeds. Measurement of ramps will be made from the ramp’s gore point.

210.4 Basis of Payment. The accepted quantity of subgrade compaction, 6-inch depth, will be paid for at
the contract unit price. Subgrade compaction to a depth of 12 inches will be paid for at the rate of two
times the contract unit price for subgrade compaction, 6-inch depth. Subgrade compaction to a depth of 18
inches will be paid for at the rate of three times the contract unit price for subgrade compaction, 6-inch
depth.
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SECTION 211
SUBGRADE SCARIFYING

211.1 Description. This work shall consist of loosening the surface of the roadbed and removing all rocks
larger than 4 inches. Tentative locations of subgrade scarifying will be shown on the plans, but the engineer
will specify all locations of this work by written order.

211.2 Construction Requirements. The engineer will specify areas where subgrade scarifying is to be
performed. The contractor shall perform all specified work necessary to loosen the surface of the roadbed
over the full width to a depth of 6 inches below the finished grading section, and to remove all rocks larger
than 4 inches. Oversized material shall be disposed of as directed by the engineer. After all oversized
material has been removed; the roadbed shall be brought back to a satisfactory grade and cross section by
the addition of extra material, if needed, without rocks exceeding 4 inches .

211.3 Method of Measurement. Measurement will be along the centerline of the roadbed, regardless of
the width, to the nearest 1/10 station for each segment and totaled to the nearest 100 feet for the sum of
all segments.

211.4 Basis of Payment. The accepted quantity of subgrade scarifying will be paid for at the contract unit
price.
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SECTION 212
SUBGRADING AND SHO ULDERING

212.1 Description.

212.1.1 Subgrading and Shouldering, Class 1, shall consist of preparing the earth subgrade for surfacing and
shoulders by fine-grading, and shaping the existing roadbed of a previously graded roadway and shaping
fillslopes, inslopes and ditches as required to complete a finished roadway in accordance with the typical
section shown on the plans.

212.1.2 Subgrading and Shouldering, Class 2, in addition to the above, shall include the construction and
final shaping of earth shoulders.

212.2 Construction Requirements.

212.2.1 Subgrading and shouldering will normally be restricted to the roadway from ditch to ditch or to the
roadbed and upper portions of fill slopes. All ditches shall be graded to drain. The median, if any, shall be
shaped to conform to the typical section. If oversize rock in the subgrade cannot be removed by scarifying,
compensation for additional work will be made in accordance with Sec 104.3. No work will be required on
backslopes, except that necessary to blend the lower portion of the existing backslope with the regraded
ditch. The work on fillslopes shall be confined to the upper 10 feet of the slope, measured along the slope
line.

212.2.2 If the subgrade has less density than that required under Sec 203.5, the engineer may order the item
of Subgrade Compaction to be performed. When lack of satisfactory density results from improper
maintenance by the contractor, the subgrade density shall be restored at the contractor's expense. Earth
shoulders shall be constructed in accordance with Sec 203.4.1.2.

212.2.3 Finishing of ditches, side slopes, cuts and fills shall be to a reasonably smooth and uniform surface
that will merge with the adjacent slopes. Finishing by hand methods will not be required, except that all
brush, weeds, excess mud and silt or other debris shall be removed from all channels and culverts within the
scope of the work in accordance with Sec 104.11, even though such structures are used in place.

212.2.4 Any additional material required to complete the subgrade or shoulders to proper grade and section
shall be obtained from within the right of way limits as directed by the engineer. Excess excavation shall be
used for widening shoulders on fill sections or shall be wasted within the limits of the right of way as
directed by the engineer.

212.3 Method of Measurement. Measurement of Subgrading and Shouldering, Class 1 and Class 2, will be
made to the nearest 100 feet along the centerline of each roadbed, regardless of width. For the purpose of
measurement, a divided highway will be considered as having two roadbeds. Measurement of ramps will be
made from the ramp’s gore point.

212.3.1 Subgrading and Shouldering, Class 1 and Class 2, will apply only to those sections that have been
specifically designated as such on the plans and the class will not be subject to change during construction.

212.4 Basis of Payment. The accepted quantity of subgrading and shouldering will be paid for at the
contract unit price.

212.4.1 No direct payment will be made for minor drifting of excavated material or for any additional
material required. If additional material is required to be hauled approximately 1000 feet or more to

complete the work, compensation will be made in accordance with Sec 104.3.

212.4.2 The repair of major erosion beyond the limits as described in Sec 212.2.1 will be paid for in
accordance with Sec 104.3.
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SECTION 214
RO CK FILL

214.1 Description. This work shall consist of constructing fill of rock or broken concrete for protection
of embankment.

214.2 Material. The material for rock fill shall be durable stone or broken concrete containing a combined
total of no more than 10 percent of earth, sand, shale and non-durable rock. The material shall be similar
to quarry-run stone graded from coarse to fine with a minimum of voids. The coarse stone shall be as large
as can be conveniently handled, but at least 25 percent of the material shall be of pieces having a volume
of one cubic foot or more. Acceptance of quality and size of material may be made by visual inspection at
the job site.

214.3 Construction Requirements. Successive horizontal layers of stone or broken concrete not
exceeding 24 inches thick shall be spread over the area of the rock fill. The larger pieces shall be well
distributed and the voids filled with smaller pieces. Each layer shall be spread in accordance with Sec
203.4.16. Where rock fill is placed as a portion of embankment with controlled density, the material shall
be compacted in accordance with Sec 203.5.5. The fill shall conform to the elevations and dimensions
shown on the plans, and the slopes shall present a dense, finished appearance free from segregation with a
proportionate quantity of the large pieces exposed.

214.4 Method of Measurement. Measurement will be made to the nearest cubic yard of material in place
in the completed fill.

214.5 Basis of Payment.

214.5.1 Commission Furnished Rock Fill. If shown on the plans that the material for rock fill is to be
obtained from the right of way or other source furnished by the Commission, the excavating, including all
breaking, loading and hauling, regardless of haul distance, will be paid for and considered completely covered
under the contract items of Class A Excavation, Class C Excavation, Unclassified Excavation, Excavation
for Structures or other applicable items. If payment is made under these conditions, separate payment for
furnishing rock fill will not be made.

214.5.1.1 If the rock fill from the right of way or other sources furnished by the Commission is made
unsuitable or unattainable by the contractor's operations, the contractor shall provide suitable material and
dispose of any surplus material at the contractor’s expense.

214.5.1.2 If all or part of the required quantity of acceptable material is not actually available and was not
made unacceptable by the contractor’s operations, payment will be made per cubic yard at the fixed unit
price specified in Sec 109 for such additional rock fill material that the contractor is required to furnish and
haul.

214.5.2 Contractor Furnished Rock Fill. If the plans do not provide for a source of material, the
contractor shall provide the material and all costs of securing the source, quarrying, excavating, breaking
and hauling the material to the site will be paid for at the contract unit price per cubic yard for furnishing
rock fill.

214.5.3 Placing Rock Fill. Payment for placing rock fill will be made at the contract unit price per cubic
yard.

145



SECTION 215
SHAPING SLOPES

215.1 Description. This work shall consist of grading and shaping existing slopes to eliminate shoulder
drop off conditions as shown on the plans or as directed by the engineer.

215.1.1 Shaping Slopes, Class I, shall consist of shaping slopes where, in general, the material required to
bring the roadway to the designated cross section can be obtained or disposed of within 1000 feet on the
right of way as directed by the engineer.

215.1.2 Shaping Slopes, Class 11, shall consist of shaping slopes where it may be necessary to haul in excess
of 1000 feet or go outside the limits of the right of way for additional material to construct the slopes to
the designated cross section or where it may be necessary to dispose of waste material outside the limits of
the right of way. The contractor shall provide the engineer with an acceptable written agreement with any
property owner from whose property additional material is to be obtained or on which excess excavation is
to be disposed.

215.1.3 Shaping Slopes, Class 111, shall consist of providing fill material and shaping slopes to construct
additional shoulder width for the installation of guardrail and Type A crashworthy end terminals in
accordance with Missouri Standard Plans for Highway Construction. Material used shall be Type 1, 5, or 7
Aggregate Base, or other granular material approved by the engineer. Any excess material shall be disposed
of outside the limits of the right of way.

215.1.3.1 In lieu of aggregate base, earth material may be used for Shaping Slopes, Class III. When earth
material is used, an approved seed mixture shall be applied in accordance with Sec 805, mulch shall be
applied in accordance with Sec 802 and erosion and sediment control shall be utilized in accordance with
Sec 806. All cost for seeding, mulching, and erosion control shall be incidental to the cost of Shaping
Slopes, Class I11.

215.2 Construction Requirements. Slope areas to be shaped by the addition of material shall be
scarified to allow bonding with the added material. Density shall be obtained from reasonable compactive
efforts consisting of no less than three passes with a roller or other methods approved by the engineer. The
contractor will not be required to excavate any classified rock excavation under this item.

215.2.1 Benching of the existing slope may be necessary to provide stability to the additional shoulder
width constructed by Shaping Slopes, Class III. All costs for benching shall be included in the cost of
Shaping Slopes, Class I11.

215.3 Method of Measurement. Final measurement will not be made except where appreciable errors are
found in the contract quantity.

215.3.1 Where required, measurement will be made to the nearest 1/10 station separately for each length
of slope measured along the centerline of the traveled way and totaled to the nearest 100 feet for the sum
of all segments.

215.3.2 Shaping Slopes, Class I, Class II, or Class III will apply only to those sections that have been
specifically designated as such on the plans.

215.4 Basis of Payment. The accepted quantity of shaping slopes will be paid for at the contract unit
price for each of the pay items included in the contract. If Shaping Slopes, Class I, Class II, or Class III is
not provided but is required, payment will be in accordance with Sec 104.3. No direct payment will be made
for any additional material required for shaping slopes.

146



SECTION 216
REMO VALS FOR BRIDGE STRUCTURES

SECTION 216.10 REMO VAL OF BRIDGES

216.10.1 Description. This work shall consist of removing and disposing of existing bridge structures as
shown on the plans or as directed by the engineer.

216.10.2 Removal Requirements. The entire structure, including all substructure units, shall be removed
to an elevation 2 feet below the finished ground line or streambed. Any portion of an existing structure
below the ground line that interferes with the construction of the new structure shall be removed. Existing
structures used for handling temporary traffic shall not be removed until the replacement structure is open
to traffic. Notification of demolition shall be made in accordance with Sec 202.40.1.1.

216.10.3 Method of Measurement. No measurement will be made for removal of bridges.
216.10.4 Basis of Payment. Removal of bridges will be paid for at the contract lump sum price.
SECTION 216.20 SCARIFICATION OF BRIDGE DECKS .

216.20.1 Description. This work shall consist of scarifying the bridge deck to the depth shown on the
plans or as directed by the engineer.

216.20.2 Removal Requirements. The bridge deck shall be uniformly scarified to the depth as shown on
the plans. Excessive tearing of the deck surface shall require immediate correction. Over areas of half-sole
repair and full depth repair, the scarified removal depth may be coincidental with the repair removal
operation. The scarification shall produce a very rough texture that is acceptable to the engineer as a
bondable surface for the new concrete wearing surface or as a starting profile for total surface hydro
demolition. The scarifying process shall not produce a polished or slick surface. Any epoxy patches
encountered shall be completely removed to sound, natural concrete.

216.20.3 Method of Measurement. Final measurement of scarification of bridge decks will not be made
except for authorized changes during construction or where appreciable errors are found in the contract
quantity. Where required, scarification of the bridge decks will be measured to the nearest square yard based
on measurement longitudinally from end of slab to end of slab and transversely from roadway face of curb
to roadway face of curb. The revision or correction will be computed and added to or deducted from the
contract quantity.

216.20.4 Basis of Payment. Scarification of bridge decks will be paid for at the contract unit price.
SECTION 216.30 SEAL COAT AND WEARING SURFACE REMO VAL.

216.30.1 Description. This work shall consist of the complete removal and disposal of the unbonded seal
coat, bonded seal coat, asphalt wearing surface or concrete wearing surface from the bridge deck as shown
on the plans or as directed by the engineer.

216.30.2 Removal Requirements.

216.30.2.1 All material and residue shall be removed. Staining will be permitted. The equipment and
procedures used for removal shall be such that no damage will be done to the existing concrete deck. Any
epoxy patches encountered shall be completely removed to sound, natural concrete. Excessive tearing of
the deck surface shall require immediate correction.

216.30.2.2 When a concrete wearing surface is to be installed, the removal of the wearing surface plus the
amount of deck as shown on the plans shall produce a very rough texture that is acceptable to the engineer
as a bondable surface for the new concrete wearing surface or as a starting profile for total surface hydro
demolition. The removal process shall not produce a polished or slick surface.
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216.30.3 Method of Measurement. Final measurement of the seal coat and wearing surface removal will
not be made except for authorized changes during construction or where appreciable errors are found in the
contract quantity. Where required, removal of bonded seal coat, asphalt wearing surface and concrete
wearing surface will be measured to the nearest square foot based on measurement longitudinally from end
of slab to end of slab and transversely from roadway face of curb to roadway face of curb. The revision or
correction will be computed and added to or deducted from the contract quantity. No measurement will be
made for removal of unbonded seal coat.

216.30.4 Basis of Payment. Seal coat and wearing surface removal will be paid for at the contract unit
price, except that all costs incurred by the contractor while removing the unbonded seal coat will be
considered completely covered in the contract unit price for other items.

SECTION 216.40 REMO VAL AND STORAGE OF EXISTING BRIDGE RAILS.

216.40.1 Description. This work shall consist of disassembling, removing, transporting and storing
existing bridge rails at the location specified in the contract documents or as directed by the engineer.

216.40.2 Storage Requirements. Storage shall be by stacking in a neat and orderly manner on
contractor furnished timbers. The contractor shall notify and make arrangements with the engineer a
minimum of 24 hours prior to commencing the storage of these materials. The contractor shall be
responsible for damage to or loss of any part, including necessary repair or replacement, until storage has
been acceptably completed.

216.40.3 Method of Measurement. Final measurement of the removal and storage of existing bridge rails
will not be made except for authorized changes during construction or where appreciable errors are found in
the contract quantity. Where required, removal and storage of existing bridge rails will be measured to the
nearest linear foot from end of rail to end of rail. The revision or correction will be computed and added to
or deducted from the contract quantity.

216.40.4 Basis of Payment. Removal and storage of existing bridge rails will be paid for at the contract
unit price.

SECTION 216.50 REMO VAL OF EXISTING BRIDGE DECKS.

216.50.1 Description. This work shall consist of removing and disposing of existing bridge rails, curbs,
slab, expansion devices and any other items necessary to reconstruct the bridge deck as shown on the plans
or as directed by the engineer.

216.50.2 Removal Requirements.

216.50.2.1 The existing bridge deck shall be removed by methods such that the girders, stringers or floor
beams that are to remain in place are not damaged. Any damage to the girders, stringers and floor beams
resulting from the contractor’s operations shall be repaired or replaced as directed by the engineer, at the
contractor’s expense. Notification of demolition shall be made in accordance with Sec 202.40.1.1.

216.50.2.2 The contact surfaces of all existing structural steel, including any shear connectors, exposed by
removal of the bridge deck shall be cleaned, including the removal of stratified rust, with a minimum of
SSPC-SP-3 surface preparation. Any tightly adhered concrete remaining after the surface preparation may
be left in place. The area, including the welded connection between the shear connector and the top flange,
shall be coated with one coat of gray epoxy-mastic primer (non-aluminum) in accordance with Sec 1081 to
produce a dry film thickness of no less than 3 mils. Overspray on other areas of the shear connector will be
considered acceptable. The gray epoxy-mastic primer (non-aluminum) shall be compatible with concrete.

216.50.3 Method of Measurement. Final measurement of removal of the existing bridge decks will not
be made except for authorized changes during construction or where appreciable errors are found in the
contract quantity. Where required, removal of the existing bridge decks will be measured to the nearest
square foot based on measurement longitudinally from end of slab to end of slab and transversely from out
to out of the bridge deck. The revision or correction will be computed and added to or deducted from the
contract quantity.

148



216.50.4 Basis of Payment. Removal of the existing bridge deck will be paid for at the contract unit
price.

SECTION 216.60 PARTIAL REMO VAL O F EXISTING BRIDGE DECKS.

216.60.1 Description. This work shall consist of removing and disposing of the existing curbs, rails, slab
and any other items necessary to reconstruct the bridge deck as shown on the plans or as directed by the
engineer.

216.60.2 Removal Requirements.

216.60.2.1 Concrete shall be removed by conventional hand/mechanical equipment in accordance with Sec
704. A removal line shall be established with the joint sawed to a depth of one inch with a vertical face. In
no case shall existing reinforcement be cut or damaged by the sawing operation.

216.60.2.2 The existing reinforcing steel shall be stripped, cleaned, straightened and extended into or
utilized in the new concrete as shown on the plans. Care shall be taken to prevent damage to the
reinforcement or the reinforcement bond to the concrete. If any reinforcement is damaged or deteriorated,
the engineer shall be notified. Cut or broken bars or bars having 10 percent or more cross sectional area
lost shall be spliced 24 diameters on each side of the damage.

216.60.2.3 The existing bridge deck shall be removed by methods such that the girders, stringers and floor
beams that are to remain in place are not damaged. Any damage to the girders, stringers and floor beams
resulting from the contractor’s operations shall be repaired or replaced as directed by the engineer at the
contractor’s expense.

216.60.2.4 The contact surfaces of all existing structural steel, including any shear connectors, exposed by
partial removal of the bridge deck shall be cleaned and coated in accordance with Sec 216.50.2.2.

216.60.3 Method of Measurement. Final measurement of the partial removal of existing bridge decks
will not be made except for authorized changes during construction or where appreciable errors are found in
the contact quantity. Where required, partial removal of existing bridge decks will be measured to the
nearest square foot based on measurement longitudinally from end of slab to end of slab and transversely
from outside edge of the existing slab to the line shown on bridge plans. The revision or correction will be
computed and added to or deducted from the contract quantity.

216.60.4 Basis of Payment. Partial removal of existing bridge decks will be paid for at the contract unit
price.

SECTION 216.70 PARTIAL REMO VAL O F CULVERT AND SUBSTRUCTURE CONCREIE

216.70.1 Description. This work shall consist of removing and disposing of existing culvert wings and slab
or substructure concrete as shown on the plans or as directed by the engineer.

216.70.2 Material. The qualified special mortar shall be in accordance with Sec 704.2.

216.70.3 Removal Requirements.

216.70.3.1 Any excavation required during the removal of concrete shall be backfilled after the new
concrete is poured and cured. Any part of the roadway that is removed or damaged and any part of the
remaining structure damaged during the removal of the existing concrete shall be repaired or the material
replaced, at the contractor’s expense, as directed by the engineer.

216.70.3.2 Concrete removal shall be in accordance with Sec 216.60.2.1. The concrete to be removed will
not be included in the excavation volume. Areas exposed by removal of concrete and not covered by new

concrete shall be coated with a qualified special mortar.

216.70.3.3 Existing reinforcing steel utilized in the new concrete shall be prepared in accordance with Sec
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216.60.2.2. Existing reinforcing steel not utilized in the new concrete shall be cut off one inch into the
concrete. Any holes outside the limits of new concrete shall be filled with a qualified special mortar.

216.70.4 Method of Measurement. No measurement will be made for partial removal of culvert and
substructure concrete.

216.70.5 Basis of Payment. Partial removal of culvert and substructure concrete will be paid for at the
contract lump sum price.

SECTION 216.80 CURB REMO VAL.

216.80.1 Description. This work shall consist of removing and disposing of existing curbs, rails and end
posts as shown on the plans or as directed by the engineer.

216.80.2 Material. Qualified special mortar shall be in accordance with Sec 704.2.
216.80.3 Removal Requirements.

216.80.3.1 Concrete removal shall be in accordance with Sec 216.60.2.1. Areas exposed by removal of
concrete and not covered by new concrete shall be coated with a qualified special mortar.

216.80.3.2 Existing reinforcing steel utilized in the new concrete shall be prepared in accordance with Sec
216.60.2.2. Existing reinforcing steel not utilized in the new concrete and existing rail post bolts shall be
cut off one inch into the concrete. Any holes outside the limits of new concrete shall be filled with a
qualified special mortar.

216.80.4 Method of Measurement. Final measurement of curb removal will not be made except for
authorized changes during construction or where appreciable errors are found in the contract quantity.
Where required, curb removal will be measured to the nearest linear foot based on measurement from end of
curb to end of curb. The revision or correction will be computed and added to or deducted from the contract
quantity.

216.80.5 Basis of Payment. Curb removal will be paid for at the contract unit price.
SECTION 216.90 REMO VAL OF EXISTING EXPANSION JOINTS AND ADJACENT CONCREIE

216.90.1 Description. This work shall consist of any excavation, backfill, removal and disposal of the
existing expansion joint system, curb plates and adjacent concrete as shown on the plans or as directed by
the engineer.

216.90.2 Material. Qualified special mortar shall be in accordance with Sec 704.2.
216.90.3 Removal Requirements.

216.90.3.1 Any excavation required during the removal of concrete shall be backfilled after the new
concrete is poured and cured. Any part of the roadway that is removed or damaged and any part of the
remaining structure that is damaged during the removal of the existing concrete shall be repaired or the
material replaced as directed by the engineer at the contractor’s expense.

216.90.3.2 Concrete removal shall be in accordance with Sec 216.60.2.1. The concrete to be removed will
not be included in the excavation volume. Areas exposed by removal of concrete and not covered by new
concrete shall be coated with a qualified special mortar.

216.90.3.3 Existing reinforcing steel utilized in the new concrete shall be prepared in accordance with Sec
216.60.2.2. Existing reinforcing steel not utilized in the new concrete shall be cut off one inch into the
concrete. Any holes outside the limits of new concrete shall be filled with a qualified special mortar. Any
reinforcement that interferes with the installation of the new expansion joint system shall be called to the
attention of the engineer and may be shifted, cut or removed as directed by the engineer. Any reinforcing
steel removed that was to remain in place shall be replaced with bars of like size and shape, Grade 60, in
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accordance with Sec 706 or Sec 710 and spliced 24 bar diameters as directed by the engineer.

216.90.3.4 The contact surfaces of all existing structural steel exposed by removal of the existing
expansion joints and adjacent concrete shall be cleaned and coated in accordance with Sec 216.50.2.2.

216.90.4 Method of Measurement. Final measurement of the removal of existing expansion joints and
adjacent concrete will not be made except for authorized changes during construction or where appreciable
errors are found in the contract quantity. Where required, removal of the existing expansion joint system
and adjacent concrete will be measured to the nearest linear foot based on measurement from roadway face
of curb to roadway face of curb along centerline of the existing joint. The revision or correction will be
computed and added to or deducted from the contract quantity. Portions of the joint extending past the
roadway face of curbs will not be measured for payment.

216.90.5 Basis of Payment. Removal of existing expansion joints and adjacent concrete will be paid for
at the contract unit price for each of the items included in the contract.

SECTION 216.100 REMO VAL OF EXISTING EXPANSION JOINT SEAL OR SEALANT.

216.100.1 Description. This work shall consist of removing and disposing of existing expansion joint
seals or sealant, curb plates and any partial removal of concrete as shown on the plans or as directed by the
engineer.

216.100.2 Material. Qualified special mortar shall be in accordance with Sec 704.2.
216.100.3 Removal Requirements.

216.100.3.1 Concrete removal shall be in accordance with Sec 216.60.2.1. Areas exposed by removal of
concrete and not covered by new concrete shall be coated with a qualified special mortar. Any damage to
the remaining structure resulting from the contractor’s operations shall be repaired or replaced, at the
contractor’s expense, as directed by the engineer.

216.100.3.2 Existing reinforcing steel utilized in the new concrete shall be in accordance with Sec
216.60.2.2. Existing reinforcing steel not utilized in the new concrete shall be cut off one inch into the
concrete. Any holes outside the limits of new concrete shall be filled with a qualified special mortar. Any
reinforcement that interferes with the installation of the new expansion joint seal or sealant shall be called
to the attention of the engineer and may be shifted, cut or removed as directed by the engineer. Any
reinforcing steel removed that is to remain in place shall be replaced with bars of like size and shape being
Grade 60.

216.100.4 Method of Measurement. Final measurement of removal of existing expansion joint seal or
sealant will not be made except for authorized changes during construction or where appreciable errors are
found in the contract quantity. Where required, removal of the existing expansion joint seal and sealant will
be measured to the nearest linear foot based on measurement from roadway face of curb to roadway face of
curb along centerline of the existing joint. The revision or correction will be computed and added to or
deducted from the contract quantity. Portions of the joint extending past the roadway face of curbs will not
be measured for payment.

216.100.5 Basis of Payment. Removal of existing expansion joint seal or sealant will be paid for at the
contract unit price.
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SECTION 302
STABILIZED PERMEABLE BASE

302.1 Description. This work shall consist of furnishing and placing a stabilized permeable base material.
The mixture shall be placed, spread and compacted as shown on the plans or as directed by the engineer.

302.2 Material. All material shall be in accordance with Division 1000, Material Details, and specifically
as follows:

Item Section
Aggregate for Drainage 1009
Asphalt Binder (PG 64-22,PG 70-22,PG 76-22)| 1015
Portland Cement 1019
Water 1070

302.2.1 General. Stabilized permeable base shall be either asphalt binder stabilized or Portland cement
stabilized at the option of the contractor. All stabilized permeable base shall use Grade 4 drainage aggregate
in accordance with Sec 1009.

302.2.2 Asphalt Stabilized Permeable Base. Mixtures shall be composed of the base aggregate and 2.5
percent asphalt binder by weight of the total mixture. PG 64-22, PG 70-22 or PG 76-22 asphalt binder
shall be used. All proportioning, mixing and transporting shall be in accordance with Sec 401.

302.2.3 Cement Stabilized Permeable Base. Cement stabilized base mixtures shall be composed of the
base aggregate with a cement factor of 2.5 sacks per cubic yard. All proportioning, mixing and transporting
shall be in accordance with Sec 501. Fly ash and ground granulated blast furnace slag shall not be used.

302.3 Construction Requirements.

302.3.1 Contamination. Contamination of the finished base material that affects the drainage capability
of the product will not be permitted. Any areas determined to be contaminated shall be completely
removed without disturbing the adjacent or underlying material and replaced at contractor’s expense.

302.3.2 Displacement. Rutting or other displacement of the permeable base or the underlying base will
not be permitted. If displacement occurs, which could result in ponding or a non-uniform, non-draining
thickness of permeable base, the material shall be completely removed without disturbing the adjacent or
underlying material and shall be replaced at the contractor’s expense.

302.3.3 Asphalt Stabilized Permeable Base. Applicable portions of Sec 401 will apply, except as noted
herein. The final mixture, when discharged from the pugmill or drum, shall be 250-300 F. A minimum of
three passes of a 5 to 10 ton steel wheel roller shall be made, compacting the material until no further
displacement is noted. Compaction shall begin as soon after spreading the mixture as the mixture is able to
bear the weight of the roller without undue displacement and shall be completed before the temperature of
the mixture drops below 100 F. The approximate compacted thickness of a single lift shall be a maximum
of 4 inches .

302.3.4 Cement Stabilized Permeable Base. Applicable portions of Sec 502 will apply, except as
noted herein. Segregation of the mixture shall be minimized. Normal concrete pavement consolidation
equipment such as vibrators or vibrating pans will be considered adequate, provided the mixture can be
satisfactorily compacted. The mixture shall be cured for a minimum of 48 hours in accordance with Sec
502.6, except that white-pigmented membrane or straw shall not be used. A fine water mist may be applied
several times each day for the 48-hour period as needed to maintain moisture. The water application shall
not be heavy enough to wash away the cementitious material or mortar.

302.4 Method of Measurement. Final measurement of the completed permeable base will not be made
except for authorized changes during construction or where appreciable errors are found in the contract
quantity. Where required, measurement of permeable base, complete in place, will be made to the nearest
square yard . The revision or correction will be computed and added to or deducted from the contract
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quantity.

302.5 Basis of Payment. The accepted quantities of permeable base of the thickness specified will be paid
for at the contract unit price for each of the pay items included in the contract. Payment will be considered
full compensation for all labor, equipment and material, including the stabilizing agent, to complete the
described work.
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SECTION 303
ROCKBASE

303.1 Description. This work shall consist of furnishing and placing select rock material in the top 12 or
18 inches of the subgrade for use as a base to provide pavement support and drainage as shown on the plans
or as directed by the engineer.

303.2 Material. The material source for rock base shall be in accordance with approval from the engineer.
Geologic conditions may vary from available subsurface information. Approval from the engineer of a
source for the inherent stone will not constitute approval of the final rock base product.

303.2.1 Material for rock base shall be durable stone or broken concrete containing a combined total of no
more than 10 percent, by weight, of earth, sand, shale and non-durable rock. Material from geologic-filled
sink deposits or stone indicating evidence of solution activity shall not be used.

303.2.2 The material shall be as large as can be conveniently handled within the limits of this specification.
No particle dimension shall exceed approximately 12 inches, for 18 inch rock base or 9 inches for 12 inch
rock base. There shall be some material with particle dimensions exceeding approximately 9 inches for 18
inch rock base or 6 inches for 12 inch rock base. The material shall be uniformly graded from coarse to
fine.

303.2.3 Broken, sound concrete pavement and composite pavements may be used provided the ratio of the
longest dimension measurement to thickness does not exceed 2:1 and provided there is no excessive
exterior steel mesh that would affect compaction. Milled, crushed or chunked forms of bituminous
pavement shall not be used. Small, thin amounts adhering to broken concrete pavement will be permitted.

303.2.4 Acceptance of quality and size of material will be made by visual inspection at the job site.
303.3 Construction Requirements.

303.3.1 Except as noted herein, all applicable provisions in Sec 203 for the handling and placement of
roadway excavation material shall apply.

303.3.2 The material shall not be dumped in place, but shall be distributed by blading or dozing in a manner
to ensure proper placement in final position in the subgrade.

303.3.3 Material for either 12 inch or 18 inch rock base may be placed in one lift. Rock base material may
be placed thicker, with approval from the engineer, in maximum 24-inch lifts, provided a uniform drainage
plane under the rock base is provided. No particle dimension shall exceed approximately 6 inches less than
the placed lift thickness. There shall be some material with particle dimensions exceeding approximately
50 percent of the lift thickness. No additional payment will be made for the thicker rock base material.
Class C Excavation in rock cuts shall be performed to allow placement of the specified lift thickness.

303.3.4 Material shall be compacted in accordance with Sec 203.5.5.

303.3.5 The final surface shall be of a uniform texture and grade suitable for paving. The top 2 inches of
rock base shall consist of either 2 inch maximum rock fragments, spalls, reclaimed asphalt, or concrete.
The 2 inch maximum size granular material shall have a plasticity index not to exceed 10 and a gradation
such that at least 50 percent of the material will be retained on the No. 4 sieve or have a gradation meeting
Type 5 or 7 aggregate as specified in Sec. 1007. There shall be no exposed rock exceeding the inch size in
the final surface that would interfere with final preparation of the base for paving.

303.3.6 A roughly compensating maximum deviation of + 1/2 inch from the required elevation will be
permitted on the surface of the finished rock base.

303.3.7 When the contract includes paving over existing rock base, the paving contractor shall adjust the

rock base grade as needed to that required using approved backfill material as specified herein. No additional
payment will be made for this adjustment.
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303.4 Method of Measurement. Final measurement of the completed rock base will not be made except
for authorized changes during construction, or where appreciable errors are found in the contract quantity.
Where required, measurement of rock base, complete in place, will be made to the nearest square yard. The
revision or correction will be computed and added to or deducted from the contract quantity.

303.5 Basis of Payment.

303.5.1 If the contract documents provide that the material for rock base shall be obtained from the right
of way or other source furnished by the Commission, the excavating, breaking, processing, loading and
hauling, regardless of distance to the site, of the rock base will be paid for and considered completely
covered under Class A Excavation, Class C Excavation, Unclassified Excavation, Excavation for Structures,
or other applicable items. Separate payment for furnishing rock base will not be made.

303.5.1.1 If the contract documents provide that the material for rock base shall be obtained from the
right of way or other source furnished by the Commission, and the material is made unsuitable or
unattainable by the contractor's operations, the contractor shall provide suitable material and dispose of
any surplus material at the contractor's expense.

303.5.1.2 If the contract documents provide for obtaining material from the right of way or other source
furnished by the Commission, but all or part of the required quantity of acceptable material is not available,
unless the shortage is due to the contractor’s operations, payment for such additional rock base material
that the contractor will be required to furnish and haul will be made per square yard at the fixed contract
unit price in Sec 109 and will be measured in accordance with Sec 109.1.

303.5.2 If the contract documents do not provide for a source of material, the contractor shall provide the
material. All costs of securing the source, quarrying, excavating, breaking, processing and hauling the
material to the site will be paid for at the contract unit price per square yard for furnishing rock base.

303.5.3 Payment for placing rock base will be made at the contract unit price per square yard complete in

place, based entirely on the surface area of the design thickness. No additional payment will be made for
material needed to maintain the required edge slopes.
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SECTION 304
AGGREGATE BASE COURSE

304.1 Description. This work shall consist of furnishing and placing one or more courses of aggregate on
a prepared subgrade in accordance with these specifications, and as shown on the plans or as directed by the
engineer. The type of aggregate to be used will be specified in the contract.

304.2 Material. Material for Type 1, 5 and 7 aggregate bases shall be crushed stone or reclaimed asphalt or
concrete which meet the requirements of Sec 1007.

304.3 Construction Requirements.

304.3.1 Field Laboratory. When authorized by the engineer, the contractor shall provide a Type 2 field
laboratory in accordance with Sec 601. Payment for the laboratory will be made in accordance with Sec
601.

304.3.2 Subgrade. All work on that portion of subgrade on which the base is to be constructed shall be
completed in accordance with Sec 209.2.1 prior to placing any base material on that portion. Aggregate
base shall not be placed on frozen subgrade.

304.3.3 Placing.

304.3.3.1 The contractor shall place base material on the roadbed as shown in the contract documents.
The maximum compacted thickness of any one layer shall not exceed 6 inches. If the specified compacted
depth of the base course exceeds 6 inches, the base shall be constructed in two or more layers of
approximately equal thickness. The compacted depth of a single layer of the base course may be increased
to 8 inches for shoulders.

304.3.3.2 Types 1 and 5 aggregate base used for shoulders adjacent to rigid or flexible type pavement,
including pavement resurfacing, shall be simultaneously deposited and spread on the subgrade. Aggregate
shall not be deposited on the pavement and bladed or dozed into place.

304.3.4 Shaping and Compacting. Each layer shall be compacted to the specified density or dynamic
cone penetration index value before another layer is placed.

304.3.4.1 Segregated surface areas constructed of Type | aggregate base may be corrected by adding and
compacting limestone screenings of such gradation and quantity as required to fill the surface voids, and
firmly bind the loose material in place. Screenings used in correcting segregated surface areas will be
measured and paid for as base material. Type 5 and Type 7 aggregate bases are intended to provide some
drainage and shall not be segregated. Trimmed Type 5 and 7 aggregate base may not be reused until the
material is verified as meeting the required specifications. Base material contaminated to the extent that
the material no longer complies with the specifications shall be removed and replaced with satisfactory
material at the contractor’s expense.

304.3.4.2 Type | aggregate base used for shoulders shall be compacted to a minimum 95 percent of
standard maximum density. Type 1 aggregate base used on other than shoulders shall be compacted to no
less than standard maximum density. Type 5 aggregate base under both roadway and shoulders shall be
compacted to a minimum 95 percent of standard maximum density. The Standard Compaction Test will be
conducted in accordance with AASHTO T 99, Method C, replacing any material retained on the 3/4-inch
sieve, as provided therein. Field density will be determined in accordance with AASHTO T 191 or
AASHTO T 310, Direct Transmission, for wet density. The volume of the test hole may be reduced as
necessary to accommodate available testing equipment. If nuclear density test methods are used, moisture
content will be determined in accordance with AASHTO T 310, except a moisture correction factor will be
determined for each aggregate in accordance with MoDOT Test Method TM 35. In lieu of the density
requirements for Type 1 aggregate base used for shoulders with thicknesses less than 4 inches, the aggregate
shall be compacted by a minimum of three complete coverages with a 5 ton roller. Rolling shall be
continued until there is no visible evidence of further consolidation.
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304.3.4.3 Type 7 aggregate base under both roadway and shoulders shall be compacted to achieve an
average dynamic cone penetration index value through the base lift thickness less than or equal to 0.4
inches per blow, as determined by a standard dynamic cone penetrometer (DCP) device with a 17.6 Ib
hammer meeting the requirements of ASTM D6951.

304.3.4.3.1 Water shall be applied to the Type 7 base material during the mixing and spreading operations
so that at the time of compaction the moisture content is not less than 5 percent of the dry weight.

304.3.4.3.2 Type 7 base shall be tested with the DCP within 24 hours of placement and final compaction.

304.3.4.4 If at any time the compacted aggregate base or subgrade becomes unstable, the contractor, at the
contractor's expense, shall restore the earth subgrade and the aggregate base to the required grade, cross
section and density.

304.3.5 Substitutions for Aggregate Base. If available, the contractor may substitute bituminous
pavement cold millings or crushed recycled concrete in lieu of aggregate base for any temporary surface,
regardless of the type or thickness of aggregate shown on the plans. If this option is exercised, the
contractor shall notify the engineer at least two weeks prior to using the millings or recycled concrete, and
shall identify the location from where the millings or concrete will be removed. The millings or recycled
concrete shall be installed to the same dimensions shown on the plans for the aggregate base. Millings or
recycled concrete shall be placed in maximum 4-inch lifts, and each lift shall be compacted by a minimum
of three passes with a 10-ton roller.

304.3.6 Maintenance. The contractor shall maintain, at the contractor’s expense, the required density
and surface condition of any portion of the completed aggregate base until either the prime coat or a
succeeding course or pavement is placed. If a prime coat is specified in the contract, the contractor will be
required to apply the prime coat on any completed portion of the aggregate base as soon as practical, or as
otherwise specified. The contractor will not be permitted to apply prime if the moisture in the top 2 inches
of the Type | or 5 aggregate base exceeds the higher of either (1) the average of the optimum moisture as
determined by the Standard Compaction Test and the absorption of the plus No. 4 fraction, or (2) two-
thirds of the optimum moisture as determined by the Standard Compaction Test.

304.4 Quality Control/Quality Assurance (QC/QA).
304.4.1 Quality Control. The contractor shall control operations to ensure the aggregate base, in place,

meets the specified requirements for density, thickness, gradation, deleterious, and plasticity index. Tests
shall be taken at random locations designated by the engineer at the following frequency:

AASHTO T310

minimumof1 per day

Tested Property Test Method Contractor Frequency |Engineer Frequency]
) AASHTO T191 1 per 1000 tons, 1 per 4,000 tons,
Density or minimumof1 per

project

Dynamic Cone
Penetrometer

1 per 1000 tons,

1 per 4,000 tons,

Deleterious Material®

and MoDOT Test Method TM 71

minimumof1 per dayb

Index Value (for ASTMD6951 minimumof1 per day rrgg}ércn:mofl per
Type 7 base) Pro)
Applicable
. method meeting 1 per 1000 tons, 1 P§r4’000 tons,
Thickness N s L minimumofl per
engineer’s minimumof1 per day .
project
approval
. AASHTOTI11 1 per 8,000 tons
Gradat d ’ 1 per2000 t pere, >
racation an AASHTO T27 per ons, minimumof1 per

project

Plasticity Index®

AASHTO T 89 and AASHTO T 90

1 per 10,000 tons,

1 per 40,000 tons,
minimumof1 per

minimumof1 per project broject

2Sampled at point of delivery, prior to rolling.

"When production for a week is anticipated to be 1,000 tons or less, the contractor may test the material
at

a frequency of 1 per 250 tons or 1 per week, whichever occurs first.

304.4.1.1 The contractor shall provide copies of the test results, including all raw data, to the engineer the
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next business day following testing or sampling.

304.4.1.2 The contractor or the contractor’s representative shall also determine the standard maximum
dry density and the optimum moisture content for Type | and 5 base material and the dry weight for Type
7 base material and supply all test data to the engineer.

304.4.1.3 When density or DCP index value tests are less than specified or when thickness measurements
indicate the thickness is deficient by more than 1/2 inch from the plan thickness, additional measurements
will be taken at 100-foot intervals parallel to centerline ahead and behind the tested location until the
extent of the deficiency has been determined. Each measurement will be assumed as representative of the
base thickness for a distance extending one-half the distance to the next measurement, measured along
centerline, or in the case of a beginning or ending measurement, the distance will extend to the end of the
base section. Any deficient areas shall be corrected by reworking or adding material within the limits of the
deficiency.

304.4.1.4 When two consecutive tests for gradation, deleterious material, or plasticity index do not meet
the specification limits, the material shall be removed beginning at the point where the first test was
conducted.

304.4.1.5 The contractor shall retain the untested portion of the plasticity index, gradation and deleterious
sample for the engineer’s use.

304.4.2 Quality Assurance. The contractor’s QC test results and the engineer’s QA test results shall
meet the specifications and the following. For Type 1 and 5 base the contractor’s compaction standard
tests shall compare within 3.0 pounds of the maximum density of the MoDOT determined compaction
standard. For Type 7 base the contractor’s average DCP penetration index shall compare within 0.1 inches
per blow of the MoDOT determined average penetration index. For retained samples, the contractor’s test
results and the engineer’s test results shall compare within the following limits:

(a) The total deleterious material shall be within 2.0 percentage points.
(b) The plasticity index shall be within 2.

(c) The gradation test results shall compare within the following limits:

Sieve |Tolerance (%)
1 1/2-inch|£5.0
1-inch +5.0
3/4-inch |+5.0

1/2-inch |[+5.0
No.4 +4.0
No.8 +4.0
No. 10 +3.0

No.30 +3.0
No. 40 +2.0
No.100 |+2.0
No.200 |+1.0

304.5 Method of Measurement. Final measurement of the completed aggregate base course will not be
made except for authorized changes during construction, or where appreciable errors are found in the
contract quantity. Measurement will include aggregate course placed under curb and gutter. Where required,
measurement of aggregate base course, complete in place, will be made to the nearest square yard . Where
the aggregate base course extends to the inslope of the shoulder, the pay limit of the aggregate base course
will be measured from the mid-point of the sloped portion. The revision or correction will be computed and
added to or deducted from the contract quantity.

304.6 Basis of Payment. The accepted quantities of aggregate base course of the thickness and type

specified will be paid for at the contract unit price for each of the pay items included in the contract.
Payment will be considered full compensation for water used in performing this work. When bituminous
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pavement cold millings or recycled crushed concrete are substituted for aggregate base, payment will be
made for the aggregate base quantity provided in the plans, regardless of whether millings, recycled crushed
concrete or the aggregate base is used. Payment will be considered full compensation for hauling of millings,

cold milling operations, and all other material or labor necessary to substitute bituminous pavement
millings for aggregate base.
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SECTION 310
AGGREGATE SURFACE

310.1 Description. This work shall consist of furnishing and placing chat, gravel or crushed stone
surfacing in the quantity shown in the contract document or as directed by the engineer.

310.2 Material. All material shall be in accordance with Division 1000, Material Details, and specifically
Sec 1006. The type and gradation of the surfacing material to be used will be specified in the contract.

310.3 Construction Requirements.

310.3.1 General. The contractor shall furnish, haul and spread surfacing material on the subgrade at the
designated rate. The rate of application may be varied at the discretion of the engineer, depending on the
nature of the soil encountered in the subgrade. The contractor shall uniformly unload and distribute the
required quantity of material throughout each station. The subgrade shall be prepared as specified in Sec
209, and any work done in reshaping the subgrade before placing surfacing material shall be at the
contractor's expense. When it is determined by the engineer to be to the Commission's advantage, hauling
may be done over surfacing material previously spread, otherwise, all hauling shall be over the subgrade.

310.3.2 Surface Requirements. Material shall be spread to a uniform thickness over the subgrade and
shaped as shown on the plans until the surface is free from ruts and waves. The surface shall be compacted
under traffic. Maintenance of the surface shall continue until final project acceptance is made.

310.3.3 Stockpiles. Material shall be stockpiled at locations approved by the engineer, and in the
approximate quantity shown on the contract.

310.3.4 Salvage. Designated areas shall be scarified to the full depth of the existing surfacing and such
material pulverized to a maximum size of approximately 2 inches. Uncontaminated material shall be
removed from the roadbed and placed in stockpiles or spread at locations approved by the engineer.
Salvaged surfacing material shall be maintained as free as practical of dirt, vegetation or other objectionable
material. Salvaging shall not be performed unless approved by the engineer.

310.4. Vehicle Scales. \ehicle scales shall be approved by the engineer and shall be in accordance with the
requirements specified herein.

310.4.1 Basis of Acceptance. Scale acceptance will be based on one of the following:

(a) A valid certification or seal of approval by the Missouri Department of Agriculture, Division of
Weights and Measures.

(b) A valid certification or seal of approval by a State of Missouri duly appointed Sealer of Weights
and Measures in cities or counties of 75,000 population or more.

(c) Certification of calibration from a commercial scale service company showing that the scale
meets the requirements of these specifications. The contractor shall furnish the certification of
calibration to the engineer.

(d) Calibration from zero weight through the maximum load to be applied by the application of
standard weights in the presence of the engineer by the contractor's personnel. In lieu of starting
the calibration at zero weight, standard weights may be applied to an unloaded truck, the weight of
which has been determined on a certified scale and the calibration continued through the maximum
load to be applied. Regardless of the form of acceptance, the calibration shall be within the
accuracy requirements specified in Sec 310.4.2, and the scales shall meet all requirements of these
specifications.

310.4.2 Scale Calibration. Scales shall have been calibrated within the 12-month period immediately
prior to any material being delivered or any time the engineer has cause to question the accuracy of the
scale. Scales shall be accurate to within 0.4 percent of the net load applied, regardless of the location of the
load on the platform. The value of the smallest unit of graduation on a scale shall be no greater than 20
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pounds. Sensitivity requirements of scales not equipped with balance indicators shall be twice the value of
the minimum graduated interval on the weigh beam or 0.2 percent of the nominal capacity of the scale,
whichever is less. For scales equipped with balance indicators, the sensitivity requirement shall be the value
of the minimum graduated interval on the weigh beam.

310.4.3 Verification. \erification of a vehicle scale may be required by weighing a hauling unit on another
recently calibrated and certified scale.

310.4.4 Long Vehicles. If equipment to be weighed is of such length that all axles cannot be weighed
simultaneously, a level area of concrete or bituminous pavement shall be provided permitting those axles
not on the scale platform to be on the pavement during the weighing operation. The approach shall be at
least as wide as the platform and of sufficient length to ensure the level positioning of vehicles during
weight determinations. The weighing shall be performed with all brakes released. If equipment to be weighed
is equipped with an air bag suspension unit on any axle, the equipment, including semi-trailers or pup
trailers, shall be determined on vehicle scales of sufficient size to weigh all axles of the combination
simultaneously.

310.4.5 Certification. All costs incurred in obtaining certification of calibration or verification shall be at
the contractor’s expense.

310.5 Method of Measurement.

310.5.1 Measurement by Volume. Stockpiles of salvaged surfacing material may be measured by the
average end area method.

310.5.2 Measurement of Aggregate Surfacing by Area. Final measurement of the completed
aggregate surface will not be made except for authorized changes during construction, or where appreciable
errors are found in the contract quantity. Where required, measurement of aggregate surface, complete in
place, will be made to the nearest square yard . The revision or correction will be computed and added to or
deducted from the contract quantity.

310.5.3 Measurement by Weight. Measurement will be made by weighing each truck load on scales in
accordance with Sec 310.4. Deductions will be made for any moisture in excess of 2.0 percent of the dry
weight of the material. After deduction for excess moisture has been made, measurement will be made to
the nearest ton for the total tonnage of material accepted.

310.6 Basis of Payment. The accepted quantities of aggregate surface will be paid for at the contract unit
price.
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SECTION 401
PLANT MIX BITUMINO US BASE AND PAVEMENT

401.1 Description. This work shall consist of a bituminous mixture placed, spread and compacted as
shown on the plans or as directed by the engineer.

401.2 Material.

401.2.1 The grade of asphalt binder will be specified in the contract. When the plasticity index on
individual aggregate fractions with 10 percent or more passing the No. 30 sieve exceeds 3, a moisture
susceptibility test shall be required in accordance with Sec 401.4.5 during the mix design process. If the
plasticity index exceeds that of the material approved for the mix design, additional testing may be
required. All material shall be in accordance with Division 1000, Material Details, and specifically as
follows:

Item Section
Coarse Aggregate 1004.2
Fine Aggregate 1002.3
Mineral Filler 1002.4
Hydrated Lime 1002.5
Asphalt Binder, Performance Graded (PG)| 1015

401.2.2 Reclaimed Asphalt. Reclaimed Asphalt may be obtained from Reclaimed Asphalt Pavement
(RAP) and Reclaimed Asphalt Shingles (RAS). The asphalt binder content of recycled asphalt materials
shall be determined in accordance with AASHTO T 164, ASTM D 2172 or other approved method of
solvent extraction. A correction factor for use during production may be determined for binder ignition by
burning a sample in accordance with AASHTO T 308 and subtracting from the binder content determined
by extraction.

The use of reclaimed asphalt shall be limited to one of the following options with the exception of
bituminous base. For bituminous base the limits specified may be increased according to the recycled
materials used as follows; 10% for RAP only, 5% for RAS only and 10% for the appropriate RAP and RAS
combination.

Percent Effective Virgin Binder Replacement

Binder
RAP | RAS RAPand RAS
combination

Contract Grade Virgin Binder|
shall be used

Virgin Binder shall be
Softened One Grade®
Blend Chart? 0-100] N/A N/A
Extraction and Grading of
Binder from final Mixture®
2The virgin binder shall have a low temperature grade 6 degrees lower than the
binder grade specified in the contract. Lowering the high temperature of the
virgin binder is not required; however, if lowered, the virgin binder shall have a
high temperature grade no lower than 6 degrees below the binder grade specified
in the contract. (Ex. Contract grade PG 64-22; virgin binder could be either

PG 58-28 or PG 64-28). The Pressure Aging \essel (PAV) test temperature
(AASHT O M320) shall be tested at 19° C, regardless of the high temperature
grade of the selected virgin binder

PTesting in accordance with AASHT O M323 including raw data shall be included
with the mix design which demonstrates that the grade of the combine mixture
meets the contract requirements.

‘Testing in accordance with either AASHTO T319, or AASHTO T 164 and R59
along with grading in accordance with AASHT O M320 including raw data shall
be included with the mixt design which demonstrates that the grade of the
combine mixture and rejuvenator, if applicable, meets the contract requirements.

0-20 | 0-10 RAP +(2*RAS) <20

21-40|11-20] 20 <RAP +(2*RAS) <40

0-100
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401.2.2.1 Reclaimed Asphalt Pavement. Reclaimed Asphalt Pavement (RAP) may be used in any Sec
401, Plant Mix Bituminous Base and Pavement. All RAP material, except as noted below, shall be tested in
accordance with AASHTO T 327, Method of Resistance of Coarse Aggregate Degradation by Abrasion in
the Micro-Deval Apparatus. Aggregate shall have the asphalt coating removed either by extraction or
binder ignition during production. The material shall be tested in the Micro-Deval apparatus at a frequency
of once per 1500 tons. The percent loss shall not exceed the Micro-Deval loss of the combined virgin
material by more than five percent. Micro-Deval testing will be waived for RAP material obtained from
MoDOT roadways. All RAP material shall be in accordance with Sec 1002 for deleterious and other foreign
material. The aggregate specific gravity shall be determined by performing AASHTO T 209 in accordance
with Sec 403.19.3.1.2 and calculating the G, to which a 0.98 correction factor will be applied in order to
determine Gy, as follows:

100 - Py
G,-100  P»
Gmm Gb

RAP G, = RAP G X 0.98

See Sec 401.4.4.1 for mixes containing more than 40% effective binder replacement from reclaimed
asphalt.

401.2.2.2 Reclaimed Asphalt Shingles. Reclaimed Asphalt Shingles (RAS) may be used in any mixture
specified to use PG 64-22 in accordance with AASHTO PP 53. In addition, shingles shall be ground to 3/8-
inch minus. Waste, manufacturer or new, shingles shall be essential free of deleterious materials. Post-
consumer RAS shall not contain more than 1.5 percent wood by weight or more than 3.0 percent total
deleterious by weight. Post-consumer RAS shall be certified to contain less than the maximum allowable
amount of asbestos as defined by national or local standards. The bulk specific gravity of RAS used in the
job mix formula shall be 2.600.

RAS G, =2.600

See Sec 401.4.4.1 for mixes containing more than 40% effective binder replacement from reclaimed
asphalt.

The gradation of the aggregate may be determined by solvent extraction of the binder or using the
following as a standard gradation:

Shingle Aggregate Gradation

Sieve Size[Percent Passing by Weight

3/8 in. 100

No. 4 95

No.8 85

No. 16 70

No.30 50

No.50 45

No. 100 35

No.200 25

401.2.2.3 Rejuvenators. Rejuvenators may be used in any asphalt mixture containing recycled material.
When a rejuvenator is used for the purpose of softening the binder grade, the requirements for the
Extraction and Grading of Binder from Final Mixture option in Sec 401.2.2 must be satisfied.

401.3 Composition of Mixtures. Aggregate sources shall be from the specific ledge or combination of
ledges within a quarry, or processed aggregate from a particular product, as submitted in the mix design. The
total aggregate prior to mixing with asphalt binder shall be in accordance with the following gradation
requirements:

|Sieve Sizel Percent Passing by Weight |
I 1 T T T 1

163



Base | BP-1 | BP-2 | BP-3
1 inch 100 100 100 100
3/4 inch [85-100] 100 100 100
1/2 inch | 60-90 |85-100]95-100] 100
3/8 inch - - - 100
No.4 35-65150-70 ] 60-90 [90-100
No. 8 25-50 1 30-55140-70 | ---
No. 16 - - --- _130-60
No.30 10-35110-30 | 15-35 -
No0.200 | 4-12 | 5-12 | 5-12 | 7-12

401.4 Job Mix Formula. At least 30 days prior to placing any mixture on the project, the contractor
shall submit a mix design for verification and approval by Construction and Materials. The mixture shall be
designed in accordance with Asphalt Institute Publication MS-2, Mix Design Methods for Asphalt Concrete
and Other Hot-Mix Types. The mixture shall be compacted and tested at a minimum of three asphalt
contents separated by a maximum of 0.5 percent in accordance with AASHTO T 245, except as herein
noted. The test method shall be modified by short-term aging the specimens in accordance with AASHT O
R 30. A detailed description of the mix design process shall be included with the job mix formula.
Representative samples of each ingredient for the mixture shall be submitted with the mix design.
Aggregate fractions shall be in accordance with the same proportions as the proposed job mix formula. A
minimum of 150 pounds will be required for any individual fraction. The amount of each ingredient
submitted shall be as follows for each mix design to be verified:

Ingredient Minimum Amount
Aggregate 300 lbs
Hydrated Lime, Mineral Filler|
and/or Baghouse Fines

Asphalt Binder 10 gal.

20 1bs

401.4.1 Mixture Design. Laboratories that participate and achieve a score of 3 or greater in the
AASHTO proficiency sample program for T 11, T 27, T 84, T 85, T 166, T 209, T 308 and T 245 or T
312 will have the mixture verification process waived. The mix design shall be submitted to Construction
and Materials for approval at least seven days prior to mixture production.

401.4.2 Required Information. The mix design shall include raw data from the design process and shall
contain the following information:

(a) All possible sources intended for use, and grade and specific gravity of asphalt binder.

(b) Source, type (formation, etc.), ledge number(s) if applicable, gradation, and percent chert of
each aggregate fraction.

(c) Plasticity index of each aggregate fraction which has 10 percent or more passing the No. 30
sieve.

(d) Bulk and apparent specific gravities and absorption of each aggregate fraction in accordance
with AASHTO T 85 for coarse aggregate and AASHTO T 84 for fine aggregate, including all raw
data, or in accordance with TM 81.

(e) Specific gravity of hydrated lime, mineral filler or baghouse fines, if used, in accordance with
AASHTO T 100.

(f) Percentage of each aggregate component.
(g) Combined gradation of the job mix.
(h) Percent of asphalt binder, by weight, based on the total mixture.

(i) Bulk specific gravity (G,,;,) by AASHTO T 166, Method A of a laboratory compacted mixture.
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(j) Percent air voids (V,) of the laboratory compacted specimen.

(k) Wids in the mineral aggregate (VMA) and voids in the mineral aggregate filled with asphalt
binder (VFA).

(1) Theoretical maximum specific gravity (G,,,,) as determined by AASHTO T 209 in accordance
with Sec 403.19.3 after the sample has been short-term aged in accordance with AASHT O R 30.

(m) Mixing temperature and molding temperature.
(n) Bulk specific gravity (G,,,,) of the combined aggregate.
(0) Percent deleterious content of the combine aggregate.

(p) Baghouse fines added for design. Provide the combine gradation with and without the baghouse
percentage.

401.4.3 Mixture Approval. No mixture will be accepted for use until the job mix formula for the project
is approved by Construction and Materials. The job mix formula approved for each mixture shall be in
effect until modified in writing by the engineer. When unsatisfactory results or other conditions occur, or
should a source of material be changed, a new job mix formula may be required. In lieu of a new laboratory
design, mixtures requiring adjustment beyond the limits allowed in Sec 401.8.2 may be designed in the field
based on characteristics of plant-produced mixture in accordance with Sec 401 and verified by Construction
and Materials, which may require new aggregate characteristics.

401.4.4 Mixture Characteristics.

401.4.4.1 Base, BP-1, BP-2 and BP-3 mixtures shall have the following properties, when tested in
accordance with AASHTO T 245 or AASHTO T 312. The number of blows with the compaction hammer
shall be 35 or the number of gyrations shall be 35 with the gyratory compactor. BP-1 and BP-2 mixtures
shall have between 60 and 80 percent of the VMA filled with asphalt binder and dust to effective binder
ratio of 0.8 to 1.6. BP-3 mixtures shall be compacted with the gyratory compactor to 35 gyrations and
shall have a minimum 75 percent of the VMA filled with asphalt binder and dust to effective binder ratio of
0.9 to 2.0.

. Percent AASHT(.)_T 245|Voids in Mineral
MixType| \; voigs| ~ Stability Aggregate
1b (VMA)®
BB 35 750 13.0%
BP-1 3.5 750 13.5
BP-2 3.5 750 14.0
BP-3 3.5 750 15.0

“Bituminous base mixtures that would require 12.0 percent
VMA following Asphalt Institute MS-2 will have a minimum
12.0 percent requirement.

YIf the effective virgin binder replacement from any
combination of RAP and RAS is greater than 40 percent;
then the minimum VMA required shall be increased by 0.5.

401.4.4.2 When specified in the contract as BP-3NC, BP-3 mixtures containing limestone aggregate shall
contain a minimum amount of non-carbonate aggregate as shown in the table below, or the aggregate blend
shall have an acid-insoluble residue (A.I.R.), MoDOT Test Method TM 76, meeting the criteria of crushed
non-carbonate material. The A.L.R. shall be determined on the minus No. 4 sieve. Non-carbonate aggregate
shall have an A.I.R. of at least 85 percent insoluble residue.

Aggregate|Minimum Non-Carbonate by Volume
Limestone 20% Minus No. 4
Dolomite No Requirement
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401.4.5 Moisture Susceptibility. When required moisture susceptibility shall be tested in accordance with
AASHTO T 283. The mixture shall have a tensile strength ratio (TSR) of 70 percent or greater when
compacted to 3.7 inches with 7 + 0.5 percent air voids. An approved anti-strip additive may be added to
increase retained strength to a passing level. When testing is required by Sec 401.2.1 or Sec 401.9, the
mixture shall be tested during production in accordance with Sec 403.19.

401.4.6 Time Limit. A mix design may be transferred to other projects for a period of three years from
the original approval date provided satisfactory results are obtained during production and placement.

401.5 Gradation and Deleterious Content Control. The engineer shall be notified as soon as possible,
but no later than 24 hours if a change is made to the cold feed settings, hot bin settings or the binder
content. The contractor shall determine the mixture gradation at the frequency stated in Sec 401.8.1. The
mixture gradation may be determined directly by using residual aggregate from the binder ignition process
or by mathematical combination of the cold feed and recycled materials gradations. When the
mathematical combination method is used, the RAS gradation shall be from the JMF and RAP gradation
from the ignition or extraction residual aggregate. Mixtures as produced shall be subject to the following
tolerances and controls:

(a) The maximum variations from the approved job-mix formula shall be within the tolerances as
shown in the table below:

Percent Passing by Weight

Sieve Size

Tolerance | Action Limit
No. 8% +5.0 +10.0
No.200 +2.0 +4.0

2 Use No. 16 sieve for BP-3

(b) The deleterious content of the material retained on the No. 4 sieve shall not exceed the limits
specified in Sec 1004.2.

(¢) The quantity of asphalt binder introduced into the mixer shall be the quantity specified in the
job-mix formula. No changes shall be made to the quantity of asphalt binder without written
approval from the engineer. The quantity of asphalt binder determined by tests on the final
mixture shall not vary by more than - 0.3 to + 0.5 percent from the job-mix formula.

401.5.1 Sample Location. The gradations of the total aggregate will be determined from samples taken
from the hot bins on batch-type plants or continuous mixing plants or from the composite cold feed belt
on drum mix plants. The deleterious content of the total aggregate shall be determined from samples taken
from the composite cold feed belt. When required, samples for plasticity index shall be taken from the
stockpile. The RAP shall be sampled from the RAP feeding system on the asphalt plant. Samples for
asphalt content determination may be taken at the plant.

401.5.2 Substitutions. At the option of the contractor and at no cost to the Commission, the contractor
may use a Sec 401 mixture with a smaller nominal maximum size aggregate or an approved Sec
403 mixture, design level C, E, or F with the same or smaller nominal maximum size aggregate in lieu of
any Sec 401 mixture. When a Sec 403 mixture is substituted, the layer thickness requirements of Sec
403 will apply. The gradation, asphalt content, deleterious, and density acceptance of the substituted
mixture during production will be in accordance with Sec 401.

401.5.3 Commercial Mixture. If specified in the contract that an approved commercial mixture may be
used, the contractor shall, at least seven days prior to the desired time of use, furnish a statement setting

out the source and characteristics of the mixture proposed to be furnished. The statement shall include:

(a) The types and sources of aggregate, percentage range of each, and range of combined
gradation.

(b) The percent and grade of asphalt binder.

(¢) The mixing time and range of mixture temperature.
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The plant shall be designed and operated to produce a uniform, thoroughly mixed material free from
segregation. It will not be necessary for the plant to meet the requirements of Sec 404. A field laboratory
will not be required. If the proposed mixture and plant are approved by the engineer, the component
material and the mixture delivered will be accepted or rejected by visual inspection. The supplier shall
furnish with the first truckload of each day's production, a certification that the material and mixture
delivered are in conformance with the approved mixture. Upon completion of the work, a plant
certification shall be furnished by the supplier for the total quantity delivered. The mixture shall be
transported, placed and compacted in accordance with Sec 401.7. Without specific contract designation, an
approved commercial mixture may be used in lieu of plant mix bituminous pavement or base course
mixtures for work that is considered temporary construction and is to be maintained at the contractor's
expense. Temporary construction will be defined as work that is to be removed prior to completion of the
contract.

401.5.4 Moisture Content. The bituminous mixture, when sampled and tested in accordance with
AASHTO T 329, shall contain no more than 0.5 percent moisture by weight of the mixture.

401.5.5 Contamination. The bituminous mixture shall not be contaminated with deleterious agents such
as unburned fuel, objectionable fuel residue or any other material not inherent in the job mix formula.

401.6 Field Laboratory. The contractor shall provide a Type 3 field laboratory in accordance with Sec
601. The contractor may use the equipment provided in the Type 3 laboratory as long as adequate space is
provided for the engineer’s work.

401.7 Construction Requirements.

401.7.1 Weather Limitations. Bituminous mixtures shall not be placed on any wet surface or frozen
pavement. Temperatures shall be obtained in accordance with MoDOT Test Method TM 20.

401.7.2 Bituminous Mixing Plants. Bituminous mixing plants and preparation of material and mixtures
shall be in accordance with Sec 404.

401.7.3 Subgrade or Surface Preparation. The subgrade upon which the bituminous mixture is to be
placed shall be prepared in accordance with Sec 209 and primed as specified in the contract in accordance
with Sec 408, as applicable. All material requirements of a tacked surface shall be in accordance with Sec
407.

401.7.3.1 Base Widening. For base widening work, the bottom of the trench shall be compacted until
further consolidation is not visually evident, by use of a trench roller having a weight of no less than 300
psi of width of rear roller, or by mechanical tampers or other methods approved by the engineer. Suitable
excavated material may be used in shouldering operations. On the outside of curves, the design depth of
trench at the beginning of the superelevation transition shall be varied gradually to the minimum depth at
the end of the superelevation transition. Slight transitioning of the width of the base widening will be
necessary to permit the indicated angle of repose or shear angle outside of the ultimate edge of surface. The
bottom of the trench shall in no case be less than 3 inches below the surface of the existing pavement. All
surplus excavated material shall be disposed of by the contractor in areas to be secured by the contractor
beyond the right of way limits. An acceptable written agreement with the property owner on whose
property the material is placed shall be submitted to the engineer.

401.7.3.2 Application of Prime or Tack. Application of prime or tack shall be in accordance with Sec
403.12.

401.7.4 Hauling Equipment. Trucks used for hauling bituminous mixtures shall be in accordance with Sec
404.

401.7.5 Spreading. The base course, tacked or primed surface, or preceding course or layer shall be
cleaned of all dirt, packed soil or any other foreign matter prior to spreading the bituminous mixture. The
mixture shall be spread in the number of layers and in the quantity required to obtain the compacted
thickness and cross section shown on the plans. When placing multiple layers with varying thicknesses, the
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thicker layer shall be placed first.

401.7.5.1 Irregularities. The mixture shall be spread without tearing the surface and struck off such that
the surface is smooth and true to cross section, free from all irregularities, and of uniform density
throughout. Care shall be used in handling the mixture to avoid segregation. Areas of segregated mixture
shall be removed and replaced with a suitable mixture at the contractor’s expense. The outside edge
alignment shall be uniform. Irregularities shall be corrected by adding or removing mixture before
compacting. In situations where there is a dispute in the existence of segregation, the area in question will
be tested in accordance with MoDOT Test Method TM 75. Mixture production shall immediately cease if
either criteria of MoDOT Test Method TM 75 fail. Segregated mixtures shall be removed and replaced to
the limits determined by the engineer.

401.7.5.2 Leveling Course. If required by the contract, a leveling course consisting of a layer of variable
thickness shall be spread to the desired grade and cross section to eliminate irregularities in the existing
surface. Spot-leveling operations over small areas, with feather-edging at high points and ends of spot
areas, may be required prior to placing the leveling course. Rigid control of the placement thickness of the
leveling course will be required. The mixture shall be practically free from segregation.

401.7.5.3 Base Widening. The specified total thickness of base widening shall be completed to the
adjacent traveled way elevation as shown on the plans. Additional thickness of base widening may be placed
as required prior to coldmilling, at the contractor's expense, and shall subsequently be coldmilled to the
same elevation as the traveled way, if conducive to expedite operations. On base-widening work, a
succeeding layer of bituminous mixture may be placed the same day as the previous layer, if it can be shown
that the desired results are being obtained. On small areas, and on areas that are inaccessible to mechanical
spreading and finishing equipment, the mixture may be spread and finished by hand methods if permitted by
the engineer. At least one lane of the existing pavement and the adjacent shoulder shall be kept open to
traffic at all times during construction, except for short intervals when the movement of the contractor's
equipment will seriously hinder the flow of traffic. Intervals during which the contractor will be allowed to
halt traffic shall be as designated by the engineer. The contractor shall not open more trenches ahead of
the first layer of the base widening than is necessary for placing that layer in one half a day's operations.
The first layer of the base widening shall not be placed for a greater distance ahead of the second layer than
is necessary for placing the second layer in one half a day's operations. The second layer shall not be placed
for a greater distance ahead of the final layer than is necessary for placing the final layer in one day's
operation. Any changes in these lengths shall be made only with written permission from the engineer.

401.7.5.4 Edge Differential. For roadways constructed under traffic, no pavement edge differential shall
be left in place for more than seven days, unless approved by the engineer.

401.7.6 Joints. The minimum density of all traveled way pavement within § inches of a longitudinal joint,
shall be no less than 2.0 percent below the specified density. The cores taken to evaluate this area shall be
centered 6 inches from the longitudinal joint. If no deficient cores are found in the first 25 percent of
production, the established rolling procedure may be used, at the direction of the engineer, in lieu of density
tests provided no changes in the material, typical location or temperatures are made. Pay adjustments due
to longitudinal joint density shall apply to the full width of the lane paved. Adjustments due to joint density
shall apply to the day’s production from which the cores are obtained. Transverse joints shall be formed by
cutting back on the previous run to expose the full depth of the layer. When a transverse vertical edge is to
be left in place and opened to traffic, a temporary depth transition shall be constructed as approved by the
engineer. The longitudinal joints in one layer shall offset those in the layer immediately below by
approximately 6 inches. The joints in the final surface layer shall be at the lane lines of the traveled way,
except that the placement width shall be adjusted such that pavement marking shall not fall on a
longitudinal joint. Each side of the joint shall be flush and along true lines.

401.7.7 Surfaced Approaches. At locations designated in the contract or as specified by the engineer,
approaches shall be primed in accordance with Sec 408 and surfaced with a plant mix bituminous mixture.
The bituminous surface shall be placed as shown on the plans or as directed by the engineer. Approaches
shall not be surfaced before the surface course adjacent to the entrance is completed. No direct payment
will be made for any work required to condition and prepare the subgrade on the approaches.

401.7.8 Compaction. The compacted mixture shall have a minimum density of 92 percent of the
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theoretical maximum specific gravity. Density will be determined by the direct transmission nuclear method
in accordance with MoDOT Test Method TM 41 or by a specific gravity method. When the contractor
elects to place a lift of mixture greater than six times the nominal maximum aggregate size, cores shall be
cut in half and the density of each half determined separately. In lieu of density requirements, mixtures used
for wedging, transitions, existing shoulder overlays, new shoulders constructed on a sub-grade or base that
does not specify density control, temporary bypasses to be maintained at the expense of the contractor,
and areas where a commercial mixture is used shall be thoroughly compacted by at least three complete
coverage's over the entire area with either a pneumatic tire roller weighing no less than 10 tons, a tandem-
type steel wheel roller weighing no less than 10 tons or an approved vibratory roller. Rolling shall be
performed at proper time intervals on each layer and shall be continued until there is no visible evidence of
further consolidation.

401.8 Quality Control. The contractor shall maintain equipment and qualified personnel to perform QC
field inspection, sampling and testing in accordance with applicable portions of Sec 403. A QC Plan will not
be required. A proposed third party for dispute resolution shall be included with the mix design submittal.

401.8.1 Mixture Testing. The contractor shall randomly test the mixture within the following
frequencies. The gradation and the asphalt content shall be determined at least once every 1,000 tons of
production or a minimum of once per day. Deleterious content shall be determined once per 5,000 tons
unless quality concerns dictate more frequent testing as directed by the engineer. Gradation and asphalt
content of RAP shall be determined once every 10,000 tons of production. If RAP is used and AASHTO T
308 is used to determine the asphalt content, the binder ignition oven shall be calibrated in accordance with
MoDOT Test Method TM 77. At the engineer’s discretion, testing may be waived when production does
not exceed 200 tons per day. The contractor shall certify the proper proportions of a previously proven
mixture were used.

401.8.2 Failing Test. If a, deleterious content, or asphalt content test result falls outside of the
specification tolerances, a review or adjustment of the plant settings and production shall be made and
another sample shall be immediately taken. If the second test falls outside of the specification tolerances,
production shall be immediately ceased until the mixture can be brought back into specification. If a
gradation test falls between the Tolerance and Action Limits, adjustments to plant shall be made and
another gradation shall be taken immediately. Plant production for the following day shall not resume until
the mixture is brought back into specification when the final gradation for the day is not within tolerance.
If a gradation test falls outside the Action Limit, production shall cease until the mixture is brought back
into specification.

401.8.3 Retained Samples. One half of the contractor’s sample for gradation, deleterious content, and
asphalt content and all cores shall be retained for the engineer. The contractor shall retain the samples for
7 days after testing has been completed and the results accepted by the engineer.

401.8.4 Pavement Testing.During construction, the engineer will designate as many tests as necessary to
ensure that the course is being constructed of proper thickness, composition and density. Density of the
roadway shall be determined by one core obtained by the contractor at a random location selected by the
engineer for every 500 tons of production. The cores from each day’s production will be averaged to
determine acceptance. A joint density core shall be taken from the same transverse cross section as the mat
core and alternate sides. The maximum theoretical density shown on the job mix formula shall be used for
this determination. Minimum 4-inch diameter cores, shall be taken the full depth of the layer to be tested.
Cores tested by AASHTO T 166 shall be in accordance with Sec 403.19.3.1.3. The contractor shall restore
the surface from which samples have been taken immediately with the mixture under production or with a
cold patch mixture acceptable to the engineer.

401.8.5 Density Adjustment. Payment for mixture placed at or below the required minimum density will
be adjusted as follows:

Field Density Percent of Maximum |Percent of Contract
Theoretical Density Unit Price®

91.5 orabove 100%

91.0 to 91.4, inclusive 97%

90.5 t0 90.9, inclusive 94%
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90.0 to 90.4, inclusive 90%
89.5t0 89.9, inclusive 80%
Below 89.5 Remove and Replace

*When adjustments are necessary, the lower percent of the
contract unit price of either the pavement or joint density
adjustment will apply.

401.9 Quality Assurance.Acceptance tests for gradation, deleterious content and asphalt content will be
performed by the engineer at a minimum rate of one independent sample per 4 QC samples. A favorable
comparison will be considered when a QA test is within the specification tolerances. An acceptance test for
plasticity index will be performed at a minimum rate of one per project by the engineer on an independent
sample taken during production. Initial testing will be performed the first week of production. When the
plasticity index on an individual aggregate fraction is more than two percentage points above the value
shown on the approved mix design, moisture susceptibility testing shall be required in accordance with Sec
401.4.5. At least once for every five days of production, a split of the contractor’s sample will be tested. If
the results of the split sample are not within five percent on all sieves above the No. 200, two percent on
the No. 200, within the specification ranges on the deleterious content, and within 0.5 percent on the
asphalt content from the contractor’s results, another split sample will be taken jointly with the contractor
and tested. If the second test results do not compare within the specification tolerances, production shall
cease until the discrepancy is resolved. If the second test results compare within the above tolerances,
production may continue. The engineer will retain one half of the plasticity index test and moisture
susceptibility test for 7 days after testing is complete. Results of QA testing will be furnished to the
contractor within 24 hours of obtaining the sample, with the exception of moisture susceptibility testing.

401.10 Surface Smoothness. The finish of the pavement surface shall be substantially free from waves
or irregularities and shall be true to the established crown and grade. The pavement shall be thoroughly
tested for smoothness by profiling or straightedging in accordance with Sec 610.

401.11 Defective Mixture. Any mixture showing an excess of bituminous material or that becomes loose
and broken, mixed with dirt, or is in any way defective, shall be removed and replaced with a satisfactory
mixture, which shall be immediately compacted to conform to the surrounding area.

401.12 Pavement Marking. If the contractor's work has obliterated existing pavement marking on
resurfacing projects open to through traffic, the pavement marking shall be replaced at the contractor’s
expense in accordance with Sec 620.

401.13 Method of Measurement. Measurement will be in accordance with Sec 403.

401.14 Basis of Payment. The accepted quantities of plant mix bituminous pavement and base course will
be paid for at the contract unit price for each of the pay items included in the contract. Payment for
obtaining and delivering samples of compacted mixture from the base and replacement of the surface will
be made per sample at the fixed contract unit price specified in Sec 109. No direct payment will be made
for QC cores, excavating the trench for base widening, or for hauling and disposing of excess excavation
material.
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SECTION 402
PLANT MIX BITUMINO US SURFACE LEVELING

402.1 Description. This work shall consist of placing, spreading and compacting a bituminous mixture as
shown on the plans or as directed by the engineer. Spot wedging will not be required.

402.2 Material. All material shall be in accordance with Division 1000, Material Details, and specifically
as follows:

Item Section
Coarse Aggregate 1004.2
Fine Aggregate 1002.3
Mineral Filler 1002.4
Asphalt Binder, Performance Graded (PG)|1015.3

402.2.1 Asphalt Binder. The grade of asphalt binder will be specified in the contract.

402.2.2 Wet Bottom Boiler Slag. The contractor may furnish wet bottom boiler slag of approved quality
in lieu of coarse aggregate specified in Sec 402.2. If wet bottom boiler slag is used, the slag shall meet the
requirements for coarse aggregate, except that the percentage of wear specified in Sec 1004.2.1 will not

apply.

402.2.3 Reclaimed Asphalt. The asphalt binder content of recycled asphalt materials shall be determined
in accordance with AASHTO T 164, ASTM D 2172 or other approved method of solvent extraction. A
correction factor for use during production may be determined for binder ignition by burning a sample in
accordance with AASHTO T 308 and subtracting from the binder content determined by extraction.

402.2.3.1 Reclaimed Asphalt Pavement.Reclaimed Asphalt Pavement (RAP) may be used in any
mixture, except SMA mixtures. Mixtures may be used with more than 30 percent virgin effective binder
replacement provided testing according to AASHTO M 323 is included with the job mix formula that
ensures the combined binder meets the grade specified in the contract. All RAP material, except as noted
below, shall be tested in accordance with AASHTO T 327, Method of Resistance of Coarse Aggregate
Degradation by Abrasion in the Micro-Deval Apparatus. Aggregate shall have the asphalt coating removed
either by extraction or binder ignition during production. The material shall be tested in the Micro-Deval
apparatus at a frequency of once per 1500 tons. The percent loss shall not exceed the Micro-Deval loss of
the combined virgin material by more than five percent. Micro-Deval testing will be waived for RAP
material obtained from MoDOT roadways. All RAP material shall be in accordance with Sec 1002 for
deleterious and other foreign material. The aggregate specific gravity shall be determined by performing
AASHTO T 209 in accordance with Sec 403.19.3.1.2 and calculating the G, to which a 0.98 correction

factor will be applied in order to determine G, as follows:

100 - Py
G,.-.100 _ P
Gmm Gb

RAP G, = RAP G, X 0.98

402.2.3.2 Reclaimed Asphalt Shingles. Reclaimed Asphalt Shingles (RAS) may be used in any mixture
specified to use PG 64-22 in accordance with AASHT O PP 53 except as follows:

For mixtures containing RAS or a combination of RAS and RAP, the RAS contribution shall not exceed 20
percent effective virgin binder replacement. Mixtures containing a combination of RAS and RAP may have
a maximum 30 percent effective virgin binder replacement with no virgin binder grade change. Mixtures
containing a combination of RAS and RAP may have a 30 to 40 percent effective virgin binder
replacement under the following conditions: (1) with a virgin binder grade change from a PG64-22 to a PG
58-28 or (2) with a combination of a PG64-22 binder and a rejuvenator provided testing demonstrates that
a PG58-28, meeting the requirements of AASHTO M320, is achieved. Shingles shall be ground to 100
percent passing the 3/8-inch sieve. Waste, manufacturer or new, shingles shall be essential free of
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deleterious materials. Post-consumer RAS shall not contain more than 1.5 percent wood by weight or more
than 3.0 percent total deleterious by weight. Post-consumer RAS shall be certified to contain less than the
maximum allowable amount of asbestos as defined by national or local standards. The bulk specific gravity
of RAS used in the job mix formula shall be 2.600.

RAS Gy, =2.600

The gradation of the aggregate may be determined by solvent extraction of the binder or using the
following as a standard gradation:

Shingle Aggregate Gradation

Sieve Size|Percent Passing by Weight
3/8 inch 100

No. 4 95

No.8 85

No. 16 70

No.30 50

No. 50 45

No. 100 35

No.200 25

402.3 Composition of Mixture. Aggregate sources shall be from the specific ledge combination of ledges
within a quarry, or processed aggregate from a particular product, as submitted in the mix design. The total
aggregate prior to mixing with asphalt binder shall be in accordance with the following gradation
requirements:

Plant Mix Bituminous Surface Leveling
Sieve Size [Percent Passing by Weight
3/4 inch 100
1/2 inch 99-100
3/8 inch 90-100
No.4 60-90
No.8 40-70
No.30 15-35
No.200 5-12

BP-3 in accordance with Sec 401.3 is an allowable substitution.

402.3.1 Mixture Characteristics. Bituminous surface leveling mixture shall have the following
properties, when tested in accordance with AASHTO T 245 or AASHTO T 312. The number of blows with
the compaction hammer shall be 35 or the number of gyrations shall be 35 with the gyratory compactor.
The mixture shall have a minimum voids filled with asphalt (VFA) of 75 percent. The dust to effective
binder ratio shall be 0.8 to 1.6.

Voids in
Percent AirAASHTO T 245| Mineral
Voids Stabilitylb |Aggregate
(VMA)
3.5 750 14.5

402.4 Job Mix Formula. The mixture shall be in accordance with Sec 401.4.

402.5 Gradation and Deleterious Content Control. In producing mixture for the project, the plant
shall be operated such that no deviations from the job mix formula are made. The contractor shall
determine on a daily basis, at a minimum, the gradation on the aggregate reclaimed from the RAP by either
extraction or binder ignition. The gradation results shall be used to determine the daily specification
compliance for the combined gradation. Mixture as produced will be subject to the following tolerances and
control:

(a) The total aggregate gradations shall be within the master range specified in Sec 402.3.
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(b) Material passing the No. 200 sieve shall not vary from the job mix formula by more than +2.0
percentage points.

(c) The deleterious content of the material retained on the No. 4 sieve shall not exceed the limits
specified in Sec 1004.2.

(d) If the plasticity index of any fraction exceeds that of the material approved for the mix
design, additional testing may be required.

(e) The quantity of asphalt binder introduced into the mixer shall be that quantity specified in the
job mix formula. No changes may be made to the quantity of asphalt binder specified in the job
mix formula without written approval from the engineer. The quantity of asphalt binder
determined by calculation or tests on the final mixture shall not vary more than + 0.3 percent
from the job-mix formula.

402.6 Sample Location. The gradations of the total aggregate will be determined from samples taken
from the hot bins on the batch-type plants, or from hot bins or combined hot aggregate flow on continuous
mixing plants, or from the combined cold feed on dryer-drum plants. The deleterious content of the total
aggregate will be determined from the samples taken from the combined cold feed belt. Samples for
plasticity index will be taken from the stockpile. The RAP shall be sampled from the RAP feeding system
on the asphalt plant.

402.7 Moisture Content. The bituminous mixture, when sampled and tested in accordance with AASHT O
T 329, shall contain no more than 0.5 percent moisture by weight of the mixture.

402.8 Contamination. The bituminous mixture shall not be contaminated with deleterious agents such as
unburned fuel, objectionable fuel residue or any other material not inherent in the job mix formula.

402.9 Field Laboratory. The contractor shall provide a Type 3 field laboratory in accordance with Sec
601.

402.10 Construction Requirements.

402.10.1 Weather Limitations. Bituminous mixtures shall not be placed (1) when either the air
temperature or the temperature of the surface on which the mixture is to be placed is below 50 F or (2) on
any wet surface or frozen pavement. Temperatures shall be obtained in accordance with MoDOT Test
Method TM 20.

402.10.2 Bituminous Mixing Plants. Bituminous mixing plants and preparation of material and
mixtures shall be in accordance with Sec 404.

402.10.3 Application of Prime or Tack. Application of prime or tack coat shall be in accordance with
Sec 403.12.

402.10.4 Hauling Equipment. Trucks used for hauling bituminous mixtures shall be in accordance with
Sec 404.

402.10.5 Spreading. The existing surface shall be cleaned of all dirt, packed soil or any other foreign
material prior to spreading the bituminous mixture. The mixture shall be spread in the quantity required to
obtain the compacted thickness and cross section shown on the plans. The paver shall be operated at a
speed that will give the best results. The rate of delivery of the mixture to the paver shall be coordinated to
provide, where practical, a uniform rate of placement without intermittent operation of the paver. On
small areas and on areas that are inaccessible to mechanical spreading and finishing equipment, the mixture
may be spread and finished by hand methods when permitted by the engineer.

402.10.5.1 Irregularities. The mixture shall be spread without tearing the surface and struck off such that
the surface is smooth and true to cross section, free from all irregularities and of uniform density
throughout. Care shall be used in handling the mixture to avoid segregation. Areas of segregated mixture
shall be removed and replaced with suitable mixture. The outside edge alignment shall be uniform and any
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irregularities shall be corrected by adding or removing mixture before compacting.

402.10.5.2 Pavement Edge Differential. No pavement edge differential shall be left in place for more
than seven days, without written approval from the engineer.

402.10.6 Joints. Transverse joints shall be formed by cutting back on the previous run to expose the full
depth of the layer. When a transverse vertical edge is to be left and opened to traffic, a temporary depth
transition shall be built as approved by the engineer. The longitudinal joint shall be at the lane lines of the
traveled way except that the placement width of bituminous surface may be adjusted such that temporary
raised pavement markers will not fall on a longitudinal joint. Each side of the joint shall be flush and along
true lines.

402.10.7 Compaction. The mixture shall be thoroughly compacted by at least three complete coverages
over the entire area with either a pneumatic tire roller or a tandem-type steel wheel roller each weighing no
less than 10 tons. All rollers used shall be in satisfactory condition, capable of reversing without backlash,
and steel wheel rollers shall be equipped with scrapers. Rollers shall have a system for moistening each roll
or wheel. Rolling shall begin as soon after spreading the mixture as the new surface will bear the weight of
the roller without undue displacement. Final rolling shall be done by the steel wheel roller. Rolling shall be
performed at proper time intervals and shall be continued until there is no visible evidence of further
consolidation and until all roller marks are eliminated.

402.10.8 Surface Condition. The surface of the mixture after compaction shall be smooth and uniform.
Any mixture showing an excess of asphalt binder or that becomes loose and broken, mixed with dirt or is in
any way defective shall be removed and replaced at the contractor’s expense with a satisfactory mixture,
which shall be immediately compacted to conform to the surrounding area.

402.10.9 Hauling Over Completed Surface. Hauling of plant mix bituminous mixture over any
completed portion of the project will not be permitted unless allowed by special provision.

402.11 Method of Measurement. The weight of the mixture will be determined from the batch weights if
a batch-type plant is used. If other types of plants are used, the weight of the mixture will be determined by
weighing each truck load on scales in accordance with Sec 310. Measurement will be made to the nearest
0.1 ton for the total tonnage of material accepted.

402.12 Basis of Payment. The accepted quantities of plant mix bituminous surface leveling will be paid
for at the contract unit price for each of the pay items included in the contract.
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SECTION 403
ASPHALTIC CONCRETE PAVEMENT

403.1 Description. This work shall consist of providing a bituminous mixture to be placed in one or more
courses on a prepared base or underlying course as shown on the plans or as directed by the engineer. The
contractor shall be responsible for QC of the bituminous mixture, including the design, and control of the
quality of the material incorporated into the project. The engineer will be responsible for QA, including
testing, to assure the quality of the material incorporated into the project.

403.1.1 Naming Convention. The nomenclature of Superpave bituminous mixture names, such as
SP125CLP, will be as follows. When only the aggregate size is shown, such as SP125, the specifications
shall apply to all variations of that size, such as SP125B, SP125C, SP125CLP, etc. When "x" is indicated,
such as SP125xLP, specifications shall apply to all variations of mixture designs. Stone Matrix Asphalt will
be generally referred to as SMA and designated by SM or SMR.

Superpave Nomenclature
SP Superpave
048 [4.75mm(No.4)nominal aggregate size

095 19.5 mm(3/8 inch) nominal aggregate size

125 |12.5 mm(1/2 inch) nominal aggregate size

190 ]19.0 mm(3/4 inch) nominal aggregate size

250 ]|25.0 mm(1 inch) nominal aggregate size
X Mixture design: B, C, E or F (as described below)

LP |Limestone porphyry (when designated)
SM_[Stone Matrix Asphalt (when designated)

Stone Matrix Asphalt limestone/non-carbonate

SMR| (when designated)

403.1.2 Design Levels. The following cumulative equivalent single axle loads (ESALs) shall be used for
the specified mix design. The same size aggregate mix design at a higher design traffic may be substituted at
the contractor’s expense for the contract specified mixture design with the approval from the engineer.
Substitutions shall be done uniformly and project mixing of various designs for the same work will not be
permitted. For example, an SP125B mixture may be substituted for an SP125C mixture, or SP190C for
SP190E, etc. Mixture design substitution will be limited to one design level higher than that specified in the
contract.

Design Traffic (ESALs) |Design
<300,000 F
300,000 to <3,000,000 E
3,000,000 to <30,000,000] C
>30,000,000 B

403.2 Material. All material shall be in accordance with Division 1000, Material Details, and specifically
as follow:

Item Section
Aggregate 1002
Asphalt Binder, Performance Graded (PG)*| 1015
Fiber Additive 1071
Anti-Strip Additive 1071
*The grade of asphalt binder will be specified in the

contract.

403.2.1 Fine Aggregate Angularity. Fine aggregate angularity (FAA) shall be measured on the fine
portion of the blended aggregate. When tested in accordance with AASHTO T 304 Method A, aggregate
particles passing the No. 8 sieve shall meet the following criteria for the minimum percent air voids in
loosely compacted fine aggregate:

[Design[FAA]
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__'d.
40
45
B 45

2For SP048 Mixtures the FAA shall be a minimum of 40.

alm|=

403.2.2 Coarse Aggregate Angularity. Coarse aggregate angularity (CAA) shall be measured on the
coarse portion of the blended aggregate. When tested in accordance with ASTM D 5821, the coarse
aggregate shall meet the following criteria. Crushed limestone, dolomite, steel slag and porphyry will be
considered as having 100 percent two fractured faces unless visual observations indicate an undesirable
particle shape is being produced.

Design| CAA?
F 55/None
E 75/None
C 95/90
B 100/100

2The criteria denotes the
minimum allowable
percentage of the coarse
aggregate with "one/two"
fractured faces, such as
a"95/90" requirement,
means that the coarse
aggregate shall have a
minimum of 95 percent
particles by weight with
one fractured face and a
minimum of 90 percent
particles by weight with
two fractured faces.

403.2.3 Clay Content. When tested in accordance with AASHTO T 176, blended aggregate particles
passing the No. 4 sieve shall meet the following minimum sand equivalent criteria:

Design|Sand Equivalent|
F 40
E 40
C 45
B 50

403.2.4 Thin, Elongated Particles. For all mixtures except SMA, the blended aggregate particles retained
on the No. 4 sieve shall not exceed 10 percent, based on a ratio of 5:1 when tested for flat and elongated
particles in accordance with ASTM D 4791.

403.2.5 Stone Matrix Asphalt. In addition to other requirements, material for SMA mixtures shall meet
the following. Coarse aggregate shall consist of crushed limestone and either porphyry or steel slag in
accordance with the quality requirements of Sec 1002, except as follows. The Los Angeles (LA) abrasion,
when tested in accordance with AASHTO T 96, shall not exceed 40 percent based on initial ledge approval
and source approval. The percent absorption, when tested in accordance with AASHTO T 85, shall not
exceed 3.5 percent based on the individual fractions. The amount of flat and elongated particles, measured
on material retained on a No. 4 sieve, of the blended aggregate shall not exceed 20 percent based on a 3:1
ratio or 5 percent based on a 5:1 ratio.

403.2.5.1 Filler Restriction. Rigden void content determined in accordance with MoDOT Test Method
TM-73 shall be no greater than 50 percent.

403.2.5.2 Fibers. A fiber additive shall be used as a stabilizer when required to prevent draindown during
production. Fibers shall be uniformly distributed by the end of the plant mixing process. The dosage rate for

176



fibers shall be no less than 0.3 percent by weight of the total mixture for cellulose and no less than 0.4
percent by weight for mineral fibers.

403.2.6 Reclaimed Asphalt. A maximum of 30 percent virgin effective binder replacement may be used
in mixtures without changing the grade of binder. The asphalt binder content of recycled asphalt materials
shall be determined in accordance with AASHTO T 164, ASTM D 2172 or other approved method of
solvent extraction. A correction factor for use during production may be determined for binder ignition by
burning a sample in accordance with AASHTO T 308 and subtracting from the binder content determined
by extraction. The aggregate specific gravity shall be determined by performing AASHTO T 209 in
accordance with Sec 403.19.3.1.2 and calculating the G, to use in lieu of Gy, as follows:

100 - P .
G, 100 Py
Gmm Gb

403.2.6.1 Reclaimed Asphalt Pavement. Reclaimed Asphalt Pavement (RAP) may be used in any
mixture, except SMA mixtures. Mixtures may be used with more than 30 percent virgin effective binder
replacement provided testing according to AASHTO M 323 is included with the job mix formula that
ensures the combined binder meets the grade specified in the contract. All RAP material, except as noted
below, shall be tested in accordance with AASHTO T 327, Method of Resistance of Coarse Aggregate
Degradation by Abrasion in the Micro-Deval Apparatus. Aggregate shall have the asphalt coating removed
either by extraction or binder ignition during production. The material shall be tested in the Micro-Deval
apparatus at a frequency of once per 1500 tons . The percent loss shall not exceed the Micro-Deval loss of
the combined virgin material by more than five percent. Micro-Deval testing will be waived for RAP
material obtained from MoDOT roadways. All RAP material shall be in accordance with Sec 1002 for
deleterious and other foreign material.

403.2.6.2 Reclaimed Asphalt Shingles. Reclaimed Asphalt Shingles (RAS) may be used in any mixture
specified to use PG 64-22 in accordance with AASHTO PP 53 except as follows: When the ratio of virgin
effective binder to total binder in the mixture is between 60 and 70 percent, the grade of the virgin binder
shall be PG 52-28 or PG 58-28. Shingles shall be ground to 3/8-inch minus. Waste, manufacturer or new,
shingles shall be essential free of deleterious materials. Post-consumer RAS shall not contain more than 1.5
percent wood by weight or more than 3.0 percent total deleterious by weight. Post-consumer RAS shall be
certified to contain less than the maximum allowable amount of asbestos as defined by national or local
standards. The gradation of the aggregate may be determined by solvent extraction of the binder or using
the following as a standard gradation:

Shingle Aggregate Gradation

Sieve Size[Percent Passing by Weight
3/8 inch 100

No.4 95

No.8 85

No. 16 70

No.30 50

No.50 45

No. 100 35

No.200 25

403.3 Composition of Mixtures.

403.3.1 Gradation. Prior to mixing with asphalt binder, the combined aggregate gradation, including filler
if needed, shall meet the following gradation for the type of mixture specified in the contract. A job mix
formula may be approved which permits the combined aggregate gradation during mixture production to be
outside the limits of the master range when the full tolerances specified in Sec 403.5 are applied.

Percent Passing by Weight
Sieve Size| SP250 | sp190 [ sp125 [sP095[spo4s [sp125xsM®)[sP095sxsM(R)
|
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1 1/2inch| 100 - - - - - -—-

1 inch 90-100] 100 - - - - -
3/4inch |90 max. [90-100] 100 - e 100 -
1/2 inch --- 90 max. 190 - 100 100 - 90-100 100
3/8 inch --- - 90 max. [90-100] 100 50-80 70-95
No. 4 - - -—- |90 max.[90-100 20-35 30-50
No. 8 19-45123-49128-58[32-67] -- 16 -24 20-30
No. 16 --- - - ---_130-60 - 21 max.
No.30 --- - o o o o 18 max.
No.50 - - - - - - 15 max.
No. 100 --- -—- --- - - - --
No.200 1-7 2-8 2-10 | 2-10 | 7-12 8.0-11.0 8.0-12.0

403.3.2 Anti-Strip Agent. An anti-strip will be allowed by the engineer to improve resistance to
stripping. Anti-strip agents and application rates shall be from a list approved in accordance with Sec 1071.

403.3.3 Porphyry Mixtures. For LP and SMA mixtures, at least 50 percent by volume of the aggregate
shall be crushed porphyry retained on the following sieves: No. 30 for SP048, No. 16 for SP095 and No. 8
for SP125. Depending on the actual gradation of porphyry aggregate furnished, the amount of crushed
porphyry required may vary, however at least 40 percent by weight of crushed porphyry will be required.
Steel slag may be substituted for porphyry in LP and SM mixtures, except at least 45 percent by weight of
crushed porphyry and/or slag will be required. The engineer may approve the use of other hard, durable
aggregate in addition to porphyry and steel slag. . When an SMR mixture is designated, the mixture shall
contain aggregate blends with at least 30 percent non-carbonate material in accordance with Sec 403.3.5.

403.3.4 Minimum Stone Matrix Asphalt Binder. The percent asphalt binder for SMA mixtures shall
not be less than 6.0 percent unless otherwise allowed by the engineer.

403.3.5 Surface Mixtures. Design level B surface mixtures and SP048NC, except as described in Sec
403.15.3, containing limestone coarse aggregate shall contain a minimum amount of non-carbonate
aggregate. The LA abrasion values, AASHTO T 96, of the limestone will determine the type and amount of
non-carbonate aggregate required as shown in the table below. The LA abrasion value will be determined
from the most recent source approval sample. In lieu of the above requirements, the aggregate blend shall
have an acid insoluble residue (AIR), MoDOT Test Method TM 76, meeting the plus No. 4 criteria of
crushed non-carbonate material. Non-carbonate aggregate shall have an AIR of at least 85 percent insoluble
residue.

Coarse Aggregate (+ No.4)|Minimum Non-Carbonate by Volume
Limestone, LA< 30 30% Plus No. 4

Limestone, LA>30 20% Minus No. 42

Dolomite No Requirement

# Use for all SP095 and SPO48NC containing limestone.

403.4 Job Mix Formula. At least 30 days prior to placing any mixture on the project, the contractor
shall submit a mix design for approval to Construction and Materials. The mixture shall be designed in
accordance with AASHTO R 35 or R 46 and shall be tested in accordance with AASHTO T 312 except as
noted herein. A detailed description of the mix design process shall be included with the job mix formula
(JMF). Representative samples of each ingredient for the mixture shall be submitted with the mix design.
Aggregate fractions shall be provided in the same proportions as the proposed job mix formula. A minimum
of 150 pounds will be required for any individual fraction. The amount of each ingredient submitted shall be
as follows for each mix design to be verified:

Ingredient Minimum Amount
Aggregate 750 Pounds
Hydrated Lime, Mineral Filler and/or Baghouse Fines 20 Pounds
Asphalt Binder 10 Gallons

403.4.1 Proficiency Sample Program. Laboratories that participate in and achieve a score of three or
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greater in the AASHT O proficiency sample program for T 11, T 27, T 84, T 85, T 166, T 176, T 209, T
304 (ASTM C 1252), T 308 and T 312 will have the mixture verification process waived. The mix design
shall be submitted to Construction and Materials for approval at least seven days prior to mixture
production.

403.4.2 Required Information. The mix design shall include raw data from the design process and
contain the following information:

(a) All possible sources intended for use, and grade and specific gravity of asphalt binder.

(b) Source, type (formation, etc.), ledge number if applicable, gradation, and deleterious content of
each aggregate fraction.

(c) Bulk and apparent specific gravities and absorption of each aggregate fraction in accordance
with AASHTO T 85 for coarse aggregate and AASHTO T 84 for fine aggregate including all raw
data.

(d) Specific gravity of hydrated lime, mineral filler or baghouse fines, if used, in accordance with
AASHTO T 100.

(e) Percentage of each aggregate component.
(f) Combined gradation of the job mix.

(g) Percent asphalt binder, by weight, based on the total mixture and percent asphalt binder
contributed by reclaimed asphalt materials.

(h) Bulk specific gravity (G,;,) by AASHTO T 166 Method A of a laboratory compacted mixture
compacted at Ny, gyrations.

(i) Percent air voids (V,) of the laboratory compacted specimen compacted to Ndesign gyrations.

(j) Wids in the mineral aggregate (VMA) and voids in the mineral aggregate filled with asphalt
binder (VFA) at Nesign gyrations.

(k) Theoretical maximum specific gravity (G,,,,) as determined by AASHTO T 209, in accordance
with Sec 403.19.3, after the sample has been short term aged in accordance with AASHT O R 30.

() The tensile strength ratio as determined by AASHTO T 283 including all raw data.
(m) The gyratory sample weight to produce a 115 mm minimum height specimen.
(n) Mixing temperature and gyratory molding temperature.

(0) Number of gyrations at N and N,

initial> Ndesign’ maximum-*

(p) Dust proportion ratio (-200/P,).
(q) Bulk specific gravity (Gg,) of the combined aggregate.

(r) Percent chert contained in each aggregate fraction.

(s) Percent of G

mm

at Niyj and N

maximum-*
(t) Blended aggregate properties for clay content, angularity, and thin and elongated particles.
(u) Wids in coarse aggregate (VCA) for both the mixture and dry-rodded condition for SMA

mixtures.
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(v) Draindown for SMA mixtures.
(w) Baghouse fines added for design.

(i) Batch and continuous mix plants — Indicate which aggregate fraction to add baghouse
percentage during production.

(ii) Drum mix plants — Provide cold feed settings with and without baghouse percentage.

403.4.3 Approval. No mixture will be accepted for use until the JMF for the project is approved by
Construction and Materials.

403.4.4 Job Mix Formula Modification. The JMF approved for each mixture shall be in effect until
modified in writing by the engineer. When unsatisfactory results occur or should a source of material be
changed, a new JMF may be required.

403.4.5 Design Gyrations. The number (N) of gyrations required for gyratory compaction shall be as
follows:

Design b’Ninitial a’Ndesign a"bNmaximum

F -- 50 -

E 7 75 115

C 8 80 or 100 160

B 9 125 205

*SMA mixtures shall have N, equal to
100 andno N, imum Te€quirement.

"Design Level C mixtures designed at 80
gyrations shall have no Ny i1 T Ny ovimum
requirements.

In addition, the compaction level, as a percent of theoretical maximum specific gravity, shall be less than
or equal to 91.5 percent for Design F, 90.5 percent for Design E and 89.0 percent for Designs C and B at
N equal to 96.0 percent at Niesign and less than or equal to 98.0 percent at N

initial> maximum-*

403.4.6 Mixture Characteristics. When compacted in accordance with AASHTO T 312, the mixture
shall meet the following criteria.

403.4.6.1 Air Voids (V,). Design air voids for all mixtures at all traffic levels shall be 4.0.

403.4.6.2 Wids in the Mineral Aggregate (VMA).

Mixture VMA Minimum (percent)
SP250 12.0
SP190 13.0
SP125 (except for SMA) 14.0
SP095 (except for SMA) 15.0
SP048 16.0
SMA 17.0

403.4.6.3 Voids Filled With Asphalt (VFA).

Design|VFA (percent)”
F 70 -80
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E 6578
c 65-75°
B 65— 75°
*SMA and SP048 mixtures shall

have a minimum VFA of 75 percent.

"Maximum 76 percent for SP095 and
78 percent for SP048.

403.4.7 Dust to Binder Ratio. For all mixtures except SMA and SP048, the ratio of minus No. 200
material to effective asphalt binder (Pbe) shall be between 0.8 and 1.6. For SP048, the ratio of minus No.
200 material to effective asphalt binder (Pbe) shall be between 0.9 and 2.0.

403.4.8 Moisture Susceptibility. For all mixtures except SMA, the mixture shall have a tensile strength
ratio (T SR) greater than 80 percent when compacted to 3.7 inches with 7 +0.5 percent air voids and tested
in accordance with AASHTO T 283. SMA mixtures shall have a TSR greater than 80 percent when
compacted to 3.7 inches with 6 +0.5 percent air voids and tested in accordance with AASHTO T 283.

403.4.9 Draindown. AASHTO T 305, Draindown Test, shall be performed on all SMA mixtures prior to
job mix approval. The mixture shall be stabilized in such a way that the draindown of the asphalt binder

shall not exceed 0.3 percent by weight of mixture.

403.4.10 Voids in Coarse Aggregate. The percent VCAMIX of SMA mixtures shall be less than or equal
to the VCADRC as determined using AASHTO T 19. This may be calculated using the following equations:

VCApge =100 X (GeaYy - o) / GeaTy,
VCAyx = 100 - (Py, X Gy / Ge)

Py, =P x PA,,

Where: Gep = bulk specific gravity of the combined coarse aggregate (AASHTO T 85),
Ys = unit weight of coarse aggregate in the dry-rodded condition (DRC) (Ib/ft3)
(AASHTO T 19),
Yw = unit weight of water (62.34 1b/ft3) ,
Pyp = percent aggregate by total mixture weight retained on No. 4 sieve and
PA,, = percent aggregate by total aggregate weight retained on No. 4 sieve*.

*Use No. 8 sieve for SP095xSM

403.5 Mixture Production Specification Limits.

403.5.1 Gradation and Deleterious Content Control. The gradation of the aggregate shall be
determined from samples taken from the hot bins on batch-type or continuous mixing plants or from the
composite cold feed belt on drum mix plants. The gradation may also be obtained by sampling the mixture
and testing the residual aggregate. The deleterious content of the aggregate shall be determined from
samples taken from the composite cold feed belt. The RAP shall be sampled from the RAP feeding system
on the asphalt plant. The contractor shall determine on a daily basis at minimum, the gradation on the
aggregate reclaimed from the RAP by either extraction or binder ignition. The results shall be used to
determine the daily specification compliance for the combined gradation.

403.5.1.1 Stone Matrix Asphalt Tolerances. In producing mixtures for the project, the plant shall be
operated such that no intentional deviations from the job mix formula are made. The maximum deviation
from the approved job mix formula shall be as follows for SMA mixtures:

Sieve |Max. Tolerance
SP095[SP125
3/4 inch| --- -
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1/2 inch| --- +4
3/8inch| +4 +4
No.4 +3 +3
No. 8 +3 +3
No.200| +2 +2

403.5.1.2 Mixture Tolerance. For all other SP mixtures, the percent passing the first sieve size smaller
than the nominal maximum size shall not exceed 92.0 percent, a tolerance not to exceed 2.0 percent on
the No. 8 sieve from the table in Sec 403.3.1, and within the range listed in Sec 403.3.1 for the No. 200
sieve The deleterious content of the material retained on the No. 4 sieve shall not exceed the limits
specified in Sec 1002.2.

403.5.2 Density. The final, in-place density of the mixture shall be 94.5 + 2.5 percent of the theoretical
maximum specific gravity for all mixtures except SMA. SMA mixtures shall have a minimum density of
94.0 percent of the theoretical maximum specific gravity. The theoretical maximum specific gravity shall
be determined from a sample representing the material being tested. Tests shall be taken not later than the
day following placement of the mixture. The engineer will randomly determine test locations.

403.5.2.1 Shoulder Density. Density on non-integral shoulders shall be in accordance with Sec 403.15.3.

403.5.2.2 Integral Shoulder. When shoulders are placed integrally with the traveled way, tests shall be
taken on the traveled way.

403.5.2.3 Longitudinal Joint Density. Density along longitudinal joints shall be in accordance with Sec
403.16.1.

403.5.3 Asphalt Content. The asphalt content (AC) shall be within +0.3 percent of the approved mix
design.

403.5.4 Voids in the Mineral Aggregate. The VMA shall be within — 0.5 and + 2.0 percent of the
minimum required for each type of mixture at N  gyrations.

403.5.5 Air Voids. Air voids shall be within £1.0 percent of the approved mix design at N, , gyrations.

403.5.6 Tensile Strength Ratio. The TSR shall be greater than or equal to 75 percent as determined
from loose mixture taken from the roadway and tested in accordance with AASHTO T 283.

403.5.7 Aggregate Properties. Aggregate properties from Sec 403.2 on the combined aggregate during
production shall be no less than 2 percent below the minimum for FAA, no less than 5 percent below the
minimum for CAA, no less than 5 percent below the minimum for clay content and no more than 2
percent above the maximum for thin, elongated particles.

403.5.8 Fibers. The fiber proportioning and delivery system for SMA mixtures shall have an accuracy of
10 percent by weight of the material actually being measured in any given period of time.

403.5.9 Moisture Content. The asphaltic concrete mixture, when sampled and tested in accordance with
AASHTO T 329, shall not contain more than 0.5 percent moisture by weight of the mixture.

403.5.10 Contamination. The asphaltic concrete mixture shall not be contaminated with deleterious
agents such as unburned fuel, objectionable fuel residue or any other material not inherent to the job mix
formula.

403.6 Field Laboratory. The contractor shall provide a Type 3 field laboratory in accordance with Sec
601. The contractor shall furnish the bituminous mixture equipment to perform all required test methods
for QC and QA work. The gyratory compactor shall be evaluated in accordance with AASHTO PP 35. An
approved list will be maintained by Construction and Materials. All other equipment shall be capable of
performing tests in accordance with the approved test methods.
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403.7 Bituminous Mixing Plants. Bituminous mixing plants and preparation of material and mixtures
shall be in accordance with Sec 404.

403.8 Hauling Equipment. Trucks used for hauling bituminous mixtures shall be in accordance with Sec
404.

403.9 Pavers. Bituminous pavers shall be self-contained units, provided with an activated screed or strike-
off assembly, heated if necessary, and capable of spreading and finishing asphaltic concrete in lane widths
applicable to the specified typical sections and thicknesses shown on the plans.

403.10 Construction Requirements.

403.10.1 Weather Limitations. No mixture shall be placed on any wet or frozen surface. Temperatures
shall be obtained in accordance with MoDOT Test Method TM 20.

403.10.2 Substitutions. With approval from the engineer, the contractor may substitute a smaller
nominal maximum size mixture for a larger sized mixture. Specifications governing the substitute mixture
shall apply. Except for a single surface layer, the total pavement thickness shall be maintained when the
substitute mixture layer is reduced as allowed in Sec 403.13 by increasing the thickness of other layers or
courses. The contract unit price for the original mixture shall be used.

403.11 Field Adjustments of Job Mix Formulas. When test results indicate the mixture produced does
not meet the specification requirements, the contractor may field adjust the job mix formula as noted
herein. Field adjustments may consist of changing the percent binder as listed on the original approved job
mix by no more than 0.3 percent. Additional fractions of material or new material will not be permitted as
field adjustments. The engineer shall be notified immediately when any change is made in the cold feed
settings, the hot bin settings or the binder content. A new Gsb shall be calculated using the new aggregate
percentages. The gradation of the adjusted mixture shall meet the requirements of the mixture type
specified in the contract. When the binder content is adjusted more than 0.3 percent, the mixture will be
considered out of specification, and a new mix design shall be established.

403.11.1 Field Mix Redesign. When a new mix design will be required, the contractor will be permitted to
establish the new mix design in the field. The mixture shall be designed in accordance with AASHTO R 35
or AASHTO R 46 and shall meet the mix design requirements, including TSR. A representative sample of
the mixture shall be submitted with the new mix design to the Central Laboratory for mixture verification.
The amount of mixture submitted for verification shall weigh at least 50 pounds.

403.11.1.1 Approval. New mix designs established in the field shall be submitted for approval to
Construction and Materials. Upon approval, Construction and Materials will assign a new mix number to
the mixture.

403.11.1.2 Resume Production. No mixture shall be placed on the project until the new field mix design
is approved.

403.12 Application of Prime or Tack. The prime coat, if specified, shall be applied in accordance
with Sec 408. A tack coat is required on all existing pavement and shoulder surfaces that will be overlaid
with a bituminous mixture. A tack coat is also required between all lifts of bituminous pavements placed
within the driving and turn lanes, unless otherwise specified in the contract. All construction requirements
of a tacked surface shall be in accordance with Sec 407, and specified herein. The tack coat shall be applied
uniformly and shall completely cover the surface upon which the bituminous mixture is to be placed.
Placement of a bituminous mixture shall not be placed upon a tacked surface that is not uniformly covered
or surfaces that have experienced excessive loss of tack due to tracking. Re-application of tack due to
excess tracking or non-uniform coverage shall be at the contractor’s expense.

403.13 Spreading and Finishing. The base course, primed or tacked surface, or preceding course or layer
shall be cleaned of all dirt, packed soil or any other foreign material prior to spreading the asphaltic
mixture. If lumps are present or a crust of mixture has formed, the entire load will be rejected. The
thickness and width of each course shall conform to the typical section in the contract. The contractor
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may elect to construct each course in multiple layers. The minimum compacted thickness shall be 0.75
inches for SP048, 1.25 inches for SP095, 1.75 inches for SP125, 2 inches for SP190, and 3 inches for
SP250.

403.13.1 Paving Widths. The following shall apply for roadways constructed under traffic. For
pavements having a width of 16 to 24 feet, inclusive, the asphaltic concrete pavement shall be laid in lanes
approximately one half the full width of the completed pavement, and the full width shall be completed as
soon as practical. Unless otherwise permitted, a single lane of any course shall not be constructed to a
length that cannot be completed to full width of the pavement the succeeding operating day. For
pavements greater than 24 feet wide, single lane width construction shall be limited to one day's production
and completion to full width shall be accomplished as soon as practical. Uneven pavement shall be left in
place for no more than seven days, unless approved by the engineer. Removal of pavement to be in
accordance with this specification shall be at the contractor’s expense.

403.13.2 Segregation. No segregation will be permitted in handling the mixture at the plant, from the
truck or during spreading operations on the roadbed. All layers shall be feathered out, by hand raking if
necessary, in transitioning the depth of the surface to meet present grades at bridges or ends of projects, to
provide a uniform, smooth riding surface free of irregularities. Where only the top layer of the surfacing
continues across a bridge, the bottom layers shall be feathered out. In situations where there is a dispute in
the existence of segregation, the area in question will be tested in accordance with MoDOT Test Method
TM 75. Mixture production shall immediately cease if either criteria of MoDOT Test Method TM 75 fail.
Segregated mixture shall be removed and replaced to the limits determined by the engineer.

403.13.3 Release to Traffic. If the asphaltic concrete construction consists of more than a single layer,
each layer shall be compacted as specified and allowed to cool to the ambient temperature before the next
layer is placed. The contractor shall keep traffic off the asphaltic concrete until the surface of the
asphaltic concrete is 140 F or below and the asphaltic concrete has cooled sufficiently to prevent flushing
of the asphalt binder to the surface, marking or distorting the surface or breaking down the edges.

403.13.4 Draindown. Evidence of asphalt binder separation or draindown at delivery will be cause for
rejection.

403.13.5 Shoulder Substitution. When a Sec 403 mixture is specified for traffic lanes, the same mixture
may be used for the adjacent shoulder, subject to the density requirements in Sec 403.5.2.

403.14 Spot Wedging and Leveling Course. The engineer will specify the locations and thickness of
spot wedging and the thickness of leveling course to obtain the smoothest possible riding surface. This
procedure may result in spot wedging operations over small areas with feather-edging at high points and
ends of wedge areas. Rigid control of the placement thickness of the leveling course shall be required.
Leveling course, consisting of a layer of asphaltic concrete of variable thickness used to superelevate curves
and eliminate irregularities in the existing base, shall be spread uniformly to the specified profile grade and
cross section. The mixture shall be uniformly spread and compacted, with only minor segregation as
accepted by the engineer. Type SP125 or finer mixtures, as applicable, shall be used for the spot wedging
and for the leveling course.

403.15 Compaction. After the asphaltic mixture has been spread, struck off and surface irregularities
adjusted, the asphaltic mixture shall be compacted thoroughly and uniformly by rolling to obtain the
required compaction while the mixture is in a workable condition. Excessive rolling, to the extent of
aggregate degradation, will not be permitted. A pneumatic tire roller shall be used as the initial or
intermediate roller on any course placed as a single lift, as a wedge or leveling course. Rollers shall not be
used in the vibratory mode when the mixture temperature is below 225 F. When warm mix technology is
used, as approved by the engineer, rollers shall not be used in the vibratory mode when the mixture
temperature is below 200 F .

403.15.1 Rolling. Any displacement occurring as a result of starting, stopping or changing direction of a
roller, or from other causes, shall be avoided. Excess liquid, to prevent adhesion of the mixture to the
rollers, will not be permitted. Diesel fuel, fuel oil or other detrimental products shall not be used as wetting
agents. Along forms, curbs, headers, walls and other places not accessible to the roller, the mixture shall be
thoroughly compacted with hot hand tampers, smoothing irons or with mechanical tampers.

184



403.15.2 Defective Mixture. Any mixture that becomes loose and broken, mixed with dirt or is in any
way defective shall be removed and replaced with fresh, hot mixture, which shall be compacted to conform
with the surrounding area. Any area showing an excess or deficiency of asphalt binder shall be removed and
replaced.

403.15.3 Non-Traffic Areas. Sec 403 mixtures used for surfacing medians and similar areas, shoulders
adjacent to rigid or flexible pavement and shoulders adjacent to resurfaced pavement shall be compacted to
the specified densities for the mixture. Once an established rolling pattern has been demonstrated to
provide the required density for shoulders, at the engineer's discretion, the pattern may be used in lieu of
density tests provided no changes in the material, typical location or temperatures are made. Regardless of
the method, density will still be required and subject to testing as deemed necessary by the engineer. In lieu
of roller and density requirements, temporary bypasses to be maintained at the expense of the contractor
shall be thoroughly compacted. The rolling shall be performed at proper time intervals and shall be
continued until there is no visible evidence of further consolidation.

403.15.4 Density Measurement. Measurements for determining the in-place density of the mixture shall
be taken no later than the day following placement. Measurements not obtained within the prescribed time
limits shall be subject to the requirements of Sec 403.22. If a core is taken, material from underlying layers
that remain adhered to the core shall be removed in a manner that does not harm the integrity of the
specimen. If the contractor elects to place a lift of mixture greater than six times the nominal maximum
aggregate size, cores shall be cut in half and the density of each half determined separately.

403.16 Joints. Transverse joints shall be formed by any method that will produce a dense, vertical section
for use when laying is resumed. When a transverse vertical edge is to be left and opened to traffic, a
temporary depth transition shall be built as approved by the engineer. The joint formed when the fresh
mixture is placed shall be dense, well sealed, and the grade, line and surface texture of the succeeding surface
shall conform to that of the joined surface. If directed by the engineer, the transverse joint shall be painted
with a light coating of liquid asphalt. Hand manipulation of the mixture shall be minimized to avoid
unsightly surface texture.

403.16.1 Joint Composition. Longitudinal joints shall be formed by the use of an edging plate fixed on
both sides of the finishing machine. Care shall be taken to obtain a well bonded and sealed longitudinal joint
by placing the hot mixture in a manner ensuring maximum compaction at this point. If directed by the
engineer for properly sealing the longitudinal joint, a light coating of bituminous material shall be applied
to the exposed edge before the joint is made. The minimum density of all traveled way pavement within 6
inches of a longitudinal joint, including the pavement on the traveled way side of the shoulder joint, shall
not be less than 2.0 percent below the specified density when unconfined. The density of the longitudinal
joint when confined will be included in the evaluation of the remainder of the mat. Each side of the joint
shall be flush and along true lines.

403.16.2 Joint Offset. The longitudinal joint in any layer shall offset that in the layer immediately below
by a minimum of 6 inches; except, the joints in the completed surfacing shall be at the lane lines of the
traveled way or other required placement width outside the travel lane. The placement width shall be
adjusted such that pavement marking shall not fall on a longitudinal joint.

403.17 Quality Control.

403.17.1 Quality Control Operations. The contractor shall maintain equipment and qualified personnel
to perform all QC field inspection, sampling and testing as required by this specification. All contractor
personnel included in the QC operation shall be qualified by the MoDOT Technician Certification Program.
Under no circumstances will unqualified personnel be allowed to perform QC sampling or testing. Personnel
will be disqualified if acceptable methods and procedures are not followed.

403.17.1.1 Asphalt Test Results. The contractor shall record all test results and furnish a copy, including
all raw data, to the engineer no later than the beginning of the day following the test. The contractor shall
maintain all test results in an organized format and shall be available to the QA inspector at all times. Scale
readings and other measurements not directly recorded by electronic media shall be recorded in an organized
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format. Printouts from gyratory compactors and asphalt content devices shall be retained as part of the
testing records.

403.17.2 Bituminous Quality Control Plan. Prior to approval of the trial mix design by the engineer,
the contractor shall submit a QC Plan to Construction and Materials for approval. The QC Plan shall
include:

(a) The contractor representative in charge of QC and the project level representative if different
from the contractor representative. Contact information should be recorded for these individuals.

(b) Lot and sublot sizes and how they will be designated.
(c) The test method for determining asphalt content and number of cores to be cut for density
determination.

(d) A proposed independent third party name, contact, address, and phone number for dispute
resolution.

403.17.2.1 Third Party. The third party shall be independent of the contractor, MoDOT consultants and
all project subcontractors or suppliers on each specific project. All testing of material for dispute resolution
shall be performed by an approved laboratory. Approved laboratories shall be AASHTO Accreditation
Program certified in the areas of the material being tested.

403.17.2.2 Plant Calibration. Plant calibration shall be performed by the contractor in accordance with
Sec 404, and records shall be made available to the engineer.

403.17.2.3 Retained Samples. All samples taken by the contractor, including but not limited to tested
aggregate, volumetric and density samples, shall be retained for the engineer for a minimum of seven days
after the contractor’s tests are complete and accepted unless otherwise instructed. These samples shall be
maintained in clean covered containers, without contamination, readily accessible to the engineer. The
retained sample's identification shall consist of, but is not limited to:

(a) Time and date sampled.

(b) Product specification number.

(c) Type of sample, i.e. belt, bin, stockpile.

(d) Lot and sublot designation.

(e) Sampler/Tester.

(f) Project Job Number.
403.17.2.3.1 Gradation and Deleterious Content Samples. For each gradation and deleterious sample
taken, the contractor shall retain for the engineer, the portion of the sample not tested after reducing the
original sample to testing size.
403.17.2.3.2 Loose Mix Sample. All loose mix samples for determination of volumetrics, asphalt binder
content and TSR shall be taken from the roadway at random locations designated by the engineer. A

companion loose mix sample shall be taken, identified and retained for the engineer.

403.17.3 Quality Control Laboratory. All QC mixture testing shall be performed in an approved
laboratory.

403.17.3.1 Calibration Schedule. The contractor shall calibrate or verify all significant test equipment

associated with tests covered in this specification. Intervals as set by the contractor shall not exceed the
following limits:
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Equlpn(l:l/:ts-l}‘%s(t);\/[ethod Requirement Interval (Month)
Gyratory Compactor-T312 Calibrate — 1.16 +.02° internal angle[12?
Gyratory Compactor-T312 Verify Daily
Gyratory Molds - T312 Check Critical Dimensions 12
Thermometers - T209, T 166, T312]|Calibrate 6
Vacuum System-T209 Check Pressure 12
Pycnometer (Flask) - T209 Calibrate Daily
Binder Ignition Oven - T308 Verify 12°
Nuclear Content Gauge— T287  |Drift & Stability — Manuf. 1
or MoDOT TM 54 Recommendation
Mechanical Shakers - T27 Check Sieving Thoroughness 12
Sieves Check Physical Condition 6
Weighted Foot Assembly - T176 [Check Weight 12
Mechanical Shaker-T 176 Check Rate & Length of Throw 12
Liquid Limit Device - T89 Check Wear & Critical Dimensions 12
Grooving Tool - T89 Check Critical Dimensions 12
Ovens Verify Temp. Settings 4
Balances Verify 1 2b
Timers Check Accuracy 6

2Calibrate and/or verify after each move.
Verify after each move.

403.17.3.1.1 Inventory. An inventory of all major sampling, testing, calibration and verification
equipment, including the serial number or other identifying number shall be maintained.

403.17.3.1.2 Calibration Records. Calibration and verification records shall include but are not limited
to:

(a) Detailed results of the work performed (dimensions, mass, force, temperature, etc.)

(b) Description of the equipment calibrated including identifying number.

(c) Date the work was performed.

(d) Identification of the individual performing the work.

(e) Identification of the calibration or verification procedure used.

(f) The previous calibration or verification date and next due date.

(g) Identification of any in-house calibration or verification device used (including identification to

establish traceability of items such as standard masses, proving rings, standard thermometers,

balances, etc.).
403.17.3.2 Record Retention. Test records shall be maintained to permit verification of any test report.
Records pertaining to testing, equipment calibration and verification, test reports, internal quality systems
review, proficiency sample testing, test technician training and evaluation and personnel shall be retained in
a secure location for a minimum of three years.
403.17.3.3 Test Method Availability. A current copy of all test methods and procedures shall be
maintained in the QC laboratory at all times for reference by the technicians. Examples of report formats
and procedures may be found in AASHTO R 18.
403.18 Quality Assurance. All QA field inspection, sampling and testing will be performed by a qualified

MoDOT technician. The QA inspector shall have free access to any and all testing equipment used by the
mixture producer and any workbooks, records or control charts maintained by the mixture producer for the
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QC process. The QA inspector shall also have sufficient access to the plant grounds to assure compliance
with the approved QC Plan.

403.18.1 Assurance Testing. The engineer will independently sample and test the mixture from the
roadway at the frequency listed in Sec 403.19.3. The independent sample will be of sufficient size to retain
half for possible disputes. Further testing of this sample will be under the direction of the engineer. The
retained portion of the QC samples for mixture properties, gradation, and deleterious content will be tested
at a frequency no less than once per week. The engineer's test results, including all raw data, will be made
available to the contractor when completed and no later than the next working day.

403.18.2 Core Chain of Custody. QA density cores that are not in possession of the engineer for the
entire time from extraction till testing shall be sealed in tamper proof bags after extraction.

403.18.3 Aggregate Comparison. Comparison for aggregate will be considered favorable when the
contractor’s QC results and the engineer’s QA test results of a retained sample compare within the

following limits.

403.18.3.1 Gradation.

Sieve Size Percentage Points
3/4 inch and larger 5.0
1/2 inch 5.0
3/8 inch 4.0
No. 4 4.0
No. 8 3.0
No. 10 3.0
No. 16 3.0
No.20 3.0
No.30 3.0
No. 40 2.0
No.50 2.0
No. 100 2.0
No.200 1.0

403.18.3.2 Coarse Aggregate Angularity. Angular particles shall be within 5 percentage points.
403.18.3.3 Fine Aggregate Angularity. Woid content shall be within 2 percentage points.
403.18.3.4 Sand Equivalent. Sand equivalency shall be within 8 percentage points.

403.18.3.5 Thin, Flongated Particles. Flat, clongated particle content shall be within one percentage
point.

403.18.3.6 Deleterious. The total and individual deleterious content shall not exceed the specification
limits.

403.18.4 Federal Highway Administration Requirements. Performance and acceptance of QC/QA
testing under these specifications shall not eliminate any FHWA requirements for acceptance of the
material.

403.19 Acceptance of Material. Acceptance of bituminous mixture will be based on lots. Material will be
sampled from the roadway behind the paver in lots or sublots on a random basis through the use of a
random number system and evaluated using a Quality Level Analysis (QLA). A QLA will determine
payment based on a combination of the total PWL (PWLt) determined for each pay factor item for each
lot of material produced.

403.19.1 Random Numbers. The engineer will generate random numbers.

403.19.2 Lots. The lot size shall be designated in the contractor’s QC Plan. Each lot shall contain no less
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than four sublots with a maximum sublot size of 1,000 tons. Sublots from incomplete lots shall be combined
with the previous complete lot for determination of pay factors. When no previous lot exists, the mixture
shall be treated in accordance with Sec 403.23.7.4.1. A new lot shall begin when the asphalt content of a
mixture is adjusted in accordance with Sec 403.11.

403.19.3 Test and Pay Factor Items. As a minimum, the contractor and engineer shall test in accordance
with the following table. Where multiple test methods are allowed, the contractor shall designate the test
method to be used in the QC Plan. Final payment will be based on the indicated pay factor items.

Tested Pay Test Contractor Engineer
Property Factor Method Frequency Frequency
Mixture No - 1/Sublot 1/day
temperature
Temperalulte of No - As needed As needed
base and air
Mat Density (%
oftheoretical MoDOT Test 1 Sample?Sublot
maximum Yes  [Method TM-41 or |As needed for joints |1 Sample/4 Sublots
density) by AASHTO T166° |& shoulders.
contractor
U fined Joint MoDOT Test
DZS:S ned.om No Method TM-41 or |1 Sample®/Sublot |1 Sample/4 Sublots
Y AASHTO T 166°
Cold feed or hot
bin gradation and AASHTO T27 and
deleterious No AASHTO T 11 1/2 Sublots 1/4 Sublots
content
1/10,000 tons with a
Ground shingles No AASHTO T27 minimumof 1/project
1/project
FAA, CAA, Clay
Content and Thin,
Elongated AASHTO T304, 1/10,000 tons with a
: ASTM D 5821, . .
Particles from No minimumof 1/project
material sampled AASHTO T 176 1/project/mix type
samp and ASTM D 4791 | /P P
fromthe cold
feed or hot bin
AASHTO T 164,
or MoDOT Test
Asphalt content Yes Method TM-54, or |1/Sublot 1/4 Sublots
AASHTO T287,
or AASHTO T308
Asphalt content of RAP |No AASHTO T 1649 [1/4 Sublots 1/project
: AASHTO T312
VMA @ N ges gyrations [yega o 1/Sublot 1/4 Sublots
and R 35
Va, @N, AASHTO T312
a @ Nes Yes? S 2 3 1/Sublot 1/4 Sublots
gyrations and R 35
~ : AASHTO T312
VFA @ Nes gyrations (N2 s ‘2 3 1/Sublot 1/4 Sublots
and R 35
Theo. max §G of No  |AASHTO T209 [1/Sublot 1/4 Sublots
the mixture
. 1/50,000 Tons or
TSR oft_he in No® AASHTO T283 1/10,000 Tons or 1/project
place mixture fraction thereof ROOR
combination

“Based on the average of a minimum of two compacted specimens.

bCore samples shall consist of one core. Up to two additional cores, as stated in the QC Plan,
may be obtained at the same offset within one foot of the randomly selected location. If more

than one core is obtained, all cores shall be combined into one sample.
“Payment will be based on the table in Sec 403.23.5.

dOther methods may be approved by establishing correction factors for RAP from the same

source.

CAASHTO T 331 may be substituted for AASHTO T 166.

403.19.3.1 Test Method Modification.
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403.19.3.1.1 Binder Ignition Modification. Asphalt content determination in accordance with
AASHTO T 308, Section 6.9.1 shall be modified by adding the following: If the calibration factor exceeds
1.0 percent, lower the test temperature to 800 + 8 F and repeat test. Use the calibration factor obtained at
800 F even if it exceeds 1.0 percent. If RAP is used, the binder ignition oven shall be calibrated in
accordance with MoDOT Test Method TM 77. At the engineer’s discretion, testing may be waived when
production does not exceed 200 tons per day. The contractor shall certify the proper proportions of a
previously proven mixture were used.

403.19.3.1.2 Rice Test. When the water absorption of any aggregate fraction is greater than 2.0 percent,
the test method for determining theoretical maximum specific gravity, AASHTO T 209, shall be modified
as follows: After completing the procedure in accordance with Section 9.5.1 or 9.5.2, drain water from the
sample. To prevent loss of fine particles, decant the water through a paper towel held over the top of the
container. Spread the sample before an electric fan to remove surface moisture. Weigh at 15-minute
intervals, and when the loss in mass is less than 0.05 percent for this interval, the sample may be
considered to be surface dry. This procedure requires about 2 hours and shall be accompanied by
intermittent stirring of the sample. Break conglomerations of mixture by hand. Take care to prevent loss
of particles of mixture. Calculate the specific gravity of the sample by substituting the final surface-dry
mass for A in denominator of Equations 2 or 3.

403.19.3.1.3 Mixture Bulk Specific Gravity. Determining bulk specific gravity using paraffin-coated
specimens, AASHTO T 275, shall not be used when required by AASHTO T 166. Alternate methods are
AASHTO T 331 and ASTM D1188. The surface of specimens prepared for testing by these methods may
have the surface texture removed by sawing a minimal amount. Specimens shall be securely held in a jig or
other clamping device to eliminate distortion and retain a face parallel to the original surface.
Measurements for lift thickness shall be made prior to sawing.

403.19.3.2 Miscellaneous Applications.

403.19.3.2.1 Small Quantities. Small quantities are less than 4000 tons for each separate mixture. This
applies to individual projects, individual projects in combination contracts or projects with short
discontinuous sections. The contractor has the option to use all testing frequencies in accordance with Sec
403.19.3 or the following shall apply:

(a) A field laboratory will not be required for monitoring mixtures. All required QC and QA testing
shall be performed in an approved laboratory.

(b) QC tests required in Sec 403.19.3 shall be performed at a frequency of no less than one per day
if production does not exceed 750 tons and at a frequency of no less than two per day if
production exceeds 750 tons. Independent or retained sample QA tests shall be performed at least
once per 1500 tons, as indicated.

403.19.3.2.2 Base Widening and Entrances. For base widening mixture and entrance work, the
following will apply:

(a) All base widening shall be constructed in accordance with Sec 401.7 and subsections.
(b) The minimum density of these mixtures shall be attained as specified herein, except,
compaction may be performed in accordance with Sec 403.15.3.

403.19.4 Dispute Resolution. When there are significant discrepancies between the engineer's and the
contractor's test results, dispute resolution procedures will be used.

403.19.4.1 Cease Work. The contractor's operations may be required to cease until the dispute is resolved
if the test results indicate the mixture is subject to failure.

403.19.4.2 Third Party Resolution. The first step in dispute resolution will be to identify differences in

procedures and correcting inappropriate procedures before moving to third party resolution. If that does
not resolve the dispute, either the contractor or the engineer may request the approved QC Plan third
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party involvement. The recommendations of the approved third party shall be binding on both the
engineer and contractor.

403.19.4.3 Third Party Payment. The contractor shall be responsible for the cost associated with the
third party testing and resolution if the final result indicates the engineer's test results were correct.
Likewise the Commission will be responsible for the cost associated with the third party testing and
resolution when the final result indicates the contractor's results were correct.

403.19.4.4 Other Adjustments. The contractor shall not be entitled to any additional payment for costs
incurred due to use of the dispute resolution procedures such as, but not limited to, those for delay, cessation
of operations, costs to subcontractors, etc. The engineer may give consideration to adjustment of working
days if warranted.

403.20 Surface Smoothness. The finish of the pavement surface shall be substantially free from waves
or irregularities and shall be true to the established crown and grade. The pavement surface shall be
thoroughly tested for smoothness by profiling or straighedging in accordance with Sec 610.

403.21 General Requirements.

403.21.1 Sequence of Operations. To reduce inconvenience to the traveling public during widening or
surfacing, the contractor will not be permitted to place any final surface course until the base widening, the
leveling course and the binder course have been completed throughout the entire combination of sections,
unless otherwise authorized by the engineer. The proper condition of the base widening, the leveling course
and the binder course, at the time of placing the surface course, shall be the contractor's responsibility.

403.21.2 Pavement Marking. If the contractor's work has obliterated the existing pavement marking on
resurfacing projects open to through traffic, the pavement marking shall be replaced in accordance with Sec
620.

403.21.3 Surfaced Approaches. At locations designated in the contract or as specified by the engineer,
approaches shall be primed in accordance with Sec 408 and surfaced with Type SP125 asphaltic concrete.
The asphaltic concrete surface shall be placed in accordance with the details shown on the plans or as
specified by the engineer. Approaches shall not be surfaced until after the surface course adjacent to the
entrance is completed. Any work required to condition and prepare the subgrade on the approaches will be
at the contractor’s expense.

403.21.4 Filling Drain Basins. If shown on the plans, existing drain basins shall be filled to the top of
the lip with plant mix bituminous base course or asphaltic concrete from the pavement edge to the edge of
the shoulder. Any difficulty or delay created by this requirement will be at the contractor’s expense.

403.21.5 Pavement Repairs (Blow-Ups). A blow-up will be considered that area where excessive
expansion has resulted in distress to the existing pavement. Blow-ups occurring prior to the application of
the tack coat on the existing surface will normally be repaired by the Commission. Blow-ups occurring after
the application of the tack coat shall be repaired by the contractor by removing the distressed concrete and
replacing the pavement in accordance with Sec 613.

403.22 Method of Measurement.

403.22.1 Weight Determination. The weight of the mixture will be determined from the batch weights if
a batch-type plant is used, and will be determined by weighing each truck load on scales in accordance with
Sec 310 if other types of plants are used. Measurement will be made to the nearest 0.1 ton for the total
tonnage of material accepted.

403.22.2 Full Depth.

403.22.2.1 The final driving surface area, for the full depth of the pavement, will be used as the area for all
underlying bituminous lifts and will not include the additional quantity needed to construct the 1:1 slope.

403.22.2.2 Final measurement of the completed pavement will not be made except for authorized changes
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during construction, or where appreciable errors are found in the contract quantity. Where required,
measurement of the pavement complete in place will be made to the nearest 0.1 square yard. The revision
or correction will be computed and added to or deducted from the contract quantity.

403.22.3 Alternate Overlay.

403.22.3.1 Field Established Quantity. When bid as an alternate to a Portland cement concrete overlay,
the contractor shall establish the existing roadway profile and set the final overlay profile. The engineer
may adjust the final profile as needed. The tons of hot mix asphalt required will be determined by the
engineer from the set or adjusted profile. This quantity will be the field established plan quantity.

403.22.3.2 Overlay Measurement. Final measurement of the completed pavement will be based on the
field established plan quantity except for authorized changes during construction. The revision or
correction will be computed and added to or deducted from the contract quantity. Measurement of the
pavement complete in place will be made to the nearest 0.1 ton.

403.22.4 Pavement Testing. The finished courses shall have the nominal thickness shown on the plans.
Tests will be conducted to ensure that each course is being constructed to proper thickness, composition
and density. The contractor shall cut samples from any layer of the compacted mixture at locations
designated by the engineer. QA samples shall be cut and delivered to the engineer no later than the end of
the next day following the laydown operation. If the samples are not cut and delivered as stated, the
asphaltic laydown operation may be suspended and a deduction of 5 percent per day of the contract unit
price of the representative material may be applied, until samples are cut and delivered to the engineer.
Samples may be obtained by either sawing or drilling 4-inch minimum diameter cores. Each sawed sample
shall consist of a single piece of the pavement of the size designated by the engineer, but no larger than 12
inches square.

403.22.4.1 Pavement Thickness. Lift thickness may be determined by the average thickness of cores
taken for density measurements for each lot. Total thickness samples for new full depth asphalt pavements
shall be obtained after all bituminous construction is completed on the project and shall be taken at
locations specified by the engineer. For the purpose of determining the constructed thickness of full depth
pavement, cores shall be taken at random intervals in each traffic lane at the rate of one core per 1000
feet or increment thereof, or at any other locations as may be determined by the engineer and measured in
accordance with AASHTO T 148. Sections of any asphaltic concrete determined to be 0.5 inches or more,
less than the thickness shown on the plans, shall be corrected by the contractor. No payment will be made
for any costs incurred by the contractor in correcting pavement deficient in thickness. Each core is
representative of the pavement thickness for a distance extending one-half the distance to the next core,
measured along centerline, or in the case of a beginning or ending core, the distance will extend to the end
of the pavement.

403.22.4.2 Surface Restoration. The surface from which samples have been taken, including those for
density measurements, shall be restored by the contractor with the mixture then being produced no later
than the next day of plant operation, if construction is still active. If bituminous construction has been
completed, the surface from which samples have been taken shall be restored within 48 hours with an
approved commercial mixture or with cold patch mixtures acceptable to the engineer.

403.23 Basis of Payment.

403.23.1 Aggregate Variation. Due to possible variations in the specific gravity of the aggregates, the
tonnage of mixture used may vary from the proposal quantities. No adjustment in contract unit price will
be made because of such variation.

403.23.2 Compacted Samples. Payment for obtaining and delivering samples of compacted mixture
from the pavement and replacing the surface will be made per sample at the fixed price specified in Sec

109. No direct payment will be made for samples taken for QC testing.

403.23.3 Payment for Pavement Repairs (Blow-ups). Payment for repairing blow-ups will be made in
accordance with Sec 104.
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403.23.4 Smoothness Adjustment. The contract unit price for all mixes, except wedge or level course,
will be adjusted in accordance with Sec 610.5. The contract unit prices for asphaltic concrete pavement
will be considered full compensation for all materials entering into the construction of the pavement and
for the cost of the smoothness testing and correction.

403.23.5 Tensile Strength Retained Adjustment. The contract unit price of each 10,000 tons or
fraction thereof for all mixtures shall be adjusted based on T SR according to the following:

TSR Percent of Contract Price|
90% and above 103
75-89% 100
70-74% 98
65-69% 97
<65% Remove

403.23.6 Density Adjustment. Pay adjustments due to longitudinal joint density will apply to the full
width of the lane paved. The average of joint cores from each lot will determine specification compliance.
Adjustments will be in accordance with Sec 403.23.7.4.1(b). If payment reductions are necessary, the lower
adjusted contract unit price of the PWL or unconfined joint density adjustment will apply. Adjustments due
to joint density will apply to the lot from which the cores are obtained.

403.23.7 Percent Within Limits. PWL will be based on the mean, standard deviation and quality index
of each lot's test results. The upper PWL (PWL,) and lower PWL (PWL,) is determined from the table in

Sec 502.15.8. Total percent within limits, PWL,, is: PWL,=(PWL,+PWL,) - 100.

The mean is: X, = (2x;)/n
Where: X, = Average of the individual values being considered
> x; = The summation of all the individual values being considered
n = The number of individual values under consideration

The Standard Deviation is: s = (3.(x; - x,)2/(n - 1))
The Upper Quality Index is: Qu= (USL - x,)/s
The Lower Quality Index is: QI =(x, - LSL)/s

Where: Q, = Upper Quality Index
Q, = Lower Quality Index
USL = Pay Factor Item Upper Spec Limit
LSL = Pay Factor Item Lower Spec Limit

403.23.7.1 Quality Level Analysis. The engineer will make the QLA no more than 24 hours after
receipt of the contractor's test results, by determining the PWLt for each designated pay factor item.

403.23.7.1.1 Acceptance. The contractor's test results will be used when applicable to determine the
PWL, provided the contractor's QC tests and the engineer's QA tests compare favorably, and provided the
engineer's inspection and monitoring activities indicate the contractor is following the approved QC Plan.

403.23.7.1.2 Comparison. Favorable comparison will be obtained when the engineer's QA test results on a
production sample are within two standard deviations, or one-half the specification tolerance, whichever is
greater, from the mean of the contractor's test results for that particular lot.

403.23.7.1.3 Outliers. No test result shall be discarded, except individual test results on a lot basis may be
checked for an outlier in accordance with the statistic T in ASTM E 178, at a significance level of 5
percent. If an outlier is found, material from the retained QA sample may be tested, in the presence of the
engineer, to determine a replacement test value. The replacement test value shall be used in the PWL
determination.

403.23.7.1.4 Roadway/Shoulder Lots. For the purpose of QLA, mixture placed on the traveled way and
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placed on the traveled way and shoulders integrally, shall be accounted for in a regular lot/sublot routine.
Mixture placed on shoulders only shall be accounted for in a shoulder lot/sublot routine.

403.23.7.1.5 Random Sampling. For the purpose of QLA, all mixture placed on the roadway shall be
subject to random testing, except mixture placed within 6 inches of an unconfined longitudinal joint shall
not be subject to evaluation. Random samples taken in the same day may be separated by 200 tons.

403.23.7.2 Pay Factors. The total pay factor (PFy) for each lot will be equal to the weighted sum of the
pay factors (PF) for each pay factor item for each lot, and is determined as follows:

PFy =+ (0.25) PFyp, + (0.25) PFy + (0.25) PFyy, +(0.25) PFy,

The PF} for each lot, on the shoulder or otherwise when the density pay factor is not directly included, will

be equal to the weighted sum of the PF for each pay factor item for each lot, and will be determined as
follows:

PF; =+ (0.3333) PF,. + (0.3333) PFyy, +(0.3333) PFy,

The PF for each pay factor item for each lot will be based on the PWL, of each pay factor item of each lot
and will be determined as follows:

When PWL, is greater than or equal to 70: PF=0.5 PWL, + 55
When PWL, is less than 70: PF =2 PWL, - 50

403.23.7.2.1 Density Pay Factor. The theoretical maximum specific gravity of the mixture, as
determined for each sublot and the bulk specific gravity of no less than one core from each sublot, will be
used to perform the QLA for the percent of theoretical maximum density. Thick cores required to be cut in
half in accordance with Sec 403.15.4 shall effectively double the number of sublots for cores. When density
is not used as a pay factor, additional adjustment of the contract unit price will be based on the table in Sec

403.23.7.4.1(b).

403.23.7.2.2 Asphalt Content Pay Factor. The QLA will be performed using the asphalt content test
results from each lot.

403.23.7.2.3 Voids in the Mineral Aggregate and Air Voids Pay Factor. Two gyratory specimens
shall be compacted for each sublot and the average of the two specimens will be used to calculate the
volumetrics of the sublot. The VMA, VFA, and air voids shall be determined from the gyratory compacted
specimens. The VMA and air voids for the QLA shall be those calculated using the combined bulk specific
gravity of the aggregate as listed on the approved job mix formula, the average bulk specific gravity of the
gyratory compacted specimens and the theoretical maximum specific gravity of the mixture determined
for the sublot of material. The aggregate content used for the calculation shall be that determined from
field asphalt content testing for that sublot.

403.23.7.3 Removal of Material. All lots of material with a PFT less than 50.0 shall be removed and
replaced with acceptable material by the contractor. Any sublot of material with a percent of theoretical
maximum density of less than 90.0 percent or greater than 98.0 percent shall be removed and replaced
with acceptable material by the contractor. For SMA mixtures, any sublot of material with a percent of
theoretical maximum density of less than 92.0 percent shall be removed and replaced with acceptable
material by the contractor. Any sublot of material with air voids in the compacted specimens less than 2.5
percent shall be removed and replaced with acceptable material by the contractor. No additional payment
will be made for such removal and replacement. The replaced material will be tested at the frequencies listed
in Sec 403.19. Pay for the material will be determined in accordance with the applicable portions of Sec
403.23 based on the replacement material.

403.23.7.4 Miscellaneous Applications.
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403.23.7.4.1 Small Quantities. Small quantities are defined in Sec 403.19.3.2.1. Unless the contractor
has elected to use the normal evaluation in the Bituminous QC Plan for small quantities, the following shall
apply for each separate mixture qualifying as a small quantity:

(a) QLA and PWL will not be required.
(b) Mixtures shall be within the specified limits for VMA, Va, AC and density. In addition to any

adjustments in pay due to profile, the contract unit price for the mixture represented by each set
of cores will be adjusted based on actual field density above or below the specified density using the

following schedule:
Field Density Pay Factor
(Percent of Laboratory Max. Theoretical Density)|(Percent of Contract Unit Price)
For all SPmixtures other than SMA:
92.0 to 97.0 inclusive 100
97.1t097.5 or |91.5to 91.9 inclusive 90
or [91.0 to 91.4 inclusive 85
97.6 t0 98.0 or 190.5 to 90.9 inclusive 80
or 190.0 to 904 inclusive 75
Above 98.0 or [Below 90.0 Remove and Replace
For SMA mixtures:
>94.0 100
93.5t093.9 inclusive 90
93.0 to 93.4 inclusive 85
92.5 t0 92.9 inclusive 80
92.0 to 92 4 inclusive 75
Below 92.0 Remove and Replace

403.23.7.4.2 Base Widening and Entrances. For base widening mixtures and entrance work, QLA and
PWL will not be required. Payment for these mixtures will be made at 100 percent of contract unit price
for material that otherwise meets the specifications.

403.23.7.4.3 Single Lift or Leveling Course Work. For resurfacing projects specifying a single lift,
surface mixture of 3,000 tons or more, or for leveling course work, the following shall apply to the
traveled way mixture. All bituminous mixture QC/QA requirements shall apply, except the density pay
factor designated in Sec 403.23.7.2 will not be directly included in the total pay factor. In lieu of that, one
density sample shall be taken per sublot and the pay adjustment for density will be made using the table in

Sec 403.23.7.4.1(b).
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SECTION 404
BITUMINO US MIXING PLANTS

404.1 Description. This specification covers the requirements for mixing plants and equipment used in
the production of bituminous mixtures.

404.2 Requirements for All Plants.

404.2.1 Aggregate. Sufficient storage space shall be provided for each size of aggregate. The different
aggregate sizes shall be kept separated until delivery to the combined cold feed belt. The storage yard shall
be maintained in a neat and orderly condition and the separate stockpiles shall be readily accessible for
sampling.

404.2.2 Asphalt Binder. An asphalt binder storage tank shall be provided at the proportioning and mixing
plant. If more than one storage tank is used to deliver asphalt binder to the proportioning unit, piping and
valve arrangements shall permit material to be used from any one of the tanks without using from another
at the same time.

404.2.2.1 Storage. Each tank used for storage from which asphalt binder is delivered to the proportioning
unit shall be equipped for heating the material under effective and positive control at all times to the
temperature requirements set forth in Sec 1015. Heating shall not allow contact of flame with the heating
tank. The contractor shall furnish a tank capacity chart calculated in increments suitable for verifying
quantities used during a normal production period.

404.2.2.2 Circulation. A circulating system of adequate capacity shall provide proper and continuous
circulation of the asphalt binder between the storage tank and proportioning units during the entire
operating period. The discharge end of the circulating pipe shall be maintained below the surface of the
asphalt binder in the storage tank to prevent discharging into the open air. All pipe lines and fittings shall
be properly insulated to prevent heat loss.

404.2.2.3 Binder Sampling. The contractor shall provide a sampling outlet in the asphalt binder feed
lines connecting the plant storage tanks to the proportioning or injection system. The sampling outlet
shall be installed in a readily accessible location such that representative samples may be withdrawn safely
and slowly at any time during plant operation. A drainage receptacle shall be provided for flushing the
outlet prior to sampling. When all of the chemical admixtures are added to the plant storage tank prior to
use, the engineer may allow the contractor to sample the asphalt binder from the storage tanks located at
the mixing facilities. Sampling procedures shall be approved by the engineer prior to samples being taken.

404.2.3 Cold Aggregate Feeder. The plant shall be provided with an accurate mechanical means for
uniformly feeding the aggregate into the drier to provide uniform production and temperature. A
synchronized method of proportioning the aggregate at the cold feeder shall be provided.

404.2.3.1 Cold Feed Calibration. For all plants producing bituminous mixtures composed of more than
one fraction of aggregate, the aggregate cold feeds shall be calibrated as required by the engineer. On the
basis of the calibration, aggregate cold feeds shall be adjusted to ensure the proper percentage of the various
aggregate fractions of the mix, as required by the job mix formula.

404.2.3.2 Aggregate Sampling. Safe, adequate and convenient facilities shall be provided for obtaining
representative aggregate samples from the full width and length of the discharge flow of the combined cold
feed, or from each hot bin on batch-type plants.

404.2.4 Drier. A drier of any satisfactory design for drying and heating the aggregate shall be provided.
The drier shall be capable of drying and heating the aggregate to a temperature within the limits of the
range specified in Sec 1015 for the grade of asphalt binder used, without leaving any visible unburned oil or
carbon residue on the aggregate. The mixture may be tested for contamination. Absorbed moisture in the
aggregate shall be reduced to such a quantity that there is no visible segregation of asphalt binder resulting
from escaping water vapor in the prepared mixture.

404.2.5 Dust Collector. An efficient dust collecting system shall be provided to prevent the loss of fine
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material into the surrounding environment. The material collected may be returned to the mixture at a
uniform rate through a metering device or the dust may be wasted.

404.2.6 Filler Storage. If mineral filler or hydrated lime, or both, are required, adequate dry storage shall
be provided and provisions shall be made for accurate proportioning.

404.2.7 Asphalt Control Unit. Satisfactory means, either by weighing or metering, shall be provided to
obtain the proper quantity of asphalt binder. Metering pumps for asphalt shall deliver accurately to within
plus or minus 2.0 percent of the required quantity when tested for accuracy. Asphalt scales shall be in
accordance with Sec 404.3.4. If the quantity of asphalt binder is controlled by metering, provisions shall be
made whereby the delivery meter may be readily checked by actual weight.

404.2.8 Thermometric Equipment. A thermometer of suitable range shall be fixed in the asphalt feed
line at a suitable location near the discharge at the mixer unit. The thermometer included in the asphalt
metering unit shall be displayed in a location readily accessible to the engineer. An approved recording
thermometer, pyrometer or other recording thermometric instrument shall be installed in plants in such
manner that the temperature of the heated mixture or aggregate is automatically registered and recorded.
The terminal shall be maintained free of accumulated mixture or aggregate to ensure accuracy. The
thermometric instrument shall be installed in the discharge chute of drum mix plants and in at least one hot
aggregate bin of batch plants. The terminals shall be located where the hot material will flow around the
terminals during the proportioning operation and shall not be located near the corners of the bins or at
points where the material will collect or pack around the terminals. This instrument shall be located in
clear view of the plant operator. A chart shall continuously record both time and temperature. The smallest
interval of time shall be a maximum of 15 minutes and the temperature graduations shall be no more than
10 F. The chart shall be furnished to the engineer at the end of each day's operation.

404.2.9 Plant Calibration. Personnel, scales and equipment necessary for calibrating the plant and for
verifying the accuracy of proportions shall be furnished by the contractor and shall be available at all times.
All scales used in the final measurement of the mixture shall be in accordance with Sec 310. Records of all
calibration shall be provided to the engineer.

404.2.10 Safety Requirements. A conveniently located, easily opened gate or door shall be provided in
the mixer cover for observation of pugmill mixing operations. Adequate and safe stairways to the pugmill
mixer platform and sampling points shall be provided. Guarded ladders to other plant units shall be placed at
all points where accessibility to plant operations is required. Accessibility to the top of truck bodies shall be
provided by a platform or other suitable device to enable the engineer to obtain samples and mixture
temperature data. All gears, pulleys, chains, sprockets and other dangerous moving parts shall be
thoroughly guarded and protected. Ample and unobstructed space shall be provided on the pugmill mixing
platform. A clear and unobstructed passage shall be maintained at all times in and around the truck loading
area. This area shall be kept free from drippings from the mixing platform.

404.2.11 Surge Bins. Surge bins used in the production of bituminous mixtures shall maintain the
temperature of the mixture within 25 F of the contractor’s designated temperature. Mixture shall not be
stored more than 8 hours.

404.2.12 Automatic Ticket Printer. The asphalt plant shall be equipped with an automatic ticket printer
connected to the weighing system in such a manner that the printer automatically detects and prints the
weight determined by the system. The printer shall store and recall the tare weight when the operator
enters the vehicle identification. The weight shall be shown to at least the nearest 20 pounds or nearest one
one-hundredth of a ton.

404.2.13 Ticket Information. The printer shall be capable of keeping and printing cumulative totals for
each project for each type of bituminous mixture. The printer shall produce a ticket in triplicate to
accompany each load delivered to the project and shall be furnished to the engineer. The ticket shall show
the following: (as a minimum)

(a) Gross and tare and/or net weights.

(b) Current date and time.
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(c¢) MoDOT mix number assigned to the mix being placed.

(d) Unique ticket number (may be preprinted on the ticket).

(e) Job number, route and county.

(f) License plate number of the delivery vehicle (Must be displayed legibly on the ticket).

404.2.13.1 Net Weight. The gross and tare weights will not be required when the net weight of bituminous
mixture is determined by batch weights.

404.2.13.2 Gross Weight. When the net weight of bituminous mixture is determined from the gross
weight of the loaded delivery vehicle, the empty delivery vehicle weight shall be determined daily or from
time to time during the day as directed by the engineer.

404.2.13.3 Daily Total. At the end of each day's operation, the contractor shall furnish to the engineer a
total tonnage of mixture produced by the asphalt plant in sufficient detail to determine the amount of
asphalt binder used in that day's operation.

404.2.13.4 Printer Failure. In the event of automatic ticket printer failure, the contractor may be
permitted, without approval from the engineer, to furnish manually written tickets to complete that day's
operation.

404.3 Requirements for Batch-Type Plants.

404.3.1 Automatic Batching. For all contracts containing no more than 10,000 tons of bituminous
mixture, standard manual batching methods approved by the engineer will be permitted. For contracts
containing more than 10,000 tons of bituminous mixture, in accordance with Sec 401 or Sec 403, batching
plants shall be equipped to operate automatically to the extent that the only manual operation required for
the proportioning of all ingredients for one batch shall be a single actuation of a switch or starter. The
equipment shall include devices capable of automatically proportioning each ingredient of the mixture in
the selected sequence and quantity. Interlocks shall be provided which will hold or delay the automatic batch
cycling whenever the batched quantity of any ingredient is not within the specified tolerance. The weight
setting and timing controls shall be suitably equipped so the controls may be locked when specified by the
engineer. Manual operation will not be permitted beyond 24 hours after breakdown in the automatic
equipment, except with written approval from the engineer.

404.3.2 Aggregate Scales. Scales for weighing aggregate and mineral filler or hydrated lime, or both, may
be beam, springless dial or electronic digital weigh meter type, and shall be of standard make and design
having tolerances on overregistration and underregistration not exceeding 0.4 percent of the indicated
weight when tested for accuracy. Each aggregate fraction shall be measured within one percent of the total
batch weight of the mixture. Mineral filler or hydrated lime, or both, shall be measured within 0.5 percent
of the total batch weight of the mixture. The total weight of the batch shall be within 2.0 percent of the
desired batch weight. The change in load required to change the position of the rest of the indicating
element or elements of a non-automatic indicating scale an observable amount shall be no greater than 0.1
percent of the nominal scale capacity. If manual batching methods are used, beam-type scales shall be
equipped with a device to indicate to the operator that the required load is being approached. This device
shall indicate at least the last 5 percent of the load weighed on any beam, except that this increment will
not be required to be greater than 200 pounds. Multiple beam-type scales shall be equipped with a tare beam
and a separate beam for each size of aggregate. Dial scales shall be equipped with adjustable pointers for
marking the weight of each material to be weighed (incorporated) into the batch. Graduation intervals for
either beam or dial scales shall be no greater than 0.1 percent of the nominal scale capacity. Quantity
indicators necessary for batching shall be in full view of the operator.

404.3.3 Asphalt Bucket. If a bucket is used for weighing the asphalt binder, the filling system and bucket

shall be of such design, size and shape that asphalt will not overflow, splash or spill outside the confines of
the bucket during filling and weighing.
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404.3.4 Asphalt Scales. Scales for weighing asphalt binder shall be in accordance with Sec 404.3.2, except
a device to indicate at least the last 20 pounds of the approaching total load shall be provided. Asphalt
binder shall be measured within 0.1 percent of the total batch weight of the mixture. Beam-type scales shall
be equipped with a tare beam or adequate counter-balance for balancing the bucket and compensating
periodically for the accumulation of asphalt on the bucket. Springless dial scales used for weighing asphalt
binder shall have a tare beam and a dial graduated in increments not to exceed 0.1 percent of the nominal
scale capacity and the maximum dial capacity shall be no more than 15 percent of the nominal capacity of
the mixer.

404.3.5 Mixer Unit. The plant shall be capable of producing a uniform mixture. The mixer shall be heated
and shall have a minimum capacity of 2000 pounds per batch. The mixer shall be constructed to prevent
leakage of the contents and the mixer box shall be equipped with a hood to prevent loss of dust.

404.3.5.1 Time Lock. The mixer shall have an accurate time lock to control the operation of a complete
mixing cycle by locking the weigh box gate after the charging of the mixer until the closing of the mixer
gates at the completion of the cycle. The time lock shall lock the asphalt bucket throughout the dry
mixing period and shall lock the mixer gate throughout the dry and wet mixing periods.

404.3.5.2 Mixer Rating Plate. A rating plate designating the manufacturer's rated capacity shall be
attached to the mixer. The quantity of mixture produced per batch shall not exceed the manufacturer's
rated capacity.

404.3.5.3 Mixing Times. The mineral aggregate for mixtures specified in Secs 401 and 402 shall be mixed
dry for at least 10 seconds and for mixtures specified in Sec 403 shall be mixed dry for at least 15 seconds.
The dry mixing period shall start when all of the mineral aggregate has been charged into the mixer, and
end when the introduction of the asphalt binder begins. After dry mixing, the asphalt binder shall be
charged into the mixer in a manner that will uniformly distribute the asphalt over at least 3/4 of the full
length of the mixer. The time required to add the asphalt binder shall not exceed 15 seconds. Wet mixing
shall begin at the introduction of the asphalt binder and shall continue for at least 30 seconds, or longer if
necessary, to produce a complete and uniform coating of the particles and a thorough distribution of the
asphalt binder throughout the aggregate. The wet mixing period shall end when the discharge gate is
opened.

404.4 Requirements for Drum Mix Plants.

404.4.1 Drum Plant. The plant shall be specifically designed for drum mixing and shall be capable of
satisfactorily heating, drying and mixing bituminous mixtures. Heating shall be controlled to prevent
damage to the aggregate or the asphalt binder. The temperature of the mixture when discharged from the
mixer shall be within the range specified in Sec 1015 for the grade of asphalt binder being used. The rate of
flow through the drum shall be controlled such that the bituminous material and aggregate shall be mixed
until a homogeneous mixture with all particles uniformly coated is obtained, and in no case shall the
quantity of mixture produced exceed the manufacturer's rated capacity.

404.4.2 Feed Indicators. Each feeding orifice shall have an adjustable gate with an indicator provided to
reference the opening setting. A device shall be installed on each aggregate feeder to indicate when the flow
of material from the bin is below the point where accurate proportioning through the feeder gates can be
accomplished. These indicators shall be positive in action and shall actuate a clearly visible or audible signal
to the plant operator, or stop the flow of material to the drum when the level of material in the bin is too
low for accurate proportioning. A scalping screen mounted independent of other proportioning or weighing
equipment shall be provided if directed by the engineer. The total daily asphalt binder quantity numbers for
the project shall be provided ot the engineer.

404.4.3 Asphalt Meter. Asphalt binder shall be introduced through a continuously registering cumulative
indicating meter by a pump specifically designed for drum mix plants. The meter shall be located in the
asphalt line so that the meter will continuously register the asphalt discharge to the mixer and such that the
discharge through the meter can be readily diverted into a container for measurement. The meter shall be
equipped with a nonsetback register and shall have an accuracy within 2 percent by weight of the material
actually being measured in any given period of time. The nonsetback register shall register only the asphalt
discharged to the mixer and shall not record asphalt circulated back to the storage tank. A device shall be
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provided in the asphalt storage tank to indicate when the supply of asphalt to the pump and metering
device is such that accurate proportioning is not accomplished. The accuracy of the pump and meter shall
be verified at periodic intervals as designated by the engineer. The total daily asphalt binder quantity
number for the project shall be provided to the engineer.

404.4.4 Mineral Filler. If mineral filler or hydrated lime, or both, are used, a separate bin and feeder for
each material shall be furnished and each material shall be dispensed by weight by continuous batching
device. The batching device shall have a continuous weight display in clear view of the plant operator. The
delivery system shall be variable speed and interlocked with the aggregate weigh belt so the total dry
aggregate weight, including mineral filler or hydrated lime, or both, is indicated to the asphalt
proportioning system. A continuously registering, cumulative, nonsetback register shall record the quantity
of mineral filler or hydrated lime, or both, discharged into the mixer. Mineral filler and hydrated lime shall
be introduced and uniformly dispersed into the drum mixer at the point of introduction of the asphalt
binder without loss to the dust collection system. The mineral filler and hydrated lime proportioning and
delivery system shall have an accuracy of 10 percent by weight of the material actually being measured in
any given period of time. The total daily mineral filler and hydrated lime quantity numbers for the project
shall be project shall be provided to the engineer.

404.4.5 Belt Scales. Positive weight measurement of the combined cold feed aggregate shall be by use of
belt scales. The combined cold feed aggregate shall be continuously recorded on a nonsetback register. The
belt scale shall have an accuracy within 2 percent by weight of the material actually being measured in any
given period of time. The accuracy of the belt scales shall be verified at periodic intervals as directed by the
engineer. The total daily aggregate quantity numbers for the project shall be provided to the engineer.

404.4.6 Reclaimed Asphalt Pavement Weighing. Positive weight measurement of reclaimed asphaltic
pavement shall be by use of belt scales in accordance with Sec 404.4.5.

404.4.7 System Interlocks. The aggregate feed system, reclaimed asphaltic pavement feed system if
recycling is permitted, mineral filler or hydrated lime, or both if specified, and the asphalt flow shall be
interlocked by a blending system which will automatically regulate the asphalt binder, mineral filler,
hydrated lime and reclaimed asphaltic pavement flow, and shall cause synchronized corrections for
variations in aggregate flow. The blending system shall include a moisture-compensating device to correct
for moisture in the aggregate passing over the belt scales. Moisture determinations shall be made
periodically during each day's operation. The blending system shall include a device to correct for changes
in the specific gravity of the asphalt binder.

404.4.8 Sampling. Safe, adequate and convenient facilities shall be provided for obtaining representative
samples of asphalt binder, cold aggregate and bituminous mixture. The plant shall be equipped with sampling
devices capable of providing a sample of sufficient size